CITY OF WESTERVILLE
2009 STREET REHABILITATION PROJECT, CONTRACT A
Project No. 2009-001

Sealed bids for the construction of the 2009 Street Rehabilitation Project, Contract A (Project No.
2009-001), will be received by the City of Westerville, Ohio at the office of the City Manager, 2™ Floor,
21 S. State Street, Westerville, Ohio, 43081, until the revised date indicated in this Addendum No. 02,
and will be publicly opened and read immediately thereafter.

Addendum No. 02

L Contract Bid Documents and Specifications
NOTICE TO BIDDERS and INFORMATION TO BIDDERS

The Bid Opening date shall be changed to Thursday, April 9, 2009 at 2:00 p.m. local
time.

2. Contract Bid Documents and Specifications
BIDDING REQUIREMENTS AND FORMS, BID SCHEDULE

Delete: Bid Schedule in its entirety.
Add: Bid Schedule attached.
3. Contract Bid Documents and Specifications

PRINCIPAL WORK LOCATIONS

Delete: Plane and Overlay Streets list.
Add: Revised Plane and Overlay Streets list attached
4. Contract Bid Documents and Specifications

Appendix, Project Map

Delete: Project Map.
Add: Revised Project Map attached

This ADDENDUM maodifies the CONTRACT DOCUMENTS. All BIDDERS shall govern themselves
accordingly and note the changes listed above.

End of Items
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2009 STREET REHABILITATION PROJECT, CONTRACT A, PROJECT NO. 2009-001

BID SCHEDULE

Bidder agrees to perform all the WORK described in the CONTRACT DOCUMENTS for the following unit prices. Quantities may be increased or decreased at the direction of the ENGINEER with no change in the
CONTRACT UNIT PRICE. In the event that one or more items are eliminated entirely, no compensation will be made for the eliminated item(s).

Unit Price LABOR &

ITEM SPEC CMS DESCRIPTION QUANTITY UNIT  Unit Price LABOR  Unit Price MATERIAL MATERIAL Unit Item TOTAL IN FIGURES
1 201 TREE TRIMMING AS DIRECTED 1 EA $ $
2 202 CURB AND GUTTER REMOVED 4,160 LF $ $
3 202 CURB REMOVED 50 LF $ $
4 202 PAVEMENT REMOVED 20 SY $ $
5 202 WALK REMOVED 41,160 SF $ $
6 203 SELECT GRANULAR BACKFILL, NO 2 STONE, 703.01 5 CY $ $
7 204 EXCAVATION OF SUBGRADE, AS DIRECTED 5 CYy $ $
8 251 PARTIAL DEPTH PAVEMENT REPAIR, 7' WIDE AND GREATER 213 SY $ $
9 251 PARTIAL DEPTH PAVEMENT REPAIR, LESS THAN 7' WIDE 529 SY $ $
10 253 PAVEMENT REPAIR, 7' WIDE AND GREATER 1,169 SY $ $
11 253 PAVEMENT REPAIR, LESS THAN 7' WIDE 1,132 SY $ $
12 253 PAVEMENT REPAIR, 7' WIDE AND GREATER, CONCRETE BASE 10 SY $ $
13 253 PAVEMENT REPAIR, LESS THAN 7' WIDE, CONCRETE BASE 10 SY $ $
14 254 PAVEMENT PLANING, 1-1/2", ASPHALT CONCRETE 125,000 SY $ $
15 254 PAVEMENT PLANING, ASPHALT CONCRETE, SPOT, AS DIRECTED 50 SY $ $
16 304 AGGREGATE BASE, AS DIRECTED 5 CYy $ $
17 407 TACK COAT 19,800 GAL $ $
18 417 ASPHALT EMULSION SLURRY SEAL, TYPE | 11,550 SY $ $
19 417 STREET SWEEPING, AS DIRECTED 16 HR $ $

20 423 CRACK SEALANT, RUBBERIZED 66,060 LB $ $
21 423 CRACK SEALANT, TYPE 1 600 LB $ $
22 448 ASPHALT CONCRETE, SUR. COURSE, TYPE 1, PG64-22 (MEDIUM) 2,960 CYy $ $
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2009 STREET REHABILITATION PROJECT, CONTRACT A, PROJECT NO. 2009-001

BID SCHEDULE

Bidder agrees to perform all the WORK described in the CONTRACT DOCUMENTS for the following unit prices. Quantities may be increased or decreased at the direction of the ENGINEER with no change in the
CONTRACT UNIT PRICE. In the event that one or more items are eliminated entirely, no compensation will be made for the eliminated item(s).

Unit Price LABOR &

ITEM SPEC CMS DESCRIPTION QUANTITY UNIT  Unit Price LABOR  Unit Price MATERIAL MATERIAL Unit Item TOTAL IN FIGURES
23 448 ASPHALT CONCRETE, SUR. COURSE, TYPE 1H, PG70-22M (HEAVY) 2,335 CY $ $
24 452 6" NON-REINFORCED CONCRETE PAVEMENT 25 SY $ $
25 452 8" NON-REINFORCED CONCRETE PAVEMENT 25 SY $ $
26 604 CURB INLET ADJUSTED TO GRADE 2 EA $ $
27 604 CURB INLET RECONSTRUCTED TO GRADE 33 EA $ $
28 604 MANHOLE ADJUSTED TO GRADE 2 EA $ $
29 608 4" CONCRETE WALK 41,160 SF $ $
30 608 CURB RAMP 205 EA $ $
31 609 3.5" DIAMTER CORED CURB 5 EA $ $
32 609 ASPHALT CURB, SPOT 50 LF $ $
33 609 COMBINATION CURB AND GUTTER 4,160 LF $ $
34 609 COMBINATION CURB AND GUTTER, SPOT 5,110 LF $ $
35 609 CURB, CONCRETE BACKWALL 20 LF $ $
36 609 CURB, TYPE 6 50 LF $ $
37 609 CURB, TYPE 6, SPOT 50 LF $ $
38 614 LAW ENFORCEMENT OFFICER 100 HR $ $
39 614 MAINTENANCE OF TRAFFIC 1 LS $ $
40 614 TEMPORARY PAVEMENT MARKINGS 1 LS $ $
41 621 RAISED PAVEMENT MARKER CASTING 434 EA $ $
42 622 RAISED PAVEMENT MARKER REFLECTOR 434 EA $ $
43 624 MOBILIZATION 1 LS $ $
44 625 2" CONDUIT, SCHEDULE 40 PVC 1,234 LF $ $
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2009 STREET REHABILITATION PROJECT, CONTRACT A, PROJECT NO. 2009-001

BID SCHEDULE

Bidder agrees to perform all the WORK described in the CONTRACT DOCUMENTS for the following unit prices. Quantities may be increased or decreased at the direction of the ENGINEER with no change in the
CONTRACT UNIT PRICE. In the event that one or more items are eliminated entirely, no compensation will be made for the eliminated item(s).

Unit Price LABOR &

ITEM SPEC CMS DESCRIPTION QUANTITY UNIT  Unit Price LABOR  Unit Price MATERIAL MATERIAL Unit Item TOTAL IN FIGURES
45 630 REMOVAL OF GROUND MOUNTED POST AND DISPOSAL 20 EA $ $
46 630 REMOVAL OF GROUND MOUNTED SIGN AND DISPOSAL 20 EA $ $
47 630 GROUND MOUNTED SUPPORT, NO. 3 POST 100 LF $ $
48 630 SIGN, FLAT SHEET 50 SF $ $
49 631 SOLAR SCHOOL FLASHER INSTALLED, COMPLETE 3 EA $ $
50 632 DETECTOR LOOP 33 EA $ $
51 642 BIKE LANE SYMBOL 68 EA $ $
52 642 CENTERLINE, DASHED WHITE, TYPE 2, BIKEPATH 18,806 LF $ $
53 642 CENTERLINE, SOLID WHITE, TYPE 2, BIKEPATH 2,250 LF $ $
54 642 CHANNELIZING LINE 8", TYPE 2 22,000 LF $ $
55 642 CROSSWALK LINE 12", TYPE 2 7,650 LF $ $
56 642 DOUBLE YELLOW LINE, TYPE 2 32 Ml $ $
57 642 DUAL TURN LANE SKIP LINES, 2'-4', TYPE 2 2,000 LF $ $
58 642 EDGE LINE, TYPE 2 12 Ml $ $
59 642 HANDICAP SYMBOL, TYPE 2 2 EA $ $
60 642 INTERNATIONAL SYMBOL OF ACCESSIBILITY 11 EA $ $
61 642 LANE ARROW, TYPE 2 134 EA $ $
62 642 LANE LINE, TYPE 2 25 Ml $ $
63 642 PAINTED ISLAND 150 SF $ $
64 642 PARKING LOT STALL MARKING, TYPE 2 6,271 LF $ $
65 642 REMOVAL OF PAVEMENT MARKING 500 LF $ $
66 642 SCHOOL SYMBOL MARKING 55 EA $ $
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2009 STREET REHABILITATION PROJECT, CONTRACT A, PROJECT NO. 2009-001

BID SCHEDULE

Bidder agrees to perform all the WORK described in the CONTRACT DOCUMENTS for the following unit prices. Quantities may be increased or decreased at the direction of the ENGINEER with no change in the
CONTRACT UNIT PRICE. In the event that one or more items are eliminated entirely, no compensation will be made for the eliminated item(s).

Unit Price LABOR &

ITEM SPEC CMS DESCRIPTION QUANTITY UNIT  Unit Price LABOR  Unit Price MATERIAL MATERIAL Unit Item TOTAL IN FIGURES
67 642 SPEED BUMP AND WORD "BUMP", TYPE 2 20 EA $ $
68 642 STOP LINE 24", TYPE 2 2,526 LF $ $
69 642 STOP LINE 24", TYPE 2, BIKEPATH 145 LF $ $
70 642 WHITE TRANSVERSE LINE 12", TYPE 2 2,736 LF $ $
71 642 WORD ON PAVEMENT (72"), TYPE 2 45 EA $ $
72 642 YELLOW CENTERLINE (SOLID/DASH), TYPE 2 1 Ml $ $
73 642 YELLOW TRANSVERSE LINE 12", TYPE 2 1,030 LF $ $
74 644 CHANNELIZING LINE 8" 4,075 LF $ $
75 644 CROSSWALK LINE 8" 1,200 LF $ $
76 644 DUAL TURN LANE SKIP LINES, 2' - 4' 500 LF $ $
77 644 LANE ARROW 57 EA $ $
78 644 STOP LINE 24" 392 LF $ $
79 644 WARNING STRIPES, 4" YELLOW, BIKEPATH 580 LF $ $
80 644 WHITE TRANSVERSE LINE 12" 155 LF $ $
81 644 WORD ON PAVEMENT, 72" 13 EA $ $
82 644 YELLOW TRANSVERSE LINE 12" 100 LF $ $
83 660 SODDING, AS DIRECTED 10 SY $ $
84 804 IRON CASTINGS, AS DIRECTED 50 LB $ $
85 807 VALVE BOXES, ADJUSTED TO GRADE 5 EA $ $
86 1540 ASPHALT REJUVENATING AGENT 100,000 SY $ $
87 1550 CURB RAMP, COST TO FINISH 205 EA $ $
88 1551 DETECTABLE WARNING, TYPE "E" 205 EA $ $
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2009 STREET REHABILITATION PROJECT, CONTRACT A, PROJECT NO. 2009-001

BID SCHEDULE

Bidder agrees to perform all the WORK described in the CONTRACT DOCUMENTS for the following unit prices. Quantities may be increased or decreased at the direction of the ENGINEER with no change in the
CONTRACT UNIT PRICE. In the event that one or more items are eliminated entirely, no compensation will be made for the eliminated item(s).

Unit Price LABOR &

ITEM SPEC CMS DESCRIPTION QUANTITY UNIT  Unit Price LABOR  Unit Price MATERIAL MATERIAL Unit Item TOTAL IN FIGURES
89 12002 ASPHALT BASED SEALER, COMPLETE 23,715 SY $ $ $
90 12002 COAL TAR SEALER, COMPLETE 13,500 SY $ $ $
91 12005 ASPHALT JOINT REPAIR 100 LF $ $ $
92 12006 PARKING BLOCKS REMOVED AND DISPOSED 10 EA $ $ $
93 12006 PARKING BLOCKS REMOVED AND RESET, COMPLETE 168 EA $ $ $
94 12006 PARKING BLOCKS SUPPLIED AND INSTALLED, COMPLETE 10 EA $ $ $
95 SPC GEOGRID, TENSAR BX1300 (SS-3) OR APPROVED EQUAL 20 SY $ $ $
96 SPC 14' SPEED HUMP 2 EA $ $ $

INFORMAL TOTAL, ITEMS 1-96 | > $
CONTRACTOR
ADDRESS
CITY/STATE
SIGNATURE
TITLE
DATE

PHONE NUMBER

FAX NUMBER
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PRINCIPAL WORK LOCATIONS
PLANE AND OVERLAY STREETS

Street ID Limits Length Width CalcSF  True SF Ramps
AUTUMN LAKE CT 01 HEMPSTEAD RD N to DEAD END E 441 22 9,702 9,702
BABBINGTON CT 01 DEAD END W to MAINSAIL DR 528 22 11,616 7,719 8
BROOKSTONE BL 01 COBBLESTONE AV to GEMSTONE SQ 279 48 13,392 13392 6
BROOKSTONE BL 02 GEMSTONE SQ to WALNUT STE 206 48 9,888 9888 6
CHARTERHOUSE CT 01 MAINSAIL DR to DEAD END E 392 22 8,624 12,693 8
CHATHAM RIDGE RD 01 LAUREL DR to IPSWICH ST 307 22 6,754 6,754 6
CHATHAM RIDGE RD 02 IPSWICH ST to FOREST RISE DR 422 22 9,284 9284 6
CHATHAM RIDGE RD 03 FOREST RISE DR to HARWICK ST 288 22 6,336 6,336 6
CHATHAM RIDGE RD 04 HARWICK ST to IPSWICH ST 286 22 6,292 6,292 6
CHATHAM RIDGE RD 05 IPSWICH ST to SUNBURY RD S 435 32 13,920 13,920
**CLEVELAND AV 07 HANAWALT RD to COUNTY LINERD W 3,308 60 198,480 198,480
**CLEVELAND AV 08 COUNTY LINE RD W to POLARIS PKWY 3,203 60 192,180 192,180
DANVERS AV 01 ORMSBEE AV to ARUNDEL AV 1,171 22 25,762 25,762
DENMAN CT 01 DEAD END SW to FARRINGTON DR 797 22 17,534 21,603 6
DRAKEWOOD RD 03 DEADEND W to GLENACRE DR 259 22 5,698 5,698
GURGUN LN 01 LEIGHWAY DR toKITTY DR 585 22 12,870 12,870
GURGUN LN 02 KITTY DR to LORI LN 386 22 8,492 8492 6
HEMPSTEAD CT 01 HEMPSTEAD RD N to DEAD END NE 397 22 8,734 12,803 6
LAKE HARBOR CT 01 MAINSAIL DR to DEAD END E 388 22 8,536 8536 6
LAWRENCE RD 01 NICOLE RD to HELENHURST CT 349 22 7,678 7,678
LAWRENCE RD 02 HELENHURST CT to KAREN CT 166 22 3,652 3652 6
LAWRENCE RD 03 KAREN CT to MIKE CT 119 22 2,618 2618 6
LAWRENCE RD 04 MIKE CT to LAKEWAY CT 295 22 6,490 6,490 6
LINNCREST DR 01 GLADALE DR to SPRINGRD N 1,032 22 22,704 22,704
LYNDALE DR 01 HEMPSTEAD RD N to ELCLIFF DR 821 22 18,062 18,062
LYNDALE DR 02 ELCLIFF DR to MARIE LOU DR 409 22 8,998 8,998
LYNDALE DR 03 MARIE LOU DR to ELCLIFF DR 196 22 4,312 4312 6
LYNDALE DR 04 ELCLIFF DR to LAKETREE CT 362 22 7,964 7964 6
MAINSAIL DR 01 HEMPSTEAD RD S to CHARTERHOUSE CT 1,154 22 25,388 25388 2
MAINSAIL DR 02 CHARTERHOUSE CT to FARRINGTON DR 582 22 12,804 12,804 8
MAINSAIL DR 03 FARRINGTON DR to HARBOR VIEW DR 640 22 14,080 14,080 6
MAINSAIL DR 04 HARBOR VIEW DR to BLUESAIL DR 715 22 15,730 15,730 6
MAINSAIL DR 05 BLUESAIL DR to LAKE HARBOR CT 281 22 6,182 6,182 6
MAINSAIL DR 06 LAKEHARBOR CT to WALNUT STE 463 22 10,186 10,186 6
MARJORIE CT 01 REBECCA AV to DEAD END N 230 22 5,060 9,129
McCORKLE BL 05 WYNDHAM PARK S to PROGRESSIVE WY 753 33 24,849 24849 6
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PRINCIPAL WORK LOCATIONS
PLANE AND OVERLAY STREETS

Street ID Limits Length Width CalcSF  True SF Ramps
McCORKLE BL 06 PROGRESSIVE WY to HOFF RD 1,127 33 37,191 37,191 6
McCORKLE BL 07 HOFF RD to WESTDALE AV 512 33 16,896 16,896 6
RIVER TRACE 01 WATERTON DR to HANAWALT RD 1,500 22 33,000 33,000 8
**STATE STN 11 MAXTOWN RD to CORP LIMITN 1,833 60 109,980 109,980
THREE FORKSDR N 01 BROKEN BOW CT to LANCE CT 417 22 9,174 9,174 6
THREE FORKSDR N 02 LANCE CT to CROOKED TREE CT 470 22 10,340 10,340 6
THREE FORKSDR N 03 CROOKED TREE CT to THREE FORKS DR S 282 22 6,204 6,204 6
THREE FORKSDR N 04 THREE FORKSDR S to SUNBURY RD S 470 22 10,340 10,340 8
THREE FORKS DR S 01 BROKEN BOW CT to THREE FORKS DR N 1,234 22 27,148 27,148 12
WINMARPL E 01 WINMARPL S to OLD COACH RD 560 22 12,320 12,320
WINMARPL S 01 WINMARPL W to WINMARPL E 300 22 6,600 6,600
WINMAR PL W 01 WINMARPL S to OLD COACH RD 882 22 19,404 19,404

TOTAL SF: 1,069,448 1,091,827 204
TOTAL SY: 118,828 121,314

* AC TYPE 1H, PG70-22M (HEAVY)
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PROJECT MAP
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