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DRC-96-032 Marion Correctional 627,255 6/21/96 6/25/96 7/1/96 6/28 - 7/11/96 7/15/96 7/23,31 8/6, 13,20,27/96 9/16/96 10/3/96 10/10/96 12/10/96 12/13/96 10/8/96 1/13/97 11/5/96 6/13/97 6/13/97 Done 7/21/97

DRC-96-040 Chillicothe Correctional 872,000 9/3/96 9/3/96 9/9/96 9/6 - 9/96 9/20/96 10/22/96 10/1,8,15,22,29 11/5/96 11/22/96

12/10/96 and 

12/20/96 1/14/97 4/11/97 2/6/97 1/28/97 3/3/97 2/18/97 4/28/97 4/29/97 Done 5/1/97

DRC-96-041 Lebanon Correctional 573,551 10/8/96 10/11/96 10/11/96 10/23/96 10/18 - 28/96 10/30/96 12/17/96 and 1/9/97 11/12,19,26,12/3,10,17,1/14,21,28,2/4/97 3/5/97 3/26/97 6/17/97 8/1/97 6/25/97 6/18/97 7/21/97 7/8/97 9/19/97 9/22/97 9/29/97

DRC-96-046 Trumbull Correctional 292,000 11/18/96 12/5/96 1/6/97 1/16/97 1/11 - 21/97 2/4/97 2/11,18,25, 3/4,11,18/97 4/4/97 4/22/97 5/30/97 7/24/97 5/29/97 6/13/97 6/23/97 7/8/97 10/15/97 10/17/97 10/28/97 10/28/97

DRC-97-048 Lima/Allen/Oakwood Correctional 782,585 6/5/97 6/12/97 7/22/97 8/6/97 7/26 - 8/4/97 8/7/97

10/20/97 and 

12/8/97 9 Tuesdays 8/12 - 10/7/97 1/9/98

2/25/98 & 

2/26/98 6/12/98 7/31/98 6/23/98 9/14/98 7/14/98 3/2/99 3/3/99 6/12/98 6/20/99

DRC-02-120 Southeastern Corr Institution (SCI) 374,312 3/19/03 6/20/03 3/14/03 3/13/03 3-14,17,24  03 3/27/03 N/A 3-14-03 - 3-18-03 6/20&8/8/03 8/12/03 10/14/03 9/24/03 10/10/03 10/6/03 11/3/03 10/14/03 11/6/03 11/12/03 11/13/03 1/5/04

DRC-02-121 London & MaCI Corr Institutions 1,208,066 1/12/04 1/16/04 9/3/03 9/3/03 9-5,8,15  03 9/18/03 N/A 10-1-03  -  10-16-03 12/18/03 2/17/04 3/12/04 5/21/04 5/18/04 4/30/04 5/11/04

DRC-030080 Lucasville Correctional Facility 712,921

DRC-050131 Grafton, Lorain, North Coast CI 783,204

DRC-081017 Pickaway Correctional Institution 605,000

DRC-030081 Ohio Reformatory for Women 385,926

DRC Total 7,216,820
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8/4/98 10/25/99 3/1/98 Aug-00 8/15/00 $262,640 $263,930 10 yrs Honeywell -$                     -$                     263,930$              263,930$             263,930$              263,930$              263,930$              263,930$              263,930$              263,930$              263,930$              263,930$              

12/23/97 6/30/98 11/1/97 Nov-99 8/1/00 $286,526 $286,527 10 yrs Limbach -$                     286,527$              286,527$              286,527$             286,527$              286,527$              286,527$              286,527$              286,527$              286,527$              286,527$              286,527$              

8/17/98 8/17/99 8/1/98 Oct-99 8/1/00 $140,008 $140,008 10 yrs Honeywell -$                     -$                     140,008$              140,008$             140,008$              140,008$              140,008$              140,008$              140,008$              140,008$              140,008$              140,009$              

5/28/98 7/1/99 7/15/98 Aug-00 7/15/99 $137,385 $148,400 10 yrs Limbach -$                     148,400$              148,400$              148,400$             148,400$              148,400$              148,400$              148,400$              148,400$              148,400$              148,400$              148,400$              

8/1/00 6/30/00 4/1/00 Jul-00 8/1/00 $126,873 $126,873 10 yrs Viron -$                     -$                     -$                     -$                    126,873$              126,873$              126,873$              126,873$              126,873$              126,873$              126,873$              126,873$              

9/1/04 $272,963 $302,103 10 yrs Limbach -$                     -$                     -$                     -$                    -$                     -$                     -$                     -$                     302,103$              302,103$              302,103$              302,103$              

9/10/05 $482,773 $487,959 10 yrs Chevron -$                     -$                     -$                    -$                     -$                     -$                     -$                     487,959$              487,959$              487,959$              487,959$              

12/27/2007 $312,288 $396,537 10 yrs JCI -$                     $108,000 $396,537

11//2010 $437,572 $459,324 10 yrs Ameresco -$                     

$1,304,309 $1,308,645 10 yrs Noresco -$                     

$641,103 $664,682 10 yrs N/A -$                     

4,404,440 $4,584,988 -$                     $434,927 $838,865 $838,865 $965,738 $965,738 $965,738 $965,738 $1,755,800 $1,755,800 $1,863,800 $2,152,338
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263,930$             263,930$            263,930$             $1,740,351  $          3,431,090 

286,527$             286,527$            286,527$             $2,054,064  $          4,011,378 

140,009$             140,009$            140,009$             $894,041  $          1,820,108 

148,400$             148,400$            148,400$             $875,013  $          2,077,600 

126,873$             126,873$            126,873$             $893,143  $          1,395,603 

302,103$             302,103$            302,103$             $1,331,299  $          2,114,721 

487,959$             487,959$            487,959$             $3,347,012  $          3,415,713 

396,537$             396,537$            396,537$             $2,534,972  $          1,694,148 

344,493$            $459,324 $3,430,236  $             803,817 

727,161$             $9,268,550  $             727,161 

$5,595,851  $                       -   

$2,152,338 $2,496,831 $3,338,823 $31,964,532 $21,491,339
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