

STATE OF OHIO
DEPARTMENT OF ADMINISTRATIVE SERVICES
GENERAL SERVICES DIVISION
OFFICE OF PROCUREMENT SERVICES
4200 SURFACE ROAD, COLUMBUS, OH 43228-1395AMENDMENT FOR CHANGE
AMENDMENT NO. 12

TO: OHIO ENVIRONMENTAL PROTECTION AGENCY

FROM: ROBERT BLAIR, DIRECTOR, DEPARTMENT OF ADMINISTRATIVE SERVICES

SUBJECT: TERM CONTRACT - CLEAN-UP OF OPEN DUMPS, LANDFILL CLOSURE AND POST CLOSURE CARE, CONSULTATION SERVICES

Attached are pages 1, 28, 29, 30 and 31 to this contract. Remove these pages from the existing contract and replace with the attached pages on the effective and/or revision date.

This amendment is issued to indicate the update of contract analyst, the additional work required at the A & L Savage Landfill Project Site with the fencing, purchase of gravel for the off-site roads and to supply the gas meter and calibration of gas. In addition, items need to be added to the Unit Price Line Item for the Schlichter Landfill cover soil placement, rental of excavator, well abandonment and SWPPP Preparation.

All other prices, terms and conditions remain unchanged.

Questions regarding this Amendment and/or the Requirements Contract may be directed to:

Geraldine Berry, CPPB
geraldine.berry@das.state.oh.us

This amendment, the main Requirements Contract and any additional amendments thereto are available from the DAS website at the following address:



<http://www.ohio.gov/procure>

Affected Contractor(s):

169253
R. B. Jergens Contractors, Inc.
11418 N. Dixie Drive
Vandalia, OH 45377
kevin.harshberger@rbjergens.com



STATE OF OHIO
DEPARTMENT OF ADMINISTRATIVE SERVICES
GENERAL SERVICES DIVISION
OFFICE OF PROCUREMENT SERVICES
4200 SURFACE ROAD, COLUMBUS, OH 43228-1395

MANDATORY USE CONTRACT FOR: CLEANUP OF OPEN DUMPS, LANDFILL CLOSURE AND POST CLOSURE CARE, CONSULTATION SERVICES

CONTRACT NUMBER: CSP904209

EFFECTIVE DATES: 5/26/09 TO 06/30/10
Renewal through 02/28/11

The Department of Administrative Services has accepted Proposals submitted in response to Request for Proposal (RFP) No. that opened on . The evaluation of the Proposal responses has been completed. The Offeror listed herein has been determined to be the highest ranking Offeror and has been awarded a Contract for the services listed. The respective Proposal response including, Contract Terms & Conditions, any Proposal amendment, special Contract Terms & Conditions, specifications, pricing schedules and any attachments incorporated by reference and accepted by DAS become a part of this Services Contract.

This Requirements Contract is effective beginning and ending on the dates noted above unless, prior to the expiration date, the Contract is renewed, terminated, or cancelled in accordance with the Contract Terms and Conditions.

This Requirements Contract is available to the Ohio Environmental Protection Agency as applicable.

The agency is eligible to make purchases of the contracted services in any amount and at any time as determined by the agency. The State makes no representation or guarantee that department will purchase the volume of services as advertised in the Request for Proposal.

Questions regarding this and/or the Services Contract may be directed to:

Geraldine Berry, CPPB*
geraldine.berry@das.state.oh.us

This Requirements Contract and any Amendments thereto are available from the DAS Web site at the following address:



www.ohio.gov/procure

*Update contract analyst

*Addition of A & L Salvage Landfill Project in Lisbon, Ohio, consisting of fencing, gravel, gas meter and calibration gas with R.B. Jergens effective 01/18/11 These items will be invoiced at the prices listed, based on the units installed.

Additional Costs (Only when Authorized by Ohio EPA – Contract Manager) Line Item Description	Specifications	Estimated Quantity	Cost/Unit	Estimated Total Cost
Fencing – 4'	Per LF	2,200	\$ 12.25	\$ 26,928.00
Gravel (purchase and installation)	Ton	2,000	\$ 24.60	\$ 49,200.00
Gas Meter and Calibration Gas	Lump Sum	1	\$ 3,965.00	\$ 3,965.00
Sub-Total Estimated additional costs				\$ 80,093.00
New Grand Total for A & L Salvage Landfill Project; original cost was \$ 3,216,548.82.				\$ 3,696,161.18

*Addition of A & L Salvage Landfill Project in Lisbon, Ohio, consisting of fencing, gravel, gas meter and calibration gas with R.B. Jergens effective 01/18/11 These items will be invoiced at the prices listed, based on the units installed.

** Addition of this page resulting in repagination of document.

Addition of Schlicker Landfill Project to R.B. Jergens effective August 16, 2010

PART A: UNIT LABOR RATES (includes all billable labor factors)

Position	Quantity	Hourly rate (based on initial bid)	Site Specific cost factor, if applicable	Total
Project Manager	30	\$95.00	1	\$2,850.00
Site Supervisor	240	\$65.00	1	\$15,600.00
Heavy Equipment Operator	660	\$45.00	1	\$29,700.00
Total				\$48,150.00

PART B: EQUIPMENT UNIT RATES (only when authorized by Ohio EPA Contract Manager)

Equipment	Daily Rental	Weekly Rental	Units	Total
Komatsu PC-200 Excavator	\$700.00		9	\$6,300.00
CAT D-6N Dozer	\$650.00		25	\$16,250.00
Volvo A-35 Articulated Truck	\$750.00		17	\$12,750.00
Hydro Ax	\$875.00		16	\$14,000.00
Total				\$49,300.00

PART C: MATERIAL COSTS (only when authorized by Ohio EPA Contract Manager)

Line Item Description	Specification	Cost/Unit	Units	Total Cost
Paint	Gallon	\$97.45	1	\$97.45
Primer	Gallon	\$97.45	1	\$97.45
Well Casing	LF	\$45.00	10	\$450.00
Well Lid	Ea	\$175.00	1	\$175.00
Well Locks	Ea	\$12.50	4	\$50.00
Erosion Control Matting	SF	\$0.14	43560	\$6,098.00
Straw Wattles	LF	\$1.75	1000	\$1,750.00
Total				\$8,718.00

PART D: OTHER BILLABLE COSTS (Only when authorized by Ohio EPA Contract Manager)

Line Item Description	Specifications	Cost/Unit	Units	Total Cost
Mobilization	Lump Sum	\$2,500.00	1	\$2,500.00
Seed	Per acre	\$1,575.00	5	\$7,875.00
Demobilization	Lump Sum	\$2,500.00	1	\$2,500.00
NOI Fee	Lump Sum	\$550.00	1	\$550.00
Total				\$13,425.00

PART E: COST SUMMARY

Item Description	Total
Part A: Labor	\$48,150.00
Part B: Equipment	\$49,300.00
Part C: Material	\$8,718.30
Part D: Other Costs	\$13,425.00
Grand Total= A+B+C+D	\$119,593.30

* Repagination of document

Addition of Schlichter Landfill Project in Butler County, Ohio, consisting of cover soils placement, seeding, site restoration with R.B. Jergens effective October 25, 2010

Cover Soils, seeding, site restoration and mobilization / demobilization

Additional Costs (Only when Authorized by OH EPA – Contract Manager) Line Item Description	Specifications	Estimated Quantity	Cost/Unit	Estimated Total Cost
Cover soils (@ \$4.92 / CY)	Per acre	70 acres	\$4,564.12	\$319,488.40
Seeding, restoration	Per acre	65 acres	\$1,575.00	\$102,375.00
Mobilization / Demobilization	Lump Sum	1	\$10,000.00	\$10,000.00
Sub-Total Estimated additional costs				\$431,863.40
New Grand Total for Schlichter Landfill Project; original cost was \$119,593.30.				\$551,456.70

* Repagination of document.

SUMMARY OF AMENDMENTS

Amendment Number	Revision Date	Description
12	01/18/11	This amendment is issued to indicated the update of contract analyst, addition of page 28 with repagination of document and to reflect additional work required by Ohio EPA from R.B. Jergens at the following landfills: 1. Schlichter Landfill in Butler, Ohio consisting of cover soil, rental of Excavator, well abandonment and document preparation for the SWPPP. 2. A & L Salvage Landfill – consisting of supply and installing the fencing, gravel, gas meter and meter calibration cost.
11	10/25/10	To indicate additional work required at the Schlichter Landfill in Butler County, Ohio, consisting of cover soils placement, seeding, site restoration with R.B. Jergens Co, addition of page 29 and repagination.
10	08/16/10	To indicate a new address for CTI and Associates, Inc. on page 23 To indicate addition of items for Exits C&D on page 21; to add Phase 3 at Scioto Sanitation with CTI and Associates, Inc. on page 22; and to add the Schlichter Landfill Project with R.B. Jergens on page 28. Repagination of document.
9	07/01/10	To indicate additional labor, materials, equipment and other costs for A&L Salvage Job to upgrade per request of Ohio EPA, effective with all orders issued on or after June 4, 2010. To indicate a mutually agreed upon extension to the Contract July 1, 2010 through February 28, 2011; with R.B. Jergens (to include an 8.1% rate reduction); with Mannik & Smith; and with CTI and Associates effective with all orders issued on or after July 1, 2010.
8	05/20/10	To indicate addition of A&L Salvage Landfill Project to R.B. Jergens and total price reduction in bid effective with all orders issued on or after May 20, 2010.
7	05/10/10	Add the GeoProbe items to the Exit C&D project on pages 18 and 19
6	02/26/10	Add Exit C&D Landfill specific cost data.
5	12/29/09	Add Scioto Sanitation Landfill additional line items.
4	10/19/09	Add Scioto Sanitation Landfill specific cost data.
3	9/29/09	Add Mercomp specific cost data.
2	8/31/09	Add additional Contract data for Scioto Sanitation Landfill.
1	8/26/09	Add a line item to CTI's Contract data.

* Repagination of document.