

STATE OF OHIO  
DEPARTMENT OF ADMINISTRATIVE SERVICES  
GENERAL SERVICES DIVISION  
OFFICE OF PROCUREMENT SERVICES  
4200 SURFACE ROAD, COLUMBUS, OH 43228-1395

AMENDMENT FOR CHANGE  
AMENDMENT NO. 2

TO: THE OHIO DEPARTMENT OF ADMINSTRATIVE SERVICES  
FROM: ROBERT BLAIR, DIRECTOR, DEPARTMENT OF ADMINISTRATIVE SERVICES  
SUBJECT: CONTRACT FOR STATE EMPLOYEE HEALTH BENEFIT FUND AUDIT

Attached are pages 2 and 4 to this contract. Remove these pages from the existing contract and replace with the attached pages on the effective and/or revision date.

This amendment is issued to move the final report delivery date from August 31, 2012 to September 30, 2012

All other prices, terms and conditions remain unchanged.

Questions regarding this Amendment and/or the Requirements Contract may be directed to:

Patrick Means, CPPB  
patrick.means@das.state.oh.us

This Amendment, the main Requirements Contract and any additional amendments thereto are available from the DAS Web site at the following address:

<http://www.ohio.gov/procure>

Affected Contractor(s):

Vendor ID# 11379  
Sneider Downs  
41 South High Street, Suite 2100  
Columbus, OH 43215

COST SUMMARY FORM

State Employee Health Benefit Fund Audit  
CSP906412

UNSPSC CATEGORY CODE: 84111600  
OAKS ITEM NUMBER: 21568

Description	Cost
<b>State Employee Health Benefit Fund Audit</b>	
<b>Total Cost For All Deliverables</b>  * <b>By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from August 31, 2012 to September 30, 2012.</b>	  <b>\$19,000</b>

All costs must be in U.S. Dollars.  
The State will not be responsible for any costs not identified.  
There will be no additional reimbursement for travel or other related expenses.  
Not to exceed offeror's total.

\*Indicates a change to the delivery date of the final report.

SUMMARY OF AMENDMENTS

Amendment Number	Revision Date	Description
2	08/14/12	By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from August 31, 2012 to September 30, 2012.
1	06/01/12	By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from May 25, 2012 to August 31, 2012.