

STATE OF OHIO
DEPARTMENT OF ADMINISTRATIVE SERVICES
GENERAL SERVICES DIVISION
OFFICE OF PROCUREMENT SERVICES
4200 SURFACE ROAD, COLUMBUS, OH 43228-1395

AMENDMENT FOR CHANGE
AMENDMENT NO. 5

TO: THE OHIO DEPARTMENT OF ADMINSTRATIVE SERVICES
FROM: ROBERT BLAIR, DIRECTOR, DEPARTMENT OF ADMINISTRATIVE SERVICES
SUBJECT: CONTRACT FOR STATE EMPLOYEE HEALTH BENEFIT FUND AUDIT

Attached are pages 2 and 4 to this contract. Remove these pages from the existing contract and replace with the attached pages on the effective and/or revision date.

This amendment is issued to move the final report delivery date from March 1, 2013 to April 30, 2013.

All other prices, terms and conditions remain unchanged.

Questions regarding this Amendment and/or the Requirements Contract may be directed to:

Patrick Means, CPPB
patrick.means@das.state.oh.us

This Amendment, the main Requirements Contract and any additional amendments thereto are available from the DAS Web site at the following address:

<http://www.ohio.gov/procure>

Affected Contractor(s):

Vendor ID# 11379
Sneider Downs
41 South High Street, Suite 2100
Columbus, OH 43215

COST SUMMARY FORM

State Employee Health Benefit Fund Audit
CSP906412

UNSPSC CATEGORY CODE: 84111600
OAKS ITEM NUMBER: 21568

Description	Cost
State Employee Health Benefit Fund Audit	
Total Cost For All Deliverables * By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from March 1, 2013 to April 30, 2013.	 \$19,000

All costs must be in U.S. Dollars.
The State will not be responsible for any costs not identified.
There will be no additional reimbursement for travel or other related expenses.
Not to exceed offeror's total.

*Indicates a change to the delivery date of the final report.

SUMMARY OF AMENDMENTS

Amendment Number	Revision Date	Description
5	03/11/13	By mutual agreement between the Department of Administrative Services and Schneider Downs, DAS will extend the delivery of the final report from March 1, 2013 to April 30, 2013
4	11/20/12	By mutual agreement between the Ohio Department of Administrative Services and Schneider Downs, the contract is renewed 12 months through 01/31/14.
3	10/5/12	By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from September 30, 2012 to October 31, 2012.
2	08/14/12	By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from August 31, 2012 to September 30, 2012.
1	06/01/12	By mutual agreement between The Department of Administrative Services and Schneider Downs, the final report delivery date will be moved from May 25, 2012 to August 31, 2012.