

OHIO ATTORNEY GENERAL'S OFFICE
REQUEST FOR QUOTES AND QUALIFICATIONS

**AGO RFP – Organizational Change Management Expertise
for Collections Enforcement Business Process Re-Engineering**

AGO-CE-OCM-297219

AGO-CE-OCM-297219 Addendum 2 - Effective October 23, 2019

This addendum to the RFP is issued to update the Procurement table in section 1.4 Schedule of Events and Deadlines.

Further, on September 30th, an email was sent to at least one representative of each Bidder found on the RFP Response's Transmittal Letter explaining the change in procurement schedule. It stated that due to the large number of quality responses to the RFP that the AGO received, it is taking the AGO longer to complete its evaluation process. This addendum adds more specifics in the form of an updated table.

1.4 Schedule of Events and Deadlines

The AGO will orient the procurement to the dates indicted in the table below.

Table 1 – Procurement Schedule

No.	Action	Date
1	RFP Released	July 29,2019
2	RFP Inquiry Deadline Date/Time: Written Questions for Clarification Must be Submitted by Bidders	August 16, 2019
3	Contractor Questions Answered (Addendum posted by the AGO as necessary)	August 20, 2019
4	RFP Response Deadline Date/Time: Must be Received From Contractors No Later Than 1:00 p.m. Eastern Standard Time on the specified date	August 30, 2019 1:00 p.m.
5	AGO Review and Evaluation of Proposals, Qualifications, and Technical Solutions	September-October 2019
6	Evaluation Recommendation to Internal AGO Staff	October - November 2019
7	Best and Final Offers (“BAFOs”)	November 2019
8	AGO Review and Evaluation of BAFOs	November 2019
9	Apparent Successful Bidder Notification	November – December 2019
10	Contract Process and AGO Due Diligence	November - December 2019
11	Signed Contract and Controlling Board Process	December 2019
12	Project Kickoff	January 2019