

APPLICATION DUE DATE AND PROJECT COMPLETION CHANGE

Addendum #3

The due date for vendors to submit an application for JFSR2021068199 Communities of Support Grant for ODJFS is being updated due to the needs of the agency. The new dates are:

DATE	EVENT/ACTIVITY
November 6, 2020	ODJFS releases RFGA to applicants on DAS and ODJFS websites; Q & A Period opens - RFGA becomes active; applicants may submit inquiries for RFGA clarification.
November 23, 2020	Applicant Q & A Period closes - No further inquiries for RFGA clarification will be accepted.
May 31, 2021	Deadline for applicants to submit applications to ODJFS - Late applications will not be accepted. There will be no exceptions made.
July 1, 2021	ODJFS issues Grant Award Notification Letters - Applicants that submitted applications in response to this RFGA will be sent notification of award recommendation. This is an estimated date.
ASAP	Implementation* - ODJFS agreements are not valid and effective until the issuance of an approved State of Ohio Purchase Order.
June 30, 2022	Project Completion - All work must be completed and approved by ODJFS Agreement Manager
Optional Renewals	July 1, 2021 – June 30, 2022 July 1, 2022 – June 30, 2023

Timetable that is currently posted:

DATE	EVENT/ACTIVITY
------	----------------

November 6, 2020	<p>ODJFS releases RFGA to applicants on DAS and ODJFS websites; Q & A Period opens</p> <ul style="list-style-type: none"> - RFGA becomes active; applicants may submit inquiries for RFGA clarification.
November 23, 2020	<p>Applicant Q & A Period closes</p> <ul style="list-style-type: none"> - No further inquiries for RFGA clarification will be accepted.
December 31, 2021	<p>Deadline for applicants to submit applications to ODJFS</p> <ul style="list-style-type: none"> - Late applications will not be accepted. There will be no exceptions made.
January 7, 2022	<p>ODJFS issues Grant Award Notification Letters</p> <ul style="list-style-type: none"> - Applicants that submitted applications in response to this RFGA will be sent notification of award recommendation. This is an estimated date.
ASAP	<p>Implementation*</p> <ul style="list-style-type: none"> - ODJFS agreements are not valid and effective until the issuance of an approved State of Ohio Purchase Order.
June 30, 2021	<p>Project Completion - All work must be completed and approved by ODJFS Agreement Manager</p>
Optional Renewals	<p>July 1, 2021 – June 30, 2022</p> <p>July 1, 2022 – June 30, 2023</p>