

Addendum #2 for JFSRLBOIS11016 Document Generation System Project

III. Revised Anticipated Procurement and Project Timetable

04/15/2011	JFS Releases RLB to Potential Vendors. Q & A Period Opens - Vendors may submit inquiries for RLB clarification.
04/27/2011 (New Date)	Vendor Q & A Period closes, 8:00 a.m. for inquiries for RLB clarification - No further inquiries for RLB clarification will be accepted.
05/02/2011	Deadline for Vendors to Submit Proposals (10:00 A.M., Eastern time).
05/16 – 5/20/2011	Vendor Presentation Period
05/24/2011	JFS Issues Award Notification (estimated).
06/10/2011	Purchase Order Award (Estimated). Two Purchase Orders will be issued for this project. All work/services through 6/30/2011 will have Purchase Orders issued in State Fiscal Year 2011. Note: Work can not begin until we have an approved purchase order for Fiscal Year 2011.
11/25/2011	The selected vendor on this project will be required to complete the project on or before 11/25/2011.