



REVISED ANTICIPATED PROCUREMENT AND PROJECT TIMETABLE
SENIOR COBOL PROGRAMMER ANALYSTS
RLB-OIS-12-014

08/04/2011	JFS Releases RLB to Potential Vendors. Q & A Period Opens - Vendors may submit inquiries for RLB clarification.
08/09/2011	Vendor Q & A Period closes, 8:00 a.m. for inquiries for RLB clarification - No further inquiries for RLB clarification will be accepted.
08/15/2011 (Revised)	Deadline for Vendors to Submit Proposals (10:00 A.M., Eastern time).
08/29/2011	JFS Issues Award Notification (estimated).
09/09/2011	Purchase Order approval – work may not begin until a state Purchase Order has been fully approved by OBM. (estimated).
09/12/2011	Work begins with Vendor team onsite at location to be determined. (estimated).
06/30/2012	All project work must be completed.