

Key Performance Indicators (KPI)

Continue to capture the value outlined in the original OhioBuys KPI's



Faster cycle time




Generate more solicitations



Increase proposals

Milestones

Key project milestones include the following



Monthly Upgrade Schedule

November 2022						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
	01	8	9	10	11	12
	Design Sessions					
13	14	15	16	17	18	19
	Design Sessions					
20	21	22	23	24	25	26
	Design Sessions					
27	28	29	30			
	Design Sessions					

December 2022						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
	Design Sessions					
4	5	6	7	8	9	10
	Design Sessions					
11	12	13	14	15	16	17
	Design Sessions					
18	19	20	21	22	23	24
	Design Sessions					
25	26	27	28	29	30	31
	Holiday					

January 2023						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
	Design Sessions					
8	9	10	11	12	13	14
	Design Sessions					
15	16	17	18	19	20	21
03	SIT					
22	23	24	25	26	27	28
	SIT					
29	30	31				

February 2023						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
	SIT					
5	6	7	8	9	10	11
	SIT					
12	13	14	15	16	17	18
	SIT					
19	20	21	22	23	24	25
	SIT					
26	27	28				
	SIT					

March 2023						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
04	SIT/UAT					
5	6	7	8	9	10	11
	SIT/UAT					
12	13	14	15	16	17	18
	SIT/UAT					
19	20	21	22	23	24	25
	SIT/UAT					
26	27	28	29	30	31	

Monthly Upgrade Schedule

April 2023						
Su	Mo	Tu	We	Th	Fr	Sa
2	3	4	5	6	7	8
	UAT					06
9	10	11	12	13	14	15
07	UAT/Training					
16	17	18	19	20	21	22
	Training					
23	24	25	26	27	28	29
	Training					
30						

May 2023						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
	Training					
7	8	9	10	11	12	13
	Training					
14	15	16	17	18	19	20
	Training					
21	22	23	24	25	26	27
	Training					
28	29	30	31			

Sustainment Meetings