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REQUEST FOR QUOTE (RFQ) 
 

 RFP NUMBER: EDUD201230600 

 DATE ISSUED: MAY 4, 2012 

           ELIGIBILITY:   Open to Vendors with Ohio State Term Schedule 

 

The State of Ohio Department of Education is requesting Price Quotes  for: 

TITLE: Race To The Identity Management And Web Portal Implementation   

 

 

 INQUIRY PERIOD BEGINS: May  4, 2012   
 

 INQUIRY PERIOD ENDS: May 18, 2012   
 

 PRICE QUOTE DUE DATE: June  1, 2012  Time: 5:00 PM   
 

 QUOTE OPENING DATE: June  8, 2012   
 

 ESTIMATED AWARD DATE: June 22, 2012   
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PROJECT INFORMATION 

PROJECT REQUEST 

This Request of Quote (RFQ) identifies work to be performed under the anticipated contract. Services 
will be rendered, and deliverable items completed within the 2013 fiscal year, beginning July 1, 2012 
and ending June 30, 2013. The work will take place starting on or after July 1, 2012 and ending by or 
before June 30, 2013.  The work associated with this RFQ comprises the Implementation Phase of 
Ohio’s Race to the Top Data Tools and Web Portals projects.   
 
The vendor will be responsible for implementation of a solution meeting the documented requirements 
for each of the following: 
 

 A public facing Ohio Department of Education (ODE) Data Tools Web Portal which will be a 
component of the existing Ohio Department of Education’s website 

 A secure, role based, user configurable “My Data Tools Page”  

 An Identity Management solution enabling Administrator and Educator access to secure ODE 
Data Tools, and the My Data Tools page 

 

The vendor will be responsible for proposing and implementing a Data Tools Web Portal and My Data 
Tools Page solution which utilizes either SharePoint 2010, .Net 4.0 or a combination of the two 
technologies.  Project staffing requirements will vary based on the proposed technology stack; it is the 
vendor’s responsibility to provide a project staff which enables the implementation of their proposed 
solution. 
 

The vendor should have demonstrated extensive experience in implementation of web portals, 
both public facing and secured; enterprise identity management solutions; performance testing 
and tuning; user acceptance testing; creation of detailed end user documentation; training; 
deployment planning; and launch support for engagements of similar size and scope. 
 

The contents of this Request for Quote were developed under a grant from the U.S. Department of 
Education. However, the contents do not necessarily represent the policy of the U.S. Department of 
Education, and you should not assume endorsement by the Federal Government. 

The vendor shall adhere to all USDOE federal reporting requirements (e.g. 1512 ARRA quarterly 
reporting to ODE). 

The vendor agrees to provide the bulk of the following services at the primary site of Ohio Department 
of Education 25 South Front St, Columbus, OH 43215; and State Data applicable to this contract will be 
maintained or made available at 25 South Front St, Columbus, OH 43215.  The vendor may be 
required to travel to stakeholder locations around Ohio for detailed requirements gathering and analysis 
as needed. 
 

During the performance of this contract, the vendor shall not change the location(s) of the country 
where services are performed, or change the location(s) of the country where the data are maintained 
or made available without prior written approval of the Department, if applicable. 

The work will be deemed successful if the deliverables defined herein are completed and if these 
deliverables are available to fulfill their intended purposes. 
 
Prospective vendors will/may be interviewed prior to contract award to ensure knowledge and capacity 
to meet the project requirements. 
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This project is classified as a competitive fixed bid proposal.  As part of the response, please include a 
recommended payment schedule.  
 
Contingent upon continued funding and approval by the State, this contract may be renewed in Fiscal 
Year 2014, beginning July 1, 2013 and ending June 30, 2014, under the same terms and conditions if 
necessary.  

 

Project Background 

In 2010, Ohio was one of twenty states awarded a Race to the Top grant.  Ohio’s grant application 
includes a project with the stated objectives of:  “to increase the usability of Ohio’s available Data Tools, 
the State will simplify data access by developing a series of Web Portals, with single sign-on 
capabilities, designed for specific constituent groups. Additionally, the existing Data Tools the state 
provides, including the Ohio Success website and D3A2, will be analyzed to determine where 
redundant functionality exists. Consolidation will follow, where applicable, to reduce confusion and 
improve user experience.” 

In Fiscal Year 2012 ODE contracted with a third party to perform an analysis of the applications which 
comprise the existing Data Tools Catalog (the ODE Data Tools Catalog can be found by visiting the 
Ohio Department of Education website (http://education.ohio.gov) and searching “Data Tools 
Catalog”) and for proposing a solution for the creation of user group targeted Web Portals and 
proposing a corresponding Identity Management solution. 
 

This analysis effort produced a series of work products and deliverables which have been considered in 
defining the scope of this implementation effort.  These deliverables have been made available for the 
review and consideration of all prospective bidders.  To view and download these materials visit: 

ftp://ftp.ode.state.oh.us/ODEMediaWeb/RttT%20RFQ/ 

Note – In the case of any discrepancies between the recommendations made within the work product 
and deliverable documents and the requirements defined within this RFQ the RFQ is to be considered 
the correct source of information. 

 

Business Drivers 

The Ohio Department of Education’s existing Data Tools Catalog is comprised of 30+ applications.  
These applications are hosted in a variety of locations by a variety of state agencies, universities, 
organizations and vendors.  The Data Tools are targeted at a variety of audiences, including school 
administrators, principals, teachers, parents, students, community organizations, etc.  Security of these 
applications ranges from non-existent (open to the general public), to user generated accounts, to 
Superintendent controlled access, to the requirement of an ODE SAFE account, etc. 

The aforementioned analysis has shown that utilization of these Data Tools, in many instances, 
requires the user to maintain multiple URLs, multiple user names and multiple passwords.  In order to 
simplify access to these Data Tools and enhance the overall user experience ODE has accepted the 
analysis recommendations to implement a Data Tools Web Portal, a secure My Data Tools page, and a 
corresponding Identity Management solution.  

 

 

 

 

 

 

 

http://education.ohio.gov/
ftp://ftp.ode.state.oh.us/ODEMediaWeb/RttT RFQ/
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Objectives 

The Ohio Department of Education has the following objectives and it will be the vendor’s obligation to 
ensure that the Work meets these objectives: 
 

 The implementation of a solution meeting the documented requirements of a public facing Ohio 
Department of Education (ODE) Data Tools Web Portal which will be a component of the 
existing Ohio Department of Education’s website 

 The implementation of a solution meeting the documented requirements of a secure, role 
based, user configurable My Data Tools Page 

 The implementation of a solution meeting the documented requirements of an Identity 
Management solution enabling Administrator and Educator access to secure ODE Data Tools, 
and the My Data Tools page 

 

The specific requirements of these implementations can be found within the supporting documents as 
outlined within the Project Background section of this RFQ. 

The vendor will be responsible for delivery of all items outlined within the Scope Inclusions and Key 
Project Deliverables sections of this RFQ.  Responses should include details as to how the vendor 
proposes meeting all documented scope inclusions and key deliverables.  

 
Scope 

Scope Inclusions 

 Adherence to prescribed ODE project management and work approach requirements 

 Delivery of all project artifacts as defined in the Work Approach section of this RFQ 

 Development of a comprehensive project management plan, including the following: 

o Project Schedule  

o Project Staffing Plan 

o Project Quality Plan 

o Project Risk Management Plan/Risks and Assumptions Logs 

o Project Communications Plan 

 Implementation of a solution meeting the documented requirements of a public facing Ohio 
Department of Education (ODE) Data Tools Web Portal 

o Vendor submissions must include a proposed Data Tools Web Portal technology 
recommendation utilizing either SharePoint 2010 or .Net 4.0  

o The Portal will meet all documented requirements (See Final Deliverables published as 
supporting documentation) 

o The Portal will adhere to all applicable ODE standards 

o Including Deployment Plan and Release Readiness Review 

 Implementation of a solution meeting the documented requirements of a My Data Tools Page 

o Vendor submissions must include a proposed My Data Tools Page technology 
recommendation utilizing either SharePoint 2010 or .Net 4.0 

o The Page will meet all documented requirements (See Final Deliverables published as 
supporting documentation) 

o The Page will adhere to all applicable ODE standards 

o Including Deployment Plan and Release Readiness Review 

 Implementation of a solution meeting the documented requirements of an Identity Management 
solution 

o The scope of the Identity Management solution will be limited to Educators and 
Administrators 

o The Identity Management solution will utilize Microsoft Unified Access Gateway (UAG) 
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with Microsoft Active Directory Federation Services (ADFS) for authentication purposes 

o The Identity Management solution will utilize ODE’s SAFE/OEDS systems for identity 
management and storage purposes  (Educators and Administrators) 

o The Identity Management solution will meet all documented requirements (See Final 
Deliverables published as supporting documentation) 

o The Identity Management solution will adhere to all applicable ODE standards 

o Including Deployment Plan and Release Readiness Review 

 Creation of and adherence to a Master Test Plan 

 Performance testing and tuning of all implementations 

 User acceptance testing of all implementations 

 Detailed end use documentation for all implementations 

 System administrator training for all implementations/knowledge transfer 

 Release Readiness Review activities 

 Launch support 

 

Scope Exclusions 

 Procurement of any hardware, software, or applicable licensing 

 The scope of the Identity Management solution will not include Student and Parent identities 

 Consolidation of any existing data tools identified as candidates for consolidation within the 
Data Tools Catalog Recommendations Report 

 

Risk Identification  

 Data Tools Web Portal: ODE Website Redesign – ODE is in the process of conducting an 
analysis with the intent of redesigning the ODE public-facing website.  This analysis is 
scheduled to be complete by June of 2012 and will directly impact the design of the Data Tools 
Web Portal 

 Data Tools Web Portal and My Data Tools Page – If SharePoint 2010 is utilized it must be 
noted that ODE is planning a migration to SharePoint 2012 prior to the end of calendar year 
2012.  All implemented solutions should be as forward compatible as possible 

 Identity Management: Data Tool Framework - Some data tools may use non-standard HTML or 
plugins that confuse the UAG reverse proxy. If such tools do not support SAML, it may be 
impossible to implement single sign-on for them 

 Identity Management: Future Scalability – The Identity Management solution will initially be 
implemented to include only Educator and Administrator identities but must be designed in 
such a manner that future scaling to include Student and Parent identities is possible  

Assumptions  

 ODE will supply all necessary hardware, software, and applicable licensing 

 

WORK APPROACH 

Project Management 

The ODE Project Manager will monitor the project and provide vendor oversight.  The ODE Project 
Manager will be the single point of contact between the vendor and ODE staff, both technical and 
business.  Management of the project and vendor project team is the responsibility of the vendor.     

The project will be managed using the Project Management Body of Knowledge (PMBOK) framework 
and methodologies. Adherence to PMBOK and PMCOP project management methodology is defined 
in the ODE PMO Guide and policy statements, the OIT PMCOP and includes, but is not limited to: 
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 Stakeholder management (project definition, governance, stakeholder buy-in)  

 Estimating and planning (controlled estimation, planning, change control)  

 Monitoring and reporting (progress metrics, reporting to business and technology stakeholders)  

 Financial and business case control (budget management, financial control, benefit tracking)  

 Supplier management (statement of work, task order, progress management)  

 Risk and issue management (active management of risks, issues and mitigation)  

 Configuration management (tight control of project deliverables)  

 Quality management (devise and apply acceptance criteria, demonstrate compliance) 

 Knowledge management (using existing knowledge base, project knowledge transfer). 

The following project management artifacts are required: 

 Project Management Plan 

 Project Schedule 

 Meeting Minutes 

 Weekly Status Reports 

 Monthly Executive Status Reports 

 Issues Log 

 Risk Log 

 Deliverables Acceptance  

 Project Closeout Report 

Major Activities 

 Create project management plan  

 Solicit approval of all solution designs from ODE stakeholders 

 Implement solutions 

 Performance test and tune solutions 

 Create end user documentation 

 Launch support and knowledge transfer 

 Creation/ongoing maintenance of project management artifacts 

 Submit all final deliverables for approval 

 Project closeout  

Status Reporting 

The vendor will provide weekly status reports and attend regular scheduled weekly status meetings. 
Detailed project tasks and work items will be stored in and reported through ODE Microsoft SharePoint 
site for this project. 

Schedule 

The vendor will develop the project schedule, to be reviewed and approved by the ODE project 
manager. It will be stored on the project’s SharePoint. They will be made available to the entire project 
team, ODE ITO management and business sponsors and users. The vendor will be responsible for 
meeting all timelines designated and agreed by ODE project manager and business sponsors.  

Vendor Personnel 

The vendor is responsible for replacing, in a timely manner, any personnel whose skills the ODE 
determines to be inadequate to perform the tasks required. The vendor must obtain equally-qualified 
replacement personnel for any personnel who become unavailable during the course of the project. 

The Contractor agrees that it is a separate and independent enterprise from the state and from the 
Department. This contract is not to be construed as creating any joint employment relationship between 
the Contractor and the Department or the State of Ohio. 
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Participation in Meetings 

The vendor will participate in meetings with personnel or groups recommended by the ODE project 
manager. 

Standards Compliance 

The Ohio Department of Education (ODE) requires the use of Microsoft Team Foundation Server (TFS) 
for all software development tasks, such as requirements, work items, and automated testing.    

ODE has developed the following standards documents, which vendors are required to adhere to over 
the course of the project: 

 ODE Database Standards 

 Application Development Standards 

 Web Standards 

 Testing Standards 

 Project Management Standards 

 Infrastructure Standards 

o Desktop 

o Network 

o Server (Application, Database, Web, OS) 

o Storage 

All vendor staff working on ODE projects are required to review the ODE Information Security policies 
and sign an ODE Information Security and Confidentiality Certification form when complete. 

In addition, the following documents—available from the ODE Project Manager—are part of ODE’s 
standards document library: 

 ODE .NET Framework Assembly Documentation 

 BUILD Process Documentation 

 SAFE Documentation 

The vendor should be aware that these documents may be revised either prior to contract award or 
shortly thereafter and factor that cost fluctuation into their proposal. Areas of change may include:  

 Additional components in the ODE .NET framework 

 .NET framework 

 

To ensure compliance with ODE development standards, the vendor is required to participate in a 
regularly scheduled code review sessions with ODE System Architects.  These sessions typically 
require one to two hours of the technical lead’s time per week. 

Microsoft Project  

ODE requires the use of Microsoft Project with all of its projects. 

 

Non-Disclosure Agreement 

Both candidate and company will be required to sign non-disclosure agreements which prevent 
disclosure of any data obtained while on the engagement which can be used to personally identify any 
parties at anytime either during or after the engagement. 
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Training 

Training defines the activities for providing adequately trained personnel. As such, all new applications 
and any major enhancements to existing applications require training as a deliverable. Training is 
required for both the end user and system administrator. ODE strives to create user-friendly 
applications that require minimal training and offer an email help feature, but makes initial training one 
of the final deliverables prior to contract closeout. Informal training is also facilitated through user 
involvement in testing during Quality Assurance (QA), providing exposure to the application and a level 
of comfort prior to use in the production environment. 

 

DELIVERABLES 

KEY PROJECT DELIVERABLES 

Technical Artifacts 

Key Deliverable Responsibility Acceptance Criteria Approval 
Required 

Project artifacts as 
defined in the Work 
Approach section of 
this document  

Vendor Approval from ODE 
Director of Project 
Management Office, and 

ODE Project Manager 

Yes  

Implementation of Web 
Portal Solution 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications,  

ODE Project Manager, and  

ODE Communications 
Office 

Yes 

Implementation of My 
Data Tools Solution 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications,  

ODE Project Manager, and  

ODE Communications 
Office 

Yes 

Implementation of 
Identity Management 
Solution 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 

Master Test Plan Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 
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Performance Testing 
and Tuning 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 

User Acceptance 
Testing 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 

End User 
Documentation 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications,  

ODE Project Manager, and  

ODE Communications 
Office 

Yes 

ODE Staff Training Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 

Deployment Strategy 
and Plan 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications,  

ODE Project Manager, and  

ODE Communications 
Office 

Yes 

Release Readiness 
Review 

Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications,  

ODE Project Manager,  

ODE Support Services, and 

ODE Communications 
Office 

Yes 

Launch Support Vendor Approval from ODE CIO, 

ODE Director of Enterprise 
Applications, and 

ODE Project Manager 

Yes 

 



  PROJECT STATEMENT OF WORK 

 

4/2/12  PAGE 10 

STAFFING 

ODE assumes that the following staffing requirements would be required to execute the scope of the 
proposal.  All resources will be required to complete their work on site at ODE (25 S. Front Street, Columbus, 
Ohio) but are not expected to remain at the location for the duration of the engagement. The vendor will 
determine the staffing level and appropriate onsite work schedule for each resource. 

A resource may be assigned to more than one role; however, that resource must function in the role(s) to 
which he or she is assigned.  More than one resource can be assigned to any of the listed roles, but at least 
one assigned resource must meet the listed Skills Required for that role.  Any proposed candidate used to 
demonstrate that the vendor’s proposed team meets the staffing requirements for a particular position/role 
must perform that role on the project.  For example, if a particular candidate, John Doe, is proposed to 
demonstrate meeting the skill requirements for the “Business Analyst” role, then John Doe must be used on 
the project to perform tasks and activities requiring “Business Analyst” skills.  John Doe’s experience cannot 
be used to meet the “Business Analyst” skill requirements if the vendor has no intention of having John Doe 
perform a substantial portion of the tasks and activities requiring “Business Analyst” skills.  If the vendor 
determines that a specified role is not necessary for the project’s success, the proposal must include a 
detailed justification for that decision. 

The vendor proposal must show how each candidate meets the required/preferred skill set. Just a resume will 
not be sufficient.  A skills profile matrix demonstrating how each proposed resources meet the stated 
Required and Preferred Skills requirements must be provided. 

Note – The requirement to provide a SharePoint 2010 Developer and a .Net 4.0 Developer are 
dependent upon the vendor’s proposed technology solutions for the Data Tools Web Portal and the 
My Data Tools Page.  The vendor should ensure that the proposed project staff is adequate to support 
the proposed implementation.   

 

STAFFING REQUIREMENTS 

Resource Type of 
Resource 

Skills Required Skills Preferred 

Project 
Manager/Coordinator 

Vendor  PMP Certification 

 Minimum 10 years IT 
experience 

 Minimum 5 years 

experience in managing 
projects leveraging 

developers and 
consultants 

 Minimum 5 years 

experience in a fixed bid 

relationship  

 Minimum 5 years 
experience with direct 
responsibility / 
accountability to senior 
executives (examples 
include Industry VPs, 
Agency Directors, 
Military 0-6 and above) 

 Experience as a project 
manager on at least 1 
project that included 
implementation of an 
Identity Management 
solution 

 Experience as a project 
manager in a state or 
federal environment 
(employee or consultant) 

 Experience as a project 
manager on at least 1 
project involving state or 
national implementation 
of a technology solution 

 Experience with 
Microsoft Team 
Foundation Server 

 Experience with 
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STAFFING REQUIREMENTS 

Resource Type of 
Resource 

Skills Required Skills Preferred 

 Project management 
responsibility on a 
minimum of 2 projects 
that included data 
system consolidation 

Microsoft SharePoint 

 BS or MS in Information 
Technology related field 

Business 
Analyst/Requirements 
Analyst  

Vendor  Minimum 8 years overall 
IT experience. 

 Minimum 5 years 
experience in business 
and requirements 
analysis 

 Minimum 5 years 
experience writing use 
cases and/or 
storyboarding 

 Business analyst 
responsibility on a 
minimum of 2 projects 
that included 
website/portal 
development 

 Business analyst 
responsibility on a 
minimum of 2 projects 
that included 
implementation of an 
enterprise scale Identity 
Management solution 

 Experience in 
conducting JAD 
sessions 

 Experience with a 
requirement 
management tool 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BS or MS in Information 
Technology related field  

 Relevant certifications 

.Net 4.0 Developer 

(Requirement of 
resource dependent 
upon vendor’s 
proposed solution) 

Vendor  Minimum of 8 years IT 
experience 

 Minimum of 3 years .Net 
2.0 and 3.0 development 
experience 

 Minimum of 2 years .Net 
4.0 development 
experience 

 At least one project of 
similar size and scope 
as the Data Tools Web 
Portal and/or My Data 
Tools Page 
implementation 

 Experience in automated 
unit testing using either 
nUnit or Visual Studio 
Team System unit test 

 Experience in 
documentation testing 
using either nDoc or 
SandCastle 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BS or MS in related field 
(Computer Science, etc.) 

 Relevant Microsoft 
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STAFFING REQUIREMENTS 

Resource Type of 
Resource 

Skills Required Skills Preferred 

certifications 

SharePoint 2010 
Developer 

(Requirement of 
resource dependent 
upon vendor’s 
proposed solution) 

Vendor  Minimum of 8 years IT 
experience 

 Minimum of 2 years 
experience using Visual 
Studio, SharePoint 
Designer, and/or other 
tools to develop 
moderately complex 
tools and applications 
(e.g. leveraging web 
services, database 
driven (including non-
SQL Server back ends), 
workflows, identity based 
authorization, etc.) on 
Microsoft SharePoint 
2007 and/or 2010 
projects 

 At least one project of 
similar size and scope 
as the Data Tools Web 
Portal and/or My Data 
Tools Page 
implementation 

 Experience in automated 
unit testing using either 
nUnit or Visual Studio 
Team System unit test 

 Experience in 
documentation testing 
using either nDoc or 
SandCastle 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BS or MS in related field 
(Computer Science, etc.) 

 Relevant Microsoft 
certifications 

System Architect Vendor  Minimum 8 years 
experience developing 
applications in IT 

 Minimum 5 years in 
understanding relational 
database models and 
developing database 
queries 

 Minimum 5 years 
experience architecting 
complex solutions using 
ASP.NET 

 Minimum 2 years 
experience in 
architecting/developing 
SOA (preferably .NET 
Web Services) 

 Minimum 2 years 
experience in 

 Experience with 
architecting solutions 
that run on a multilayer 
and multi-tier 
environment 

 Experience architecting 
solutions using Visual 
Studio 2010, and TFS 
2010 

 Experience in ASP.NET 
AJAX 

 Experience in XML, 
XSLT, XPATH 

 Experience in automated 
unit testing using either 
nUnit or Visual Studio 
Team System unit test 

 Experience in 



  PROJECT STATEMENT OF WORK 

 

4/2/12  PAGE 13 

STAFFING REQUIREMENTS 

Resource Type of 
Resource 

Skills Required Skills Preferred 

architecting solutions 
using .NET 2.0 or above 

 Minimum 1 year 
experience architecting 
solutions using .NET 3.0 
or above 

 Minimum 1 year 
experience in 
architecting solutions 
using ASP.NET AJAX 

 Minimum 1 year 
experience in Microsoft 
Visual Studio Team 
System/TFS 

 Minimum 5 years 
experience architecting 
enterprise scale Identity 
Management solutions 
(Federated and 
Centralized) 

 Minimum 5 years 
experience architecting 
reduced sign-on/Web 
Portals solution utilizing 
recognized industry 
standards (e.g. LDAP or 
SAML) 

 Previous experience on 
at least one project as 
the system architect of 
an enterprise scale 
Identity Management 
solution utilizing 
Microsoft Unified Access 
Gateway (UAG) with 
Microsoft Active 
Directory Federation 
Services (ADFS) for 
authentication purposes 

documentation testing 
using either nDoc or 
SandCastle 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BS or MS in related field 
(Computer Science, etc.) 

 Relevant Microsoft 
certifications 

Testing Analyst Vendor  Minimum 5 years 
experience in 
developing/testing 
software and identity 
management 
applications 

 Experience in automated 
unit testing using either 
nUnit or Visual Studio 
Team System unit test 

 Experience in 
documentation testing 
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STAFFING REQUIREMENTS 

Resource Type of 
Resource 

Skills Required Skills Preferred 

 Minimum 3 years 
experience in testing 
web-based applications, 
preparing test cases, 
leading users and 
technical staff in best 
practices for unit, 
integration, regression 
testing and user 
acceptance testing 

 Minimum 2 years 
experience in automated 
testing using test scripts 

 Minimum 2 years 
experience in manual 
testing 

 Minimum 6 months 
experience in Visual 
Studio Team Edition 
2010 for Software 
Testers 

using either nDoc or 
SandCastle 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BS or MS in related field 

(Computer Science, etc.) 

 Relevant certifications 

Technical Writer Vendor  Minimum 8 years overall 
IT experience 

 Minimum 5 years 
experience in technical 
writing and editing 

 Experience in 
developing and editing 
project and technical 
documentation 

 Experience in 
developing system 
administration manuals 

 Experience in 
developing user manuals 

 Experience with Team 
Foundation Server 

 Experience with 
Microsoft SharePoint 

 BA or MA in related field 
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ROLES AND RESPONSIBILITIES 

FUNCTIONAL 

AREA 

REQUIRED ROLE RESPONSIBILITIES STAFF 

Business Center Executive 

Sponsor 

Represents business interests of the 

project. Fulfills the following 

responsibilities: 

 Provides commitment to the 

project 

 Provides guidance on policy 

 Signs off on deliverables 

 Reviews and signs off on project 

deliverables 

ODE  

Business Center Subject Matter 

Experts (SMEs) 

Represent the end-user interests of the 

project. Fulfill the following 
responsibilities: 

 Provide output requirements 

(data and design) 

 Provide design 

recommendations for data input 

 Provide insight on usability 

ODE 

Information 

Technology 
Office 

Technology 

Sponsor 

Represents technology interests of the 

project. Fulfills the following 
responsibilities: 

 Provides guidance for 

technological issues 

 Provides guidance on policy 

issues 

 Makes decisions on issues 

escalated by the Applications 
Development Manager 

 Ensures that required ODE 

technical resources are 

available 

ODE CIO 
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FUNCTIONAL 

AREA 

REQUIRED ROLE RESPONSIBILITIES STAFF 

PMO Project Manager Represents ODE Project Management 
Office interests of the project. Fulfills 

the following responsibilities: 

 Creates the SOW 

 Selects the contractor 

 Develops the high level project 

schedule 

 Approves vendor invoices 

 Manages scope change and 

control 

 Reports progress and escalates 

problems as needed to Project 

Executive Sponsors 

 Reviews project deliverables 

 Provides project oversight 

 Interfaces with vendor 

representatives 

ODE (Assigned 
Project Manager) 

Application 
Development 

Application 
Manager 

Represents ODE Application 
Development office interests of the 

project.  Fulfills the following 
responsibilities: 

 Manages all .NET environments 

 Reviews and approves code, testing 

and technical deliverables 

 Attends all status meetings during 

which technological issues will be 

discussed. 

ODE 
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FUNCTIONAL 

AREA 

REQUIRED ROLE RESPONSIBILITIES STAFF 

Data Services Data Manager Is involved throughout the application 
development lifecycle. Ensures that the 

data needs of the customer are being 
met and that data standards are being 

followed. Fulfills the following 

responsibilities: 

 Is involved in the gathering of 

requirements 

 Reviews the project 

documentation 

 Conducts reviews of the data 

model to support the 

application 

 Understands and identifies data 

that exists in other 
systems/data stores 

 Attends all status meetings 

during which data, data 

models, reports, Extraction 
Transformation Loads (ETLs), 

and data exchanges will be 
discussed 

 Conducts a required Forms 

Review 

ODE 

ITO Enterprise 

Applications 

Database 

Administrator 

Represents ODE Application 

Development office interests of the 

project.  Fulfills the following 
responsibilities: 

 Reviews and approves the data 

model 

 Executes database scripts in QA 

and Production 

 Moves / updates tables in QA 

and Production 

ODE 

ITO Enterprise 
Applications 

Infrastructure 
Manager 

Represents ODE Technical Services 

office interests of the project.  Fulfills 
the following responsibilities  

 Provides assistance and 

direction regarding servers, 

software, bandwidth, etc. 

ODE 
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MANAGEMENT APPROACH 

DELIVERABLE ACCEPTANCE MANAGEMENT 

Project key deliverables and products will be approved by staff assigned in the Deliverables Section.  
All approved deliverables require a hand written signature of appropriate staff member. A Deliverables 
Log must be attached to the regular project status report. A deliverable log will be submitted to the 
ODE Project Manager at each iteration of the project. This log will allow payment towards the payment 
schedule for the project. Payment will be based on acceptance of deliverable. 

ISSUES AND PROBLEM MANAGEMENT 

The project will capture, prioritize, resolve, escalate, and monitor reported issues in the project 
SharePoint. 

The Issues log will be included as part of regular status reports and weekly status meetings. 

 

PROGRESS REPORTING AND COMMUNICATIONS 

PROJECT STATUS REPORTS 

Type of Status 
Report 

Due Purpose 

Weekly Workgroup 
Status Report 

TBD To enable the project manager to monitor and control 
the progress of the project and update the Project 
Plan. If there are several workgroups involved, the 
project manager consolidates the weekly reports and 
updates the Project Plan with actual hours and 
estimate to complete. The consolidated version is 
distributed to the project team. 

Monthly Status 
Report 

TBD To communicate project progress to the project 
sponsor and steering committee. 

OTHER COMMUNICATION STRATEGIES 

Communication 
Strategy 

Purpose 

PMO Sharepoint Site  Track risks and issues 

 Store and share working documents 

 Store final documents and deliverables 

 
 
 
 
 
 
 
 
 
 



  PROJECT STATEMENT OF WORK 

 

4/2/12  PAGE 19 

BUDGET 

BUDGET 

Vendor Payment Process 

This is a fixed bid proposal that will follow a Vendor/State STS Agreement. 

Terms and Conditions 

Vendor/State STS Agreement 

Termination Provisions 

Vendor/State STS Agreement 

 

POST-PRODUCTION SUPPORT 

POST-PRODUCTION SUPPORT 

Defects and Response Time 

Vendor will correct defects on the developed components during implementation and for 90 days from 

the date final acceptance is received. 

Acknowledgement of a potential defect item will be returned via email within 24 hours. Issue resolution 
should begin within 48 hours and continue on site until resolved. 

Support 

Vendor proposals shall include a time and materials hourly rate to provide the State the option to 
purchase post-production support and/or enhancements.  Any post-production support cost estimates 

should not be included in the vendor’s cost estimates for implementation of the scope of work of this 

RFQ. 

 
 



  PROJECT STATEMENT OF WORK 

 

4/2/12  PAGE 20 

VENDOR PROPOSAL 

Vendor Proposal Requirements 

Submitting vendors will provide a Vendor Proposal on company letterhead that includes the total 
contract cost, proposed payment schedule, company qualifications, sub-contractor qualifications if 
applicable, resource resumes, a skills profile matrix demonstrating how each proposed resources meet 
the stated Required and Preferred Skills requirements, your company’s development and project 
management approach, and any other information required to determine your ability to deliver the 
required services.  The proposal should demonstrate your understanding of the project.  The quote 
must also include your STS number.  
 
Prospective vendors will be required to:  A) read and understand Executive Order 2011-12K, B) 
complete the Standard Affirmation and Disclosure Form related to the Executive Order, and C) sign the 
Standard Terms and Conditions related to the Executive Order. 

 

Note - During the performance of this contract, the vendor shall not change the location(s) of the 
country where services are performed, or change the location(s) of the country where the data are 
maintained or made available without prior written approval of the Department, if applicable. 

Send your proposal offering via email (jerry.pallante@ode.state.oh.us) with a copy to the ODE 
Agency Procurement Officer (amadu.sankoh@ode.state.oh.us) on date and time as provided on 
the title page. 

Note - All information contained in a vendor proposal is considered public information unless disclosure 

is prohibited by state or federal law. 

 
 
 
 

 

 

 

 

mailto:jerry.pallante@ode.state.oh.us
mailto:amadu.sankoh@ode.state.oh.us
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STANDARD AFFIRMATION AND DISCLOSURE FORM 

 

EXECUTIVE ORDER 2011-12K 

 

Governing the Expenditure of Public Funds on Offshore Services 

 

All of the following provisions must be included in all invitations to bid, requests for proposals, state 

term schedules, multiple award contracts, requests for quotations, informal quotations, and 

statements of work. This information is to be submitted as part of the response to any of the 

procurement methods listed. 

 

By the signature affixed hereto, the Contractor affirms, understands and will abide by the 

requirements of Executive Order 2011-12K. If awarded a contract, both the Contractor and any of its 

subcontractors shall perform no services requested under this Contract outside of the United States.  

The Contractor shall provide all the name(s) and location(s) where services under this Contract will 

be performed in the spaces provided below or by attachment. Failure to provide this information may 

subject the Contractor to sanctions. If the Contractor will not be using subcontractors, indicate “Not 

Applicable” in the appropriate spaces. 

  

1. Principal location of business of Contractor:  

 

(Address)        (City, State, Zip)  

 

 

Name/Principal location of business of subcontractor(s):  

 

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

 

2. Location where services will be performed by Contractor:  

 

(Address)        (City, State, Zip)  
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Name/Location where services will be performed by subcontractor(s):  

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

 

3. Location where state data will be stored, accessed, tested, maintained or backed-up, by 

Contractor:  

 

 

(Address)        (Address, City, State, Zip)  

 

Name/Location(s) where state data will be stored, accessed, tested, maintained or backed-up by  

subcontractor(s):  

 

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

 

(Name)        (Address, City, State, Zip)  

 

Contractor also affirms, understands and agrees that Contractor and its subcontractors are under a 

duty to disclose to the State any change or shift in location of services performed by Contractor or its 

subcontractors before, during and after execution of any Contract with the State. Contractor agrees it 

shall so notify the State immediately of any such change or shift in location of its services. The State 

has the right to immediately terminate the contract, unless a duly signed waiver from the State has 

been attained by the Contractor to perform the services outside the United States.  
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On behalf of the Contractor, I acknowledge that I am duly authorized to execute this Affirmation and 

Disclosure form and have read and understand that this form is a part of any Contract that Contractor 

may enter into with the State and is incorporated therein. 

 

By: __________________________________  

      Contractor  

Print Name: ___________________________  

Title: __________________________________  

Date: __________________________________ 
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STANDARD TERMS AND CONDITIONS 

 

EXECUTIVE ORDER 2011-12K 

 

Governing the Expenditure of Public Funds on Offshore Services 

 

The Contractor affirms to have read and understands Executive Order 2011-12K and shall abide by 

those requirements in the performance of this Contract. Notwithstanding any other terms of this 

Contract, the State reserves the right to recover any funds paid for services the Contractor performs 

outside of the United States for which it did not receive a waiver. The State does not waive any other 

rights and remedies provided the State in this Contract. 

 


