
 

 
REQUEST FOR PROPOSALS 

 
 
 

 RFP NUMBER: 0A1048 
 DATE ISSUED: February 25, 2009 

 
The State of Ohio, through the Department of Administrative Services for the Ohio 
Department of Job and Family Services is requesting proposals for: 
 

ODJFS Child Welfare Systems Applications RFP 
 

 INQUIRY PERIOD BEGINS: February 25, 2009 
 INQUIRY PERIOD ENDS: March 24, 2009 
 OPENING DATE: April 1, 2009 
 OPENING TIME:   1:00 P.M. 
 OPENING LOCATION: Department of Administrative Services 
  General Services Division 
  IT Procurement Services 
  4200 Surface Road 
  Columbus, Ohio  43228-1313 
  

This RFP consists of five parts and nine attachments, totaling 125 consecutively 
numbered pages.  Supplements also are attached to this RFP with a beginning 
header page and an ending trailer page.  Please verify that you have a complete 
copy. 
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PART ONE: EXECUTIVE SUMMARY 
 
Purpose.  This is a Request for Competitive Sealed Proposals (“RFP”) under Section 125.071 of the Ohio 
Revised Code (the “Revised Code”) and Section 123:5-1-8 of the Ohio Administrative Code (the 
“Administrative Code”).  The Ohio Department of Job and Family Services (ODJFS) has asked the 
Department of Administrative Services to solicit competitive sealed proposals (“Proposals”) to enhance 
and maintain its Child Welfare Systems Applications (the “Work”), and this RFP is the result of that 
request.  The Work includes programming, analysis, configuration management, project management, 
database administration, production operations support, system testing, network support functions, 
installation, maintenance, and implementation activities (e.g., training, help desk support, design) for the 
Child Welfare Systems Applications consisting primarily of the Child Care Information Data System 
(CCIDS), Statewide Automated Child Welfare Information System (SACWIS), Child Care Licensing 
System and associated components.  The Work also includes technical assistance with all Child Welfare 
Systems Applications interfaces. 
 
If a suitable offer is made in response to this RFP, the State of Ohio (the “State”), through the Department 
of Administrative Services, may enter into a contract (the “Contract”) to have the selected offeror (the 
“Contractor”) perform all or part of the Work.  This RFP provides details on what is required to submit a 
Proposal for the Work, how the State will evaluate the Proposals, and what will be required of the 
Contractor in performing the Work. 
 
This RFP also gives the estimated dates for the various events in the submission process, selection 
process, and performance of the Work.  While these dates are subject to change, prospective offerors 
must be prepared to meet them as they currently stand. 
 
Once awarded, the term of the Contract is from the award date until the Work is completed to the 
satisfaction of the State and the Contractor is paid or June 30, 2009, whichever is sooner.  The State may 
renew this Contract for up to two additional bienniums, subject to and contingent on the discretionary 
decision of the Ohio General Assembly to appropriate funds for this Contract in each new biennium.  Any 
such renewal of all or part of the Contract also is subject to the satisfactory performance of the Contractor 
and the needs of ODJFS. 
 
The State may reject any Proposal if the offeror fails to meet a deadline in the submission or 
evaluation phases of the selection process or objects to the dates for performance of the Work or 
the terms and conditions in this RFP.  
 
Background.  The Office for Children and Families is responsible for state level administration and 
oversight of programs that prevent child abuse and neglect; provide services to abused/neglected 
children and their families (birth, foster and adoptive); license foster homes and residential facilities; 
license child care homes and facilities; and investigate allegations of adult abuse, neglect and 
exploitation. 
 
Ohio operates in a state supervised, county administered system; therefore, the Ohio Department of Job 
and Family Services, through the Office for Children and Families, oversees program implementation by 
developing policies and procedures to guide county agencies in program and service delivery. The Office 
for Children and Families provides technical assistance to county agencies and monitors program 
implementation for compliance with federal and state laws, rules and policies. 
 
The Child Welfare Systems Applications are comprised of the following applications: Child Care 
Information Data System (CCIDS), Child Care Licensing System, Early Learning Initiative (ELI), Step Up 
To Quality (SUTQ), Statewide Automated Child Welfare Information System (SACWIS), Foster Care 
Licensing, Kinship Permanency Incentive Program (KPIP), and some associated components. 
 
ODJFS developed CCIDS to meet the requirements for reporting on subsidized child care, SACWIS to 
meet the needs of managing adoption and foster care in the state of Ohio, and the licensing system to 
assure that the facilities in use across the state of Ohio meet federal and state guidelines to help ensure 
the children in Ohio are in safe and healthy environments.  Ohio operates a county-administered, state-
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supervised social services system which is maintained and operated through 88 local Public Children 
Service Agencies (PCSAs). 
 

Child Care Information Data System (CCIDS)  The Child Care Information Data System (often 
referred to as the “3299 system”) is a state developed, county and state administered, on-line, real-
time system serving all 88 County Departments of Job and Family Services (CDJFS) and five state 
district offices.  This system allows users to directly enter, update, and retrieve information regarding 
child care providers, child care provider inspections, families, children, expenditures, and alleged child 
care operations and complaints. The primary purpose of the system is to give ODJFS and CDJFS 
effective methods to support the Subsidized Child Care program by tracking, collecting, monitoring, 
and reporting child care expenditures, participation data, and child care provider rule compliance.  
This system supports the monthly expenditure reporting process required by ODJFS pursuant to 
sections 5104.35, 5104.36, and 5104.39 of the Revised Code and to meet federal child care reporting 
requirements. 
 
The Child Care Licensing subsystem, within the CCIDS system (CCIDS/Licensing) is an automated, 
interactive, state-specific system that tracks and maintains information for three primary types of child 
care entities:  

• Licensed facilities (full-time, part-time, combination FT & PT, Type A Homes, School-age 
Centers, and Head Start Centers); 

• Registered and/or licensed day camps; and 
• Alleged operators (alleged individuals/centers providing care without a state license or 

certificate). 
The data collected for the child care entities is comprised of facility demographics, worker 
demographics, licensure periods, inspection results, and complaint investigation results.  Users can 
view this data via an online terminal. 
 
CCIDS System Overview.  The applications designed, developed, and maintained for CCIDS are 
complex and are subject to frequent federal and state regulatory changes (e.g., child care legislation.)  
CCIDS contains over 400 computer programs and approximately one million lines of code with more 
than 30 screens for Subsidized Child Care and 87 screens for Child Care Licensing.  The CCIDS 
programs are written in COBOL II, with the exception of some report writers, which are written in 
EZTRIEVE PLUS.  All online programs are written using the TELON development tool and batch 
programs are written in Enterprise COBOL.  Operations documentation and database information is 
maintained on a file server.  All JCL is in JES3. 
 
The platforms and software utilized by CCIDS (including licensing) include: 

Hardware Platform  Application Server IBM Z/9 
Operating System MVS 
Database IMS DB 
Software JES3 

Control-M 
Control-D 
File-aid 
Flasher 
TSO 
TELON 

Software Platform 

Security RACF 
Network Platform Rumba Terminal Emulator 
Languages COBOL 

EZTrieve 
Transaction Manager IMS TM 

 
Transaction Volume Current:  There are over 3100 users of the Child Care system. 

Anticipated:  Due to legislative interest in child and foster care and early 
childhood development, there should be an increase in interaction with the 
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CCIDS/3299 system.  The volume of registered users and transactions 
should remain steady or slightly increase over the next several years. 

 
 

The platforms and software utilized by the Early Learning Initiative (ELI) include: 
Hardware Platform  Application Server eNet 

Operating System Window Server 2003 
Database SQL Server 

MS Access DB 
Software Microsoft Visual Studio 

.net 

Software Platform 

Security MS 
Network Platform TCP/IP 
Languages C# 

 
Transaction Volume Current:  There are over 900 registered users of the ELI system. 

Anticipated:  Due to legislative interest in child care and early childhood 
development there should be an increase in interaction with the ELI 
system.  The volume of transactions should remain steady or slightly 
increase over the next one to three years. 

 
 

The platforms and software utilized by Step Up To Quality (SUTQ) include: 
Hardware Platform Application Server SQL Server 

Operating System Windows XP Professional SP 2 
Database Microsoft Access 2002 SP3 

Microsoft SQL Server 2005 Express 
Software MS Access 

MS SQL Server 
Microsoft Visual Basic 6.3 

Software Platform 

Security Windows Authentication 
Network Platform N/A 
Languages Visual Basic, T-SQL 
Transaction Manager N/A 
Transaction Volume Current:  There are15 end users and 700 participating programs. 

Anticipated:  For the current fiscal year, the number of participating 
programs has increased an average of 5% each month. 

 
Statewide Automated Child Welfare Information System (SACWIS). 
The Statewide Automated Child Welfare Information System (SACWIS) is a state-developed, state-
supervised, county-administered, on-line, real-time system serving all 88 CDJFS’.  This system allows 
users to directly enter, update, and retrieve information regarding adoptive care, foster care, and child 
abuse/neglect.  The primary purpose of the system is to give ODJFS and its county partners effective 
methods to maintain necessary case information in regards to child welfare in the State of Ohio and to 
allow a comprehensive reporting system to meet the county, state and federal needs.  
 
SACWIS contains many features to support services supervised by ODJFS and delivered by local 
PCSAs.  SACWIS will integrate and organize case information throughout the life of the case.  For 
clients, it should mean quicker service.  Functional highlights of the system include client search; 
access to service provider information; an intake module that captures referral details; automated 
support for matching services to needs; support for eligibility determination; online support for the risk 
assessment and case plan documents with the automatic population of information from one 
document to another; statewide adoption match with online query of match results; access to court 
hearing information; access to facility, program and foster care rates; online foster care licensing; an 
alerts function that works as an electronic reminder to help case workers/managers track important 
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dates and prioritize activities; tracking and managing financial transactions; generation of Federal, 
State, and County reports; and electronic interfaces to the Medicaid and benefits issuance systems. 
 
SACWIS provides functionality in eight core areas: 

• Intake 
• Eligibility 
• Case Management 
• Resource Management 
• Court Processing 
• Financial Management 
• Administration 
• Interfaces 

 
Each of these core areas are subsystems with individual complexities and subtleties. 
 
SACWIS System Overview. The subsystems designed, developed, and maintained for SACWIS are 
complex and are subject to frequent federal and state regulatory changes (e.g., child welfare 
legislation at the state and federal levels).  SACWIS contains over 750 distinct web pages, 175 
individual reports, COGNOS Hypercubes, seven interfaces to other systems (e.g., IV-D, IV-A, Title 
XX) and approximately four million lines of code.  It runs in a complex environment utilizing horizontal 
and vertical clustering to achieve high availability.  SACWIS is an n-tiered system that provides 
24X7X365 access to all users in a heterogeneous computing environment. 
 
The platforms and software utilized by SACWIS include: 

Hardware Platform  Application Server Sun v880 
Operating System Solaris 
Database Oracle 
Software IBM HTTP Server 

WebSphere 
COGNOS 
Java Runtime Environment 

Software Platform 

Security Websphere and custom 
Network Platform TCP/IP 
Languages Java 

Javascript 
SQL 

Transaction Manager MQ Series 
JTA 
JAX 

 
Transaction Volume Current:  There are currently over 3000 SACWIS users accessing 

approximately 600,000 web pages daily. 
Anticipated:  After the rollout period, SACWIS is expected to have 6,500+ 
active users by December 2008 and it is anticipated there will be 
approximately 950,000 web pages accessed daily. 

 
 

The platforms and software utilized by Foster Care Licensing include: 
Hardware Platform  Application Server Websphere 

Operating System Unix 
Database Oracle 
Software FileNet 

Adobe Forms 

Software Platform 

Security MS 
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Network Platform TCP/IP 
Languages FileNet 

Adobe Forms 
Transaction Manager N/A 

 
Transaction Volume Current:  There are 25 registered users of the Foster Care Licensing 

system. 
Anticipated:  Due to legislative interest in child and foster care, there 
should be an increase in interaction with the Kinship system and the 
volume of transactions should remain steady or slightly increase over the 
next one to three years. 

 
 

The platforms and software utilized by Kinship Permanency Incentive Program (KPIP) include: 
Hardware Platform  Application Server eNet 

Operating System Window Server 2003 
Database SQL Server 

MS Access DB 
Software Microsoft Visual Studio 

.net 

Software Platform 

Security MS 
Network Platform TCP/IP 
Languages C# 
Transaction Manager N/A 

 
Transaction Volume Current:  There are over 200 registered users of the KPIP system. 

Anticipated:  Due to legislative interest in child and foster care, there 
should be an increase in interaction with the KPIP system, and the volume 
of transactions should remain steady or slightly increase over the next 
several years. 

 
For more detailed information, the ODJFS strategic Information Technology Plan can be viewed at 
the following web address: http://jfs.ohio.gov/omis/itplan/JFS_FY0809.pdf. 
 

Objectives.  The State has the following objectives that it wants the Work to fulfill, and it will be the 
Contractor’s obligation to ensure that the Work meets these objectives: 
 
Enhance and maintain the various Child Welfare Systems Applications throughout the life of the Contract. 
 
Overview of the Work's Scope.  The scope of the Work is provided in Attachment Two of this RFP.  This 
section only gives a summary of the Work.  If there is any inconsistency between this summary and the 
attachment's description of the Work, the attachment will govern. 

 
The Contractor must work with designated ODJFS staff, as identified by the Work Representative, to 
develop deliverables for each defined interval for the duration of this Contract.  The deliverables will be 
negotiated prior to the start of each interval, in the format provided in Supplement 5, and will be monitored 
throughout the interval and the life of the Contract.  The State and the Contractor will agree in writing, 
during the course of the Contract, to specific work assignments, sub-deliverables, due dates, Contractor 
staffing requirements (based on positions described in Supplement 2 and associated hourly rates in the 
Cost Summary), ODJFS resources and the proposed deliverable agreement for the defined interval.  A 
deliverable or sub-deliverable may be identified as a work product or hours toward completion of a work 
product.  The Interval Deliverable Agreement (IDA) documents must be developed and submitted for 
approval at least 30 days prior to the interval start date.  An IDA is not effective until the State (ODJFS 
and DAS) and Contractor have approved and signed the agreement.  All IDA content (deliverables, 
including sub-deliverables, a WBS with due dates, etc.) will be amended to the Contract.  IDAs are 
expected to be a combination of distinct projects, tasks, or reports and activities that will be consultative 
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and billed on the basis of time and materials or deliverable completion as agreed to by the State and the 
Contractor. 
 
After award of the Contract, the Contractor must provide staff to complete a 90-day transition period.  In 
addition to the transition tasks, the Contractor must develop the first IDA.  Award of this RFP may overlap 
the services of the existing contracts to address transition issues.  The Contractor’s first task will be, in 
conjunction with the State and the current contract vendors, to develop a transition plan of services and 
support.  The main goal of this plan will be to ensure Child Welfare Systems Applications’ availability 
during all transition activities.  The transition should include, but is not limited to, assessment of current 
contract staff knowledge, skills and abilities; assessment of current activities (e.g., ongoing development, 
system enhancements, customer service requests, production support, database administration); 
identification of new staff knowledge, skills and abilities; and detailed project plans to transition current 
activities from the current contract vendors to the Contractor. 
 
Calendar of Events.  The schedule for the RFP process and the Work is given below.  The State may 
change this schedule at anytime.  If the State changes the schedule before the Proposal due date, it will 
do so through an announcement on the State Procurement Website’s question and answer area for this 
RFP.  The Website announcement will be followed by an amendment to this RFP, also available through 
the State’s Procurement Website.  After the Proposal due date and before the award of the Contract, the 
State will make schedule changes through the RFP amendment process.  Additionally, the State will 
make changes in the Work schedule after the Contract award through the change order provisions in the 
General Terms and Conditions Attachment to this RFP.  It is each prospective offeror’s responsibility to 
check the Website question and answer area for this RFP for current information regarding this RFP and 
its Calendar of Events through award of the Contract. 
 
Dates: 
 
Firm Dates 
RFP Issued: February 25, 2009 
Inquiry Period Begins: February 25, 2009 
Inquiry Period Ends: March 24, 2009, at 8:00 a.m. 
Proposal Due Date: April 1, 2009, at 1:00 p.m.  
 
Estimated Dates 
Award Date: April 30, 2009  
 
Estimated Work Dates 
Work Begins: May 15, 2009  
 
There are references in this RFP to the Proposal due date.  Unless it is clearly provided to the contrary in 
this RFP, any such reference means the date and time (Columbus, Ohio local time) that the Proposals 
are due and not just the date. 
 

PART TWO:  STRUCTURE OF THIS RFP 
 
Organization.  This RFP is organized into five parts and has nine attachments.  The parts and 
attachments are listed below.  There also may be one or more supplements to this RFP listed below. 
 
Parts: 
 
Part 1 Executive Summary 
Part 2 Structure of this RFP 
Part 3 General Instructions 
Part 4 Evaluation of Proposals  
Part 5 Award of the Contract 
 
Attachments: 
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Attachment One Evaluation Criteria 
Attachment Two Work Requirements and Special Provisions 
Attachment Three Requirements for Proposals 
Attachment Four General Terms and Conditions 
Attachment Five Sample Contract 
Attachment Six  Offeror Certification Form 
Attachment Seven Offeror Profile Summary 
Attachment Eight Personnel Profile Summary 
Attachment Nine Cost Summary 
 
Supplements: 
 
Supplement One W-9 Form 
Supplement Two Position Descriptions and Requirements 
Supplement Three MIS On-Call Procedures 
Supplement Four Weather Emergency - Essential Staff Guidelines 
Supplement Five IDA Sample 
 
 

PART THREE:  GENERAL INSTRUCTIONS 
 
The following sections provide details on how to get more information about this RFP and how to respond 
to it.  All responses must be complete and in the prescribed format. 
 
Contacts.  The following person will represent the State during the RFP process: 
 
Procurement Representative:  

Dennis Kapenga 
IT Acquisition Analyst 
Department of Administrative Services 
General Services Division 
IT Procurement Services 
4200 Surface Road 
Columbus, Ohio 43228-1313 

 
During the performance of the Work, a State representative (the “Work Representative”) will represent 
ODJFS and be the primary contact for the Work.  The State will designate the Work Representative in 
writing after the Contract award. 
 
Inquiries.  Offerors may make inquiries regarding this RFP anytime during the inquiry period listed in the 
Calendar of Events.  To make an inquiry, offerors must use the following process: 
 

• Access the State’s Procurement Website at http://procure.ohio.gov/; 
• From the Navigation Bar on the left, select “Find It Fast”; 
• Select “Doc/Bid/Schedule #” as the Type; 
• Enter the RFP number found on the first page of this RFP (the RFP number begins with zero 

followed by the letter “A”); 
• Click the “Find It Fast” button; 
• On the document information page, click the “Submit Inquiry” button; 
• On the document inquiry page, complete the required “Personal Information” section by providing: 

o First and last name of the prospective offeror’s representative who is responsible for the 
inquiry,  

o Name of the prospective offeror,  
o Representative’s business phone number, and 
o Representative’s email address; 

• Type the inquiry in the space provided including: 
o A reference to the relevant part of this RFP, 
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o The heading for the provision under question, and  
o The page number of the RFP where the provision can be found; and 

• Click the “Submit” button. 
 

An offeror submitting an inquiry will receive an immediate acknowledgement that the State has received 
the inquiry as well as an email acknowledging receipt.  The offeror will not receive a personalized 
response to the question nor notification when the State has answered the question. 
 
Offerors may view inquiries and responses on the State’s Procurement Website by using the “Find It Fast” 
feature described above and by clicking the “View Q & A” button on the document information page. 

 
The State usually responds to all inquiries within three business days of receipt, excluding weekends and 
State holidays.  But the State will not respond to any inquiries received after 8:00 a.m. on the inquiry end 
date. 
 
The State does not consider questions asked during the inquiry period through the inquiry process as 
exceptions to the terms and conditions of this RFP. 
 
Amendments to the RFP.  If the State revises this RFP before the Proposals are due, it will announce 
any amendments on the State Procurement Website. 
 
Offerors may view amendments by using the “Find It Fast” function of the State’s Procurement Webpage 
(described in the Inquiries Section above) and then clicking on the amendment number to display the 
amendment. 
 
When an amendment to this RFP is necessary, the State may extend the Proposal due date through an 
announcement on the State Procurement Website.  The State may issue amendment announcements 
anytime before 5:00 p.m. on the day before Proposals are due, and it is each prospective offeror’s 
responsibility to check for announcements and other current information regarding this RFP. 
 
After the Proposal due date, the State will distribute amendments only to those offerors whose Proposals 
are under active consideration.  When the State amends the RFP after the due date for Proposals, the 
State will permit offerors to withdraw their Proposals within five business days after the amendment is 
issued.  This withdrawal option will allow any offeror to remove its Proposal from active consideration 
should the offeror feel that the amendment changes the nature of the transaction so much that the 
offeror’s Proposal is no longer in its interest.  Alternatively, the State may allow offerors that have 
Proposals under active consideration to modify their Proposals in response to the amendment. 
 
If the State allows offerors to modify their Proposals in response to an amendment, the State may limit the 
nature and scope of the modifications.  Unless otherwise provided in the State’s notice, offerors must 
make any modifications or withdrawals in writing and submit them to the State within five business days 
after the amendment is issued at the address and in the same manner required for the submission of the 
original Proposals.  If this RFP provides for a negotiation phase, this submission procedure will not apply 
to changes negotiated during that phase.  The State may reject any modification that is broader in scope 
than the State has authorized in the announcement of the amendment and treat it as a withdrawal of the 
offeror's Proposal. 
 
Proposal Submittal.  Each offeror must submit a technical section and a cost section as part of its total 
Proposal before the opening time on the Proposal due date.  The offeror must submit the technical 
section as a separate package from the cost section of its Proposal, and each section must be submitted 
in its own separate, opaque package.  The package with the technical section of the Proposal must be 
sealed and contain one originally signed technical section and six copies of the technical section, and the 
package with the cost section also must be sealed and contain two complete copies of the cost section of 
the Proposal.  Further, the offeror must mark the outside of each package with either “ODJFS Child 
Welfare Systems Applications RFP – Technical Proposal” or “ODJFS Child Welfare Systems Applications 
RFP – Cost Summary,” as appropriate. 
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Included in each sealed package, the offeror also must provide an electronic copy of everything contained 
within the package on CD-ROM in Microsoft Office, Microsoft Project, and Adobe Acrobat format, as 
appropriate.  If there is a discrepancy between the hard copy and the electronic copy of the Proposal, the 
hard copy will control, and the State will base its evaluation of the offeror’s Proposal on the hard copy. 
 
Proposals are due no later than 1:00 p.m. on the Proposal due date.  Proposals submitted by email, fax, 
or other electronic means are not acceptable, and the State may reject them.  Offerors must submit their 
Proposals to: 
 

Department of Administrative Services 
Attention Bid Desk 
General Services Division 
IT Procurement Services 
4200 Surface Road 
Columbus, Ohio 43228-1313 

 
The State may reject any Proposals or unsolicited modifications that it receives after the deadline.  An 
offeror that mails its Proposal must allow for adequate mailing time to ensure its timely receipt.  Offerors 
also must allow for potential delays due to increased security.  The State may reject late Proposals 
regardless of the cause for the delay. 
 
Each offeror must carefully review the requirements of this RFP and the contents of its Proposal.  Once 
opened, Proposals cannot be altered or withdrawn, except as allowed by this RFP. 
 
By submitting a Proposal, the offeror acknowledges that it has read this RFP, understands it, and agrees 
to be bound by its requirements.  The State is not responsible for the accuracy of any information 
regarding this RFP that was gathered through a source other than the inquiry process described in the 
RFP. 
 
Revised Code Section 9.24 prohibits the State from awarding a contract to any entity against whom the 
Auditor of State has issued a finding for recovery (a "Finding"), if the Finding is unresolved at the time of 
the award.  This also applies to renewals of contracts.  By submitting a Proposal, the offeror warrants that 
it is not subject to an unresolved Finding under Section 9.24 at the time of its submission.  Additionally, 
the offeror warrants that it will notify the Department of Administrative Services in writing immediately 
upon becoming subject to such an unresolved Finding after submitting its Proposal and before the award 
of a Contract under this RFP.  Should the State select the offeror’s Proposal for award of a Contract, this 
warranty of immediate written notice will apply during the term of the Contract, including any renewals or 
extensions.  Further, the State may treat any unresolved Finding against the Contractor that prevents a 
renewal of the Contract as a breach, in accordance with the provisions of Attachment Four, General 
Terms and Conditions. 
 
The State may reject any Proposal if the offeror takes exception to the terms and conditions of this RFP, 
includes unacceptable assumptions or conditions in its Proposal, fails to comply with the procedure for 
participating in the RFP process, or fails to meet any requirement of this RFP.  The State also may reject 
any Proposal that it believes is not in its interest to accept and may decide not to award a contract to any 
or all of the offerors responding to this RFP. 
 
Offerors may not prepare or modify their Proposals on State premises. 
 
All Proposals and other material that offerors submit will become the property of the State and may be 
returned only at the State's option.  Offerors should not include any confidential information in a Proposal 
or other material submitted as part of the evaluation process.  All Proposals will be open to the public after 
the State has awarded the Contract. 
 
The State will retain all Proposals, or a copy of them, as part of the Contract file for at least three years.  
After the three-year retention period, the State may return, destroy, or otherwise dispose of the Proposals 
and any copies of them. 
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Waiver of Defects.  The State may waive any defects in any Proposal or in the submission process 
followed by an offeror, but the State will only do so if it believes that it is in the State's interest and will not 
cause any material unfairness to other offerors.  
 
Multiple or Alternate Proposals.  The State will not accept multiple Proposals from a single offeror or 
any alternative solutions or options to the requirements of this RFP.  Additionally, any offeror that 
disregards a requirement in this RFP simply by proposing an alternative to it will have submitted a 
defective Proposal that the State may reject.  Further, any offeror that submits multiple Proposals may 
have all its Proposals rejected. 
 
Changes to Proposals.  The State will allow modifications or withdrawals of Proposals only if the State 
receives them before the Proposal due date.   No modifications or withdrawals will be permitted after the 
due date, except as authorized by this RFP.  
 
Proposal Instructions.  Each Proposal must be organized in an indexed binder ordered in the same 
manner as the response items are ordered in the applicable attachments to this RFP.  The requirements 
for a Proposal's contents and formatting are contained in the attachments to this RFP.  The State wants 
clear and concise Proposals, but offerors must answer questions completely and meet all the RFP’s 
requirements.  
 
The State is not liable for any costs an offeror incurs in responding to this RFP or from participating in the 
evaluation process, regardless of whether the State awards the Contract through this process, decides 
not to go forward with the Work, cancels this RFP for any reason, or contracts for the Work through some 
other process or through another RFP. 
 
Location of Data.  Unless the State agrees otherwise in writing, the selected offeror and its 
subcontractors must do the Work and keep all State data at the location(s) disclosed in the 
offeror’s Proposal.  Additionally, if Attachment Two contains any restrictions on where the Work 
may be done or where any State data may be kept, the State may reject any Proposal that 
proposes to do any Work or make State data available outside of those geographic restrictions. 
 

PART FOUR: EVALUATION OF PROPOSALS 
 
Disclosure of Proposal Contents.  The State will seek to open the Proposals in a manner that avoids 
disclosing their contents.  Additionally, the State will seek to keep the contents of all Proposals 
confidential until the Contract is awarded.  But the State will prepare a registry of Proposals that contains 
the name of each offeror.  The public may inspect that registry after the State opens the Proposals.   
 
Rejection of Proposals.  The State may reject any Proposal that is not in the required format, does not 
address all the requirements of this RFP, objects to the terms or conditions of this RFP, or that the State 
determines is excessive in price or otherwise not in the State’s interest to accept.  In addition, the State 
may cancel this RFP, reject all the Proposals, and seek to do the Work through a new RFP or other 
means. 
 
Evaluation of Proposals Generally.  The evaluation process may consist of up to six distinct phases: 
 

1.  Initial review; 
2. Technical evaluation; 
3. Evaluation of costs; 
4. Requests for more information;  
5. Determination of responsibility; and 
6. Contract Negotiations. 

 
The State may decide whether phases four and six are necessary, and the State may rearrange the order 
in which it proceeds with the phases.  The State also may add or remove sub-phases to any phase at any 
time, if the State believes doing so will improve the evaluation process. 
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Clarifications and Corrections.  During the evaluation process, in the State’s sole discretion, it may 
request clarifications from any offeror under active consideration and may give any offeror the opportunity 
to correct defects in its Proposal, if the State believes doing so would not result in an unfair advantage for 
the offeror, and it is in the State’s interest.  The State may reject any clarification that is non-responsive or 
broader in scope than what the State requested.  If the State does so, or if the offeror fails to respond to 
the request for clarification, the State then may request a corrected clarification, consider the offeror’s 
Proposal without the clarification, or disqualify the offeror’s Proposal. 
 
Corrections and clarifications must be completed off State premises. 
 
Initial Review.  The State will review all Proposals for their format and completeness. The State normally 
rejects incomplete or incorrectly formatted Proposals, though it may waive any defects or allow an offeror 
to submit a correction, if the State believes doing so would not result in an unfair advantage for the offeror 
and it is in the State’s interest.  Further, if the Auditor of State does not certify a Proposal due to lateness, 
the State will not open it.  After the initial review, the State will forward all timely, complete, and properly 
formatted Proposals to an evaluation team, which the Procurement Representative will lead. 
 
Technical Evaluation.  The State will evaluate each Proposal that it has determined is timely, complete, 
and properly formatted.  The evaluation will be scored according to the requirements identified in this 
RFP, including the requirements in Attachment One.  Other attachments to this RFP may further refine 
these requirements, and the State has a right to break these requirements into components and weight 
any components of a requirement according to their perceived importance. 
 
The State also may have the Proposals or portions of them reviewed and evaluated by independent third 
parties or various State personnel with experience that relates to the Work or to a criterion in the 
evaluation process.  Additionally, the State may seek reviews from end users of the Work or the advice or 
evaluations of various State personnel that have subject matter expertise or an interest in the Work.  The 
State may adopt or reject any recommendations it receives from such reviews and evaluations or give 
them such weight as the State believes is appropriate. 
 
During the technical evaluation, the State will calculate a point total for each Proposal that it evaluates.  At 
the sole discretion of the State, it may reject any Proposal receiving a significant number of zeros for 
sections in the technical portions of the evaluation.  The State may select those offerors submitting the 
highest rated Proposals for the next phase.  The number of Proposals that advance to the next phase will 
be within the State’s discretion, but regardless of the number of Proposals selected, they always will be 
the highest rated Proposals from this phase. 
 
At any time during this phase, in the State’s sole discretion, it may ask an offeror to correct, revise, or 
clarify any portions of its Proposal. 
 
The State will document all major decisions and make these a part of the Contract file, along with the 
evaluation results for each Proposal considered. 
 
Requirements.  Attachment One provides requirements the State will use to evaluate the Proposals, 
including any mandatory requirements.  If the offeror’s Proposal meets all the mandatory requirements, 
the offeror’s Proposal may be included in the next phase of the evaluation, which will consider other 
requirements described in a table in Attachment One. 
 
In the case of any requirements for a team of people the offeror is proposing, the offeror must submit a 
team to do the Work that collectively meets all the team requirements.  But the experience of multiple 
candidates may not be combined to meet a single requirement.  Further, previous experience of the 
candidate submitted for a Senior Project Manager position may not be used to meet any other team 
member requirements.  Each candidate proposed for the Work team must meet at least one of the 
requirements. 
 
This RFP asks for responses and submissions from offerors, most of which represent components of the 
requirements in Attachment One.  While each requirement represents only a part of the total basis for a 
decision to award the Contract to an offeror, a failure by an offeror to make a required submission or meet 
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a mandatory requirement normally will result in a rejection of that offeror's Proposal.  The value assigned 
above to each requirement is only a value used to determine which Proposal is the most advantageous to 
the State in relation to the other Proposals that the State received.  It is not a basis for determining the 
importance of meeting that requirement. 
 
If the State does not receive any Proposal that meets all the mandatory requirements, the State may 
cancel this RFP.  Alternatively, if the State believes it is in its interest, the State may continue to consider 
the highest-ranking Proposals despite their failure to meet all the mandatory requirements.  In doing this, 
the State may consider one or more of the highest-ranking Proposals.  But the State may not consider 
any lower-ranking Proposals unless all Proposals ranked above it are also considered, except as 
provided below. 
 
In any case where no Proposal meets all the mandatory requirements, it may be that an upper ranking 
Proposal contains a failure to meet a mandatory requirement that the State believes is critical to the 
success of the RFP's objectives.  When this is so, the State may reject that Proposal and consider lower 
ranking Proposals.  Before doing so, the State may notify the offeror of the situation and allow the offeror 
an opportunity to cure its failure to meet that mandatory requirement. 
 
If the offeror cures its failure to meet a mandatory requirement that the State has deemed critical to the 
success of the RFP’s objectives, the State may continue to consider the offeror’s Proposal.  But if the 
offeror is unwilling or unable to cure the failure, its Proposal may be rejected.  The State then may 
continue to consider the other remaining Proposals, including, if the State so chooses, Proposals that 
ranked lower than the rejected Proposal. 
 
Cost Evaluation.  Once the technical merits of the Proposals are considered, the State may consider the 
costs of one or more of the highest-ranking Proposals.  But it is within the State’s discretion to wait until 
after any interviews, presentations, and demonstrations to evaluate costs.  Also, before evaluating the 
technical merits of the Proposals, the State may do an initial review of costs to determine if any Proposals 
should be rejected because of excessive cost.  And the State may reconsider the excessiveness of any 
Proposal’s cost at any time in the evaluation process. 
 
The State may select one or more of the Proposals for further consideration in the next phase of the 
evaluation process based on the price performance formula contained in Attachment One. The 
Proposal(s) selected for consideration in the next phase always will be the highest-ranking Proposal(s) 
based on this analysis. That is, the State may not move a lower-ranking Proposal to the next phase 
unless all Proposals that rank above it also are moved to the next phase, excluding any Proposals that 
the State disqualifies because of excessive cost or other irregularities. 
 
If the State finds that it should give one or more of the highest-ranking Proposals further consideration, 
the State may move the selected Proposals to the next phase.  The State alternatively may choose to 
bypass any or all subsequent phases and make an award based solely on its scoring of the preceding 
phases, subject only to its review of the highest-ranking offeror’s responsibility, as described below. 
 
Requests for More Information.  The State may require some offerors to interview, make a presentation 
about their Proposals, or demonstrate their products or services.  If the presentations, demonstrations, or 
interviews are held as part of the technical evaluation phase, all offerors that have Proposals under 
evaluation may participate.  Alternatively, if the presentations, demonstrations, or interviews are held after 
the technical evaluation, the State normally will limit them to one or more of the highest ranking offerors.  
The State normally will limit such presentations, demonstrations, and interviews to areas in which it seeks 
further information from the highest ranking offeror or offerors.  Typically, these discussions provide an 
offeror with an opportunity to do one or more of the following:  
 

• Clarify its Proposal and ensure a mutual understanding of the Proposal’s content; 
• Showcase its approach to the Work; and 
• Demonstrate the professionalism, qualifications, skills, and work knowledge of its proposed 

candidates. 
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The State will schedule the presentations, demonstrations, and interviews at its convenience and 
discretion.  The State will determine the scope and format of any such presentations, demonstrations, and 
interviews and may record them.  Additionally, if the State moves more than one offeror to this phase, the 
scope and format of these presentations, demonstrations, and interviews may vary from one offeror to the 
next, depending on the particular issues or concerns the State may have with each offeror’s Proposal. 
 
The State normally will not rank interviews, demonstrations, and presentations.  Rather, if the State 
conducts the interviews, demonstrations, or presentations as part of the technical evaluation, the State 
may use the information it gathers during this process in evaluating the technical merits of the Proposals.  
If the State holds the demonstrations, presentations, or interviews only for one or more of the top-ranking 
offerors after the evaluation phase, the State may decide to revise its existing Proposal evaluations based 
on the results of this process. 
 
The proposed candidates, from offerors that rank the highest in the evaluation process, may be invited to 
interview for the following positions: Senior Project Manager, Technical Project Leader, and the Senior 
Business Intelligence Programmer Analyst.  The interviews will be conducted at a State facility in 
Columbus, Ohio.  All costs associated with the interviews are the sole responsibility of the offeror. 
 
The interviews will be structured around standard sets of oral and written questions.  The same sets of 
questions will be used for all proposed candidates for each designated position.  The interviews will be 
scheduled at the discretion of the evaluation committee.  At its own expense, the offeror must make all 
candidates available on-site within five business days following the State’s notification. 
 
Failure to provide the proposed candidates at the scheduled interview time may result in an offeror’s 
proposal being rejected.  The State may require phone interviews for the other named candidates. 
 
Determination of Responsibility. The State may review the background of one or more of the highest-
ranking offerors and its or their key team members and subcontractors to ensure their responsibility.  For 
purposes of this RFP, a key team member is a person that an offeror identifies by name in its Proposal as 
a member of its proposed team.  The State will not award the Contract to an offeror that it determines is 
not responsible or that has proposed candidates or subcontractors to do the Work that are not 
responsible.  The State’s determination of an offeror’s responsibility may include the following factors: 
experience of the offeror and its key team members and subcontractors, its and their past conduct on 
previous contracts, past performance on previous contracts, ability to execute this Contract properly, and 
management skill. The State may make this determination of responsibility based on the offeror’s 
Proposal, reference evaluations, a review of the offeror’s financial ability, and any other information the 
State requests or determines is relevant. 
 
Some of the factors used in determining an offeror’s responsibility, such as reference checks, may also 
be used in the technical evaluation of Proposals in phase two of the evaluation process.  In evaluating 
those factors in phase two, the weight the State assigns to them, if any, for purposes of the technical 
evaluation will not preclude the State from rejecting a Proposal based on a determination that an offeror is 
not responsible.  For example, if the offeror's financial ability is adequate, the value, if any, assigned to 
the offeror's relative financial ability in relation to other offerors in the technical evaluation phase may or 
may not be significant, depending on the nature of the Work.  If the State believes the offeror's financial 
ability is inadequate, the State may reject the offeror's Proposal despite its other merits. 
 
The State may make a responsibility determination at any time during the evaluation process, but it 
typically will do so only once it has evaluated the technical merits and costs of the Proposals.  The State 
always will review the responsibility of an offeror selected for an award before making the award, if it has 
not already done so earlier in the evaluation process.  If the State determines that the offeror selected for 
award is not responsible, the State then may go down the line of remaining offerors, according to rank, 
and determine responsibility with the next highest-ranking offeror.   
 
Reference Checks.  As part of the State’s determination of an offeror’s responsibility, the State may 
conduct reference checks to verify and validate the offeror’s and its proposed candidates’ and 
subcontractors’ past performance.  Reference checks that indicate poor or failed performance by the 
offeror or a proposed candidate or subcontractor may be cause for rejection of the offeror’s Proposal.  
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Additionally, the State may reject an offeror’s Proposal as non-responsive if the offeror fails to provide 
requested reference contact information. 
 
The State may consider the quality of an offeror’s and its candidates’ and subcontractors’ references as 
part of the technical evaluation phase, as well as in the State’s determination of the offeror’s 
responsibility.  The State also may consider the information it receives from the references in weighing 
any requirement contained in the technical evaluation phase, if that information is relevant to the 
requirement.  In checking an offeror’s or any of its proposed candidates’ or subcontractors’ references, 
the State will seek information that relates to the offeror’s previous contract performance.  This may 
include performance with other governmental entities, as well as any other information the State deems 
important for the successful operation and management of the Work and a positive working relationship 
between the State and the offeror.  In doing this, the State may check references other than those 
provided in the offeror’s Proposal.  The State also may use information from other sources, such as third-
party reporting agencies. 
 
Financial Ability.  Part of State’s determination of an offeror’s responsibility may include the offeror's 
financial ability to perform the Contract.  This RFP may expressly require the submission of audited 
financial statements from all offerors in their Proposals, but if this RFP does not make this an express 
requirement, the State still may insist that an offeror submit audited financial statements for up to the past 
three years, if the State is concerned that an offeror may not have the financial ability to carry out the 
Contract.  Also, the State may consider financial information other than the information that this RFP 
requires as part of the offeror’s Proposal, such as credit reports from third-party reporting agencies. 
 
Contract Negotiations.  The final phase of the evaluation process may be contract negotiations.  It is 
entirely within the discretion of the State whether to permit negotiations.  An offeror must not submit a 
Proposal assuming that there will be an opportunity to negotiate any aspect of the Proposal, and any 
Proposal that is contingent on the State negotiating with the offeror may be rejected.  The State is free to 
limit negotiations to particular aspects of any Proposal or the RFP, to limit the offerors with whom the 
State negotiates, and to dispense with negotiations entirely.  If negotiations are held, they will be 
scheduled at the convenience of the State, and the selected offeror or offerors must negotiate in good 
faith. 
 
The State may limit negotiations to specific aspects of the RFP or the offeror’s Proposal.  Should the 
evaluation result in a top-ranked Proposal, the State may limit negotiations to only that offeror and not 
hold negotiations with any lower-ranking offeror.  If negotiations are unsuccessful with the top-ranked 
offeror, the State then may go down the line of remaining offerors, according to rank, and negotiate with 
the next highest-ranking offeror.  Lower-ranking offerors do not have a right to participate in negotiations 
conducted in such a manner. 
 
If the State decides to negotiate simultaneously with more than one offeror, or decides that negotiations 
with the top-ranked offeror are not satisfactory and therefore negotiates with one or more of the lower-
ranking offerors, the State then will determine if an adjustment in the ranking of the offerors with which it 
held negotiations is appropriate based on the negotiations.   The Contract award, if any, then will be 
based on the final ranking of offerors, as adjusted. 
 
Auction techniques that reveal one offeror's price to another or disclose any other material information 
derived from competing Proposals are prohibited.  Any oral modification of a Proposal will be reduced to 
writing by the offeror as described below. 
 
Following negotiations, the State may set a date and time for the offeror(s) with which the State 
conducted negotiations to submit a best and final Proposal. If negotiations were limited and all changes 
were reduced to signed writings during negotiations, the State need not require a best and final Proposal. 
 
If best and final Proposals are required, they may be submitted only once, unless the State determines 
that it is in the State's interest to conduct additional negotiations.  In such cases, the State may require 
another submission of best and final Proposals. Otherwise, discussion of or changes in the best and final 
Proposals will not be allowed.  If an offeror does not submit a best and final Proposal, the State will treat 
that offeror's previous Proposal as its best and final Proposal. 
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The State usually will not rank negotiations and normally will hold them only to correct deficiencies in or 
enhance the value of the highest-ranked offeror's Proposal. 
 
From the opening of the Proposals to the award of the Contract, everyone evaluating Proposals on behalf 
of the State will seek to limit access to information contained in the Proposals solely to those people with 
a need to know the information.  The State also will seek to keep this information away from other 
offerors, and the State may not tell one offeror about the contents of another offeror's Proposal in order to 
gain a negotiating advantage. 
 
Before the award of the Contract or cancellation of the RFP, any offeror that seeks to gain access to the 
contents of another offeror's Proposal may be disqualified from further consideration. 
 
Negotiated changes will be reduced to writing and become a part of the Contract file, which will be 
available for public inspection after award of the Contract or cancellation of the RFP, provided the State 
does not plan to reissue the RFP.  If the State plans to reissue the RFP, the Contract file will not be 
available until the subsequent RFP process is completed.  Unless the State agrees otherwise in writing, 
the offeror must draft and sign the written changes and submit them to the State within five business 
days.  If the State accepts the changes, the State will give the offeror written notice of the State’s 
acceptance, and the negotiated changes to the successful offer will become a part of the Contract. 
 
Failure to Negotiate.  If an offeror fails to provide the necessary information for negotiations in a timely 
manner, or fails to negotiate in good faith, the State may terminate negotiations with that offeror, remove 
the offeror’s Proposal from further consideration, and seek such other remedies as may be available in 
law or in equity. 
 
 
 

PART FIVE: AWARD OF THE CONTRACT 
 
Contract Award.  The State plans to award the Contract based on the schedule in the RFP, if the State 
decides the Work is in its best interest and has not changed the award date.   
 
Under Ohio's anti-terrorism legislation, effective April 14, 2006, the selected offeror must complete a 
Declaration Regarding Material Assistance/Non-assistance to a Terrorist Organization to certify that the 
offeror has not provided material assistance to any terrorist organization listed on the Terrorist Exclusion 
List.  The form and the Terrorist Exclusion List are available on the Ohio Homeland Security Website.  
The form must be submitted with the offeror's Proposal.  If an offeror answers yes or fails to answer any 
question on the form, the State may not award the Contract to that offeror.  The offeror may request the 
Department of Public Safety to review such a denial of an award. More information concerning this law is 
available at: http://www.homelandsecurity.ohio.gov. 
 
Included with this RFP, as Attachment Five, is a sample of the Contract for the RFP. The State will issue 
two originals of the Contract to the Contractor proposed for award. The offeror must sign and return the 
two originals to the Procurement Representative.  The Contract will bind the State only when the State's 
duly authorized representative signs all copies and returns one to the Contractor with an award letter, the 
State issues a purchase order, and all other prerequisites identified in the Contract have occurred. 
 
The Contractor must begin work within 15 business days after the State issues a purchase order under 
the Contract.  If the State awards a Contract pursuant to this RFP, and the Contractor is unable or 
unwilling to begin the Work within the time specified above, the State may cancel the Contract, effective 
immediately on notice to the Contractor.  The State then may return to the evaluation process under this 
RFP and resume the process without giving further consideration to the originally selected Proposal.  
Additionally, the State may seek such other remedies as may be available to the State in law or in equity 
for the selected offeror’s failure to perform under the Contract. 
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Contract.  If this RFP results in a Contract award, the Contract will consist of this RFP, including all 
attachments, written amendments to this RFP, the Contractor's accepted Proposal, and written, 
authorized amendments to the Contractor's Proposal.  It also will include any materials incorporated by 
reference in the above documents and any purchase orders and change orders issued under the 
Contract.  The form of the Contract is included as a one-page attachment to this RFP, but it incorporates 
all the documents identified above.  The general terms and conditions for the Contract are contained in 
Attachment Four to this RFP.  If there are conflicting provisions between the documents that make up the 
Contract, the order of precedence for the documents is as follows: 
 

1. The one-page Contract (Attachment Five) in its final form; 
2. This RFP, as amended; 
3. The documents and materials incorporated by reference in the RFP; 
4. The Contractor's Proposal, as amended, clarified, and accepted by the State; and 
5. The documents and materials incorporated by reference in the Contractor's Proposal. 

 
Notwithstanding the order listed above, change orders and amendments issued after the Contract is 
executed may expressly change the provisions of the Contract.  If they do so expressly, then the most 
recent of them will take precedence over anything else that is part of the Contract.  To be binding on the 
State, a duly authorized representative of the Department of Administrative Services must sign any 
change order under or amendment to the Contract. 
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ATTACHMENT ONE:  EVALUATION CRITERIA 
 

Mandatory Requirements.  The first table lists this RFP’s mandatory requirements.  If the offeror’s 
Proposal meets all the mandatory requirements, the offeror’s Proposal may be included in the next part of 
the technical evaluation phase described in the second table. 
 
For the purpose of this RFP, a system of ‘similar size and scope’ is defined as a large transaction 
processing system with both an on-line data entry interface and a web based interface with a minimum of 
2,000 authorized users. 
 
The offeror must provide at least one reference that is not an ODJFS project. 
 

Mandatory Requirements Reject Accept 
1. Application experience as a contractor providing a minimum of 35 IT 

Professionals, for large, complex legacy systems or the development of new 
systems on projects similar in size and scope.  The experience referenced 
must be for an operational production system.  The experience must have 
lasted a minimum of two consecutive years.  All IT Professionals must be 
provided for the same project. 

 To demonstrate that the proposal meets this mandatory requirement, the 
offeror must propose its project experience or a combination of its project 
experience with the proposed subcontractor(s) project experience on one 
project to satisfy the requirement.  The offeror must demonstrate they provided 
at least 50% of the staff for the referenced project.  The offeror may use its 
proposed subcontractor(s) to meet the remaining 50% of the staff on the same 
project. 

  

2. Experience providing a minimum of 75 IT professionals simultaneously for a 
period of six or more consecutive months within the past five years. The 
Proposal may contain as many references as necessary to meet the 
requirement. If a proposal provides several references to meet this 
requirement, all references provided must overlap for a period of six or more 
consecutive months. 

 To demonstrate that the proposal meets this mandatory requirement, the 
offeror must propose its project experience or a combination of its project 
experience with the proposed subcontractor(s) project experience to satisfy the 
requirement.  The offeror must meet at least 50% of the requirement.  The 
offeror may use its proposed subcontractor(s) to meet the remaining 50%. 

  

 
Scored Criteria.  In the technical evaluation phase, the State will rate the technical merits of the 
Proposals based on the following requirements and the weight assigned to each requirement: 
 

Scored Criteria Weight

Does 
Not 

Meet Meets 
Exceed

s 
Greatly 

Exceeds 
Offeror Requirements 
Offeror Past Performance – Mandatory 
Requirement 1 100 n/a 5 7 9 
Offeror Past Performance – Mandatory 
Requirement 2 70 n/a 5 7 9 
Offeror Description 25 0 5 7 9 
Work Plan Approach 25 0 5 7 9 
Contingency Plan 50 0 5 7 9 
Escalation Plan 25 0 5 7 9 
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Scored Criteria Weight

Does 
Not 

Meet Meets 
Exceed

s 
Greatly 

Exceeds 
 
Personnel Requirements 
Senior Project Manager – Must be an employee of the offeror. 
Experience as the Project Manager on two 
projects of similar size and scope during the 
past ten years with a minimum of one being 
from initiation to completion.  In addition, a 
minimum of one project must have been within 
the last five years. 33 0 5 7 9 
Experience on two or more large projects using 
project management tools such as Microsoft 
Project in defining tasks and developing project 
time lines. 21 0 5 7 9 
Experience with two or more structured 
development methodologies in managing 
projects of similar size and scope over the past 
ten years. 21 0 5 7  
Senior Project Manager – Desirable. 
Minimum of 60 months programming 
experience. 1 0 5   
Experience on one major system development 
project that required the application of network 
infrastructure, software utilities and 
applications for IBM mainframes, Novell, 
Windows NT or Unix. 1 0 5   
Minimum of 24 months experience in analysis, 
design and implementation of a large-scale 
hardware and software rollout. 1 0 5   
Minimum of 24 months experience in Joint 
Application Design (JAD) or Systems 
Requirements Definitions (SRD) facilitation in a 
development environment. 1 0 5   
Bachelor’s Degree (or higher) or 36 months 
training post secondary education. 1 0 5   
Project Management Institute Project 
Management Professional (PMP) Certification. 1 0 5   
Minimum of 40 hours of formal project 
management training. 1 0 5   
Minimum of 12 months experience in Ohio 
ODJFS mainframe IMS COBOL applications. 1 0 5   
Technical Project Leader 
Experience as a Technical Project Leader on 
one or more projects of similar size and scope 
from initiation to completion within the past five 
years with demonstrated experience leading a 
technical team with a minimum of 15 people. 18 0 5 7 9 
Experience with one or more structured 
development methodologies in system 
development projects in the past five years. 14 0 5 7 9 
Experience on one or more large projects using 
project management tools such as Microsoft 
Project in defining tasks and developing project 
time lines as a technical lead. 14 0 5 7 9 
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Scored Criteria Weight

Does 
Not 

Meet Meets 
Exceed

s 
Greatly 

Exceeds 
Minimum of 36 months experience in managing 
one or more engagements involving systems 
development. 14 0 5 7 9 
Technical Project Leader – Desirable 
Minimum of 36 months data analysis experience 
on one or more engagements in same or similar 
systems as defined in this RFP. 1 0 5   
Minimum of 24 months application development 
experience in child welfare or child care 
applications. 1 0 5   
Mainframe Programmer Analyst 3 
Experience as a COBOL Programmer on a 
minimum of one project of similar size and 
scope within the past five years. 6 0 5 7 9 
Minimum of 60 months experience in COBOL 
programming. 8 0 5 7 9 
Minimum of 36 months experience in IMS 
database programming. 6 0 5 7 9 
Minimum of 36 months experience IMS DC on-
line programming. 6 0 5 7 9 
Minimum of 12 months experience using Micro 
Focus Mainframe Express. 6 0 5 7 9 
Minimum of 24 months JCL development 
experience. 2 0 5 7 9 
Minimum of 12 months MQ Series programming 
experience. 2 0 5 7 9 
Mainframe Programmer Analyst 3 – Desirable 
Minimum of 12 months experience using 
Compuware File AID. 1 0 5   
Minimum of 12 months experience using Strobe 
or Omegamon. 1 0 5   
Minimum of 12 months experience using a 
project management tool (i.e. Project 
Workbench, Microsoft Project). 1 0 5   
Minimum of 12 months experience using 
TELON. 1 0 5   
Associates Degree or higher. 1 0 5   
Java Programmer Analyst 3  
Minimum of 60 months experience 
programming with relational databases 
(preferably ORACLE or DB2). 3 0 5 7 9 
Minimum of 60 months experience 
programming on large-scale systems using 
Java. 6 0 5 7 9 
Minimum of 60 months experience 
programming using IBM WebSphere software 
or equivalent Java-Based IDE. 4 0 5 7 9 
Minimum of 24 months experience in Rapid 
Application Development (RAD). 4 0 5 7 9 
Minimum of 24 months programming 
experience in a Web based environment 
utilizing HTML, XML, JavaServer pages and 
JavaScript. 3 0 5 7 9 
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Scored Criteria Weight

Does 
Not 

Meet Meets 
Exceed

s 
Greatly 

Exceeds 
Minimum of 48 months programming 
experience in an object oriented development 
environment. 6 0 5 7 9 
Minimum of 36 months HTML development 
experience. 2 0 5 7 9 
Minimum of 36 months of system analysis 
experience on large scale systems. 4 0 5 7 9 
Minimum of 24 months experience designing 
multi-tier applications. 2 0 5 7 9 
Minimum of 12 months MQ series programming 
experience. 2 0 5 7 9 
Java Programmer Analyst 3 – Desirable 
Minimum of 12 months data modeling 
experience using ERwin. 1 0 5   
Minimum of 24 months experience with CVS or 
PVCS Version Manager or equivalent. 1 0 5   
Associates Degree or higher. 1 0 5   
Senior Business Intelligence Programmer Analyst 
Experience as a COGNOS 8 
programmer/analyst on one or more large 
projects within the past three years. 13 0 5 7 9 
Experience as a COGNOS 7 
programmer/analyst on one or more projects 
within the past five years. 13 0 5 7 9 
Experience programming and using Informatica 
on one or more large projects within the past 
five years. 9 0 5 7 9 
Minimum of 36 months DB2, Oracle, of SQL 
Server programming experience. 9 0 5 7 9 
Minimum of 36 months of COGNOS ReportNet 
programming experience. 9 0 5 7 9 
Minimum of 24 months experience using ERwin 
data modeling tools. 4 0 5 7 9 
Minimum of 24 months of SQL experience on 
one or more large projects within the past five 
years. 4 0 5 7 9 
Senior Business Intelligence Programmer Analyst – Desirable 
Minimum of 12 months experience using SAS 
software. 1 0 5   
Minimum of 12 months experience using a 
project management tool (i.e., Microsoft 
Project). 1 0 5   
Associates Degree or higher. 1 0 5   
Testing Analyst 2 
Experience as a lead tester on a minimum of 
one project of similar size and scope from 
testing initiation to final system implementation 
within the past five years. 10 0 5 7 9 
Minimum of 48 months experience developing 
or overseeing the development of test 
scenarios. 10 0 5 7 9 
Minimum of 48 months experience defining and 
documenting business requirements. 6 0 5 7 9 
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Scored Criteria Weight

Does 
Not 

Meet Meets 
Exceed

s 
Greatly 

Exceeds 
Minimum of 36 months experience using the 
Mercury or Hewlett Packard suite of testing 
tools. 10 0 5 7 9 
Testing Analyst 2 – Desirable 
Minimum of 12 months experience testing child 
welfare or child care applications. 1 0 5   
Associates Degree of higher. 1 0 5   
Business Analyst 2 
Experience as a Business Analyst on a 
minimum of one project of similar size and 
scope from initiation to completion within the 
past five years.  This project must demonstrate 
experience with documenting requirements, 
designing screens and other interfaces, testing 
system components, and implementing 
systems. 13 0 5 7 9 
Minimum of 24 months experience as a 
functional user, interpreting and implementing 
policies for a same or similar automated system 
as defined in the RFP. 8 0 5 7 9 
Minimum of 60 months experience in designing 
and testing computer systems. 9 0 5 7 9 
Minimum of 48 months experience defining and 
documenting business requirements. 6 0 5 7 9 
Business Analyst 2 – Desirable 
Minimum of 12 months business analysis 
experience in a child welfare or child care 
system. 1 0 5   
Bachelors Degree or higher. 1 0 5   
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Price Performance Formula.   The evaluation team will rate the Proposals that meet the Mandatory 
Requirements based on the following criteria and respective weights. 
 

Criteria Percentage
Technical Proposal 70%
Cost Summary 30%

 
To ensure the scoring ratio is maintained, the State will use the following formulas to adjust the points 
awarded to each offeror. 
 
The offeror with the highest point total for the Technical Proposal will receive 700 points.  The remaining 
offerors will receive a percentage of the maximum points available based upon the following formula: 
 

Technical Proposal Points = (Offeror’s Technical Proposal Points/Highest Number of 
Technical Proposal Points Obtained) x 700 

 
The offeror with the lowest proposed Total Cost Summary for Evaluation will receive 300 points.  The 
remaining offerors will receive a percentage of the maximum cost points available based upon the 
following formula: 
 

Cost Summary Points = (Lowest Total Cost Summary for Evaluation/Offeror’s Total Cost 
Summary for Evaluation) x 300 

 
Total Points Score:  The total points score is calculated using the following formula: 
 
Total Points = Technical Proposal Points + Cost Summary Points 
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ATTACHMENT TWO: WORK REQUIREMENTS AND SPECIAL PROVISIONS 
PART ONE:  WORK REQUIREMENTS 

 
This attachment describes the Work and what the Contractor must do to get the job done. 
 
Scope of Work.  The State will provide oversight for the Work, but the Contractor must provide overall 
Project management for the tasks under this Contract, including the day-to-day management of its staff.  
The Contractor also must assist the State with coordinating assignments for State staff, if any, involved in 
the Work.  Additionally, the Contractor must provide all administrative support for its staff and activities.  
Throughout the Work effort, the Contractor must employ ongoing management techniques to ensure a 
comprehensive Work Plan is developed, executed, monitored, reported on, and maintained. 
 
The Contractor must provide a Senior Project Manager for the Work.  The Contractor must employ the 
proposed Senior Project Manager as a regular, fulltime employee on the Proposal submission date and 
throughout the term of the Contract, including all renewals of it.  The proposed Senior Project Manager 
and at least three of the remaining six key personnel positions must be employed by the offeror.  
Personnel employed by the offeror or subcontractors may fill the remaining three key personnel positions.  
Additionally, the Contractor’s full-time regular employees must perform at least 40% of the effort required 
to complete the Work.  The Contractor may use its personnel or subcontractor personnel to perform the 
remaining 60% of the effort. 
 
Within five business days of receipt of a valid purchase order, the Contractor must hold a kick-off meeting 
with the State to discuss and plan: the 90-day transition period, development of the first IDA, and the 
schedule.  The purpose of the kick-off meeting is to establish the working relationship between the 
Contractor and the State.  The State will also update the Contractor with the current status of the project 
including any current issues and risks.  The meeting will also provide a forum to answer and clarify 
Contractor questions.  At a minimum, the following Contractor staff must attend the kick-off meeting: 
Senior Project Manager and Technical Project Leader. 
 
As mutually agreed upon by the Contractor and State in the kick-off meeting, the Contractor must be 
prepared to provide the staff in the table below for the 90-day transition period.  The agreed upon staff will 
be paid on a time and material basis as the Contract is transitioned from the existing vendors to the new 
Contractor.  The 90-day transition period will allow the Contractor time to integrate and familiarize its staff 
with the existing ODJFS Child Welfare Systems Applications, staff and processes.  In addition, the 
Contractor must develop the first IDA for the interval following the 90-day transition period.  The State will 
only be responsible for and reimburse the Contractor for actual hours worked. 
 

Contractor Staff Positions 
Number of Staff 

Per Title 
Maximum Number of Hours 

Per Staff Member 
Total 
Hours 

Key Personnel Positions 
Senior Project Manager 1 650 650
Technical Project Leader 2 650 1,300
Mainframe Programmer Analyst 3 4 584 2,336
Java Programmer Analyst 3 1 584 584
Senior Business Intelligence 
Programmer Analyst 1 584 584
Testing Analyst 2 1 584 584
Business Analyst 2 2 584 1,168
Non-Key Personnel Positions 
Mainframe System Analyst 2 3 584 1,752
Business Analyst 1 1 584 584
Web Based Programmer Analyst 2 1 584 584
Java Programmer Analyst 2 1 584 584
Project Administrative Assistant 1 584 584
Totals 19  11,294
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The Contractor will be required to provide one or more of the following services in each IDA.  The 
following list of services is not all inclusive; additional services, support or subject matter expertise for 
Child Welfare Systems Applications may be required and will be determined as part of the IDA 
development process. 
 

1. On-site technical support of Child Welfare Systems Applications batch production (operations). 
2. On-site technical support of Child Welfare Systems Applications on-line production (operations). 
3. On-site technical resolution of both batch and on-line problems that have been referred from daily 

operations through the Help Desk or via a written modification request for Child Welfare Systems 
Applications. 

4. On-site technical support of system development for new Child Welfare Systems Applications 
functions or enhancements to existing Child Welfare Systems Applications functions. 

5. On-site technical support of all interfaces with Child Welfare Systems Applications. 
6. On-site technical support in the migration control and standard enforcement quality control 

functions for Child Welfare Systems Applications. 
7. On-site documentation and library support for Child Welfare Systems Applications. 
8. On-call technical support as needed at all times, in line with the current MIS, Contractor On-Call 

policy that are in place at the time the technical support is needed for  Child Welfare Systems 
Applications. 

9. On-site production support, 24X7X365 for Child Welfare Systems Applications. 
10. Attend meetings with users and customers of Child Welfare Systems Applications. 
11. Travel to county locations to support Child Welfare Systems Applications. 
12. Support the Child Welfare Systems Applications Help Desk. 
13. On-site technical support of disaster data recovery of Child Welfare Systems Applications, both 

simulated and real situations. 
14. On-site technical support of all architectural upgrades which include both version and hardware 

upgrades requiring application software modifications. 
15. On-site support in the testing of all Child Welfare Systems Applications. This includes, but is not 

limited to, unit, system, integration, and User Acceptance testing. 
16. Enhancements or modifications to the existing Child Welfare Systems Applications. 
17. Development of new functionality for the Child Welfare Systems Applications. 

 
The Contractor must work with designated State staff to develop the deliverables and identify all Work for 
each IDA.  Deliverables or sub-deliverables will be defined prior to the start of each designated interval, 
and monitored throughout the designated interval and the life of the Contract.  The IDAs will be identified 
and agreed to at least 30 days in advance of the beginning of the interval.  For each IDA, the State and 
the Contractor will agree, in writing, to specific deliverables, work assignments, sub-deliverables, services 
to be provided using time and materials, the length of the interval, due dates, and Contractor staffing 
requirements based on positions and not-to-exceed hourly rates quoted on the Cost Summary.  The IDA 
is not effective until the State and Contractor have signed the agreement and a purchase order is issued 
to the Contractor.  The agreed-upon IDA will be incorporated into the Contract. 
 
The IDA (i.e., specifications, deliverables, work assignments, and due dates) may be amended based 
upon changing circumstances during a particular interval.  An amendment to an IDA must be in writing 
and signed by both the State and the Contractor prior to performing the work specified in the amendment. 
 
Specific application of standards of performance and acceptance may be defined in an IDA.  The 
information below sets a guide and general rule of thumb for these standards. 
 
If the IDA so indicates, there will be a period for performance testing of specific deliverables identified in 
the IDA.  During the performance period, the State, with the assistance of the Contractor, will perform 
acceptance testing.  The performance period may last up to 90 consecutive calendar days, during which 
time the Deliverable must meet the standard of performance required by the IDA and the Contract for 30 
consecutive calendar days.  The performance criteria in the IDA will be supplemented with the relevant 
user manuals, technical materials and related writings, to the extent that the specifications in those 
writings supplement and refine rather than contradict the performance criteria in the IDA.  Acceptance of 
the Deliverable depends on a successful completion of the performance period defined in this section and 
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the IDA.  This section applies to the Deliverables defined in the IDA, and any part of it, as well as 
replacements or substitutes for the Deliverable after completion of a successful performance period. 
 
If the Deliverable does not meet the standard of performance during the performance period, the State will 
give the Contractor details about the problems in a timely manner and in a useful and relevant form.  Until 
the Contractor has demonstrably corrected all outstanding problems, the performance period will not 
restart and the Deliverable (or part thereof) will not be accepted.  The performance test will continue on a 
day-by-day basis until the standard of performance is met for a total of 30 consecutive calendar days.  
The Contractor will not be compensated until the Deliverable is accepted and any additional cost 
associated with the iterations required to obtain acceptance are the responsibility of the Contractor. 
 
If the Work fails to meet the standard of performance after 90 consecutive calendar days from the start of 
the performance period, the Contractor may be in default and will not have a cure period.  In addition to all 
other remedies the State may have under this Contract, the State will have the right to request correction 
or replacement of the relevant portion of the IDA. 
 
The Work may have components that can be tested for acceptance individually.  If so, there may be 
acceptance criteria listed in the IDA for each Deliverable that will be independently tested and accepted.  
But, unless the IDA expressly provides otherwise, the failure of any independently tested component to 
meet its acceptance criteria will give the State the right to reject the entire Deliverable.  Alternatively, if the 
State determines that it is in the State's interest to reject only the part of the Deliverable that was 
independently and unsuccessfully tested, it may do so.  If the State chooses this option, the State will be 
entitled to a refund or credit toward the Contractor's Fee. 
 
Application of this section of the RFP will be specifically addressed in the IDA.  The anticipated number of 
positions identified in Attachment Ten Cost Summary A is a best guess estimate of Child Welfare 
Systems Applications needs and may change over the life of the Contract. 
 
The offeror must complete the cost summary form to indicate an hourly rate for each position for the 
life of the Contract. 
 
Billable rates established in the Contract are valid and will not be modified during the first full 
biennium Contract period (through June 30, 2011). 
 
After the first Contract period and at the discretion of the State, billable rates by position may be 
adjusted; rates may be increased or decreased to more closely match economic conditions. 
 
The Contractor may request adjustments to the basic hourly wage rates by the percentage change in the 
Employment Cost Index for private industry workers, wages and salaries (not seasonally adjusted), from 
March of the prior year to March of the current year. That is, an increase request to go into effect on July 
1, 2009 will be based on the increase in the ECI series between March 2008 and March 2009. 
 
Any Contractor request for an increase may not exceed a maximum of 3% per state fiscal year and 
may not to exceed a total of 6% for the biennium.  The Contractor must submit a written request to the 
State (ODJFS Project Manager and DAS) at least 60 days prior to the end of the current State fiscal 
year to be considered for a change in billing rates effective at the beginning of the next State 
biennium. 
 
Interval Deliverable Agreement.  All IDAs must contain the following information, at a minimum: 
 

1. The designated interval length for each IDA. 
2. Goals and Objectives for the interval. 
3. Deliverables to be completed or partially completed during the interval.  This will include but not 

be limited to: 
• Deliverable Name; 
• Description of Deliverable including tasks or milestones to be completed; 
• Detailed acceptance criteria and standards of performance; 
• State dependencies identified by the Contractor for successful completion of the Deliverable; 
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• Deliverable Due Date; 
• Risks associated with delays and incomplete Deliverables; and 
• Fixed pricing for each Deliverable based on staffing requirements (services to be performed, 

identification of Contractor staff resource by name and position, number of hours allocated to 
the task for each assigned position, individual hourly rate for each Contractor resource 
assigned to a task, etc.). 

4. Major tasks and services required to maintain and support the Child Welfare Systems 
Applications that will be billed on a time and material basis.  This will include but not be limited to: 
• Name, title, identification of the employer (prime or subcontractor) and number of staff; 
• Staff work hours with any known exceptions noted; 
• Description of the work to be performed by the Contractor; 
• Specific Contractor resources assigned; 
• Individual rate for each Contractor resource assigned; 
• Projected number of Contractor hours allocated (per resource); 
• Dates covered in the work; 
• Dependencies; 
• Management or staffing issues; and  
• Standards of performance 

 
5. Work Breakdown Schedule (WBS) for all Deliverables and Work in the IDA. 
 

In addition the following information may also be required: 
 

6. Staffing Issues 
7. Required work related travel and training. 

 
It is the Contractor’s responsibility to provide qualified professionals, as defined in the Position 
Descriptions and Requirements (Supplement 2), to meet the goals, tasks, and objectives of each IDA. 
 
The State’s intent is for all IDAs to be developed and negotiated in partnership between the State and the 
Contractor, with each having a vested interest in its success.  In the event that the Work Representative 
and the Contractor are unable to negotiate an IDA, the Work Representative, at the discretion of ODJFS 
Executive Management may request mediation by DAS. 
 
Project Management.  The Contractor is required to enter all Contract related data in to the automated 
project management tool utilized within ODJFS MIS.  This will ensure that ODJFS and the Contractor can 
effectively manage the Contract. 
 
Contractor Responsibilities and Deliverables.  The Contractor must meet all requirements in the RFP 
and all approved IDA’s for the Work and complete all Work satisfactorily. 
 
Maintain Work Plan.  The Work Plan for each IDA must allow sufficient time for the State’s staff to review 
all Work.  The State will determine the number of business days it needs for such reviews and provide 
that information to the Contractor during the development of each IDA.  (See Attachment Three for 
components of the Work Plan.) 
 
Meeting Attendance and Reporting Requirements. The Contractor's management approach to the 
Work must adhere to the following meeting and reporting requirements: 
 

• Immediate Reporting - The Senior Project Manager or a designee must immediately report any 
staffing changes for the Work to the Work Representative (see: Attachment Four: Part Two: 
Replacement Personnel). 

• Attend Status Meetings - The Senior Project Manager and other Work team members must 
attend status meetings with the Work Representative and other people deemed necessary to 
discuss Work issues.  The Work Representative will schedule these meetings, which will follow an 
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agreed upon agenda and allow the Contractor and the State to discuss any issues that concern 
them. 

• Provide Status Reports - The Contractor must provide written status reports to the Work 
Representative at least one full business day before each status meeting. 

o The Contractor's proposed format and level of detail for the status report is subject to the 
State’s approval. 

• Prepare Monthly Status Reports - During the Work, the Contractor must submit a written monthly 
status report to the Work Representative by the fifth business day following the end of each 
month.  At a minimum, monthly status reports must contain the following: 

o A description of the overall completion status of the Work in terms of the approved Work 
Plan  (schedule and cost);   

o Updated Work schedule; 
o The plans for activities scheduled for the next month; 
o The status of any Deliverables; 
o Time ahead or behind schedule for applicable tasks; 
o A risk analysis of actual and perceived problems; and 
o Strategic changes to the Work Plan, if any. 

 
Work Hours and Conditions. 
1. Contractors must submit time sheets for all time and material contract staff to the Work 

Representative or designee for review and approval once a month.  In addition all hours worked must 
be entered into the ODJFS designated automated project management tool. 

 
2. ODJFS’ normal core business hours are 8:00 A.M. to 5:00 P.M. Monday through Friday, except for 

State holidays. It is the Contractor’s responsibility to ensure staff is working within these parameters 
and to communicate to the Work Representative when exceptions, such as requested time off, 
personal illness or emergencies arise, to ensure these situations will not impact the IDA. 

 
Exceptions to these work hours may be negotiated in the IDA, when identified subject matter 
expertise or skill sets are not required on a full time basis, in order to meet the IDA requirements. 
 

3. The Contractor work location will be identified in each IDA.  If it is not necessary for Contractor staff to 
be onsite at ODJFS, the Contractor will be responsible for providing an offsite work location.  For 
Work that requires the Contractor to work onsite, ODJFS will provide each staff assigned by the 
Contractor to the Contract with workspace, workstation, telephone, and needed office supplies.  For 
all onsite work performed, the Contractor must assist ODJFS with the staffing administrative costs 
(i.e., the costs associated with workspace, workstation, telephone, and needed office supplies) at the 
rate of $4 per effort hour and will be specifically identified in the IDA.  The $4 per hour administrative 
cost should not be included in the quoted hourly rate in the Cost Summary.  The Contractor, at the 
discretion of the Work Representative and as negotiated in the IDA, must provide staff assigned to 
the Contract with a pager, cellular phone and laptop computer, as needed.  This $4 per hour 
administrative cost will not be included for any work, designated in an IDA, to be performed at the 
Contractor’s Project site. 

 
At the beginning of each biennium, at the sole discretion of ODJFS, the $4 per effort hour rate may be 
reviewed and amended per ODJFS’ current mandated standard for these costs. 

 
4. Unusual working conditions may include, but are not limited to, operation of a computer terminal for 

long periods of time, working in excess of eight hours per day, working on Saturdays, Sundays and 
State holidays, and being on call 24 hours a day seven days a week. 

 
5. The Contractor will ensure that staff assigned to the Contract, who are deemed on-call or essential 

through the IDA process, will follow the MIS On-Call Procedures and Weather Emergency Essential 
Staff Guidelines as defined in the attached Supplement Three and Four.  The Contractor must notify 
the Work Representative when these guidelines cannot be followed and the reason why, as they may 
impact the ability to successfully complete an IDA. 
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Off Site Development Location.  The Contractor may be requested to establish a Project site where 
development/maintenance functions will be performed.  The State requires that the majority of the work 
during the contract be performed at the ODJFS Aircenter location.  ODJFS reserves the option to require 
Child Welfare Systems Applications development/maintenance be conducted at the Contractor’s Project 
site. The request for Contractor Project site development/maintenance must be an identified specific need 
within an IDA. If the need arises for development/maintenance activities at the Contractors Project site, 
the State and Contractor may negotiate any applicable additional costs as part of the specific IDA. 
 
The following development/maintenance functions may be performed at the Contractor’s Project site: 

• Joint application design (JAD) sessions; 
• Demonstrations of design prototypes; 
• Deliverable walkthroughs; 
• Conversion mapping; 
• System testing task walkthroughs; 
• User acceptance test support; 
• Implementation planning; and 
• Transition management support and training. 

 
The Contractor will be responsible for all costs related to securing and maintaining their Project site for 
development/maintenance, including, but not limited to, hardware and software acquisition and 
maintenance, leasehold improvements, utilities, telephone service, office equipment, supplies, janitorial 
services, security, travel of Contractor personnel, storage, transportation, the shredding of confidential 
documents, and insurance. If any development/maintenance activities are approved by ODJFS to be 
performed at a location other than at the primary project site, the Contractor must provide toll-free 
communications with ODJFS staff to conduct development/maintenance work.  The Contractor must 
supply all hardware, software, and services for the Contractor’s development LAN up to the point of 
connection to the ODJFS LAN/WAN.  All network hardware and software specifications must be compliant 
with ODJFS supported standards.  The Contractor also must provide the following at the Contractor’s 
Project site during development/maintenance activities:  
 

• Conference room(s) and/or meeting facilities with AV equipment and flexible table and chair 
configurations for JAD sessions, project management status meetings, and training sessions. 

 
The Contractor will be responsible for installing and maintaining data lines for any required access to the 
ODJFS network from the Contractor’s Project site when JFS requests off site work.  These lines will 
terminate at the point of demarcation on the ODJFS network, to be determined by the ODJFS network 
services staff.  ODJFS will provide and maintain data lines from the point of demarcation into the ODJFS 
network.  ODJFS will provide and maintain the router hardware at the point of demarcation for access to 
the ODJFS network.  The Contractor’s Project site must be configured with site-to-site VPN service.  All 
Web-based traffic across this VPN must support a minimum of 128-bit encryption using Secure Sockets 
Layer (SSL).  All other traffic across this VPN must support a minimum of 168-bit Data Encryption 
Standard (DES), also known as 3DES or Triple DES. 
 
All Project documentation must be maintained on a secured website that is accessible by both ODJFS 
and the Contractor. 
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PART TWO:  SPECIAL PROVISIONS 
 
Submittal of Deliverables.  The Contractor must perform its tasks in a timely and professional manner 
that produces Deliverables that fully meet the Contract’s requirements.  And the Contractor must provide 
the Deliverables no later than the due dates required by the IDA.  At the time of delivery of a written 
Deliverable, the Contractor must submit an original and one copy of each Deliverable, plus an electronic 
copy.  The Contractor must provide the electronic copy in a file format acceptable to the State. 
 
By submitting a Deliverable, the Contractor represents that, to the best of its knowledge, it has performed 
the associated tasks in a manner that meets the Contract’s requirements. 
 
The Contractor’s Fee Structure.  The Contract will be payable in accordance with the table below: 
 

Payment Time Frame Payment  
Monthly 100% for time and material work performed 

Upon acceptance 100% of accepted Deliverable 
 
Reimbursable Expenses.  None. 
 
Source of Funding: Third-Party Funding.  Compensation for this Contract will include both federal and 
state funds.  Therefore, Generally Accepted Accounting Principles, auditing and reporting standards as 
dictated by the funding source will be followed by ODJFS and the Contractor. 
 
Work Related Travel and Training.  When it is deemed necessary by the State and the Contractor, that 
staff assigned to the Contract must travel or that additional training (i.e. training for skill sets above and 
beyond the RFP requirements or reflecting new technology or changes in project direction as determined 
by ODJFS) is in order to ensure the success of the Project, the expenses will be identified and agreed 
upon in an IDA.  This travel and training will be detailed in the IDA and it will be the responsibility of the 
Contractor to manage all these expenses as described in the IDA.  ODJFS will not directly reimburse 
Contractor staff for travel or training; it will be the Contractor’s responsibility to reimburse Contractor staff. 
 
Bill to Address. Ohio Department of Job and Family Services 

Office of Fiscal Services 
Bureau of Accounting 
30 East Broad Street, 38th Floor 
Columbus, Ohio 43215. 

 
Location of Data.  All data must reside onsite at the State of Ohio.  The Contractor must not remove any 
State data or use any State data offsite. 
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ATTACHMENT THREE: REQUIREMENTS FOR PROPOSALS 
 
Proposal Format.  Each Proposal must include sufficient data to allow the State to verify the total cost for 
the Work and all of the offeror's claims of meeting the RFP's requirements.  Each Proposal must respond 
to every request for information in this attachment, whether the request requires a simple "yes" or "no" or 
requires a detailed explanation.  Simply repeating the RFP's requirement and agreeing to comply may be 
an unacceptable response and may cause the Proposal to be rejected. 
 
These instructions describe the required format for a responsive Proposal.  The offeror may include any 
additional information it believes is relevant.  An identifiable tab sheet must precede each section of a 
Proposal, and each Proposal must follow the format outlined below.  All pages, except pre-printed 
technical inserts, must be sequentially numbered.  Any material deviation from the format outlined below 
may result in a rejection of the non-conforming Proposal. 
 
Each Proposal must contain the following: 
 
 Vendor Information Form (OBM-3456) 
 Subcontractor Letters 
 Offeror Certification Form 
 Offeror Description 
 Offeror Profile Summary 
 Personnel Profile Summary 
 Time Commitment 
 Assumptions 
 Work Plan Approach 
 Contingency Plan 
 Escalation Plan 
 Support Requirements 

Proof of Insurance 
Payment Address  
Legal Notice Address 
W-9 Form 
Declaration Regarding Terrorist Organizations 
Cost Summary (must be separately sealed) 

 
Vendor Information Form.  The offeror must submit a signed and completed Vendor Information Form 
(OBM-3456).  The form is available at http://obm.ohio.gov/forms/OAKS.asp. 
 
Subcontractor Letters.  For each proposed subcontractor, the offeror must attach a letter from the 
subcontractor, signed by someone authorized to legally bind the subcontractor, with the following included 
in the letter: 
 

1. The subcontractor's legal status, federal tax identification number, D-U-N-S number, and 
principal place of business address; 

2. The name, phone number, fax number, email address, and mailing address of a person who is 
authorized to legally bind the subcontractor to contractual obligations; 

3. A description of the work the subcontractor will do; 
4. A commitment to do the work if the offeror is selected; and 
5. A statement that the subcontractor has read and understood the RFP and will comply with the 

requirements of the RFP. 
 
Offeror Certification Form.  The offeror must complete Attachment 6, Offeror Certification Form. 
 
Offeror Description.  Each Proposal must include a description of the offeror's capability, capacity, and 
experience in the industry.  The description should include the date the offeror was established, its 
leadership, number of employees, number of employees the offeror will engage in tasks directly related to 
the Project, and any other background information that will help the State gauge the ability of the offeror to 
fulfill the obligations of the Contract. 
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In addition, the narrative must address the following items: 
 

1. The priority of the Child Welfare Systems Applications Project in relation to other offeror current 
projects and proposals being submitted; 

2. The priority of this type of work within the overall corporate structure in terms of resource 
support, oversight, control and organizational reporting; 

3. The depth of personnel available to the offeror to perform on the Child Welfare Systems 
Applications Project, as well as concurrent offeror projects; 

4. Current assignments and time commitment of staff that are proposed by name in this proposal; 
5. Commitment not to divert Contractor staff to other projects; 
6. If the offeror proposes to use a subcontractor(s) to complete this effort, the offeror must 

describe its approach to effectively manage the subcontractor(s); and 
7. Current contractual obligations which might influence the ability of the offeror or its personnel to 

perform the conditions of the RFP. 
 

The offeror must also provide a complete and detailed description of the way it will manage the Contract 
that addresses the areas of concern identified below: 
 
 1. Client relationship management, to include experience working with multiple levels of 

customers, representing multiple levels of government; 
 2. Managing in partnership with ODJFS, including shared ownership and accountability for 

success of the program goals and objectives; 
 3. Offeror’s general approach to Project Management, to include management tools used to 

facilitate timely delivery of services and financial accountability; 
 4. Offeror’s Systems Development Life Cycle methodology use and success; 
 5. Offeror’s internal processes and procedures to interview and select candidates to ensure the 

hiring of quality staff; 
 6. Offeror’s approach to career development for staff to ensure staff stay abreast of current and 

emerging technologies and possess the related skills; 
 7. Offeror’s experience and success in providing enterprise-wide solutions in a legacy system; 
 8. The methodologies, processes and procedures the offeror's proposed organization(s) will 

approach to develop the IDA; 
 9. The milestone review processes (e.g. critical design review), including how communication and 

status review will be conducted between all parties; and  
 10. Offeror’s approach to software quality assurance and software configuration management to 

include best practices and key principles. 
 

Additionally, the offeror must provide a complete and detailed response to the following: 
 

Child Welfare Systems Applications is the state of Ohio’s automated system responsible for 
obtaining and maintaining child welfare and child care information related to foster care, 
adoptive car, child abuse and neglect, child care and distributing funds related to subsidized 
child care to Ohio families.  The Child Welfare Systems Applications are built on a variety of 
technical platforms; some on an IBM 3090 platform housed at the Ohio Data Network, utilizing 
COBOL programming, supported by an IMS database, hierarchical structure, some are built on 
a n-tier Sun/Java platform utilizing J2EE and others are built upon a Microsoft-centric platform 
utilizing .Net.  Child Welfare Systems Applications are accessible by all 88 Ohio counties via a 
TCP-IP network processing an average of 1.7 million transactions per day. 

 
Although the rules and regulations for child welfare (e.g., case management, licensing, abuse 
and neglect standards) are set at the federal level, delivery of these services (e.g., distribution 
of funds) can be left to the individual states to determine.  As the State identifies better ways of 
doing business and chooses to change the functionality of the Child Welfare Systems 
Applications where it can, it does not want this change to impact those programs that are 
clearly mandated by the federal government. 
 

1. Describe your experience in maintaining and making changes or enhancements to a 
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comparable legacy production system (reference Part One: Executive Summary System 
Overview for assistance.) 

 
2. Describe your experience or approach to implementing and managing change to one part 

of a system without impacting the others, ensuring no potential or existing loss in service 
or unnecessary downtime. 

 
3. Describe the quality assurance or project management techniques you would employ to 

ensure successful delivery of the system changes, to include communication with the 
end-user. 

 
Offeror Profile Summary.  This RFP includes an Offeror Profile Summary Form as an attachment.  The 
offeror must use this form and fill it out completely to provide the required information. 
 

The Offeror Profile Summary Form contained in this document has been customized for the 
applicable offeror requirements.  (Refer to Attachment Seven.)  Each page of the form may 
contain minor variations.  If an offeror elects to duplicate the form electronically, the offeror 
must carefully review each page of the form to ensure that it has been copied accurately.  
Failure to duplicate the form exactly may lead to the rejection of the offeror’s Proposal. 
 

Each offeror must meet all the mandatory requirements in the RFP.  If an offeror does not meet all the 
mandatory requirements, the State may reject the offeror's Proposal as non-responsive.   
 
The various sections of the Offeror Profile Summary Forms are described below: 

 Mandatory Experience and Qualifications. The offeror must complete this section to 
demonstrate that it has the experience needed to meet the RFP’s mandatory requirements.  
(Refer to Attachment Seven.)  For each reference, the offeror must provide the following 
information: 

• Contact Information. The offeror must provide a client contact name, title, phone number, 
email address, company name, and mailing address.  The offeror also must include the same 
information for an alternate client contact, in case the State cannot reach the primary contact.  
Failure to provide this information or providing information that is inaccurate or out of date 
may result in the State not including the reference in the evaluation process or rejecting the 
offeror’s Proposal.  The contact information given must be for a person within the client’s 
organization and not a co-worker or a contact within the offeror’s organization, subsidiaries, 
partnerships, etc. 

• Work Name.  The offeror must provide the name or title for the work, such as a project name, 
from which it obtained the mandatory experience.  

• Dates of Experience. The offeror must complete this area with a beginning month and year 
and an ending month and year to show the length of time the offeror performed the work, not 
just the length of time the offeror was engaged by the reference.   

• Description of the Related Service Provided. The State will not assume that, since the 
experience requirement is provided at the top of the page, all descriptions on that page relate 
to that requirement.  The offeror must reiterate the experience being described, including the 
capacity in which the work was performed and the role of the offeror on the Work.  It is the 
offeror’s responsibility to customize the description to clearly substantiate the qualification. 

• Description of how the related service shows the offeror’s experience, capability, and capacity 
to develop the Deliverables and do the Work. 

The offeror must list each work experience separately and completely every time it is referenced, 
regardless of whether it is on the same or different pages of the form. 

 Required Experience and Qualifications. The offeror must complete this section to 
demonstrate that it meets the requirements for experience.  For each reference, the offeror must 
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provide the information in the same manner as described under Mandatory Experience and 
Qualifications above. 

THE OFFEROR MAY NOT USE THE EXPERIENCE OR QUALIFICATIONS OF A SUBCONTRACTOR 
TO MEET ANY OF THE ABOVE MANDATORY QUALIFICATIONS OR EXPERIENCE.  THESE MUST 
BE FULFILLED EXCLUSIVELY THROUGH THE QUALIFICATIONS AND EXPERIENCE OF THE 
OFFEROR.  If the offeror seeks to meet any of the other qualifications and experience through a 
subcontractor, the offeror must identify the subcontractor by name in the appropriate part of the 
Offeror Profile Summary Form, in Attachment Seven to this RFP, for each reference. 
 
Personnel Profile Summary.  Each Proposal must include one profile for each key personnel position of 
the proposed work team.  If the State has designated multiple numbers of staff for a key personnel 
position (Number of Staff Per Title), the offeror must only submit one named candidate for evaluation.  If 
more than one candidate is submitted with the offeror’s response, only the first named candidate will be 
used for scoring.  This RFP includes Personnel Profile Summary Forms as Attachment Eight, and the 
offeror must use these forms and fill them out completely for each reference. 
 
The Personnel Profile Summary Forms contained in this RFP have been customized for the 
applicable candidate requirements.  Each page of the forms may contain minor variations.  If an 
offeror elects to duplicate the forms electronically, the offeror must carefully review each form to 
ensure that it has been copied accurately.  Failure to duplicate the forms exactly may lead to the 
rejection of the offeror’s Proposal.   
 
The offeror must propose a Work team that collectively meets all the requirements in this RFP, as 
demonstrated through the Personnel Profile Summary Forms.  Additionally, each team member may have 
mandatory requirements listed in this RFP that the team member must individually meet.  The offeror 
must name all key personnel position candidates proposed, and each must meet the technical experience 
for the candidate's position. 
 
The State will not consider a candidate’s overlapping months of experience toward meeting the 
experience requirements in this RFP.  Therefore, for each requirement for a key position, the Personnel 
Profile Summary Forms for the candidate must demonstrate that the candidate meets the requirement 
through a work experience that does not overlap in time with any other work experience used to meet the 
same requirement for the position. 
 
The offeror must demonstrate that all candidate requirements have been met by using the Personnel 
Profile Summary Forms.  The various sections of the forms are described below: 
 

a) Candidate References.  If the offeror provides less than three work experiences, the offeror must 
explain why.  The State may reject the Proposal if less than three work experiences are given for 
a candidate. 

b) Education and Training. The offeror must use this section to list the education and training of the 
proposed candidate and demonstrate, in detail, the proposed candidate’s ability to properly 
perform under the Contract.  The offeror must show how the candidate’s education and training 
relates to the requirements of the RFP. 

c) Mandatory Experience and Qualifications. 

The offeror must complete this section to show how a candidate meets the mandatory experience 
requirements, if any are applicable to that candidate.  If any candidate does not meet the 
mandatory requirements for the position the candidate is proposed to fill, the offeror's Proposal 
may be rejected as non-responsive. 
 

d) Required Experience and Qualifications. The offeror must complete this section to show how its 
candidate meets the experience requirements.  (Refer to Attachment Eight.)   

 
For each reference, the offeror must provide the following information: 
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• Candidate’s Name. 

• Contact Information. The offeror must provide a client contact name, title, phone number, 
email address, company name, and mailing address.  The offeror also must include the same 
information for an alternate client contact, in case the State cannot reach the primary contact.  
Failure to provide this information or providing information that is inaccurate or out of date 
may result in the State not including the reference in the evaluation process or rejecting the 
offeror’s Proposal.  The contact information given must be for a person within the client’s 
organization and not a co-worker or a contact within the offeror’s organization, subsidiaries, 
partnerships, etc. 

• Dates of Experience.  The offeror must complete this section with a beginning month and 
year and an ending month and year to show the length of time the candidate performed the 
technical experience being described, not just the length of time the candidate worked for the 
company.   

• Description of the Related Service Provided. The State does not assume that, since the 
technical requirement is provided at the top of the page, all descriptions on that page relate to 
that requirement.  Offerors must reiterate the technical experience being described, including 
the capacity in which the experience was performed and the role of the candidate in the work 
as it relates to the Work covered by this RFP.  It is the Offeror’s responsibility to customize 
the description to clearly substantiate the candidate’s qualification. 

The candidate’s work experience must be listed separately and completely every time it is 
referenced, regardless of whether it is on the same or different pages of the form. 

 
Time Commitment.  The offeror must submit a statement and a chart that clearly indicate the time 
commitment of the proposed Senior Project Manager and the offeror’s proposed team members for the 
Work.  The offeror also must include a statement indicating to what extent, if any, the Senior Project 
Manager may work on other tasks or assignments unrelated to the Work during the term of the Contract.  
The State may reject any Proposal that commits the proposed Senior Project Manager or any proposed 
personnel to other assignments during the term of the Work, if the State believes that any such 
commitment may be detrimental to the offeror’s performance. 
 
Assumptions.  The offeror must list all the assumptions the offeror made in preparing the Proposal.  If 
any assumption is unacceptable to the State, the State may reject the Proposal.  No assumptions may be 
included regarding negotiation, terms and conditions, or requirements. 
 
Work Plan Approach.  The State encourages responses that demonstrate a thorough understanding of 
the nature of the Work and what the Contractor must do to get the Work done properly.  To this end, the 
offeror must submit a Work Plan approach that the offeror will use to create a consistent and coherent 
management plan for the Work.  The Work Plan approach must include detail sufficient to give the State 
an understanding of how the offeror’s knowledge and approach will: 
 

• Manage the Work; 
• Guide Work execution; 
• Document planning assumptions and decisions; 
• Facilitate communication among stakeholders; and 
• Define key management review as to content, scope, and schedule. 

 
Contingency Plan.  The offeror must fully describe its process for tracking successful completion of the 
deliverables outlined in the IDA.  The offeror must also indicate how it will flag any problems foreseen or 
anticipated in the delivery of services or deliverables. The offeror must also provide a contingency plan 
that describes the process that will be used to rectify or alleviate the problems.  
 
Escalation Plan.  The offeror must provide an escalation procedure for ODJFS’ use in the event state 
personnel have not received a satisfactory response to problems or missed deadlines.  The escalation 
procedure must include specific Contractor names, titles and phone numbers ODJFS staff may contact 
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within the Contractor’s organization to obtain a satisfactory resolution to problems.  After Contract award 
and for the duration of the Contract, the Contractor must update or confirm the accuracy of the escalation 
contact listing each quarter. 
 
The Escalation Plan must be as complete as possible at the time of submission.  It must describe the 
offeror's proposed organization(s) and management structure responsible for fulfilling the Contract's 
requirements. 
 
The offeror must also describe the reporting procedures proposed for the successful resolution of the 
problems.  And the offeror must address potential problem areas, recommended solutions to the problem 
areas and any assumptions used in developing those solutions. 
 
Support Requirements.  The offeror must describe the support it wants from the State other than what 
the State has offered in this RFP.  Specifically, the offeror must address the following: 

• Nature and extent of State support required in terms of staff roles, percentage of time available, 
and so on; 

• Assistance from State staff and the experience and qualification levels required; and 
• Other support requirements. 

The State may not be able or willing to provide the additional support the offeror lists in this part of its 
Proposal.  The offeror therefore must indicate whether its request for additional support is a requirement 
for its performance.  If any part of the list is a requirement, the State may reject the offeror's Proposal, if 
the State is unable or unwilling to meet the requirements. 
 
Proof of Insurance.  The offeror must provide the certificate of insurance required by Attachment Four.  
The policy may be written on an occurrence or claims made basis. 
 
Payment Address.  The offeror must give the address to which the State should send payments under 
the Contract. 
 
Legal Notice Address.  The offeror must give the name, title, and address to which the State should 
send legal notices under the Contract. 
 
W-9 Form.  The offeror must complete the attached W-9 form in its entirety.  The offeror must submit at 
least one originally signed W-9.  All other copies of a Proposal may contain copies of the W-9.  The 
offeror must indicate on the outside of the binder which Proposal contains the originally signed W-9. 
 
Declaration Regarding Terrorist Organizations.  The offeror must complete a Declaration Regarding 
Material Assistance/Non-assistance to Terrorist Organizations in its entirety.  The offeror must submit at 
least one originally signed copy of this form, which should be included with the offeror's originally signed 
Proposal.  All other copies of the offeror’s Proposal may contain copies of this form.  The form is available 
at: http://www.homelandsecurity.ohio.gov. 
 
Cost Summary.  This RFP includes a Cost Summary Form provided as an attachment.  Offerors may not 
reformat this form.  Each offeror must complete the Cost Summary Form in the exact format provided, 
since the State may reject any Proposal with a reformatted Cost Summary Form or that is not separately 
sealed.  (See: Part Three: General Instructions, Proposal Submittal.) 
 
The Cost Summary Form must not include exceptions, additional terms and conditions, or assumptions. 
 
The State will not be liable for or pay any Work costs that the offeror does not identify in its 
Proposal. 
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ATTACHMENT FOUR:  GENERAL TERMS AND CONDITIONS 
 

PART ONE:  PERFORMANCE AND PAYMENT 
 
Statement of Work.  The selected offeror’s proposal (the “Proposal”) and the State’s Request for 
Proposals (the “RFP”), which are collectively referred to as the "RFP Documents", are a part of this 
contract (the “Contract”) and describe the work (the "Work") the selected offeror (the “Contractor”) must 
do and any materials the Contractor must deliver (the "Deliverables") under this Contract.  The Contractor 
must do the Work in a professional, timely, and efficient manner and must provide the Deliverables in a 
proper fashion.  The Contractor also must furnish its own support staff necessary for the satisfactory 
performance of the Work. 
 
The Contractor must consult with the appropriate State representatives and others necessary to ensure a 
thorough understanding of the Work and satisfactory performance.  The State may give instructions to or 
make requests of the Contractor relating to the Work, and the Contractor must comply with those 
instructions and fulfill those requests in a timely and professional manner.  Those instructions and 
requests will be for the sole purpose of ensuring satisfactory completion of the Work and will not amend or 
alter the scope of the Work. 
 
Term.  Unless this Contract is terminated or expires without renewal, it will remain in effect until the Work 
is completed to the satisfaction of the State and the Contractor is paid.  But the current General Assembly 
cannot commit a future General Assembly to an expenditure.  Therefore, this Contract will automatically 
expire at the end of each biennium, the first of which is June 30, 2009.  The State may renew this 
Contract in the next biennium by issuing written notice to the Contractor of the decision to do so.  This 
expiration and renewal procedure also will apply to the end of any subsequent biennium during which the 
Work continues, subject to the State’s approval.  Termination or expiration of this Contract will not limit the 
Contractor’s continuing obligations with respect to Deliverables that the State pays for before or after 
termination or limit the State’s rights in such. 
 
The State’s funds are contingent upon the availability of lawful appropriations by the Ohio General 
Assembly.  If the General Assembly fails to continue funding for the payments and other obligations due 
as part of this Contract, the State’s obligations under this Contract will terminate as of the date that the 
funding expires without further obligation of the State. 
 
The Work has a completion date that is identified in the RFP Documents.  The RFP Documents also may 
have several dates for the delivery of Deliverables or reaching certain milestones in the Work.  The 
Contractor must make those deliveries, meet those milestones, and complete the Work within the times 
the RFP Documents require.  If the Contractor does not meet those dates, the Contractor will be in 
default, and the State may terminate this Contract under the Suspension and Termination Section 
contained in Part II of this Attachment Four.   
 
But the State also may have certain obligations to meet.  Those obligations, if any, also are listed in the 
RFP Documents.  If the State agrees that the Contractor’s failure to meet the delivery, milestone, or 
completion dates in the RFP Documents is due to the State’s failure to meet its own obligations in a timely 
fashion, then the Contractor will not be in default, and the delivery, milestone, and completion dates 
affected by the State’s failure to perform will be extended by the same amount of time as the State’s 
delay.  The Contractor may not rely on this provision unless the Contractor has in good faith exerted 
reasonable management skill to avoid an extension and has given the State meaningful written notice of 
the State’s failure to meet its obligations within five business days of the Contractor’s realization that the 
State’s delay may impact the Work.  The Contractor must deliver any such notice to both the Work 
Representative and Procurement Representative and title the notice as a “Notice of State Delay.” The 
notice must identify any delay in detail, as well as the impact the delay has or will have on the Work.  
Unless the State decides, in its sole and exclusive judgment, that an equitable adjustment in the 
Contractor’s Fee is warranted in the case of an extended delay, an extension of the Contractor’s time to 
perform will be the Contractor’s exclusive remedy for the State’s delay.  Should the State determine that 
an equitable adjustment in the Contractor’s Fee is warranted, the equitable adjustment will be handled as 
a Change Order under the Changes Section of this Contract, and the extension of time and equitable 
adjustment will be the exclusive remedies of the Contractor for the State’s delay. 
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The State seeks a complete solution to what the Work is intended to accomplish, and the Contractor must 
provide any incidental items omitted in the RFP Documents as part of the Contractor’s proposed costs.  
All required components and processes for the Work to be complete and useful to the State are included 
in the Work and the Contractor’s proposed costs, unless the RFP expressly provides otherwise. 
 
Compensation.  In consideration of the Contractor's promises and satisfactory performance, the State 
will pay the Contractor the amount(s) identified in the RFP Documents (the "Fee"), plus any other 
expenses identified as reimbursable in the RFP Documents.  In no event, however, will payments under 
this Contract exceed the “Contractor’s proposed costs” amount in the RFP Documents without the prior, 
written approval of the State and, when required, the Ohio Controlling Board and any other source of 
funding.  The Contractor's right to the Fee is contingent on the complete and satisfactory performance of 
the Work or, in the case of milestone payments or periodic payments of an hourly, daily, weekly, monthly, 
or annual rate, all relevant parts of the Work tied to the applicable milestone or period.  Payment of the 
Fee also is contingent on the Contractor delivering a proper invoice and any other documents the RFP 
Documents require.  An invoice must comply with the State's then current policies regarding invoices and 
their submission.  The State will notify the Contractor in writing within 15 business days after it receives a 
defective invoice of any defect and provide the information necessary to correct the defect. 
 
The Contractor must send all invoices under this Contract to the “bill to” address in the RFP Documents 
or in the applicable purchase order. 
 
The State will pay the Contractor interest on any late payment, as provided in Section 126.30 of the Ohio 
Revised Code (the "Revised Code").  If the State disputes a payment for anything covered by an invoice, 
within 15 business days after receipt of that invoice, the State will notify the Contractor, in writing, stating 
the grounds for the dispute.  The State then may deduct the disputed amount from its payment as a 
nonexclusive remedy.  If the Contractor has committed a material breach, in the sole opinion of the State, 
the State also may withhold payment otherwise due to the Contractor.  Both parties will attempt to resolve 
any claims of material breach or payment disputes through discussions among the Senior Project 
Manager, the Contractor’s executive responsible for the Work, the Work Representative, and the State 
Contract Management Administrator.  The State will consult with the Contractor as early as reasonably 
possible about the nature of the claim or dispute and the amount of payment affected.  When the 
Contractor has resolved the matter to the State's satisfaction, the State will pay the disputed amount 
within 30 business days after the matter is resolved.  The State has no obligation to make any disputed 
payments until the matter is resolved, and the Contractor must continue its performance under this 
Contract pending resolution of the dispute or claim.   
 
If the State has already paid the Contractor on an invoice but later disputes the amount covered by the 
invoice, and if the Contractor fails to correct the problem within 30 calendar days after written notice, the 
Contractor must reimburse the State for that amount at the end of the 30 calendar days as a nonexclusive 
remedy for the State.  On written request from the Contractor, the State will provide reasonable 
assistance in determining the nature of the problem by giving the Contractor reasonable access to the 
State’s facilities and any information the State has regarding the problem. 
 
If the RFP Documents provide for any retainage, the State will withhold from each invoice paid the 
percentage specified in the RFP Documents as retainage.  The State will pay the retainage only after the 
State has accepted all the Work and then only in accordance with the payment schedule specified in the 
RFP Documents.  The State will withhold all amounts under this section arising from claims or disputes in 
addition to any retainage specified in the RFP Documents.  
 
Reimbursable Expenses.  The State will pay all reimbursable expenses identified in the RFP 
Documents, if any, in accordance with the terms in the RFP Documents and, where applicable, Section 
126.31 of the Revised Code.  The Contractor must assume all expenses that it incurs in the performance 
of this Contract that are not identified as reimbursable in the RFP Documents. 
 
In making any reimbursable expenditure, the Contractor always must comply with the more restrictive of 
its own, then current internal policies for making such expenditures or the State's then current policies.  All 
reimbursable travel will require the advance written approval of the State's Work Representative.  The 
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Contractor must bill all reimbursable expenses monthly, and the State will reimburse the Contractor for 
them within 30 business days of receiving the Contractor's invoice. 
 
Right of Offset.  The State may set off the amount of any Ohio tax liability or other obligation of the 
Contractor or its subsidiaries to the State, including any amounts the Contractor owes to the State under 
this or other contracts, against any payments due from the State to the Contractor under this or any other 
contracts with the State. 
 
Certification of Funds.  None of the rights, duties, or obligations in this Contract will be binding on the 
State, and the Contractor will not begin its performance, until all the following conditions have been met:  
 

(a) All statutory provisions under the Revised Code, including Section 126.07, have been met;  
(b) All necessary funds are made available by the appropriate State entities;   
(c) If required, the Controlling Board of Ohio approves this Contract; and  
(d) If the State is relying on federal or third-party funds for this Contract, the State gives the 

Contractor written notice that such funds are available. 
 
Employment Taxes.  All people furnished by the Contractor (the “Contractor Personnel”) are employees 
or subcontractors of the Contractor, and none are or will be deemed employees or contractors of the 
State. No Contractor Personnel will be entitled to participate in, claim benefits under, or become an 
“eligible employee” for purposes of any employee benefit plan of the State by reason of any work done 
under this Contract. The Contractor will pay all federal, state, local, and other applicable payroll taxes and 
make the required contributions, withholdings, and deductions imposed or assessed under any provision 
of any law and measured by wages, salaries, or other remuneration paid by or which may be due from the 
Contractor to the Contractor Personnel.  The Contractor will indemnify, defend (with the consent and 
approval of the Ohio Attorney General), and hold the State harmless from and against all claims, losses, 
liability, demands, fines, and expense (including court costs, defense costs, and redeemable attorney 
fees) arising out of or relating to such taxes, withholdings, deductions, and contributions with respect to 
the Contractor Personnel.  The Contractor’s indemnity and defense obligations also apply to any claim or 
assertion of tax liability made by or on behalf of any Contractor Personnel or governmental agency on the 
basis that any Contractor Personnel are employees or contractors of the State, that the State is the “joint 
employer” or “co-employer” of any Contractor Personnel, or that any Contractor Personnel are entitled to 
any employee benefit offered only to eligible regular fulltime or regular part-time employees of the State. 
 
Sales, Use, Excise, and Property Taxes.  The State is exempt from any sales, use, excise, and property 
tax.  To the extent sales, use, excise, or any similar tax is imposed on the Contractor in connection with 
the Work, such will be the sole and exclusive responsibility of the Contractor.  And the Contractor will pay 
such taxes, together with any interest and penalties not disputed with the appropriate taxing authority, 
whether they are imposed at the time the services are rendered or a later time. 
 

PART TWO:  WORK AND CONTRACT ADMINISTRATION 
 
Related Contracts.  The Contractor warrants that the Contractor has not and will not enter into any 
contracts without written approval of the State to perform substantially identical services for the State, 
such that the Work under this Contract duplicates the work done or to be done under the other State 
contracts. 
 
Other Contractors.  The State may hold other contracts for additional or related work, including among 
others independent verification and validation (IV&V) efforts for the Work.  The Contractor must fully 
cooperate with all other contractors and State employees and coordinate its Work with such other 
contractors and State employees as may be required for the smooth and efficient operation of all related 
or additional work.  The Contractor may not act in any way that may unreasonably interfere with the work 
of any other contractors or the State’s employees.  Further, the Contract must fully cooperate with any 
IV&V contractor assigned to the Work.  Such cooperation includes expeditiously providing the IV&V 
contractor with full and complete access to all Work product, records, materials, personnel, meetings, and 
correspondence as the IV&V contractor may request.  If the State assigns an IV&V contractor to the 
Work, the State will obligate the IV&V contractor to a confidentiality provision similar to the Confidentiality 
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Section contained in this Contract.  The Contractor must include the obligations of this provision in all its 
contracts with its subcontractors for the Work. 
 
Subcontracting. The Contractor may not enter into subcontracts related to the Work after award without 
written approval from the State.  But the Contractor will not need the State's written approval to 
subcontract for the purchase of commercial goods that are required for satisfactory completion of the 
Work.  All subcontracts will be at the sole expense of the Contractor unless expressly stated otherwise in 
the RFP Documents. 
 
The State's approval of the use of subcontractors does not mean that the State will pay for them.  The 
Contractor will be solely responsible for payment of its subcontractor and any claims of subcontractors for 
any failure of the Contractor or any of its other subcontractors to meet the performance schedule or 
performance specifications for the Work in a timely and professional manner.  The Contractor must hold 
the State harmless for and must indemnify the State against any such claims. 
 
The Contractor assumes responsibility for all Deliverables whether it, a subcontractor, or third-party 
manufacturer produces them in whole or in part.  Further, the Contractor will be the sole point of contact 
with regard to contractual matters, including payment of all charges resulting from the Contract.  And the 
Contractor will be fully responsible for any default by a subcontractor, just as if the Contractor itself had 
defaulted. 
 
If the Contractor uses any subcontractors, each subcontractor must have a written agreement with the 
Contractor.  That written agreement must incorporate this Contract by reference.  The agreement also 
must pass through to the subcontractor all provisions of this Contract that would be fully effective only if 
they bind both the subcontractor and the Contractor.  Among such provisions are the limitations on the 
Contractor's remedies, the insurance requirements, record keeping obligations, and audit rights.  Some 
sections of this Contract may limit the need to pass through their requirements to subcontracts to avoid 
placing cumbersome obligations on minor subcontractors.  But this exception is applicable only to 
sections that expressly provide an exclusion for small-dollar subcontracts.  Should the Contractor fail to 
pass through any provisions of this Contract to one of its subcontractors and the failure damages the 
State in any way, the Contractor must indemnify the State for the damage. 
 
Record Keeping.  The Contractor must keep all financial records in accordance with generally accepted 
accounting principles consistently applied.  The Contractor also must file documentation to support each 
action under this Contract in a manner allowing the documentation to be readily located.  And the 
Contractor must keep all Work-related records and documents at its principal place of business or at its 
office where the work was performed. 
 
Audits.  During the term of this Contract and for three years after the payment of the Contractor’s Fee, on 
reasonable notice and during customary business hours, the State may audit the Contractor’s records 
and other materials that relate to the Work.  This audit right also applies to the State’s duly authorized 
representatives and any person or organization providing financial support for the Work. 
 
Insurance.  The Contractor must provide the following insurance coverage at its own expense throughout 
the term of this Contract: 
 

(a) Workers’ compensation insurance, as required by Ohio law, and if some of the Work will be done 
outside Ohio, the laws of the appropriate state(s) where any portion of the Work will be done.  The 
Contractor also must maintain employer's liability insurance with at least a $1,000,000.00 limit.   

 
(b) Commercial General Liability insurance coverage for bodily injury, personal injury, wrongful death, 

and property damage.  The defense cost must be outside of the policy limits.  Such policy must 
designate the State of Ohio as an additional insured, as its interest may appear.  The policy also 
must be endorsed to include a blanket waiver of subrogation.  At a minimum, the limits of the 
insurance must be: 

 
 $ 2,000,000 General Aggregate 
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 $ 2,000,000 Products/Completed Operations Aggregate 
 $ 1,000,000 Per Occurrence Limit 
 $ 1,000,000 Personal and Advertising Injury Limit 
 $    100,000 Fire Legal Liability 
 $      10,000 Medical Payments 
 

The policy must be endorsed to provide the State with 30-days prior written notice of cancellation 
or material change to the policy.  And the Contractor’s Commercial General Liability must be 
primary over any other insurance coverage. 
 

(c) Commercial Automobile Liability insurance with a combined single limit of $500,000. 
 
(d) Professional Liability insurance covering all staff with a minimum limit of $1,000,000 per incident 

and $3,000,000 aggregate.  If the Contractor’s policy is written on a “claims made” basis, the 
Contractor must provide the State with proof of continuous coverage at the time the policy is 
renewed.  If for any reason the policy expires, or coverage is terminated, the Contractor must 
purchase and maintain “tail” coverage through the applicable statute of limitations. 

 
The certificate(s) must be in a form that is reasonably satisfactory to the State as to the contents 
of the policies and the quality of the insurance carriers.  All carriers must have at least an “A-“ 
rating by A.M. Best. 

 
Replacement Personnel.  If the RFP Documents contain the names of specific people who will do the 
Work, then the quality and professional credentials of those people were material factors in the State's 
decision to enter into this Contract.  Therefore, the Contractor must use all commercially reasonable 
efforts to ensure the continued availability of those people.  Also, the Contractor may not remove those 
people from the Work without the prior, written consent of the State, except as provided below. 
 
The Contractor may remove a person listed in the RFP Documents from the Work, if doing so is 
necessary for legal or disciplinary reasons.  But the Contractor must make a reasonable effort to give the 
State 30 calendar days' prior, written notice of the removal. 
 
If the Contractor removes a person listed in the RFP Documents from the Work for any reason other than 
those specified above, the State may assess liquidated damages in the amount of $1,500.00 for every 
day between the date on which the individual was removed and the date that this Contract is terminated 
or the individual's qualified replacement, selected in accordance with the process identified in this section, 
starts performing on the Work.  The State also may provide the Contractor with written notice of its default 
under this section, which the Contractor must cure within 30 days.  Should the Contractor fail to cure its 
default within the 30 day cure period, this Contract will terminate immediately for cause, and the State will 
be entitled to damages in accordance with the Suspension and Termination Section of this Contract due 
to the termination.  Should the State assess liquidated damages or otherwise be entitled to damages 
under this provision, it may offset these damages from any Fees due under this Contract. 
 
The Contractor must have qualified replacement people available to replace any people listed in the RFP 
Documents by name or identified as a key individual on the Work.  When the removal of a listed person is 
permitted under this Section, or if a person becomes unavailable, the Contractor must submit the 
resumes for two replacement people to the State for each person removed or who otherwise becomes 
unavailable.  The Contractor must submit the two resumes, along with such other information as the State 
may reasonably request, within five business days after the decision to remove a person is made or the 
unavailability of a listed person becomes known to the Contractor. 
 
The State will select one of the two proposed replacements or will reject both of them within ten business 
days after the Contractor has submitted the proposed replacements to the State.  The State may reject 
the proposed replacements for any legal reason.  Should the State reject both replacement candidates 
due to their failure to meet the minimum qualifications identified in the RFP Documents, or should the 
Contractor fail to provide the notice required under this Section or fail to provide two qualified replacement 



Page 42 of 125 
 

candidates for each removed or unavailable person, the Contractor will be in default and the cure period 
for default specified elsewhere in this Contract will not apply.  In any such case, the State will have the 
following options: 
 

(a) The State may assess liquidated damages in the amount of $1,500.00 for every day between 
the date on which the Contractor failed to provide the applicable notice, failed to provide the 
two replacement candidates, or the date the State rejected all candidates for cause and the 
date on which the Contractor affects a cure or the Contract expires without renewal or is 
terminated. 

(b) The State may terminate this Contract immediately for cause and without any cure period. 
 
Should the State exercise its option under item (a) above, it nevertheless will be entitled anytime 
thereafter to exercise its option under item (b) above.  Additionally, should the State terminate this 
Contract under this provision, it will be entitled to damages in accordance with the Suspension and 
Termination Section of this Contract due to the termination.  Should the State assess liquidated damages 
or otherwise be entitled to damages under this provision, it may offset these damages from any Fees due 
under this Contract. 
 
The State may determine that the proposed replacement candidates meet the minimum qualifications of 
this Contract and still substantially reduce the value the State perceived it would receive through the effort 
of the original individual(s) the Contractor proposed and on whose credentials the State decided to enter 
into this Contract.  Therefore, the State will have the right to reject any candidate that the State 
determines may provide it with diminished value. 
 
Should the State reject both proposed candidates for any legal reason other than their failure to meet the 
minimum qualifications identified in the RFP Documents, the State may terminate this Contract for its 
convenience. 
 
The State has an interest in providing a healthy and safe environment for its employees and guests at its 
facilities.  The State also has an interest in ensuring that its operations are carried out in an efficient, 
professional, legal, and secure manner.  Therefore, the State will have the right to require the Contractor 
to remove any individual involved in the Work, if the State determines that any such individual has or may 
interfere with the State's interests identified above.  In such a case, the request for removal will be treated 
as a case in which an individual providing services under this Contract has become unavailable, and the 
Contractor must follow the procedures identified above for replacing unavailable people.  This provision 
also applies to people that the Contractor's subcontractors engage, if they are listed by name or as a key 
person in the RFP Documents. 
 
Suspension and Termination.  The State may terminate this Contract if the Contractor defaults in 
meeting its obligations under this Contract and fails to cure its default within the time allowed by this 
Contract, or if a petition in bankruptcy (or similar proceeding) has been filed by or against the Contractor.  
The State also may terminate this Contract if the Contractor violates any law or regulation in doing the 
Work, or if it appears to the State that the Contractor's performance is substantially endangered through 
no fault of the State.  In any such case, the termination will be for cause, and the State's rights and 
remedies will be those identified below for termination for cause. 
 
On written notice, the Contractor will have 30 calendar days to cure any breach of its obligations under 
this Contract, provided the breach is curable.  If the Contractor fails to cure the breach within 30 calendar 
days after written notice, or if the breach is not one that is curable, the State will have the right to 
terminate this Contract immediately on notice to the Contractor.  The State also may terminate this 
Contract in the case of breaches that are cured within 30 calendar days but are persistent.  "Persistent" in 
this context means that the State has notified the Contractor in writing of the Contractor's failure to meet 
any of its obligations three times.  After the third notice, the State may terminate this Contract on written 
notice to the Contractor without a cure period if the Contractor again fails to meet any obligation.  The 
three notices do not have to relate to the same obligation or type of failure.  Some provisions of this 
Contract may provide for a shorter cure period than 30 calendar days or for no cure period at all, and 
those provisions will prevail over this one.  If a particular section does not state what the cure period will 
be, this provision will govern. 
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Moreover, the State may terminate this Contract for its convenience and without cause or if the Ohio 
General Assembly fails to appropriate funds for any part of the Work.  If a third party is providing funding 
for the Work, the State also may terminate this Contract should that third party fail to release any funds for 
the Work.  The RFP Documents normally identify any third party source of funds for the Work, but an 
absence of such in the RFP Documents will not diminish the State’s rights under this section. 
 
The notice of termination, whether for cause or without cause, will be effective as soon as the Contractor 
receives it.  Upon receipt of the notice of termination, the Contractor must immediately cease all activity 
on the Work and take all steps necessary to minimize any costs the Contractor will incur related to this 
Contract.  The Contractor also must immediately prepare a report and deliver it to the State.  The report 
must be all-inclusive and must detail the Work completed at the date of termination, the percentage of the 
Work's completion, any costs incurred in doing the Work to that date, and any Deliverables completed or 
partially completed but not delivered to the State at the time of termination.  The Contractor also must 
deliver all the completed and partially completed Deliverables to the State with its report.  But if the State 
determines that delivery in that manner would not be in its interest, then the State may designate a 
suitable alternative form of delivery, which the Contractor must honor. 
 
If the State terminates this Contract for cause, the State will be entitled to cover for the Work by using 
another Contractor on such commercially reasonable terms as the State and the covering contractor may 
agree.  The Contractor will be liable to the State for all costs related to covering for the Work to the extent 
that such costs, when combined with payments already made to the Contractor for the Work before 
termination, exceed the costs that the State would have incurred under this Contract.  The Contractor also 
will be liable for any other direct damages resulting from its breach of this Contract or other action leading 
to termination for cause. 
 
If the termination is for the convenience of the State, the Contractor will be entitled to compensation for 
any Work that the Contractor has performed before the termination.  Such compensation will be the 
Contractor's exclusive remedy in the case of termination for convenience and will be available to the 
Contractor only once the Contractor has submitted a proper invoice for such, with the invoice reflecting 
the amount that the State determines it owes to the Contractor.  The State will make that determination 
based on the lesser of the percentage of the Work completed or the hours of work performed in relation to 
the estimated total hours required to perform all the Work. 
 
The State will have the option of suspending rather than terminating the Work, if the State believes that 
doing so would better serve its interests.  In the event of a suspension for the convenience of the State, 
the Contractor will be entitled to receive payment for the work performed before the suspension.  In the 
case of suspension of the Work rather than termination for cause, the Contractor will not be entitled to any 
compensation for any work performed.  If the State reinstates the Work after suspension for cause, rather 
than terminating this Contract after the suspension, the Contractor may be entitled to compensation for 
work performed before the suspension, less any damage to the State resulting from the Contractor’s 
breach of this Contract or other fault.  Any amount due for work before or after the suspension for cause 
will be offset by any damage to the State from the default or other event giving rise to the suspension. 
 
In the case of a suspension for the State's convenience, the State will calculate the amount of 
compensation due to the Contractor for work performed before the suspension in the same manner as 
provided in this section for termination for the State's convenience.  The Contractor will not be entitled to 
compensation for any other costs associated with a suspension for the State’s convenience, and the 
State will make no payment under this provision to the Contractor until the Contractor submits a proper 
invoice.  If the State decides to allow the Work to continue rather than terminating this Contract after the 
suspension, the State will not be required to make any payment to the Contractor other than those 
payments specified in this Contract and in accordance with the payment schedule specified in this 
Contract for properly completed Work. 
 
Any notice of suspension, whether with or without cause, will be effective immediately on the Contractor's 
receipt of the notice.  The Contractor will prepare a report concerning the Work just as is required by this 
Section in the case of termination.  After suspension of the Work, the Contractor may not perform any 
Work without the consent of the State and may resume the Work only on written notice from the State to 
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do so.  In any case of suspension, the State retains its right to terminate this Contract rather than to 
continue the suspension or resume the Work.  If the suspension is for the convenience of the State, then 
termination of the Contract will be a termination for convenience.  If the suspension is with cause, the 
termination will also be for cause. 
 
The State may not suspend the Work for its convenience more than twice during the term of this Contract, 
and any suspension for the State’s convenience may not continue for more than 30 calendar days.  If the 
Contractor does not receive notice to resume or terminate the Work within the 30-day suspension, then 
this Contract will terminate automatically for the State’s convenience at the end of the 30 calendar day 
period. 
 
Any default by the Contractor or one of its subcontractors will be treated as a default by the Contractor 
and all of its subcontractors.  The Contractor will be solely responsible for satisfying any claims of its 
subcontractors for any suspension or termination and must indemnify the State for any liability to them.  
Notwithstanding the foregoing, each subcontractor must hold the State harmless for any damage caused 
to them from a suspension or termination.  They must look solely to the Contractor for any compensation 
to which they may be entitled. 
 
Representatives.  The State's representative under this Contract will be the person identified in the RFP 
Documents or in a subsequent notice to the Contractor as the “Work Representative.”  The Work 
Representative will review all reports the Contractor makes in the performance of the Work, will conduct 
all liaison with the Contractor, and will accept or reject the Deliverables and the completed Work.  The 
Work Representative may delegate his or her responsibilities for individual aspects of the Work to one or 
more managers, who may act as the Work Representative for those individual portions of the Work. 
 
The Contractor’s Senior Project Manager under this Contract will be the person identified on the RFP 
Documents as the “Senior Project Manager."  The Senior Project Manager will be the Contractor’s liaison 
with the State under this Contract. Additionally, the Senior Project Manager will conduct all Work meetings 
and prepare and submit to the Work Representative all reports, plans, and other materials that the RFP 
Documents require from the Contractor.   
 
Either party, upon written notice to the other party, may designate another representative.  However, the 
Contractor may not replace the Senior Project Manager without the approval of the State if that person is 
identified in the RFP Documents by name or as a key individual on the Work. 
 
Work Responsibilities.  The State will be responsible for providing only those things, if any, expressly 
identified in the RFP Documents.  If the State has agreed to provide facilities or equipment, the 
Contractor, by signing this Contract, warrants that the Contractor has either inspected the facilities and 
equipment or has voluntarily waived an inspection and will use the equipment and facilities on an “as is” 
basis. 
 
The Contractor must assume the lead in the areas of management, design, and development of the 
Work.  The Contractor must coordinate the successful execution of the Work and direct all Work activities 
on a day-to-day basis, with the advice and consent of the Work Representative.  The Contractor will be 
responsible for all communications regarding the progress of the Work and will discuss with the Work 
Representative any issues, recommendations, and decisions related to the Work. 
 
If any part of the Work requires installation on the State's property, the State will provide the Contractor 
with reasonable access to the installation site for the installation and any site preparation that is needed.  
After the installation is complete, the Contractor must complete an installation letter and secure the 
signature of the Work Representative certifying that installation is complete and the Work, or applicable 
portion of it, is operational.  The letter must describe the nature, date, and location of the installation, as 
well as the date the Work Representative certified the installation as complete and operational. 
 
Unless otherwise provided in the RFP Documents, the Contractor is solely responsible for obtaining all 
official permits, approvals, licenses, certifications, and similar authorizations required by any local, state, 
or federal agency for the Work and maintaining them throughout the duration of this Contract. 
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Changes.  The State may make reasonable changes within the general scope of the Work.  The State will 
do so by issuing a written order under this Contract describing the nature of the change (“Change Order”).  
Additionally, if the State provides directions or makes requests of the Contractor without a change order, 
and the Contractor reasonably believes the directions or requests are outside the specifications for the 
Work, the Contractor may request a Change Order from the State.  The parties will handle such changes 
as follows: The Contractor will provide pricing to the State.  The State will execute a Change Order once it 
and the Contractor have agreed on the description of and specifications for the change, as well as any 
equitable adjustments that need to be made in the Contractor's Fee or the performance schedule for the 
work.  Then within five business days after receiving the Change Order, the Contractor must sign it to 
signify agreement with it. 
 
If a change causes an increase in the cost of, or the time required for, the performance of the Work, the 
Contractor must notify the State in writing and request an equitable adjustment in its Fee, the delivery 
schedule, or both before the Contractor signs the Change Order.  If the Contractor claims an adjustment 
under this section in connection with a change to the Work not described in a written Change Order, the 
Contractor must notify the State in writing of the claim within five business days after the Contractor is 
notified of the change and before work on the change begins.  Otherwise, the Contractor will have waived 
the claim.  In no event will the State be responsible for any increase in the Fee or revision in any delivery 
schedule unless the State expressly ordered the relevant change in writing and the Contractor has 
complied with the requirements of this section.  Provided the State has complied with the procedure for 
Change Orders in this section, nothing in this clause will excuse the Contractor from proceeding with 
performance of the Work, as changed. 
 
Where an equitable adjustment to the Contractor’s Fee is appropriate, the State and the Contractor may 
agree upon such an adjustment.  If the State and the Contractor are unable to agree, either party may 
submit the dispute to the senior management of the Contractor and the senior management of the State’s 
Department of Administrative Services for resolution.  If within 30 calendar days following referral to senior 
management, the claim or dispute has not been resolved, the Contractor must submit its actual costs for 
materials needed for the change (or estimated amount if the precise amount of materials cannot be 
determined) and an estimate of the hours of labor required to do the work under the Change Order.  The 
Contractor must break down the hours of labor by employee position, and provide the actual hourly pay 
rate for each employee involved in the change.  The total amount of the equitable adjustment for the 
Change Order then will be made based on the actual cost of materials (or estimated materials) and actual 
rate for each person doing the labor (based on the estimated hours of work required to do the change).  
Labor rates will be increased by 25% to cover benefits and taxes.  The equitable adjustment for the 
Change Order then will be set based on this amount, plus 15% to cover overhead and profit.  This amount 
will be the not-to-exceed amount of the Change Order.  If the change involves removing a requirement 
from the Work or replacing one part of the Work with the change, the State will get a credit for the work no 
longer required under the original scope of the Work.  The credit will be calculated in the same manner as 
the Contractor's Fee for the change, and the not-to-exceed amount will be reduced by this credit.   
 
The Contractor is responsible for coordinating changes with its subcontractors and adjusting their 
compensation and performance schedule.  The State will not pay any subcontractor for the Change 
Order.  If a subcontractor will perform any work under a Change Order, that work must be included in the 
Contractor's not-to-exceed amount and calculated in the same manner as the Contractor's equitable 
adjustment for the portion of the work the Contractor will perform.  The Contractor will not receive an 
overhead percentage for any work a subcontractor will do under a Change Order. 
 
If the RFP Documents provide for the retainage of a portion of the Contractor’s Fee, all equitable 
adjustments for Change Orders also will be subject to the same retainage, which the State will pay only 
on completion and acceptance of the Work, as provided in the RFP Documents. 
 
Excusable Delay.  Neither party will be liable for any delay in its performance that arises from causes 
beyond its control and without its negligence or fault.  The delayed party must notify the other promptly of 
any material delay in performance and must specify in writing the proposed revised performance date as 
soon as practicable after notice of delay.  In the event of any such excusable delay, the date of 
performance or of delivery will be extended for a period equal to the time lost by reason of the excusable 
delay.  The delayed party also must describe the cause of the delay and what steps it is taking to remove 
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the cause.  The delayed party may not rely on a claim of excusable delay to avoid liability for a delay if the 
delayed party has not taken commercially reasonable steps to mitigate or avoid the delay.  Things that 
are controllable by the Contractor's subcontractors will be considered controllable by the Contractor, 
except for third-party manufacturers supplying commercial items and over whom the Contractor has no 
legal control. 
 
Independent Status of the Contractor.  The parties are independent of one another, and the 
Contractor’s Personnel may act only in the capacity of representatives of the Contractor and not as 
representatives of the State.  Further, the Contractor’s Personnel will not be deemed for any purpose to 
be employees, representatives, or agents of the State.  The Contractor assumes full responsibility for the 
actions of the Contractor’s Personnel while they are performing under this Contract and will be solely 
responsible for paying the Contractor’s Personnel (including withholding, and paying income taxes and 
social security, workers’ compensation, disability benefits and the like).  The Contractor may not commit, 
and is not authorized to commit, the State in any manner.  The Contractor's subcontractors will be 
considered the agents of the Contractor for purposes of this Contract. 
 
Publicity. The Contractor may not advertise or publicize that it is doing business with the State or use this 
Contract or the Contractor’s relationship with the State as a marketing or sales tool, unless the State 
agrees otherwise in writing.  
 

PART THREE:  OWNERSHIP AND HANDLING OF INTELLECTUAL PROPERTY AND 
CONFIDENTIAL INFORMATION 

 
Confidentiality.  The State may disclose to the Contractor written material or oral or other information 
that the State treats as confidential ("Confidential Information"). Title to the Confidential Information and 
all related materials and documentation the State delivers to the Contractor will remain with the State.  
The Contractor must treat such Confidential Information as secret, if it is so marked, otherwise identified 
as such, or when, by its very nature, it deals with matters that, if generally known, would be damaging to 
the best interest of the public, other contractors, potential contractors with the State, or individuals or 
organizations about whom the State keeps information.  By way of example, information must be treated 
as confidential if it includes any proprietary documentation, materials, flow charts, codes, software, 
computer instructions, techniques, models, information, diagrams, know-how, trade secrets, data, 
business records, or marketing information.  By way of further example, the Contractor also must treat as 
confidential materials such as police and investigative records, files containing personal information about 
individuals or employees of the State, such as personnel records, tax records, and so on, court and 
administrative records related to pending actions, any material to which an attorney-client, physician-
patient, or similar privilege may apply, and any documents or records excluded by Ohio law from public 
records disclosure requirements. 
 
The Contractor may not disclose any Confidential Information to third parties and must use it solely to do 
the Work.  The Contractor must restrict circulation of Confidential Information within its organization and 
then only to people in the Contractor's organization that have a need to know the Confidential Information 
to do the Work.  The Contractor will be liable for the disclosure of such information, whether the disclosure 
is intentional, negligent, or accidental, unless otherwise provided below. 
 
The Contractor will not incorporate any portion of any Confidential Information into any work or product, 
other than a Deliverable, and will have no proprietary interest in any of the Confidential Information.  
Furthermore, the Contractor must cause all of its Personnel who have access to any Confidential 
Information to execute a confidentiality agreement incorporating the obligations in this section. 
 
The Contractor's obligation to maintain the confidentiality of the Confidential Information will not apply 
where such: (1) was already in the Contractor's possession before disclosure by the State, and such was 
received by the Contractor without obligation of confidence; (2) is independently developed by the 
Contractor; (3) except as provided in the next paragraph, is or becomes publicly available without breach 
of this Contract; (4) is rightfully received by the Contractor from a third party without an obligation of 
confidence; (5) is disclosed by the Contractor with the written consent of the State; or (6) is released in 
accordance with a valid order of a court or governmental agency, provided that the Contractor (a) notifies 
the State of such order immediately upon receipt of the order and (b) makes a reasonable effort to obtain 
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a protective order from the issuing court or agency limiting disclosure and use of the Confidential 
Information solely for the purposes intended to be served by the original order of production.  The 
Contractor must return all originals of any Confidential Information and destroy any copies it has made on 
termination or expiration of this Contract.  
 
Information that may be available publicly through other sources about people that is personal in nature, 
such as medical records, addresses, phone numbers, social security numbers, and similar things are 
nevertheless sensitive in nature and may not be disclosed or used in any manner except as expressly 
authorized in this Contract.  Therefore, item (3) in the preceding paragraph does not apply, and the 
Contractor must treat such information as Confidential Information whether it is available elsewhere or 
not. 
 
The Contractor may disclose Confidential Information to its subcontractors on a need-to-know basis, but 
the Contractor first must obligate them to the requirements of this section. 
 
Ownership of Deliverables.  The State and Federal government owns all Deliverables that the 
Contractor produces under this Contract, with all rights, title, and interest in all intellectual property that 
come into existence through the Contractor’s custom work being assigned to the State.  Additionally, the 
Contractor waives any author rights and similar retained interests in custom-developed material.  The 
Contractor must provide the State with all assistance reasonably needed to vest such rights of ownership 
in the State.  The Contractor will retain ownership of all tools, methods, techniques, standards, and other 
development procedures, as well as generic and preexisting shells, subroutines, and similar material 
incorporated into any custom Deliverable ("Pre-existing Materials"), if the Contractor provides the non-
exclusive license described in the next paragraph.    
 
The Contractor must grant the State a worldwide, non-exclusive, royalty-free, perpetual license to use, 
modify, and distribute all Pre-existing Materials that are incorporated into any custom-developed 
Deliverable rather than grant the State ownership of the Pre-existing Materials.  The State may distribute 
such Pre-existing materials to third parties only to the extent required by governmental funding mandates.  
The Contractor may not include in any custom Deliverable any intellectual property unless such has been 
created under this Contract or qualifies as Pre-existing Material.  If the Contractor wants to incorporate 
any Pre-existing Materials into a custom Deliverable, the Contractor must first disclose that desire to the 
State in writing and seek the State's approval for doing so in advance.  The State will not be obligated to 
provide that approval, unless the Contractor disclosed its intention to do so in the RFP Documents.  On 
the Contractor’s request, the State will incorporate into any copies of a custom Deliverable any proprietary 
notice that the Contractor included with the original copy, if that notice is reasonably necessary to protect 
the Contractor’s interest in any Pre-existing Materials contained in the custom Deliverable. 
 
Subject to the limitations and obligations of the State with respect to Pre-existing Materials, the State may 
make all custom Deliverables available to the general public without any proprietary notices of any kind. 
 
License in Commercial Material.  As used in this section, "Commercial Material" means anything that 
the Contractor or a third party has developed at private expense, is commercially available in the 
marketplace, subject to intellectual property rights, and readily copied through duplication on magnetic 
media, paper, or other media.  Examples include written reports, books, pictures, videos, movies, 
computer programs, and computer source code and documentation.  
 
Any Commercial Material that the Contractor intends to deliver as a Deliverable must have the scope of 
the license granted in such material disclosed in the RFP Documents or as an attachment referenced in 
the RFP Documents, if that scope of license is different from the scope of license contained in this section 
for Commercial Materials.  
 
Except for Commercial Material that is software (“Commercial Software”), if the Commercial Material is 
copyrighted and published material, then the State will have the rights permitted under the federal 
copyright laws for each copy of the Commercial Material delivered to it by the Contractor.  
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Except for Commercial Software, if the Commercial Material is patented, then the State will have the 
rights permitted under the federal patent laws for each copy of the Commercial Material delivered to it by 
the Contractor.  
 
Except for Commercial Software, if the Commercial Material consists of trade secrets, then the State will 
treat the material as confidential. In this regard, the State will assume all obligations with respect to the 
Commercial Material that the Contractor assumes under the Confidentiality section of this Contract with 
respect to the State’s Confidential Information.  Otherwise, the State will have the same rights and duties 
permitted under the federal copyright laws for each copy of the Commercial Material delivered to it by the 
Contractor, whether or not the material is copyrighted when delivered to the State.  
 
For Commercial Software, the State will have the rights in items (1) through (6) of this section with respect 
to the software.  The State will not use any Commercial Software except as provided in the six items 
below or as expressly stated otherwise in this Contract. The Commercial Software may be: 
 

(1)  Used or copied for use in or with the computer or computers for which it was acquired, 
including use at any State installation to which such computer or computers may be 
transferred;  

(2)  Used or copied for use in or with a backup computer for disaster recovery and disaster 
recovery testing purposes or if any computer for which it was acquired is inoperative;  

(3)  Reproduced for safekeeping (archives) or backup purposes;  
(4)  Modified, adapted, or combined with other computer software, but the modified, 

combined, or adapted portions of the derivative software incorporating any of the 
Commercial Software will be subject to same restrictions set forth in this Contract;  

(5)  Disclosed to and reproduced for use on behalf of the State by support service contractors 
or their subcontractors, subject to the same restrictions set forth in this Contract; and  

(6)  Used or copied for use in or transferred to a replacement computer.  
 

Commercial Software delivered under this Contract is licensed to the State without disclosure restrictions 
unless it is clearly marked as confidential or secret.  The State will treat any Commercial Software that is 
marked as confidential or secret as Confidential Information to the extent that such is actually the case. 
 

PART FOUR:  REPRESENTATIONS, WARRANTIES, AND LIABILITIES 
 
General Warranties.  The Contractor warrants that the recommendations, guidance, and performance of 
the Contractor under this Contract will: (1) be in accordance with sound professional standards and the 
requirements of this Contract and without any material defects; and (2) unless otherwise provided in the 
RFP Documents, be the work solely of the Contractor.  The Contractor also warrants that: (1) no 
Deliverable will infringe on the intellectual property rights of any third party; and (2) the Contractor's work 
and the Deliverables resulting from that work will be merchantable and fit for the particular purposes 
described in the RFP Documents. 
 
Additionally, with respect to the Contractor's activities under this Contract, the Contractor warrants that: 
(1) the Contractor has the right to enter into this Contract; (2) the Contractor has not entered into any 
other contracts or employment relationships that restrict the Contractor's ability to perform the 
contemplated services; (3)  the Contractor will observe and abide by all applicable laws and regulations, 
including those of the State regarding conduct on any premises under the State's control; (4) the 
Contractor has good and marketable title to any goods delivered under this Contract and in which title 
passes to the State; (5) the Contractor has the right and ability to grant the license granted in any 
Deliverable in which title does not pass to the State; and (6) the Contractor is not subject to any 
unresolved findings of the Auditor of State under Revised Code Section 9.24 and will not become subject 
to an unresolved finding that prevents the extension or renewal of this Contract.   
 
The warranties regarding material defects, merchantability, and fitness are one-year warranties.  All other 
warranties will be continuing warranties.  If any portion of the Work fails to comply with these warranties, 
and the Contractor is so notified in writing, the Contractor must correct such failure with all due speed or 
must refund the amount of the compensation paid for such portion of the Work.  The Contractor also must 
indemnify the State for any direct damages and claims by third parties based on a breach of these 
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warranties.   This obligation of indemnification will not apply where the State has modified or misused the 
Deliverable and the claim is based on the modification or misuse.  The State will give the Contractor 
notice of any such claim as soon as reasonably practicable.  If a successful claim of infringement is made, 
or if the Contractor reasonably believes that an infringement claim that is pending may actually succeed, 
the Contractor must do one of the following things:  (1) modify the Deliverable so that it is no longer 
infringing; (2) replace the Deliverable with an equivalent or better item; (3) acquire the right for the State to 
use the infringing Deliverable as it was intended for the State to use under this Contract; or (4) remove the 
Deliverable and refund the amount the State paid for the Deliverable and the amount of any other 
Deliverable or item that requires the availability of the infringing Deliverable for it to be useful to the State. 
 
GENERAL EXCLUSION OF WARRANTIES.  THE CONTRACTOR MAKES NO WARRANTIES, 
EXPRESS OR IMPLIED, OTHER THAN THOSE EXPRESS WARRANTIES CONTAINED IN THIS 
CONTRACT.   
 
Indemnity for Property Damage and Bodily Injury.  The Contractor must indemnify the State for all 
liability and expense resulting from bodily injury to any person (including injury resulting in death) and 
damage to tangible or real property arising out of the performance of this Contract, provided that such 
bodily injury or property damage is due to the negligence or other tortious conduct of the Contractor, its 
employees, agents, or subcontractors.  The Contractor will not be responsible for any damages or liability 
to the extent caused by the negligence or willful misconduct of the State, its employees, other contractors, 
or agents. 
 
Limitation of Liability.  Neither party will be liable for any indirect, incidental, or consequential loss or 
damage of the other party, including but not limited to lost profits, even if the parties have been advised, 
knew, or should have known of the possibility of such damages.  Additionally, neither party will be liable to 
the other for direct or other damages in excess of $5,000,000.  The limitations in this paragraph do not 
apply to any obligation of the Contractor to indemnify the State against claims made against it or for 
damages to the State caused by the Contractor’s negligence or other tortious conduct. 
 

PART FIVE:  ACCEPTANCE AND MAINTENANCE 
 
Acceptance.  There will be no formal acceptance procedure unless the RFP Documents expressly 
provide otherwise.  If the RFP Documents do not provide otherwise, the acceptance procedure will be an 
informal review by the Work Representative to ensure that each Deliverable and the Work as a whole 
comply with the requirements of this Contract.  The Work Representative will have up to 30 calendar days 
to do this.  No formal letter of acceptance will be issued, and passage of the 30 calendar days will imply 
acceptance, though the State will issue a notice of noncompliance if a Deliverable or the Work as a whole 
does not meet the requirements of this Contract.  If the Work Representative issues a letter of 
noncompliance, then the Contractor will have 30 calendar days to correct the problems listed in the 
noncompliance letter.  If the Contractor fails to do so, the Contractor will be in default without a cure 
period.  If the Work Representative has issued a noncompliance letter, the Deliverables or the Work as a 
whole will not be accepted until the Work Representative issues a letter of acceptance indicating that 
each problem noted in the noncompliance letter has been cured.  If the problems have been fixed during 
the 30 day period, the Work Representative will issue the acceptance letter within 15 calendar days. 
 
If the Work fails to meet the standard of performance after 90 calendar days from the start of the 
performance period, the Contractor will be in default and will not have a cure period.  In addition to all 
other remedies the State may have under this Contract, the State will have the right to request correction 
or replacement of the relevant portion of the Work. 
 
Passage of Title.  Title to any Deliverable will pass to the State only on acceptance of the Deliverable.  
All risk of loss, regardless of the cause, will remain with the Contractor until title to the Deliverable passes 
to the State. 
 

PART SIX:  CONSTRUCTION 
 
Entire Document.  This Contract is the entire agreement between the parties with respect to its subject 
matter and supersedes any previous statements or agreements, whether oral or written. 
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Binding Effect.  This Contract will be binding upon and inure to the benefit of the respective successors 
and assigns of the State and the Contractor. 
 
Amendments – Waiver.  No change to any provision of this Contract will be effective unless it is in writing 
and signed by both parties.  The failure of either party at any time to demand strict performance by the 
other party of any of the terms of this Contract will not be a waiver of those terms.  Waivers must be in 
writing to be effective, and either party may at any later time demand strict performance. 
 
Severability.  If any provision of this Contract is held by a court of competent jurisdiction to be contrary to 
law, the remaining provisions of this Contract will remain in full force and effect to the extent that such 
does not create an absurdity. 
 
Construction.  This Contract will be construed in accordance with the plain meaning of its language and 
neither for nor against the drafting party. 
 
Headings.  The headings used herein are for the sole sake of convenience and may not be used to 
interpret any section. 
 
Notices.  For any notice under this Contract to be effective, it must be made in writing and sent to the 
address of the appropriate contact provided elsewhere in the Contract, unless such party has notified the 
other party, in accordance with the provisions of this section, of a new mailing address.  This notice 
requirement will not apply to any notices that this Contract expressly authorized to be made orally. 
 
Continuing Obligations.  The terms of this Contract will survive the termination or expiration of the time 
for completion of Work and the time for meeting any final payment of compensation, except where such 
creates an absurdity. 
 
Time.  Unless otherwise expressly provided, any reference in this document to a number of days for an 
action or event to occur means calendar days, and any reference to a time of the day, such as 5:00 p.m., 
is a reference to the local time in Columbus, Ohio. 
 

PART SEVEN:  LAW AND COURTS 
 
Compliance with Law.  The Contractor must comply with all applicable federal, state, and local laws 
while performing under this Contract. 
 
Drug-Free Workplace.  The Contractor must comply with all applicable state and federal laws regarding 
keeping a drug-free workplace.  The Contractor must make a good faith effort to ensure that all the 
Contractor’s Personnel, while working on state property, will not have or be under the influence of illegal 
drugs or alcohol or abuse prescription drugs in any way. 
 
Conflicts of Interest.  None of the Contractor’s Personnel may voluntarily acquire any personal interest 
that conflicts with their responsibilities under this Contract.  Additionally, the Contractor may not knowingly 
permit any public official or public employee who has any responsibilities related to this Contract or the 
Work to acquire an interest in anything or any entity under the Contractor’s control, if such an interest 
would conflict with that official’s or employee’s duties.  The Contractor must disclose to the State 
knowledge of any such person who acquires an incompatible or conflicting personal interest related to this 
Contract.  And the Contractor must take steps to ensure that such a person does not participate in any 
action affecting the work under this Contract.  But this will not apply when the State has determined, in 
light of the personal interest disclosed, that person's participation in any such action would not be contrary 
to the public interest. 
 
Ohio Ethics Law and Limits on Political Contributions.  The Contractor certifies that it is currently in 
compliance and will continue to adhere to the requirements of the Ohio ethics laws.  In accordance with 
Executive Order 2007-01S, the Contractor, by signature on the Contract, certifies: (1) it has reviewed and 
understands Executive Order 2007-01S, (2) has reviewed and understands the Ohio ethics and conflicts 
of interest laws, and (3) will take no action inconsistent with those laws and this order. The Contractor 
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understands that failure to comply with Executive Order 2007-01S is, in itself, grounds for termination of 
the Contract and may result in the loss of other contracts or grants with the State.  The Contractor also 
certifies that all applicable parties listed in Division (I)(3) or (J)(3) of Ohio Revised Code Section 3517.13 
are in full compliance with Divisions (I)(1) and (J)(1) of Ohio Revised Code Section 3517.13. 
 
Security & Safety Rules.  When using or possessing State data or accessing State networks and 
systems, the Contractor must comply with all applicable State rules, policies, and regulations regarding 
data security and integrity.  And when on any property owned or controlled by the State, the Contractor 
must comply with all security and safety rules, regulations, and policies applicable to people on those 
premises. 
 
Declaration of Material Assistance/Non-Assistance to a Terrorist Organization.  In accordance with 
R.C. 2909.33(C), Contractor certifies that it meets one of the following conditions:  
 

(1) Contractor has not received, nor will receive as a result of this contract, an aggregate amount 
greater than one hundred thousand dollars ($100,000) in business or funding, excluding personal 
benefits, from the state, instrumentalities, or political subdivisions during the current fiscal year; or  

 
(2) (a) Contractor  has  received, or  will  receive  as  a result  of this  contract,  an  aggregate 

amount greater than one hundred thousand dollars ($100,000) in business or funding, 
excluding personal benefits, from the state, instrumentalities, or political subdivisions 
during the current fiscal year; and  

 
(b) Contractor has either precertified with the Office of Budget and Management, or has 
completed the attached Declaration of Material Assistance form certifying that Contractor 
has not provided material assistance to any organization on the Terrorist Exclusion List, 
as that term is defined in R.C. 2909.21. 

 
Unresolved Finding for Recovery. If the Contractor was subject to an unresolved finding of the Auditor 
of State under Revised Code Section 9.24 on the date the parties sign this Contract, the Contract is void.   
Further, if the Contractor is subject to an unresolved finding of the Auditor of State under Revised Code 
Section 9.24 on any date on which the parties renew or extend this Contract, the renewal or extension will 
be void. 
 
Equal Employment Opportunity.  The Contractor will comply with all laws regarding equal employment 
opportunity and fair labor and employment practices, including but not limited to Section 125.111 of the 
Ohio Revised Code and all related Executive Orders. 
 
Before a contract can be awarded or renewed, an Affirmative Action Program Verification Form must be 
submitted to the DAS Equal Opportunity Division to comply with the affirmative action requirements. 
Affirmative Action Verification Forms and approved Affirmative Action Plans can be found by going to the 
Equal Opportunity Departments web site: http://www.das.ohio.gov/Eod/AAEEO.htm 
 
Use of MBE and EDGE Vendors.  The State encourages contractors to purchase goods and services 
from Minority Business Enterprises (MBE) and Encouraging Diversity, Growth and Equity (EDGE) 
vendors. 
 
Injunctive Relief.  Nothing in this Contract is intended to limit the State's right to injunctive relief, if such is 
necessary to protect its interests or to keep it whole. 
 
Assignment.  The Contractor may not assign this Contract or any of its rights or obligations under this 
Contract without the prior, written consent of the State.  The State is not obligated to provide its consent to 
any proposed assignment. 
 
Governing Law.  This Contract will be governed by the laws of Ohio, and venue for any disputes will lie 
exclusively with the appropriate court in Franklin County, Ohio. 
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ATTACHMENT FIVE 
SAMPLE CONTRACT 

 
A CONTRACT BETWEEN 

THE DEPARTMENT OF ADMINISTRATIVE SERVICES 
ON BEHALF OF THE 

OHIO DEPARTMENT OF JOB AND FAMILY SERVICES 
AND 

 
______________________________________________ 

(CONTRACTOR) 
 
 

THIS CONTRACT, which results from RFP 0A1048, entitled ODJFS Child Welfare Systems 
Applications RFP, is between the State of Ohio, through the Department of Administrative 
Services, on behalf of the Ohio Department of Job and Family Services and 
__________________ (the "Contractor"). 
 
This Contract consists of the referenced RFP, including all its attachments and supplements, written 
amendments to the RFP, the Contractor's Proposal, and written, authorized amendments to the 
Contractor's Proposal. It also includes any materials incorporated by reference in the above documents 
and any purchase orders or other written payment obligations and Change Orders issued under the 
Contract. The form of the Contract is this one page document, which incorporates by reference all the 
documents identified above.  The General Terms and Conditions for the Contract are contained in an 
attachment to the RFP.  If there are conflicting provisions among the documents that make up the 
Contract, the order of precedence for the documents is as follows: 
 

1.  This document; 
2. The RFP, as amended; 
3.  The documents and materials incorporated by reference in the RFP; 
4.  The Contractor's Proposal, as amended, clarified, and accepted by the State; and 
5.  The documents and materials incorporated by reference in the Contractor's Proposal. 

 
Notwithstanding the order listed above, Change Orders and amendments issued after the Contract is 
executed may expressly change the provisions of the Contract.  If they do so expressly, then the most 
recent of them will take precedence over anything else that is part of the Contract. 
 
This Contract has an effective date of the later of ___________________, 20___, or the occurrence of all 
conditions precedent specified in the General Terms and Conditions. 
 
TO SHOW THEIR AGREEMENT, the parties have executed this Contract as of the dates below. 
 
CONTRACTOR  STATE OF OHIO 
 DEPARTMENT OF ADMINISTRATIVE SERVICES 
 
SAMPLE – DO NOT FILL OUT          
By:  By: Hugh Quill 
 
Title:   Title: Director, 
  Department of Administrative Services 
 
Date:   Date:        
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ATTACHMENT SIX 
 

OFFEROR CERTIFICATION FORM 
 
1. The offeror is not currently subject to an “unresolved” finding for recovery under Revised Code 

Section 9.24, and the offeror will notify the Procurement Representative any time it becomes 
subject to such a finding before the award of a Contract arising out of this RFP. 

 
2. The offeror certifies that it will not and will not allow others to perform work for the State of Ohio 

outside the geographic limitations contained in Attachment Two or take data that belongs to the 
State of Ohio outside the geographic limitations contained in Attachment Two without express 
written authorization from the State. 

 
3. The offeror certifies that its responses to the following statements are true and accurate.  The 

offeror’s answers apply to the last seven years. Please indicate yes or no in each column. 
 
 

Yes/No Description 
 The offeror has had a contract terminated for default or cause. 

 
 The offeror has been assessed any penalties in excess of $10,000.00, 

including liquidated damages, under any of its existing or past contracts with 
any organization (including any governmental entity).  
 

 The offeror was the subject of any governmental action limiting the right of 
the offeror to do business with that entity or any other governmental entity. 
 

 Trading in the stock of the company has ever been suspended with the 
date(s) and explanation(s). 
 

 The offeror, any officer of the offeror, or any owner of a 20% interest or 
greater in the offeror has filed for bankruptcy, reorganization, a debt 
arrangement, moratorium, or any proceeding under any bankruptcy or 
insolvency law, or any dissolution or liquidation proceeding. 
 

 The offeror, any officer of the offeror, or any owner with a 20% interest or 
greater in the offeror has been convicted of a felony or is currently under 
indictment on any felony charge. 

 
If the answer to any item above is affirmative, the offeror must provide complete details about the 
matter. While an affirmative answer to any of these items will not automatically disqualify an 
offeror from consideration, at the sole discretion of the State, such an answer and a review of the 
background details may result in a rejection of the Proposal. The State will make this decision 
based on its determination of the seriousness of the matter, the matter’s possible impact on the 
offeror’s performance under the Contract, and the best interest of the State. 

 
4.  The offeror certifies that neither it nor any of its people that may work on or benefit from the 

Contract through the offeror has a possible conflict of interest (e.g., employed by the State of 
Ohio, etc.) other than the conflicts identified immediately below: 
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Potential Conflicts (by person or entity affected) 
 

(Attach an additional sheet if more space is need.) 
 
  The State may reject a Proposal in which an actual or apparent conflict is disclosed.  And the 

State may cancel or terminate the Contract for cause if it discovers any actual or apparent conflict 
of interest that the offeror did not disclose in its Proposal.   

 
5. The offeror certifies that all its and its subcontractors’ personnel provided for the Work will have a 

valid I-9 form on file with the offeror or subcontractor, as appropriate, and will have presented 
valid employment authorization documents, if they are not United States citizens. 

 
6. The offeror certifies that its regular, fulltime employees will perform at least 40% of the Work. 
 
7. The following is a complete list of all subcontractors, if any, that the offeror will use on the Work, if 

the State selects the offeror to do the Work: 
 

           
 

           
 

           
 

           
 

           
 

The offeror certifies that it has obtained and submitted a subcontractor letter, as required by 
Attachment Three, for each subcontractor it plans to use to do the Work. 

 
Please provide the following information for a contact person who has authority to answer questions 
regarding the offeror’s Proposal: 
 
Name:  
Title:  
Mailing Address: 
 
 
 

 

Office Phone Number:  
Cell Phone Number:  
Fax Number:  
Email Address:  
 
 
 
 
        
Signature 
 



Page 55 of 125 
 

 
        
Name 
 
        
Title 
 
        
Company Name 
 
        
Company D-U-N-S Number 
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ATTACHMENT SEVEN 
OFFEROR PROFILE SUMMARY 

 
OFFEROR MANDATORY REQUIREMENTS 

 
MANDATORY REQUIREMENT #1:  Application experience as a contractor providing a minimum of 35 IT 
Professionals, for a large, complex legacy systems or the development of new systems on projects similar 
in size and scope.  The experience referenced must be for an operational production system.  The 
experience must have lasted a minimum of two years.  All IT Professions must be provided for the same 
project. 
 
To demonstrate that the proposal meets this mandatory requirement, the offeror must propose its project 
experience or a combination of its project experience with the proposed subcontractor(s) project 
experience on one project to satisfy the requirement.  The offeror must demonstrate they provided at least 
50% of the staff for the referenced project.  The offeror may use its proposed subcontractor(s) to meet the 
remaining 50% of the staff on the same project. 
 
Company Name: 
 

Contact Name: 
(Indicate Primary or Alternate) 
 
Contact Title: 
 

Company Address: 
 
 

Contact Phone Number: 
 
Contact Email Address: 
 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Mandatory Requirement #1 experience for the referenced project. 
List Related Service Provided: 
 
 
 
 
Describe how the related service shows the offeror’s experience, capability, and capacity to 
develop the Deliverables or to achieve the Work: 
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ATTACHMENT SEVEN 
OFFEROR PROFILE SUMMARY 

 
OFFEROR MANDATORY REQUIREMENTS 

CONTINUED 
 

MANDATORY REQUIREMENT #2:  Experience providing a minimum of 75 IT professionals 
simultaneously for a period of six or more consecutive months within the past five years. The Proposal 
may contain as many references as necessary to meet the requirement. If a proposal provides several 
references to meet this requirement, all references provided must overlap for a period of six or more 
consecutive months. 
 
To demonstrate that the proposal meets this mandatory requirement, the offeror must propose its project 
experience or a combination of its project experience with the proposed subcontractor(s) project 
experience to satisfy the requirement.  The offeror must meet at least 50% of the requirement.  The 
offeror may use its proposed subcontractor(s) to meet the remaining 50%. 
 
If the offeror is using a subcontractor to meet 
this requirement, insert the subcontractor name 
in the adjacent box: 
 

Subcontractor, if applicable 

Company Name: 
 

Contact Name: 
(Indicate Primary or Alternate) 
 
Contact Title: 
 

Company Address: 
 
 

Contact Phone Number: 
 
Contact Email Address: 
 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

List Related Service Provided: 
 
 
 
 
 
 
 
Describe how the related service shows the offeror’s experience, capability, and capacity to 
develop the Deliverables or to achieve the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REFERENCES 
 

Candidate’s Name: 
 
 
 
References.  Provide three references for which the proposed candidate has successfully 
demonstrated meeting the requirements of the RFP on Works of similar size and scope in the past 
five years.  The name of the person to be contacted, phone number, company, address, brief 
description of work size and complexity, and date (month and year) of employment must be given 
for each reference.  These references must be able to attest to the candidate’s specific 
qualifications. 
 
The reference given should be a person within the client’s organization and not a co-worker or a 
contact within the offerors organization. 
 
If less than three references are provided, the offeror must explain why.  The State may disqualify 
the Proposal if less than three references are given.  Duplicate this form as needed to provide the 
candidate references. 
 
Client Company: 
 
 

Client Contact Name: Client Contact Title: 

Client Contact 
Phone Number: 

Client Address: 
 

Email: 
Work Name: 
 

Beginning Date of 
Employment: 
 
Month/Year 

Ending Date of 
Employment: 
 
Month/Year 

Similar size and scope information for the reference. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Description of services provided that are in line with those to be provided as part of the Work: 
 
 
 
Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE EDUCATION AND TRAINING 
 
Candidate’s Name: 

 
 

 
Education and Training.  This section must be completed to list the education and training of each key 
candidate and must demonstrate in detail the key candidate’s ability to properly execute the Contract 
based on the relevance of the education and training to the requirements of the RFP.  Duplicate this from 
as needed for each candidate. 
 

 
EDUCATION AND TRAINING 

 
MONTHS/ 

YEARS 

 
WHERE 

OBTAINED 

 
DEGREE/MAJOR 
YEAR EARNED 

College 
 
 
 
 
 
 

   

Technical School 
 
 
 
 
 
 
 

   

Other Training 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

 
CANDIDATE REQUIREMENT 

(Experience and Qualifications) 
Senior Project Manager 

 
Candidate’s Name: 

 
Requirement:  Experience as the Project Manager on two projects of similar size and scope during 
the past ten years with a minimum of one being from initiation to completion.  In addition, a 
minimum of one project must have been within the last five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 

 
 

 
Requirement:  Experience on two or more large projects using project management tools such as 
Microsoft Project in defining tasks and developing project time lines. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Project Management Tool: 
 
Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

 
CANDIDATE REQUIREMENT 

(Experience and Qualifications) 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Experience with two or more structured development methodologies in managing 
projects of similar size and scope over the past ten years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Minimum of 60 months programming experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Experience on one major system development project that required the application 
of network infrastructure, software utilities and applications for IBM mainframes, Novell, Windows 
NT or Unix. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Minimum of 24 months experience in analysis, design and implementation of a 
large-scale hardware rollout. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 66 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Minimum of 24 months experience in Joint Application Design (JAD) or Systems 
Requirements Definitions (SRD) facilitation in a development environment. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 67 of 125 
 

 ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Bachelor’s Degree (or higher) or 36 months training post secondary education. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 



Page 68 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Project Management Institute (PMP) Certification. 
 
Attach a copy of the PMP certification. 
 
 



Page 69 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Minimum of 40 hours of formal project management training. 
 
Provide a description of all applicable project management training. 
 



Page 70 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Project Manager CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience in Ohio ODJFS mainframe IMS COBOL 
applications. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Senior Project Manager experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 71 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Technical Project Leader 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a Technical Project Leader on one or more projects of similar size 
and scope from initiation to completion within the past five years with demonstrated experience 
leading a technical team with a minimum of 15 people. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Technical project leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
Description of how client work size and complexity are similar to the Work: 
 
 
 
 
 
 



Page 72 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Technical Project Leader CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience with one or more structured development methodologies in system 
development projects in the past five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Technical Project Leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
Description of how client work size and complexity are similar to the Work: 
 
 
 
 
 
 
 



Page 73 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Technical Project Leader CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience on one or more large projects using project management tools such as 
Microsoft Project in defining tasks and developing project time lines as a technical lead. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Technical Project Leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
Description of how client work size and complexity are similar to the Work: 
 
 
 
 
 
 
 



Page 74 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Technical Project Leader CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months experience in managing one or more engagements 
involving systems development. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Technical Project Leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Technical Project Leader CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months experience data analysis in one or more engagements on 
same or similar systems as defined in this RFP. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Technical Project Leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 

 



Page 76 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Technical Project Leader CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months application development experience in child welfare or child 
care applications. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Technical Project Leader experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 77 of 125 
 

   ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a COBOL Programmer on one project of similar size and scope 
within the past five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Mainframe Programmer Analyst 3 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 78 of 125 
 

ATTACHMENT EIGH 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 60 months experience in COBOL programming. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months experience in IMS database programming. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months experience IMS DC on-line programming. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using Micro Focus Mainframe Express. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months JCL development experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months MQ Series programming experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 84 of 125 
 

 
ATTACHMENT EIGHT 

PERSONNEL PROFILE SUMMARY 
(Experience and Qualifications) 

 
CANDIDATE DESIREABLE 

Mainframe Programmer Analyst 3 CONTINUED 
 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using Compuware File AID. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 85 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIREABLE 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using Strobe or Omegamon. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using a project management tool (ie. Project 
Workbench, Microsoft Project). 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 87 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months using TELON 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 88 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Mainframe Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Associates Degree or higher. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

 
 
 
 



Page 89 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 

 
Candidate’s Name: 
 
 
 
Requirement:   Minimum of 60 months experience programming with relational databases 
(preferably Oracle or DB2). 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 90 of 125 
 

              ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 60 months experience programming on large-scale systems using 
Java. 
 
Company Name: 
 

Contact Name: 
(Indicate Primary or Alternate) 
 
Contact Title: 
 

Company Address: 
 
 

Contact Phone Number: 
 
Contact Email Address: 
 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Java Programmer Analyst 3 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 91 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 60 months experience programming using IBM’s WebSphere software 
or equivalent Java-based IDE. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 92 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience in Rapid Application Development (RAD). 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 93 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience programming in a Web based environment 
utilizing HTML, XML, Java Server Pages, and JavaScript. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 94 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 48 months experience programming in an object oriented development 
environment. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Java Programmer Analyst 3 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
 
 
 



Page 95 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months HTML development experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 96 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement: Minimum of 36 months system analysis experience on large scale systems. 
 
 
Company Name: 
 

Contact Name: 
(Indicate Primary or Alternate) 
 
Contact Title: 
 

Company Address: 
 
 

Contact Phone Number: 
 
Contact Email Address: 
 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Java Programmer Analyst 3 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 



Page 97 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience designing multi-tier applications. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 98 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months MQ Series Programming experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 99 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months data modeling experience using ERwin. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 100 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience with CVS or PVCS Version Manager or 
equivalent. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 101 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Java Programmer Analyst 3 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Associates degree or higher. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
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 ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a COGNOS 8 programmer/analyst on one or more large projects 
within the past three years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a COGNOS 7 programmer/analyst on one or more projects within the 
past five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience programming and using Informatica on one or more large projects 
within the past five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months DB2, Oracle, or SQL Server programming experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months of COGNOS ReportNet programming experience. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience using ERwin data modeling tools. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months of SQL experience on one or more large projects within the 
past five years. 

 
Company Name: 
 

Contact Name: 
(Indicate Primary or Alternate) 
 
Contact Title: 
 

Company Address: 
 
 

Contact Phone Number: 
 
Contact Email Address: 
 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over 
the past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Senior Business Intelligence Programmer Analyst experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using SAS software. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience using a project management tool (i.e., Microsoft 
Project). 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE REQUIREMENT 
Senior Business Intelligence Programmer Analyst CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Associates Degree or higher. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Testing Analyst 2 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a lead tester on a minimum of one project of similar size and scope 
from testing initiation to final system implementation within the past five years. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Testing Analyst 2 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Testing Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 48 months experience developing or overseeing the development of 
test scenarios. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Testing Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 48 months experience defining and documenting business 
requirements. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Testing Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 36 months experience using the Mercury or Hewlett Packard suite of 
testing tools. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 116 of 125 
 

ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Testing Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months experience testing child welfare or child care applications. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIRABLE 
Testing Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Associates Degree of higher. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Business Analyst 2 

 
Candidate’s Name: 
 
 
 
Requirement:  Experience as a Business Analyst on a minimum of one project of similar size and 
scope from initiation to completion within the past five years.  This project must demonstrate 
experience with documenting requirements, designing screens and other interfaces, testing 
system components, and implementing systems. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Business Analyst 2 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Business Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 24 months experience as a functional user, interpreting and 
implementing policies for a same or similar automated system as defined in the RFP. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Similar size and scope information for the referenced project. 
Number of batch Programs: 
 

Number of on-line programs: 
 

Average number of monthly transactions: 
 

Average number of transactions annually over the 
past 2 years: 
 
Data base type (IMS, DB2, VSAM, etc.): 
 
Number of databases: 

Peak monthly transaction volume: 
 

Number of tables: 
Peak monthly dollar volume: Average monthly dollar volume: 

 
Testing Analyst 2 experience for the referenced project. 
Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
 
 
 
 

Description of how client work size and complexity are similar to the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Business Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 60 months experience in designing and testing computer systems. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE REQUIREMENT 
Business Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 48 months experience defining and documenting business 
requirements. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIREABLE 
Business Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Minimum of 12 months business analysis experience in a child welfare or child care 
system. 
 
Company Name: 
 
 

Contact Name: 
 
Primary or Alternate 

Contact Title: 

Address: 
 

Contact Phone Number: 
 
Email Address: 
 

Work Name: 
 

Beginning Date of 
Experience: 
 
Month/Year 

Ending Date of 
Experience: 
 
Month/Year 

Description of technical experience, capacity performed, and role that is related to services to be 
provided for the Work: 
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ATTACHMENT EIGHT 
PERSONNEL PROFILE SUMMARY 

(Experience and Qualifications) 
 

CANDIDATE DESIREABLE 
Business Analyst 2 CONTINUED 

 
Candidate’s Name: 
 
 
 
Requirement:  Bachelors Degree or higher. 
 
Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

Institution: 
 
 
 

Degree: Majors/Minors: 

Address: 
 

Date of Degree: 
 

 
 
 



Page 124 of 125 
 

ATTACHMENT NINE 
COST SUMMARY 

 
 

The following table must be filled in with the subtotals from Cost Summary Table 1 and Table 2.  
This is the cost information that will be used for evaluation purposes.  The hourly rate for identical 
positions in Table 1 and Table 2 must be the same. 

 
Cost Summary - Table 1 Subtotal $ 
Cost Summary - Table 2 Subtotal $ 
Total Cost Summary for Evaluation $ 

 
Table 1 contains the possible positions and hours for the 90-day transition period. 

Position Title 
Hourly 
Rate  

Number of 
Staff Per 

Title  

Maximum Number 
of Hours Per Staff  

Member Total Cost 
Key Personnel Positions 
Senior Project 
Manager $ X 1 X 650 $ 
Technical Project 
Leader $ X 2 X 650 $ 
Mainframe 
Programmer Analyst 3 $ X 4 X 584 $ 
Java Programmer 
Analyst 3 $ X 1 X 584 $ 
Senior Business 
Intelligence 
Programmer Analyst $ X 1 X 584 $ 
Testing Analyst 2 $ X 1 X 584 $ 
Business Analyst 2 $ X 2 X 584 $ 
Non-Key Personnel Positions 
Mainframe System 
Analyst 2 $ X 3 X 584 $ 
Business Analyst 1 $ X 1 X 584 $ 
Web Based 
Programmer Analyst 2 $ X 1 X 584 $ 
Java Programmer 
Analyst 2 $ X 1 X 584 $ 
Project Administrative 
Assistant $ X 1 X 584 $ 

Table 1 Subtotal   19   $ 
 



Page 125 of 125 
 

ATTACHMENT NINE 
COST SUMMARY 

(continued) 
 
Table 2 contains the hourly rate for the positions that may be used in the IDAs.  The hourly rate for 
identical positions in Table 1 and Table 2 must be the same. 

Position Title 
Hourly 
Rate 

Anticipated 
Peak Staffing  

Peak 
Hours 

Total Rate for 
Evaluation 

Senior Project Manager $ X 1 X 2000 $ 
Technical Project Leader $ X 2 X 2000 $ 
Mainframe Programmer Analyst 3 $ X 5 X 2000 $ 
Mainframe Programmer Analyst 2 $ X 3 X 2000 $ 
Mainframe Programmer Analyst 1 $ X 3 X 2000 $ 
Web Based Programmer Analyst 3 $ X 1 X 2000 $ 
Web Based Programmer Analyst 2 $ X 2 X 2000 $ 
Web Based Programmer Analyst 1 $ X 3 X 2000 $ 
Java Programmer Analyst 3 $ X 3 X 2000 $ 
Java Programmer Analyst 2 $ X 3 X 2000 $ 
Java Programmer Analyst 1 $ X 5 X 2000 $ 
Mainframe System Analyst 2 $ X 3 X 2000 $ 
Mainframe System Analyst 1 $ X 2 X 2000 $ 
Java/Web System Analyst 2 $ X 3 X 2000 $ 
Java/Web System Analyst 1 $ X 2 X 2000 $ 
Testing Analyst 2 $ X 1 X 2000 $ 
Testing Analyst 1 $ X 2 X 2000 $ 
Database Modeler 3 $ X 2 X 2000 $ 
Database Modeler 2 $ X 2 X 2000 $ 
Business Analyst 2 $ X 3 X 2000 $ 
Business Analyst 1 $ X 3 X 2000 $ 
Senior Business Intelligence 
Programmer Analyst $ X 4 X 2000 $ 
Senior IMS Database Analyst $ X 1 X 2000 $ 
Project Administrative Assistant $ X 1 X 2000 $ 

Table 2 Subtotal   56   $ 
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      Position Descriptions and Requirements 
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Senior Project Manager 
• Serves as the coordinator for a large, complex delivery order, or a group of delivery orders 

affecting the enhancement of legacy systems and/or the development of new systems. 
• Assists the program manager in working with the Ohio Department of Job and Family 

Services’ government management team. 
• Manages all aspects of the vendor’s contracts. 
• Serves as the primary day to day Ohio Department of Job and Family Services’ contractor 

contact. 
• Interfaces with the counterpart Ohio Department of Job and Family Services’ project 

manager. 
• Organizes, directs, and coordinates the planning and execution of all program and technical 

support activities for the assigned contract. 
• Provides competent leadership and responsible project direction. 
• Formulates and enforces work standards, assigns contractor schedules, reviews work 

discrepancies, provides functional direction to contractor personnel and communicates 
policies, purposes, and goals of the organization to subordinates. 

• Directs the specific delivery of tasks to insure that the technical solutions and schedules in 
the delivery order are implemented in a timely manner. 

• Performs organizational wide integration planning and interfaces to other functional systems. 
• Reports in writing and orally to contractor management and designated Ohio Department of 

Job and Family Services’ representatives. 
 
Requirements: 
• Experience as the Project Manager on two projects of similar size and scope during the past 

ten years with a minimum of one being from initiation to completion.  In addition, a minimum 
of one project must have been within the last five years. 

• Experience on two or more large projects using project management tools such as Microsoft 
Project in defining tasks and developing project time lines. 

• Experience with two or more structured development methodologies in managing projects of 
similar size and scope over the past ten years. 

 
Desirable: 
• Minimum of 60 months programming experience. 
• Experience on one major system development project that required the application of network 

infrastructure, software utilities and applications for IBM mainframes, Novell, Windows NT or 
Unix. 

• Minimum of 24 months experience in analysis, design and implementation of a large-scale 
hardware rollout. 

• Minimum of 24 months experience in Joint Application Design (JAD) or Systems 
Requirements Definitions (SRD) facilitation in a development environment. 

• Minimum of 40 hours formal project management training. 
• Project Management Institute (PMP) Certification. 
• Minimum of 12 months experience with Ohio ODJFS mainframe IMS COBOL Applications. 
• Bachelors Degree (or higher) or 36 months post secondary education. 
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Technical Project Leader 
• Leads designated project phases and/or project phase components as designated by the 

contract. 
• Leads project staff for on-site or off-site development of complex specialized applications. 
• Provides daily direction to staff assigned to those activities. 
• Executes the successful completion of all pertinent aspects of the system development life 

cycle as defined by the contract. 
• Applies strategic and business planning methodologies, processes, and principals to develop 

organizational strategic, tactical, and operational business plans based on best industry 
practices.  Conducts organizational planning and systems development for achieving optimal 
use of the organization's human resource assets.  Participates in Project Management 
activities as necessary. 

 
Requirements: 
• Experience as a Technical Project Leader on one or more projects of similar size and scope 

from initiation to completion within the past five years with demonstrated experience in 
delivery of a product leading a technical team of at least 15 people. 

• Experience with one or more structured development methodologies in system development 
projects in the past five years. 

• Experience on one or more large projects using project management tools such as Microsoft 
Project in defining tasks and developing project time lines as a technical lead. 

• Minimum of 36 months experience in managing one or more engagements involving systems 
development. 

 
Desirable: 
• Minimum of 36 months experience using data analysis in one or more engagement in same 

or similar automated system as defined in this RFP. 
• Minimum of 24 months experience in application development with child welfare or child care 

applications. 
 
 
 

Programmer Analyst 3 
• Writes and maintains medium to large computer programs. 
• Leads a team of lower level programmer analysts in the planning, analysis, design and 

construction of large, complex computer systems. 
• Utilizes relational database management technology and information engineering principals. 
• Coordinates system design, data modeling and application development efforts. 
• Development of formal presentations; including graphs, charts, and slide shows for delivery 

to management, colleagues and user audiences. 
• Analyzes functional business applications and design specifications for functional areas. 
• Tests, debugs, refines and evaluates computer software test results to produce the required 

product. 
• Designs and codes reports, screen formats, file edits and file updates. 
• Provides technical computer assistance to users and other staff. 
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Mainframe Programmer Analyst 3  

Requirements: 
• Experience as a COBOL Programmer on one project of similar size and scope within the past 

five years. 
• Minimum of 60 months experience in COBOL programming 
• Minimum of 36 months experience in IMS database programming. 
• Minimum of 36 months IMS DC on-line programming. 
• Minimum of 24 months using Mainframe Express. 
• Minimum of 24 months JCL development experience. 
• Minimum of 12 months MQ Series Programming experience. 
 
Desirable: 
• Minimum of 12 months experience using Compuware FileAid. 
• Minimum of 12 months experience using Strobe or Omegamon. 
• Minimum of 12 months experience using TELON. 
• Minimum of 12 months experience using a project management tool (i.e. Project Workbench, 

Microsoft Project). 
• Associates Degree or higher. 
 
 

Web Based Programmer Analyst 3 

 Requirements 
• Minimum of 60 months programming experience with relational databases (preferably 

ORACLE or DB2). 
• Minimum of 36 months programming experience with large-scale systems using Java. 
• Minimum of 24 months experience in Rapid Application Development (RAD). 
• Minimum of 24 months programming experience in a Web based environment utilizing HTML, 

XML, Java Server Pages, and Java Script. 
• Minimum of 36 months programming experience in an object oriented development 

environment. 
• Minimum of 36 months Dreamweaver development experience. 
• Minimum of 36 months HTML development experience. 
• Minimum of 36 months DB2 Client 8 programming experience. 
• Minimum of 36 months Rapid SQL programming experience. 
• Minimum of 24 months Unified Modeling Language (UML) experience. 
• Minimum of 24 months Crystal Reports development experience. 
• Minimum of 12 months Adobe Writer experience. 
• Minimum of 36 months of system analysis experience on large scale systems. 
• Minimum of 24 months designing multi-tier applications. 
• Minimum of 12 months MQ Series programming experience. 
 
Desirable: 
• Minimum of 12 months data modeling experience with Erwin. 
• Minimum of 24 months experience with CVS or PVCS Version Manager or equivalent. 
• Associates Degree or higher. 
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Java Programmer Analyst 3 

 Requirements: 
• Minimum of 60 months programming experience with relational databases (preferably 

ORACLE or DB2). 
• Minimum of 60 months programming experience with large-scale systems using Java. 
• Minimum of 60 months programming experience using IBM’s Websphere or equivalent Java-

based IDE. 
• Minimum of 24 months experience in Rapid Application Development (RAD). 
• Minimum of 24 months programming experience in a Web based environment utilizing HTML, 

XML, Java Server Pages, and Java Script. 
• Minimum of 48 months programming experience in an object oriented development 

environment. 
• Minimum of 36 months HTML development experience. 
• Minimum of 24 months DB2 Client 8 programming experience. 
• Minimum of 36 months system analysis experience on large scale systems. 
• Minimum of 24 months experience designing multi-tier applications. 
• Minimum of 12 months MQ Series programming experience. 
 
Desirable: 
• Minimum of 12 months data modeling experience with Erwin. 
• Minimum of 24 months experience with CVS or PVCS Version Manager or equivalent. 
• Associates Degree or higher. 
 
 

Programmer Analyst 2 
• Writes and maintains small to medium computer programs. 
• Performs analysis and design for medium computer applications. 
• Utilizes relational database management technology and information engineering principals. 
• Enhances software to reduce operating time and improve efficiency. 
• Trains users in the use of specific computer applications. 
• Development of formal presentations; including graphs, charts, and slide shows for delivery 

to management, colleagues and user audiences. 
• Tests, debugs, refines, and evaluates computer software test results to produce the required 

product. 
• Coordinates work with operations and production control staff. 
• Designs and codes reports, screen formats, file edits and file updates. 
• Provides technical computer assistance to users and other staff. 
 
 

Mainframe Programmer Analyst 2  

Requirements:  
• Minimum of 24 months mainframe system analysis/development experience on same or 

similar automated system as defined in this RFP 
• Minimum of 36 months COBOL programming experience. 
• Minimum of 36 months database programming (IMS DB, DB2 etc.) experience. 
• Minimum of 24 months on-line programming (IMS DC) experience. 
• Minimum of 36 months on-line editor (TSO ISPF etc.) experience in an IBM MVS mainframe 

environment. 
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Desirable: 
• Minimum of 12 months experience using SAS or EZtrieve. 
• Minimum of 12 months experience using a Project Management tool (i.e. Microsoft Project). 
• Minimum of 12 months Micro Focus COBOL 
• Minimum of 36 months JCL and IBM utilities experience. 
• Minimum of 12 months TELON experience. 
• Associates Degree in Computer Science and 24 months data processing experience. 
 
 

Web Based Programmer Analyst 2 

 Requirements 
• Minimum of 24 months systems analysis experience on large scale multi-tier systems. 
• Minimum of 24 months experience designing multi-tier (not two-tier) applications. 
• Minimum of 36 months programming experience in an object oriented development 

environment. 
• Minimum of 48 months experience programming with relational databases (preferably Oracle 

or DB2). 
• Minimum of 24 months experience in Rapid Application Development (RAD). 
• Minimum of 24 months programming experience in a Web based environment utilizing HTML, 

XML. Java Server Pages, or Java Script. 
 
Desirable: 
• Minimum of 12 months data modeling experience with a designer tool such as Erwin. 
• Minimum of 12 months Unified Modeling Language (UML) experience. 
• Minimum of 24 months experience with PVCS Version Manager. 
• Minimum of 12 months experience using the Rational Unified Process. 
• Associates Degree or higher 
 

Java Programmer Analyst 2  

Requirements 
• Minimum of 36 months programming experience with relational databases (preferably 

ORACLE or DB2). 
• Minimum of 36 months programming experience with large-scale systems using Java. 
• Minimum of 36 months programming experience using IBM’s Websphere. 
• Minimum of 24 months experience in Rapid Application Development (RAD). 
• Minimum of 24 months programming experience in a Web based environment utilizing HTML, 

XML, Java Server Pages, and Java Script. 
• Minimum of 48 months programming experience in an object oriented development 

environment. 
• Minimum of 24 months HTML development experience. 
• Minimum of 12 months DB2 Client 8 programming experience. 
• Minimum of 24 months system analysis experience on large scale systems. 
• Minimum of 24 months experience designing multi-tier applications. 
• Minimum of 12 months MQ Series programming experience. 
 
Desirable: 
• Minimum of 12 months data modeling experience with Erwin. 
• Minimum of 12 months Unified Modeling Language (UML) experience. 
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• Minimum of 24 months experience with PVCS Version Manager or equivalent. 
• Associates Degree or higher. 

 
Programmer Analyst 1 
• Writes computer programs from program specifications. 
• Performs analysis and design for small computer applications. 
• Utilizes relational database management technology and information engineering principals. 
• Enhances software to reduce operating time and improve efficiency. 
• Trains users in the use of specific computer applications. 
• Development of formal presentations; including graphs, charts, and slide shows for delivery 

to management, colleagues and user audiences. 
• Tests, debugs, refines, and evaluates computer software test results to produce the required 

product. 
• Coordinates work with operations and production control staff. 
• Designs and codes reports,  
• Designs and develops screen formats, 
• Provides technical computer assistance to users and other staff. 
• Maintains data base sub-routines. 
• Populates databases 

Mainframe Programmer Analyst 1  

Requirements 
• Minimum of 12 months COBOL programming experience. 
• Minimum of 12 months database programming (IMS DB, DB2 etc.) experience. 
• Minimum of 12 months on-line programming (IMS DC) experience. 
• Minimum of 12 months on-line editor (TSO ISPF etc.) experience in an IBM MVS mainframe 

environment. 
 
Desirable: 
• Minimum of 12 months system analysis experience on large-scale systems. 
• Minimum of 12 months experience using SAS or EZtrieve. 
• Minimum of 12 months experience using a Project Management tool (i.e. Project Workbench, 

Microsoft Project). 
• Minimum of 12 months JCL and IBM utilities experience. 
• Minimum of 12 months Micro Focus COBOL. 
• Minimum of 12 months TELON experience 
• Minimum of 6 months experience with same or similar automated systems as defined in this 

RFP. 
• Associates Degree in Computer Science and 24 months data processing experience. 
 

Web Based Programmer Analyst 1  

Requirements: 
• Minimum of 12 months systems analysis experience on large scale client/server system. 
• Minimum of 12 months designing multi-tier (not two-tier) applications. 
• Minimum of 24 months programming experience in an object oriented development 

environment. 
• Minimum of 24 months programming with relational databases (preferably Oracle or DB2). 
• Minimum of 12 months experience in Rapid Application Development (RAD). 
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• Minimum of 12 months programming experience in a Web based environment utilizing HTML, 
XML, Java Server Pages, or Java Script. 

 
Desirable: 
• Minimum of 6 months data modeling experience with a designer tool such as Erwin. 
• Minimum of 6 months Unified Modeling Language (UML) experience. 
• Minimum of 6 months experience with CVS or PVCS Version Manager. 
• Associates Degree or higher 
 

Java Programmer Analyst 1  

Requirements 
• Minimum of 12 months programming experience with relational databases (preferably 

ORACLE or DB2). 
• Minimum of 12 months programming experience with large-scale systems using Java. 
• Minimum of 12 months programming experience using IBM’s Websphere or equivalent Java-

based IDE. 
• Minimum of 12 months programming experience in a Web based environment utilizing HTML, 

XML, Java Server Pages, and Java Script. 
• Minimum of 12 months programming experience in an object oriented development 

environment. 
• Minimum of 24 months HTML development experience. 
• Minimum of 12 months system analysis experience. 
• Minimum of 12 months experience designing multi-tier applications. 
 
Desirable: 
• Minimum of 12 months data modeling experience with Erwin. 
• Minimum of 12 months experience with CVS or PVCS Version Manager or equivalent. 
• Associates Degree or higher. 
 
 

System Analyst 2 
• Analyzes, develops and reviews integrated computer software processing functions. 
• Makes recommendations for approval of major systems installations. 
• Provides technical and administrative direction for personnel performing software 

development tasks, including the review of work products for correctness, adherence to the 
design concept and to user standards, and for progress in accordance with schedules. 

• Coordinates with the Project Lead to ensure problem solution and user satisfaction. 
• Assures compliance with data base design standards. 
• Develops system requirements and program specifications from which programmers prepare 

detailed flow charts, programs and tests. 
• Prepares milestone status reports and deliverables/presentations on the system concept to 

colleagues, subordinates, and end user representatives. 
• Provides daily supervision and direction to support staff. 
• Supports the project team leads for enhancement and development projects. 
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Mainframe System Analyst 2  

Requirements: 
• Minimum of 60 months programming experience. 
• Minimum of 60 months performing analysis and design on large scale applications systems 

using  IMS, DB2 or Oracle databases, or a minimum of 36 months as a lead. 
• Minimum of 60 months experience writing programs for same or similar automated systems 

as defined in this RFP. 
• Minimum of 60 months programming experience in on-line applications using CICS, IMS-DC, 

TELON or comparable on-line presentation development tools. 
• Minimum of 36 months experience as lead analyst reviewing and recommending design 

methods to junior team members. 
• Minimum of 36 months experience using tools that control versions of software, perform line 

editing utility executions, scheduling and debugging tools. 
 
 
 
Desirable: 
• Minimum of 12 months experience using SAS or EZtrieve. 
• Minimum of 12 months Micro Focus COBOL. 
• Minimum of 12 months QMF experience. 
• Minimum of 12 months TELON experience. 
• Minimum of 6 months experience for same or similar automated system as defined in this 

RFP. 
• Minimum of 36 months experience estimating hours for project tasks. 
• Associates Degree in Computer Science. 

Java/Web System Analyst 2  

Requirements: 
• Minimum of 24 months programming experience developing applications running on MS 

Windows XP or higher. 
• Minimum of 60 months performing analysis and design on large scale applications in a client 

server environment using relational databases or 36 months as lead. 
• Minimum of 60 months experience writing programs for same or similar automated system as 

defined in this RFP. 
• Minimum of 36 months experience as lead analyst reviewing and recommending design 

methods to junior team members. 
• Minimum of 36 months experience using tools that control versions of software (e.g., CVS, 

PVCS) and debugging tools. 
• Minimum of 24 months experience working with testing tools (e.g., SQA Suite, QA Sun, 

Mercury). 
• Minimum of 24 months experience completing formal systems, production and project 

documentation. 
• Minimum of 12 months experience designing multi-tier (not two-tier) applications. 
• Minimum of 12 months experience in object modeling. 
 
Desirable: 
• Minimum of 12 months experience programming with relational databases. 
• Minimum of 12 months programming experience with large scale systems using an object 

oriented programming language. 
• Minimum of 12 months experience with Crystal Reports, COGNOS Toolsuite or other report 

writer. 
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• Minimum of 12 months of data modeling experience with designer tool. 
• Minimum of 12 months Unified Modeling Language (UML) experience. 
• Minimum of 12 months MQ Series experience. 
• Minimum of 12 months IBM Websphere Studio or equivalent Java-based IDE experience. 
• Minimum of 24 months experience with CVS or PVCS or equivalent. 
• Minimum of 12 months experience with Rational Suite. 
• Minimum of 12 months experience designing Web pages. 
• Minimum of 12 months of HTML experience. 
• Project Management certification. 
• Associates Degree or higher. 
 
 

System Analyst 1 
• Develops required program specifications for simple to moderately complex systems. 
• Executes plans for automated data processing systems from project inception to conclusion. 
• Analyzes the problem and the information to be processed. Defines the problem, develops 

system requirements and program specifications, from which programmers prepare detailed 
flow charts, programs, and tests. 

• Assists senior computer system analysts in preparing input and test data for the proposed 
system. 

• Coordinates closely with programmers to ensure proper implementation of program and 
system specifications. 

• Develops, in conjunction with functional users, system alternative solutions or enhancements. 
• Provides support for installation, testing implementation and ongoing maintenance of 

hardware and software to support specific program functionality. 
 

Mainframe System Analyst 1 

 Requirements: 
• Minimum of 36 months programming experience. 
• Minimum of 36 months performing analysis and design on large scale applications systems 

using IMS, DB2 or Oracle databases, or 36 months as lead. 
• Minimum of 36 months experience writing programs for same or similar automated system as 

defined in this RFP. 
• Minimum of 36 months programming experience in on-line applications using CICS, IMS-DC, 

TELON or comparable on-line presentation development tools. 
• Minimum of 12 months experience as lead analyst reviewing and recommending design 

methods to junior team members. 
• Minimum of 12 months experience estimating hours for project tasks. 
• Minimum of 36 months experience using tools for version control of software, line editing, 

utility executions, scheduling and debugging. 
 
Desirable: 
• Minimum of 12 months experience using SAS or EZtrieve, 
• Minimum of 12 months Micro Focus COBOL. 
• Minimum of 12 months QMF experience. 
• Minimum of 12 months TELON experience. 
• Minimum of 6 months experience for same or similar automated system as defined in this 

RFP. 
• Associates Degree in Computer Science. 
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Java/Web System Analyst 1  

Requirements: 
• Minimum of 12 months programming experience developing applications running on MS 

Windows XP or higher. 
• Minimum of 36 months performing analysis and design on large scale applications in a client 

server environment using relational databases or 36 months as lead. 
• Minimum of 36 months experience writing programs for same or similar automated system as 

defined in this RFP. 
• Minimum of 12 months experience using tools that control versions of software (e.g., CVS,  

PVCS) and debugging tools. 
• Minimum of 12 months experience working with testing tools (e.g., SQA Suite, QA Sun, 

Mercury). 
• Minimum of 12 months experience completing formal systems, production and project 

documentation. 
• Minimum of 12 months experience designing multi-tier (not two-tier) applications. 
 
Desirable: 
• Minimum of 12 months experience programming with relational databases. 
• Minimum of 12 months programming experience with large scale systems using an object 

oriented programming language. 
• Minimum of 12 months experience with Crystal Reports or other report writer. 
• Minimum of 12 months data modeling experience with designer tool. 
• Minimum of 12 months Unified Modeling Language (UML) experience. 
• Minimum of 12 months HTML experience. 
• Minimum of 12 months IBM Websphere Studio or equivalent Java-based IDE experience. 
• Minimum of 24 months experience with CVS or PVCS or equivalent. 
• Project Management certification. 
• Associates Degree or higher. 
 
 
 

Testing Analyst 2 
• Provides technical and administrative direction for personnel performing software test and 

evaluation tasks, including the review of work products for correctness, adherence to the 
design concept and to user standards, and for progress in accordance with schedules. 

• Coordinates with the Project Manager and other team members to ensure problem solution, 
appropriate risk reduction, and user satisfaction through testing techniques. 

• Understands how testing fits into the system development life cycle. 
• Makes recommendations, if needed, on test and evaluation strategies for major systems 

installations. 
• Defines testing strategies and creates test strategy documents. 
• Estimates software testing costs and schedule. 
 
Requirements: 
• Experience as a lead tester on a minimum of one project of similar size and scope from 

testing initiation to final system implementation within the past five years. 
• Minimum of 48 months experience developing or overseeing the development of test 

scenarios. 
• Minimum of 48 months experience defining and documenting business requirements. 
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• Minimum of 36 months experience using the Mercury Hewlett Packard suite of testing tools  
 
Desirable: 
• Minimum of 12 months experience testing Ohio Eligibility Systems applications.  
• Associates Degree in Computer Science. 
 
 

Testing Analyst 1 
• Develops and executes test plans, test scripts and test cases that test all business 

requirements. 
• Develops testing protocols, acceptance criteria, and routines to ensure an efficient test cycle. 
• Integrates test results and modifies test plans based on results. 
• Prepares milestone status reports and deliverables/presentations on the system test and 

evaluation concept to colleagues, subordinates, and end user representatives. 
• Conducts special tests, such as usability tests and disaster recovery tests. 
• Provides direction to test and evaluation support staff. 
 
Requirements: 
• Minimum of 24 months experience developing test scenarios. 
• Minimum of 24 months experience in designing and testing computer systems. 
• Minimum of 24 months experience defining and documenting business requirements. 
 
Desirable: 
• Minimum of 24 months experience same or similar automated systems as defined in this 

RFP. 
• Associates Degree in Computer Science. 
 
 

Data Base Modeler 3 
• Performs process and data modeling in support of the planning and analysis efforts using 

both manual and automated tools. 
• Verifies the identification of the components of a data model, including entities, relationships 

and attributes. 
• Provides technical support in the evaluation of prime object names, data elements, and other 

objects. 
• Evaluates proposed objects and their attributes. 
• Ensures that proposed object definitions are clear, concise, technically correct, and that they 

represent singular concepts. 
• Ensures that the proposed objects are consistent with data and process models. 
• Analyzes and reconstructs repositories for organizations that use information engineering 

concepts and enterprise, data and process modeling in the identification and development of 
standardized objects. 

• Documents the data model with entity/relationship diagrams. 
• Provides daily supervision and direction to staff. 
 
Requirements: 
• Minimum of 36 months as a data modeler. 
• Minimum of 96 months systems analysis experience designing software applications or 

writing business documentation. 
• Minimum of 48 months experience documenting business requirements using data modeling 

tools. 
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• Minimum of 24 months experience providing direction to junior data modelers. 
• Minimum of 24 months experience leading modeling sessions with business clients and 

translating into an ERD. 
• One or more professional courses that specifically address data modeling. 
• Minimum of 4 years post secondary education. 
 
Desirable: 
• In-depth knowledge of data integrity and forms of normalization. 
• Knowledge of data modeling methodologies and concepts of Database Management 

Systems. 
• Knowledge of conceptual, logical, and physical data models. 
• Experience with Case Tools. 
• Experience leading JAD (Joint Application development) sessions with business clients. 
 
 

Data Base Modeler 2 
• Defines proposed data base objects and their attributes. 
• Ensures that proposed object definitions are clear, concise, technically correct, and that they 

represent singular concepts. 
• Ensures that the values of object attributes and domain are accurate and correct. 
• Identifies the components of the data model and associates data model relationships. 
• Assists in building and/or maintaining data/information repositories for organizations that use 

information engineering concepts and enterprise, data and process modeling in the 
identification and development of standardized objects. 

 
Requirements: 
• Minimum of 24 months developing/designing programs utilizing relational databases 

technology, such as ORACLE, DB2, or Informix. 
• Minimum of 24 months providing technical assistance and guidance to programmers in 

systems design for databases and applications. 
• Minimum of 24 months experience using data modeling tools such as Designer 2000 or 

Erwin. 
• Minimum of 12 months experience leading JAD (Joint Application development) sessions 

with business clients. 
• One or more professional courses that specifically address data modeling. 
 
Desirable: 
• In-depth knowledge of data integrity and forms of normalization. 
• Knowledge of data modeling methodologies and concepts of Database Management 

Systems. 
• Knowledge of conceptual, logical, and physical data models. 
• Experience with Case Tools. 
• Experience leading JAD (Joint Application development) sessions with business clients. 
 
 

Business Analyst 2 
• Analyzes advanced user needs to conduct functional requirement assessments. 
• Participates as a subject matter expert in determining the functional and business 

requirements specified in the contract document. 
• Performs functional allocation to identify required tasks and their interrelationships. 



 15

• Identifies resources required for each task. 
• Provides daily functional direction to support staff. 
 
Requirements: 
• Experience as a Business Analyst on a minimum of one project of similar size and scope 

from initiation to completion within the past five years. The work on this project must 
demonstrate experience with documenting requirements, designing screens and other 
interfaces, testing system components, and implementing systems. 

• Minimum of 24 months experience as a functional user, interpreting and implementing 
policies for a same or similar automated system as defined in this RFP. 

• Minimum of 60 months experience in designing and testing computer systems. 
• Minimum of 48 months experience defining and documenting business requirements. 
 
Desirable: 
• Minimum of 36 months experience as a Business Analyst in a same or similar automated 

system as defined in this RFP. 
• Minimum of 12 months business analysis experience in an Child Support Enforcement  

system. 
• Bachelors Degree or higher. 
 

Business Analyst 1 
• Assess data models for use in designing and building integrated, shared software and 

database management systems. 
• Analyzes basic user needs to determine functional requirements. 
• Performs functional allocation to identify required tasks and their interrelationships. 
• Applies process improvement and re-engineering methodologies and principles to assess 

process modernization cost benefit analysis. 
 
Requirements: 
• Minimum of 24 months experience in designing and testing computer systems. 
• Minimum of 24 months experience defining and documenting business requirements. 
 
Desirable: 
• Minimum of 24 months experience on same or similar automated system as defined in this 

RFP. 
• Minimum of 24 months post secondary education. 
 
 

Senior Business Intelligence Programmer Analyst 
• Specializes in use of the COGNOS business intelligence tools and Business Objects. 
• Gathers user requirements and develops information products using business intelligence 

tools. 
• Defines multi dimensional data models using modeling tools and develops specifications for 

population of a data warehouse or data mart. 
• Develops queries using SQL language to access relational databases. 
• Provides training to non-technical users on the usage of business intelligence tools and 

interprets their needs for data analysis. 
• Recommends improvements to data base structures in the data mart or data warehouse. 
• Designs presentation formats for reports, graphs and WEB pages that are utilized in business 

intelligence analysis. 
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• Writes specifications for data transformation and assists DBA and data modelers in 
development logical and physical data models. 

• Develops methods for trending analysis using business intelligence tools and data within the 
business intelligence data bases. 

 
Requirements: 
• Experience as a COGNOS 8 programmer/analyst on one or more large projects within the 

past three years. 
• Experience as a COGNOS 7 programmer/analyst on one or more projects within the past five 

years. 
• Experience programming and using Informatica on one or more large projects within the past 

five years. 
• Minimum of 36 months DB2 programming experience. 
• Minimum of 36 months of COGNOS ReportNet programming experience. 
• Minimum of 24 months experience using Erwin data modeling tools. 
• Minimum of 24 months experience using SQL on one or more large projects within the past 

five years. 
 
Desirable: 
• Minimum of 12 months experience using SAS. 
• Minimum of 12 months experience using a project management tool (i.e., Microsoft Project). 
• Associates degree of higher. 
 
 

Senior IMS Data Base Analyst 
• Manages the development of large complex data base projects. 
• Specializes in data base management systems design and system analysis, current 

operating systems, software internals and data manipulation languages. 
• Plans and budgets staff and data base resources. 
• Reallocates data base resources to maximize benefits. 
• Acknowledges and complies with Data Base Management Systems (DBMS) concepts. 
• Provides daily supervision and direction to data base support staff. 
• Coordinates education and training for supervisory and support staff. 
• Acts as a liaison to other State agencies and to the Ohio Data Network. 
• Trains and provides functional direction to all DB ADM 2 supervisors 
• Provides strategic direction for lower level supervisors to implement. 
• Provides ongoing review of supervisory staff’s performance in order to refine skills, resolve 

concerns and facilitate change. 
• Provides administrative direction and expectations for supervisory and DASD staff. 
• Prepares performance evaluations for supervisory and DASD staff. 
• Maintains disaster recovery/business resumption plans for various DBMS platforms. 
• Participates in senior management disaster recovery/business resumption planning sessions. 
• Coordinates and conducts strategic planning sessions for DB ADM 1 and 2. 
• Performs DB ADM 1 and 2 responsibilities in their absence. 
• Gives input to lower level staff and communicates with superiors on system enhancements, 

upgrades, and maintenance. 
• Gives strategic direction to upper level management pertaining to technology trends. 
• Understands the programming of simple to large complex systems that are written by 

application development. 
• Assists in problem resolution of DBMS errors. 
• Recommends the most effective and efficient use of DBMS. 
• Develops project plans for projects over 40 man hours. 
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Requirements: 
• Minimum of 84 months experience in analyzing, developing, and supporting large scale IMS 

databases. 
• Database analysis experience to include design and programming on one or more IMS 

applications of similar size and scope within the past five years. 
• Minimum of 60 months database analysis experience including IMS/DB/DC with DBRC/IRLM. 
• Minimum of 36 months experience using BMC utilities. 
• Experience on two or more large/complex database design projects within the past eight 

years. 
• Minimum of 60 months experience with batch and online performance and tuning techniques. 
• Minimum of 24 months experience with an on-line editor (TSO/SPF, ROSCOE etc.). 
• Minimum of 84 months database design and programming experience in SQL Server or 

Oracle environment. 
• Minimum of 24 months experience using BMC utilities (Oracle only). 
• Minimum of 60 months in a client server UNIX environment (Oracle only). 
• Minimum of 60 months experience leading large to complex database design projects. 
• Minimum of 36 months experience using Platinum tools (DB2 only). 
 
 
 
Desirable: 
• Minimum of 36 months SCLM experience. 
• Minimum of 24 months experience with project management tools (Microsoft Project, etc.). 
• Minimum of 24 months experience with MQ Series, WEBSPHERE or DB2 connect. 
• Minimum of 24 months experience with Omegamon. 
• Minimum of 60 months COBOL programming experience. 
• Minimum of 60 months experience using Erwin, CA Repository, ModelMart or other modeling 

tools. 
• Bachelors degree or higher. 
 
 

Project Administrative Assistant  
• Acts as the project's senior administrative specialist. 
• Directs all project financial management and administrative activities, such as timesheet 

control, deliverable approval tracking, invoice tracking, financial reporting, scheduling of 
meetings and conferences. 

• Performs evaluations of existing procedures, processes, techniques, models, and/or systems 
related to management problems or contractual issues which would require a report and 
recommends solutions. 

• Enhances planning and control documents in accordance with authorized modifications by 
the Ohio Department of Job and Family Services. 

• Reports adjusted manpower, scope, time frame and/or cost changes to senior Ohio 
Department of Job and Family Services staff. 

 
Requirements:  
• Minimum of 24 months experience taking and publishing meeting minutes. 
• Minimum of 24 months experience tracking payment documents and invoices. 
• Minimum of 48 months experience with IBM or compatible PC's. 
• Minimum of 36 months experience in presentation packages (Microsoft Power Point). 
• Minimum of 36 months experience in using Microsoft Excel. 
• Minimum of 24 months Microsoft Word experience. 
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• Minimum of 24 months experience supporting the efforts of (40 or more) individuals in an 
office setting. 

• Minimum of 12 months experience utilizing project management tools. 
 
Desirable: 
• Demonstrated organizational skills. 
 



 
 

Supplement Three  
 
 
 
 
  
 
 

   MIS On-Call Procedures  



MIS On-Call Procedures 
  

 
 PURPOSE  
  

This procedure defines the steps that the Office of Management Information Services (MIS) 
will follow for on call schedules for each unit.  It is intended to minimize the number of 
times an employee is subject to the on call schedule.  

 
 SCOPE  
 

This procedure affects MIS contract staff that has been identified in the Interval Deliverable 
Agreement (IDA) as “ON CALL 24 HOURS PER DAY, 7 DAYS PER WEEK.”  By virtue 
of this statement, an individual may be asked to return to work or assist via the telephone to 
resolve a problem at times other than their normal working hours.  This is an inherent part of 
the data processing industry.  Sophisticated systems such as MMIS, CRIS-E and SETS 
operate 24 hours per day and demand immediate attention when problems occur.  The intent 
of this procedure is to provide quality service to MIS customers while being fair and 
equitable to MIS state and contract staff.  

 
REQUIREMENTS  
 

Successful implementation of this procedure is dependent upon full MIS management, staff, 
and vendor support and cooperation.  If needed, an on call schedule will be negotiated as part 
of the IDA.  This is a rotating schedule includes a primary, as well as secondary, designee for 
each week.  During a week that an individual is on call, they may or may not be contacted for 
emergency assistance.  In subsequent weeks, the individual is free from this responsibility, as 
other individuals maybe on call.  In this manner, no individual has the burden of being 
continuously on call.  The exception to the on call person being contacted is when Production 
Control is notified that a specific individual is on call for selected jobs due to special 
circumstances.    

 
    On Call Procedural Steps:  
  

BUREAU OF INFORMATION SYSTEMS SUPPORT (BISS) PRODUCTION 
CONTROL  

  
1. Issues resulting in an on call situation are normally discovered by the BISS 

Production Control Unit.  All efforts to correct the problem will be exhausted by Production 
Control before utilizing the on call procedures.  

2. If the problem is not corrected within 30 minutes, the Production Shift Supervisor is 
notified.  In the event the supervisor is not present, the BISS Supervisor On-Call will be 
designated.    



 BISS PRODUCTION SHIFT SUPERVISOR  
  

1. Authority to contact an individual for an on call issue is reserved for the BISS 
Production Shift Supervisor.  The Supervisors analyzes the problem using criteria such as 
importance of the job, future scheduling conflicts, and timeliness.  The Supervisor then 
decides an on call situation exists or the problem can be resolved the following business 
day.  

2. When confirmed that an on call situation exists, the Production Shift Supervisor 
contacts the appropriate individual.   If unable to contact the primary person within 15 
minutes, the Production Shift Supervisor attempts to call the secondary designee.  

3. When unable to contact the individual or if the person indicates they will address      
the problem the following business day, the Production Shift Supervisor contacts the 
BISS Production Manager on call.  The Production Manager further analyzes the problem 
and determines whether for the week.  If such a need exists, the manager contacts the unit 
manager/supervisor.  

 
ON CALL STAFF 

 
1. If the individual on call determines they can resolve the issue by advising the 

Production Shift Supervisor over the telephone, they may do so.  If the problem is not 
corrected in two hours or three attempts, whichever occurs first, it is necessary for the 
individual on call to return to work for further resolution.  The Production Manager on 
call is notified and contacts the appropriate unit manager/supervisor on call for the week.  

2. If the on call person indicates they will resolve the problem from home via a dial 
up terminal, they may do so.  If the problem is not corrected in two hours, it is then 
necessary for the individual on call to return to work for further resolution.  The 
Production Manager on call is notified and contacts the appropriate unit 
manager/supervisor on call for the week.  

 
        BISS PRODUCTION MANAGER  

 
1. In any instance, if the problem remains unresolved two hours after the initial 

contact, the Production Manager on call is notified and contacts the appropriate unit 
manager/supervisor on call for the week.  

2. In any instance, if the problem remains unresolved three hours after the initial 
contact, the Production Manager on call is notified and contacts the appropriate Section 
Chief(s) responsible for any staff participating in the resolution.  

 
         BISS PRODUCTION MANAGER/ BISS BUREAU CHIEF  
 

1. In any instance, if the problem remains unresolved after four hours of the initial 
contact, the Production Manager on call is notified and contacts the Bureau Chief of 
Information Systems Support, and other appropriate Bureau Chiefs responsible for any 
staff participating in the resolution. 

 
 



         BISS PRODUCTION MANAGER  
  

1. If the Production Manager on call determines that the problem will adversely affect 
critical applications such as the timeliness of benefit issuance, availability of CRIS-E, 
MMIS, or SETS, food stamp issuance, etc., and that only by extraordinary measure can 
the system be restored in an acceptable period of time, the Code Blue Procedure may be 
invoked.  Invocation of Code Blue provides for special attention from the Ohio Data 
Network (ODN) in regard to the processing of selected jobs.  To invoke Code Blue, the 
Production Manager on call contacts the BISS Bureau Chief.  The BISS Bureau Chief 
then contacts the manager of ODN.  Only these two individuals are authorized to invoke 
Code Blue.  At the time a Code Blue situation is invoked, the BISS Bureau Chief will 
determine the on call staff that must report on site.  The BISS Bureau Chief then contacts 
appropriate staff.  Depending on the circumstances of the emergency, this could include 
the data base analyst, technical support analyst, production scheduler, configuration 
management and/or programmer on call, as well as various management staff.  

2. Job steps that execute programs written in SAS or EZTRIEVE will not cause a call 
back situation to be invoked.  These abends will be resolved the following business day.  
Such job steps will be clearly marked both in the JCL stream and the operations 
documentation.  

 
          MIS ON CALL STAFF  
  

      1. When an individual responds to an on call situation by assisting over the telephone 
or utilizing a dial-up terminal, they must record the amount of time involved.  The 
individual includes this on their time sheet.  When an individual responds to an on call 
situation by returning to work, he will be paid for the actual time worked.  Actual time 
worked is considered as the period beginning with the individual’s arrival at the work site 
and ending with their departure from the work site.  
      2. When an individual is scheduled on call, and when contact is made with the 
individual regarding an on call issue, the individual will attempt to resolve the problem 
according to the above guidelines barring illness or incapacitation.  

 



Supplement Four 
 
 
 
 

Weather Emergency 
Essential Staff Guidelines



Weather Emergency, Essential Staff Guidelines 

 
 SCOPE: This procedure will be the method used for the declaration of a weather emergency and 
the designation and payment of essential and non-essential state and contract-staff. 
 
PURPOSE: To establish an uniform procedure regarding weather emergencies, and essential 
verses non-essential employees. 
 
DEFINITIONS:  

 
Weather Emergency- A term which refers to all formal declarations for a specific 
geographical area which may limit the individual’s obligation to travel to and from work for a 
specific period of time.  A weather emergency is only declared by the Governor’s designated 
agent.  THE DIRECTOR OF THE OHIO DEPARTMENT OF PUBLIC SAFETY.  This 
does not include Emergency Management, Hazards, or Disasters declared by the Governor, 
the board of county commissioners or other Chief executive.  A WEATHER 
EMERGENCY CANNOT BE DECLARED BY AN INDIVIDUAL AGENCY 
DIRECTOR. 

 
Essential Staff- Those who are required to report to work or continue in a work status during 
a weather emergency.  All individuals identified in the Interval Deliverable Agreement (IDA) 
are essential staff.  This list can be changed only by following the procedures to amend the 
IDA. 

 
Non-Essential Staff- Individuals not identified on the IDA as essential are not required to 
work during a weather emergency.  Depending on the effective time of the weather 
emergency, these individuals would: 

 
-not report to work if the emergency was effective prior to the normally scheduled work shift, 
-would have a delayed start time, or 
-would be released from the work location before the end of the normally scheduled shift. 

 
Declared Weather Emergency in Work Site Location vs. County of Residence vs. Travel 
Through Declared Weather Emergency Counties- These guidelines apply equally to all 
individuals when the official weather emergency is declared for the work site county, county 
of residence, or for counties that must be traveled through in order to report to the normal 
work location.  Example: If the work site county is Franklin and there is no weather 
emergency for Franklin County but the employee lives in Morrow County and must travel 
through Delaware County, and both Morrow and Delaware Counties are declared, then the 
non-essential staff who resides in or who must travel through the declared counties do not 
report to work. 

 
PROCEDURE 

 
Weather emergencies which affect individuals reporting to work or to be released from 
work early or on a delayed start time will be declared on a county-by-county basis by 
THE GOVERNOR’S DESIGNATED AGENT, THE DIRECTOR OF THE 
DEPARTMENT OF PUBLIC SAFETY. 
 

In the event there is a weather emergency declared, individuals designated as 



NON-ESSENTIAL individuals are not to report to work for the entire day or are 
not to report to work until a designated time or are released from work early 

 
In the event there is a weather emergency declare by the Director of Public Safety, 
all ESSENTIAL individuals are required to report to work or remain at work 
regardless of the declared weather emergency. 

 
When early closings, late arrivals, or early releases have been declared, these 
guidelines shall be implemented. 

 
COMMUNICATING THE WEATHER EMERGENCY 

 
The declared weather emergency will be carried on local radio/television stations.  Each 
individual is responsible for knowing if he/she is an essential staff and is also individually 
responsible for listening to the appropriate radio/television station during extreme 
weather conditions. 

 
If an individual is unclear as to weather emergency, he/she may call the Weather 
Emergency Voice Mail at (614) 821-9999.  NOTE: This number cannot be called using a 
state centrex phone.  This is a 24-hour per day number, seven days a week. 

 
COMPENSATION AND TIME SHEET REPORTS 

 
Will be paid their regular hourly rate of pay for hours worked during their normally 
scheduled work day while the weather emergency is in effect. 

 
When the time sheet is completed for a pay period which includes a declared emergency, 
the daily entry for the day of the emergency should be left blank.  When totals are 
completed on the right side of the form, any time worked, leave time used or overtime 
earned on the day of the emergency should be excluded, so that all entries appearing on 
the right side of the form would be recorded as though the pay period was 72 regular 
hours, or nine calendar days. 

 
When an individual responds to a weather emergency situation by assisting over the 
telephone or utilizing a dial-up terminal, they must record the amount of time involved.  
The individual includes this on their time sheet.  When an individual responds to an on 
call situation by returning to work, he will be paid for the actual time worked.  Actual 
time worked is considered as the period beginning with the individual’s arrival at the 
work site and ending with their departure from the work site 
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IDA SFY2008 Q3  
Executive Summary 

 
This Indeterminate Deliverable Agreement for the Child Welfare Systems Contract Support details the planned 
activities, tasks, and deliverables for the period January through March 2008.  The total cost of the deliverables 
included in this IDA is $0.00; and the projected cost of services is $0.00, of which $0.00 is for production support.  
The administrative charge for workspace, supplies, and equipment provided by ODJFS during this quarter is 
calculated to be $0.00.1   The total cost of this IDA, net of the administrative charge, will not exceed $0.00. 
 
Overview of Child Welfare Systems Contract Support Project Goals and Deliverables for the 
Quarter 

The Child Welfare Systems Contract Support project’s success targets for SFY2008 Q3 are defined as 
the following: 

1. Address as many Child Welfare Systems priorities as possible. 
2. Maintain the production systems. 
3. Maximize the efficiency of maintaining Child Welfare Systems Contract Support Project. 
4. Address as many CCRB and ODJFS Management priorities as possible. 

 
The following table summarizes how each major deliverable (MD) and service (S) in this IDA relates to 
the project’s success targets: 
Table 1: Overview of Child Welfare Systems Contract Support Project Deliverables/Services and 
Success Targets 

Purchase Order Breakdown P.O. Total Success Target 

Major Initiatives/Services  Cost 1 2 3 4 

CRIS-E/OHP $0.00  

MD04: MUL Strategic Initiatives (OHP) $0.00 X  X X 

MD04: MUL Strategic Initiatives (OHP BIC Enhancements) $0.00 X  X X 

Space Charges ($0.00)     

OFAM $0.00     

MD04: MUL Strategic Initiatives (OFAM/TANF) $0.00 X  X X 

MD04: MUL Strategic Initiatives Food Stamps (OFAM Cost Pool) $0.00 X  X X 
Total - All Purchase Orders $0.00     

 
 
Compliance with Contract Requirements 

No Less Than 30% Prime Vendor Staffing 
Prime Vendor is required by contract to directly employ at least 30% of the personnel under this IDA.  The 
IDA will be in compliance with this requirement. 
 
The joint ODJFS/Prime Vendor management team will work to ensure that each position is filled with the 
best-qualified candidate, and that the 30% target is met or exceeded.  Each monthly IDA status report 
includes an update on compliance with the 30% Prime Vendor staffing requirement.  In any month that 
the requirement is not met, a remedy will be proposed in the status report, and a IDA amendment 
developed if necessary.  

                                                 
1 Total 0 FTEs x $2,000 per FTE per period = $0.00 
Plus 0 PTEs at 50% = $0.00 
Total = $0.00 
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No Less Than 80% Deliverables 

In SFY02 Q4, DAS directed the Child Welfare Systems Contract Support project to ensure that 
deliverables represent at least 80% of the price of our IDAs (exclusive of Production Support and the 
administrative charge).  The table below represents the Child Welfare Systems Contract Support project 
performance to date related to this directive. 
 
Table 2: Percent Deliverables 
 

IDA Period Pct Deliverables 
SFY03Q2 82.5%
SFY03Q2 82.7%
SFY03Q3 88.4%
SFY03Q4 86.1%
SFY04Q1 85.1%
SFY04Q2 89.1%
SFY04Q3 91.0%
SFY04Q4 92.0%
SFY05Q2 97.5%
SFY05Q2 92.0%
SFY05Q3 90.0%
SFY05Q4 95.0%
SFY06Q2 95.3%
SFY06Q2 97.4%
SFY06Q3 96.6%
SFY06Q4 97.0%
SFY07Q1 95.4%
SFY07Q2 95.5%
SFY07Q3 97.4%
SFY07Q4 98.1%
SFY08Q1 96.6%
SFY08Q2 96.9%
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JFS_ESCS_IDA_SFY2008_Q3 Thursday, January 17, 2008 

Total Cost of Statement of Work  Services $0.00 
Total Cost of Statement of Work  Deliverables $0.00 
Administrative Charges for Workspace, Supplies and Equipment ($2,000.00 per FTE per quarter)  $0.00 

Total Cost of Indeterminate Deliverable Agreement  # JFS_ESCS_IDA_SFY2008_Q3 $0.00 

The IDA is agreed on this date _______________, for the Quarter beginning April 1, 2008 and ending June 30, 2008 
by ODJFS as indicated by their signatures below. 

 Project Signatures 

 ________________________________________________ ________________________________________________ 
 Vendor Contract Manager ODJFS OFAM Deputy Director 

 ________________________________________________ ________________________________________________ 
 ODJFS OHP Deputy Director ODJFS MIS BSFS Child Welfare Systems Section Chief 

 ________________________________________________ 
 ODJFS MIS BSFS Bureau Chief 

 Executive Signatures 

 ________________________________________________ ________________________________________________ 
 ODJFS MIS CIO State of Ohio CIO 
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Services  

 
Service  Reference #  Due Date  Cost 
Production Support  Services S-1  30-Jun-08  $0.00 

Project Communication, Coordination and Administration and Contingency CSR's  Services S-2  30-Jun-08  $0.00 

Services Total    $0.00 
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Major Deliverables  

 
Major Deliverable  Reference #  Due Date  Cost 
Strategic Initiatives  Major Deliverable 04  30-Jun-08  $0.00 

Major Deliverables Total    $0.00 
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Statements of Work  SOW Description  $0.00 
PM41-08Q3  MD04-MUL SOW PM41-08Q3 Domestic Violence Reporting  $0.00 
PM50-08Q3  MD04-MUL SOW PM50-08Q3 FS Initiative  $0.00 
PM42-08Q3  MD04-MUL SOW PM42-08Q3 TANF EPC  $0.00 
PM43-08Q3  MD04-MUL SOW PM43-08Q3 SCHIPS Testing Support  $0.00 
PM44-08Q3  MD04-MUL SOW PM44-08Q3 TANF Budgeting  $0.00 
PM45-08Q3  MD04-MUL SOW PM45-08Q3 TAO MBIWD Release  $0.00 
PM46-08Q3  MD04-MUL SOW PM46-08Q3 TAO Foster Care Release  $0.00 
PM47-08Q3:  MD04-MUL SOW PM47-08Q3: CRIS-E Back Office Update  $0.00 
PM48-08Q3:  MD04-MUL SOW PM48-08Q3:  TAO Initiative Notices  $0.00 
PM49-08Q3  MD04-MUL SOW PM49-08Q3 BIC Enhancements  $0.00 

Major Deliverable  MD04  Strategic Initiatives  
MD04 - Strategic initiatives Includes initiatives that are directed at the state's long-range objectives and strategically important 
concerns about CRIS-E. CRIS-E strategic initiatives in SFY2008 Q4 include:  
- 
- 
- 
- 

Consultant Name Position Title Billing Rate 
Total 
Hours Extended Cost 

CRIS-E BA2 #1 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #2 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #3 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #4 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #5 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #6 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E BA2 #7 Business Analyst 2 $0.00 500.0 $0.00 
CRIS-E PA3 #1 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #2 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #3 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #4 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #5 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #6 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E PA3 #7 Programmer Analyst 3 $0.00 500.0 $0.00 
CRIS-E Project Manager Project Manager $0.00 500.0 $0.00 
CRIS-E SA2 #1 System Analyst 2 $0.00 500.0 $0.00 
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CRIS-E SA2 #2 System Analyst 2 $0.00 500.0 $0.00 
CRIS-E SA2 #3 System Analyst 2 $0.00 500.0 $0.00 
CRIS-E Technical Team Lead #1 Technical Team Lead $0.00 500.0 $0.00 
CRIS-E Technical Team Lead #2 Technical Team Lead $0.00 500.0 $0.00 
CRIS-E Technical Team Lead #3 Technical Team Lead $0.00 500.0 $0.00 
CRIS-E Strategic Planning Specialist Strategic Planning Specialist $0.00 500.0 $0.00 

Total 11,000.0 $0.00
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 Summary of IDA by Customer 
 Multiple - Cross Bureau/Subsystems 
 MD04 
 SOW SOW Description Cost  
 PM49-08Q3  MD04-MUL SOW PM49-08Q3 BIC Enhancements $0.00 
 PM48-08Q3: MD04-MUL SOW PM48-08Q3:  TAO Initiative Notices $0.00 
 PM47-08Q3: MD04-MUL SOW PM47-08Q3: CRIS-E Back Office Update $0.00 
 PM46-08Q3  MD04-MUL SOW PM46-08Q3 TAO Foster Care Release $0.00 
 PM45-08Q3  MD04-MUL SOW PM45-08Q3 TAO MBIWD Release $0.00 
 PM44-08Q3  MD04-MUL SOW PM44-08Q3 TANF Budgeting  $0.00 
 PM43-08Q3  MD04-MUL SOW PM43-08Q3 SCHIPS Testing Support $0.00 
 PM42-08Q3  MD04-MUL SOW PM42-08Q3 TANF EPC  $0.00 
 PM50-08Q3  MD04-MUL SOW PM50-08Q3 FS Initiative  $0.00 
 PM41-08Q3  MD04-MUL SOW PM41-08Q3 Domestic Violence Reporting $0.00 
 Major Deliverable Total $0.00 
 Customer Deliverable Total $0.00 

 Grand Total $0.00 
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IDA SFY2008_Q3 Distribution by Hours  
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