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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

PART ONE: EXECUTIVE SUMMARY 
 
1.1 Purpose. This is a Request for Proposals (“RFP”) under Ohio Revised Code (“O.R.C.”) Chapter [3345].  

Hocking College (“Owner”) is issuing this RFP to solicit competitive sealed Proposals ("RFP Proposals") for 
its Energy Conservation Project (the “Project”). If a suitable offer is made in response to this RFP, the 
Owner may enter into a contract (the "Contract") to have the selected Offeror (the "Contractor") perform the 
Project.  This RFP provides details on what is required to submit an RFP Proposal for the Project, how the 
Owner will evaluate the RFP Proposals, and what will be required of the Contractor in performing the 
Project. 

 
 This RFP also provides the estimated dates for the various events in the submission process, selection 

process, and Project performance.  While these dates are subject to change, prospective Offerors must be 
prepared to meet them as they currently stand. Any failure to meet a deadline in the submission or 
evaluation phases and any objection to the dates for performance in the Project phase may result in 
the Owner, in its sole discretion, refusing to consider the RFP Proposal of the Offeror. 

 
1.2 Background. Pursuant to O.R.C. Chapter [3345], the Owner may implement energy, water, and wastewater 

conservation measures to significantly reduce energy and/or water consumption, capital costs, and 
operating costs of its buildings.  In compliance with O.R.C. Chapter [3345], the Owner may enter into 
contracts for the implementation of energy, water, and wastewater saving measures in these facilities. 

  
 “Performance contracting” is a method of obtaining energy and water conservation measures, including 

design, installation, financing, and maintenance services, without initial capital expense.  These contracts 
fund building improvements out of existing utility operating dollars.  Such funding allows the Owner to take 
advantage of cost saving projects that might otherwise be foregone.  This RFP begins the process by which 
such contracts will be executed.  The goal is to maximize financial benefit to the Owner through 
implementation of these measures.  

 
1.3 Structure of this RFP. This RFP is organized into 4 parts and has 16 attachments, as listed below. 
 

Parts 
Part 1 Executive Summery 
Part 2 General Instructions 
Part 3 Evaluation of Proposals 
Part 4 Contract Award 

 
Attachments 
Attachment 1 Proposal Format 
Attachment 2 Site-specific Guidelines and Information  
Attachment 3 Utility Information 
Attachment 4 General Conditions of the Contract 
Attachment 5 ECM and Energy Savings Guarantee Requirements 
Attachment 6 Offeror Profile and Information Form 
Attachment 7 Offeror Reference Form 
Attachment 8 Personnel Profile Summary 
Attachment 9 Energy and Water Conservation Measure (ECM/WCM) Form 
Attachment 10 Cost and Savings Summary and Certification 
Attachment 11 Service Agreement Cost Summary Form 
Attachment 12 Wage Rate Requirements 
Attachment 13 Contracting Definitions 
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Attachment 14a Performance Contract 
Attachment 14b Performance and Payment Bond Form 
Attachment 15a Service Agreement 
Attachment 15b Guarantee Bond 
Attachment 15c Service Scope of Work 
Attachment 16 Specifications 

 
1.4 Calendar of Events. The schedule for the Project is given below.  The Owner may, in its sole discretion, 

change this schedule at any time.  If the Owner changes firm dates in the schedule before Contract award, 
it will do so by an addendum to this RFP.  Changes in the Project schedule after the Contract award will be 
made through the amendment provisions in the General Conditions of the Contract.  It is each prospective 
Offeror’s responsibility to check with the Owner for current information regarding this RFP and its Calendar 
of Events. 

 
Firm Dates 
RFP Issued: ............................................... Oct. 6, 2011 
Inquiry Period Begins ................................. Oct. 6, 2011 
Inquiry Period Ends: ................................... Jan 13, 2012 at 4:00 p.m. 
Pre-proposal Meeting Date: ....................... Oct 21, 2011 at 10:00 a.m., Hocking College, Conf. Room 147  
Proposal Deadline: ..................................... Jan 20, 2012 at 2:00 p.m. 
 
Estimated Dates 
Selection of Finalist: ................................... TBD during contract negotiation 
Finalist Agreement to Contract Terms  
and Conditions and Delivery of all items  
Precedent to Contract Execution: .............. TBD during contract negotiation 
Approval of Award of Contract 
by College Board of Trustees: ................... TBD during contract negotiation 
Contract Execution: .................................... April 13, 2012 
Project Work Begins: ................................. April 23, 2012  

 
There are references in this RFP to the RFP Proposal deadline. Offerors must assume, unless it is clearly 
stated to the contrary, that any such reference means the date and time that the RFP Proposals are due 
and not just the date. 
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PART TWO: GENERAL INSTRUCTIONS 

2.1 Documents.  Proposal documents (excluding prints) are available from the OAKS Capital 
Improvements website at http://ci.oaks.ohio.gov and the State Purchasing website at 
www.ohio.gov/procure.  

2.2 Contacts.  Each interested Offeror must provide a contact person who will be the person of record for 
all correspondence regarding this RFP. The Offeror must provide a name, title, postal address, phone 
number, facsimile number, and electronic mail address for the person of record. 

The Owner will be represented by both a Project Engineer and Owner Representative during the RFP 
Proposal process.  

The Project Engineer for this Project is: 

Oscar Zanganeh, P.E., CEM, LEED AP 
State Architect’s Office of Energy Services 
4200 Surface Road 
Columbus, Ohio 43228-1395 
Phone: (614) 466-7369 
E-mail: oscar.zanganeh@das.state.oh.us 

The Owner Representative is: 

Mr. Ron Mash 
Director of Maintenance and Grounds 
Hocking College 
3301 Hocking Parkway 
Nelsonville, OH 45764-9588 
Phone: (740) 753-6079 
E-mail:  mash_r@hocking.edu 

2.3 Eligible Energy and Water Conservation Measures.  The Offeror should attempt to maximize energy 
savings and financial benefit through energy and water conservation measures at the Site.  Energy 
and water conservation measure means an installation or modification of an installation in, or a 
remodeling of, an existing building in order to reduce energy and water consumption and operating 
costs, pursuant to O.R.C. Section [3345.61/156.01].  The term energy conservation measure includes 
the installation, modification, and replacement of: 

 Insulation in building structure and systems within the building; 
 Storm windows and doors, multiglazed windows and doors, and heat absorbing or heat reflective 

glazed and coated window and door systems; additional glazing; reductions in glass area; and 
other window and door system modifications that reduce energy consumption and operating 
costs; 

 Automatic energy control systems; 
 Heating, ventilating, and air conditioning systems; 
 Caulking and weather-stripping; 
 Lighting fixtures to increase the energy efficiency of the lighting system without changing the 

overall illumination of a building, unless an increase in illumination is necessary to conform to the 
applicable state or local building code for the proposed lighting system; 

 Energy recovery systems; 
 Cogeneration systems that produce steam or heat as well as electricity, for use primarily within a 

building or complex of buildings; 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Request for Proposal Page 4 of 11 

 Any other modification, installation, or remodeling approved by the Project Engineer and Owners 
Representative as an energy conservation measure. 

The term water conservation measure includes the installation, modification, and replacement of: 

 Water-conserving fixture, appliance, or equipment, or the substitution of a nonwater-using fixture, 
appliance, or equipment; 

 Water-conserving, landscape irrigation equipment; 
 Landscaping measure that reduces storm water runoff demand and capture and hold applied 

water and rainfall, including landscape contouring such as the use of a berm, swale, or terrace 
and including the use of a soil amendment, including compost, that increases the water-holding 
capacity of the soil 

 Rainwater harvesting equipment or equipment to make use of water collected as part of a storm 
water system installed for water quality control; 

 Equipment for recycling or reuse of water originating on the premises or from another source, 
including treated, municipal effluent; 

 Equipment needed to capture water for nonpotable uses from any nonconventional, alternate 
source, including air conditioning condensate or gray water; 

 Any other modification, installation, or remodeling approved by the board of trustees of a state 
institution of higher education, as defined in section 3345.011 [3345.01.1] of the Revised Code, 
as a water conservation measure for one or more buildings or the surrounding grounds owned by 
the institution. 

2.4 Pre-Proposal Meeting.  The Offeror is required to attend the pre-proposal meeting, where the 
Consultant and the Owner will answer questions regarding Site access, Project requirements and 
Contract Documents. The Project Engineer will prepare minutes of the pre-proposal meeting, which 
will be provided to all Offerors present. 

2.5 Walk-throughs.  A walk-through will be conducted at the conclusion of the pre-proposal meeting. 
Dates for additional walk-throughs, if necessary, will be provided at the pre-proposal meeting.  
Additional Site access for the purposes of data collection prior to the RFP Proposal deadline may be 
scheduled at the convenience of the Owner.   

During the walk-throughs, all Offerors will be escorted together and will be afforded equal access to 
the facility.  Reasonable efforts will be made to provide accurate, uniform information to all Offerors.  
The Consultant will be the sole point of contact during the walk-throughs.  

2.6 Inquiries.  Offerors may make inquiries regarding this RFP any time during the inquiry period listed in 
the calendar of events.  To make an inquiry, Offerors must submit questions in writing, either by e-
mail, fax, or postal mail, to the Consultant. The Offeror should also submit a copy of the inquiry to the 
Owner Representative. 

 Inquiries about a specific portion of this RFP must reference the relevant part of this RFP and the 
heading for the provision in question.  The inquiry must contain the name of the Offeror’s 
representative who is responsible for the inquiry, the Offeror’s name, the representative’s preferred 
method of response, and the appropriate fax number, e-mail address, or postal address. 

 The Owner will attempt to respond to all inquiries within seventy-two (72) hours, excluding weekends 
and state holidays. The Owner will not respond to any inquiries received after 4:00 p.m., January 13, 
2012.  All inquiries and their responses will be distributed to all Offerors.  The originator of the inquiry 
will not be disclosed in the distribution.   

2.7 Interpretation.  If the Offeror finds any perceived conflict, error, omission or discrepancy on or 
between the Drawings, Specifications, attachments, or any of the Contract Documents, the Offeror 
shall submit a written request to the Consultant for an interpretation or clarification.  The Offeror is 
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responsible for prompt delivery of such request.  Inquiries of this nature are subject to the same 
deadlines as other inquiries. 

Any interpretation of the Contract Documents made by any party other than the Consultant, or in any 
manner other than a written response is not binding and the Offeror may not rely upon any such 
interpretation.  The Offeror may not, at any time after the execution of the Contract, be compensated 
for a Claim alleging insufficient data, incomplete Contract Documents, or incorrectly assumed 
conditions regarding the nature or character of the Work, if no request for interpretation was made by 
the Offeror prior to the end of the inquiry period. 

2.8 Addenda to RFP.  Should an inquiry prompt the Owner to amend the RFP, a notice will be sent to all 
Offerors via postal mail or facsimile or e-mail with confirmation.  The Addenda will be deemed to have 
been validly given if the Addenda is issued and mailed or otherwise furnished to each Offeror’s 
contact person of record.   

 When an Addendum to this RFP is necessary less than five (5) days before the RFP Proposal 
deadline, the Owner may extend the Proposal deadline through an announcement via postal mail or 
facsimile or e-mail with confirmation.  Addenda announcements may be provided any time before 
4:00 p.m., January 13, 2012. The Owner will make reasonable attempts to contact all Offerors; 
however, it is the responsibility of each Offeror to check for announcements, addenda, and other 
current information regarding this RFP. 

2.9 Reserved. 

2.10 Communication Restrictions.  From the release of this RFP until an RFP Proposal is selected and the 
Contract executed, Offerors shall not communicate with any Owner staff concerning this RFP except 
through the inquiry method.  Exceptions to this restriction are the pre-proposal meeting, walk-
throughs, and any communication that the Owner initiates during the evaluation process.  If an 
Offeror engages in any unauthorized communication, the Owner may reject that Offeror’s RFP 
Proposal. 

2.11 Form and Content.  The requirements for the RFP Proposal's formatting and contents are contained 
in Attachment 1 to this RFP.  Each RFP Proposal should be organized in an indexed binder ordered 
in the same manner as the response items are ordered in the Attachment 1 to this RFP.   

 Each RFP Proposal should be prepared simply and economically, providing a straightforward, 
concise description of the Offeror’s ability to meet the requirements of the RFP.  Fancy bindings, 
colored displays, promotional material, etc., shall receive no evaluation credit.  Emphasis should be 
on completeness and clarity of content. 

2.12 Multiple or Alternate Proposals. The Owner discourages, but does not prohibit, multiple RFP 
Proposals from a single Offeror. The Owner requires each such RFP Proposal to be submitted 
separately from every other RFP Proposal the Offeror makes.  Additionally, the Offeror must treat 
every RFP Proposal submitted as a separate and distinct submission and include in each RFP 
Proposal all materials, information, documentation and other items this RFP requires for an RFP 
Proposal to be complete and acceptable.  No alternate RFP Proposal may incorporate materials by 
reference from another RFP Proposal made by the Offeror or refer to another RFP Proposal.  The 
Owner will judge each alternate RFP Proposal on its own merits. 
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2.13 Proposal Submittal.  Each Offeror must submit 5 copies of its RFP Proposal, which will include one 
signed original and four copies, in a sealed envelope.  The envelope should be clearly marked 
“Energy Conservation Project RFP” on the outside. 

RFP Proposals are due no later than Jan. 20, 2012, at 2:00 p.m., Standard Time.  RFP Proposals 
must be submitted to:  
 

Security Desk 
General Services Center 
4200 Surface Road 
Columbus, Ohio 43228 

 
 The Owner may, in its sole discretion, reject any RFP Proposals or unsolicited RFP Proposal 

amendments that are received after the deadline.  An Offeror who mails an RFP Proposal should 
allow adequate mailing time to ensure its timely receipt.  The Owner may, in its sole discretion, reject 
late RFP Proposals regardless of the cause for the delay. 

2.14 Acknowledgement.  By submitting an RFP Proposal, the Offeror acknowledges that it has read this 
RFP, understands it, and agrees to be bound by its requirements.  The Offeror also agrees that the 
Contract shall be the complete and exclusive statement of the agreement between the Owner and the 
Offeror and shall supersede all communications between the parties regarding the Contract’s subject 
matter. 

2.15 Amendments to RFP Proposals.  Amendments or withdrawals of RFP Proposals shall be allowed 
only if the amendment or withdrawal is received before the RFP Proposal deadline.   No amendment 
or withdrawal shall be permitted after the RFP Proposal deadline, except as authorized by this RFP. 

2.16 Public Disclosure.  All RFP Proposals and other material submitted shall become the property of the 
Owner and may be returned only at the Owner’s option.  Sensitive or proprietary information should 
not be included in an RFP Proposal or supporting materials.  Additionally, all RFP Proposals will be 
available to the public after the Contract has been awarded, pursuant to O.R.C. Section 149.43. 

 The Owner will retain all RFP Proposals or a copy of them, as part of the Contract file for at least 
three (3) years.  After the retention period, the Owner may return, destroy, or otherwise dispose of the 
RPF Proposals or the copies. 
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PART THREE: EVALUATION OF RFP PROPOSALS 
 

3.1 RFP Proposal Opening. The Contracting Authority will open the RFP Proposals in a manner that avoids 
disclosing their contents. After the RFP Proposals are opened, the Contracting Authority will prepare a 
public registry of RFP Proposals containing the name and address of each Offeror.  In order to ensure 
fair and impartial evaluation, RFP Proposals and related documents submitted in response to a request 
for RFP Proposals are not available for public inspection and copying under O.R.C. Section 149.43 until 
after the award of the Contract. 

3.2 Right of Rejection.  The Contracting Authority may, in its sole discretion, reject any RFP Proposal, in 
whole or in part, if: 

 it is delivered after the RFP Proposal deadline; 

 it is unrealistic in cost savings or excessive in price; 

 the Offeror engages in collusion; 

 the Offeror takes exception to the terms and conditions of this RFP; 

 the Offeror fails to comply with the procedure for participating in the RFP process; 

 the Offeror’s RFP Proposal fails to meet any requirement of this RFP; 

 the Contracting Authority believes that the RFP Proposal is not in the Owner’s interests to consider 
or accept. 

 
3.2.1 The Contracting Authority may, in its sole discretion and for any reason, cancel this RFP, 

reject all the RFP Proposals, and seek to perform the Project through a new RFP or other 
means.   

 
3.2.2 The Contracting Authority shall not be liable for any costs incurred by an Offeror in 

responding to this RFP, regardless of whether the Contracting Authority awards the Contract 
through this process, cancels this RFP for any reason, or contracts for the Project through 
another RFP or another process. 

 
3.3 Evaluation Phases.  The evaluation process may consist of up to four distinct phases: 

1. Initial review of all RFP Proposals for defects; 
2. The evaluation committee's evaluation of the RFP Proposals; 
3. Request for more information (interviews, presentations, and/or demonstrations); and 
4. Negotiations. 

Phases three and four may be deemed unnecessary at the discretion of the evaluation committee.   

3.4 Clarifications.  During the evaluation process, the evaluation committee may request clarifications from 
any Offeror under active consideration.  The Contracting Authority reserves the right to allow any 
Offeror a reasonable opportunity to cure a minor irregularity or technical deficiency in a RFP Proposal, 
provided that the irregularity or deficiency does not give the Offeror an unfair competitive advantage.  
Such a clarification shall not be considered an amendment to a RFP Proposal. 

3.5 Initial Review.  The Contracting Authority will review all RFP Proposals for their timeliness, format, and 
completeness. The Contracting Authority may reject any late, incomplete, or incorrectly formatted RFP 
Proposal, though it may, in its sole discretion, waive any defects or allow an Offeror to submit a 
correction. 

3.5.1 If a late RFP Proposal is rejected, the Contracting Authority shall not open it or evaluate it for 
format or completeness.  The Contracting Authority will forward all timely, complete, and 
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properly formatted RFP Proposals to an evaluation committee, which the Contracting 
Authority will chair.   

3.6 Committee Review.  The evaluation committee will evaluate and numerically score each RFP Proposal 
that passes the initial review. The evaluation will be according to the criteria contained in this part of the 
RFP. The committee may also have the RFP Proposals, or portions of them, reviewed and evaluated 
by independent third parties or other personnel with relevant technical or professional experience.  The 
committee may also seek the review of end users of the Project or the advice of other committees that 
have subject matter expertise or an interest in the Project.  

3.6.1 The evaluation will result in a point total being calculated for each RFP Proposal.  The 
Offeror(s) submitting the highest-rated RFP Proposal(s) may be scheduled for the next 
phase.  The number of RFP Proposals forwarded to the next phase shall be within the 
committee's sole discretion. 

3.6.2 At any time during the Committee Evaluation phase, the committee may ask an Offeror to 
correct, revise, or clarify any portions of its RFP Proposal.   

3.7 RFP Proposal Evaluation Criteria.  In the evaluation phase, the committee will rate the RFP Proposals 
based on the following criteria and the following weight assigned to each criterion: 

3.7.1 Responsibility, Capability, and Qualifications (20 points).  The RFP Proposal shall indicate 
the ability of the Offeror to meet the terms of the RFP, especially the quantity and quality of 
recent projects similar in scope to that described in the RFP.  In determining whether an 
Offeror is responsible, factors to be considered include, without limitation: 

 The experience of the Offeror; 

 The financial condition of the Offeror; 

 The conduct and performance of the Offeror on previous contracts; 

 The management skills of the Offeror; 

 The ability of the Offeror to execute the Contract properly. 

 References for projects similar in size and scope; 

 Audited financial statements for the past three (3) years; 

 A valid contractor's license from an OBBC certified county, municipal or health 
department that required a test to obtain such license; 

 Certification by the Ohio Construction Industry Examining Board; or 

 Registration of certification by an OBBC municipality or county for the preceding 
consecutive five (5) years, pursuant to demonstration of proof of bonding and 
insurance. 

3.7.2. Qualified Personnel (10 points).  The RFP Proposal shall indicate the competence of 
personnel whom the Offeror intends to assign to the Project.  Qualifications will be measured 
by education, engineering certification, and experience, with particular emphasis on 
experience with projects of similar scope as that described in the RFP.  Emphasis will be 
placed upon the qualifications of the Offeror’s project manager and the manager’s dedicated 
management time, as well as that of other key personnel working on this Project. 

3.7.3  Technical Approach (30 points).  The RFP Proposal shall indicate the methods used by the 
Offeror to define the Project.  Factors to be considered include: 

 Listing of energy and water conservation measures investigated; reasons for inclusion 
and exclusion of various measures; 

 Data collection:  methods used, thoroughness, and accuracy; 
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 Calculation methodology: acceptability of assumptions and methods, adjustments to 
calculations based upon experience from similar projects; margins of error and 
conservatism in approach; historical accuracy of predictions based upon similar projects; 

 Awareness and responsiveness of Offeror to owner preferences, operational factors, and 
limitations at the facility; 

 Mention of additional maintenance, operational, capital, or other measures which may 
increase savings, but have not been quantified in savings amounts; 

 Consideration of utility rate structures and utility incentives, if any; 

 Incorporation of ongoing training, maintenance, and customer support following 
installation; 

 Verification of savings and adherence to performance contract, including adjustments for 
weather and load changes. 

3.7.4. Cost and Savings (30 points).  Points will be awarded based upon the relative value of the 
Project to the Contracting Authority over a prescribed payback cycle. A Cost Summary Form 
is included as Attachment 10 of this RFP.   

3.7.5  Service Agreement, Energy Guarantee (10 Points).  Ability to provide a multi-year energy 
guarantee and manage the Service Agreement for a period of [ten/fifteen] years.  Capability 
to provide all services described in the Service Agreement for the duration of the guarantee 
period. 

3.8 Interviews, Demonstrations, and Presentations.  The RFP Proposal evaluation committee may require 
some Offerors to interview with the committee, make a presentation about their RFP Proposal, and/or 
demonstrate their products or services.  Such presentations, demonstrations, and interviews provide an 
Offeror with an opportunity to clarify its RFP Proposal and to ensure a mutual understanding of the RFP 
Proposal's content.  The presentations, demonstrations, and interviews will be scheduled at the 
convenience and discretion of the evaluation committee.  The evaluation committee may record any 
presentations, demonstrations, and interviews.   

3.9 Rankings and Contract Negotiations.  The evaluation committee shall submit their rankings to the 
Contracting Authority who may, at its sole discretion, commence negotiations with one or more 
competing Offerors.  The Contracting Authority will select which Offeror(s) with whom it shall negotiate 
by determining which Offeror(s) is reasonably likely to be awarded the contract under this RFP.The 
Contracting Authority may reject all RFP Proposals and cancel this RFP at any time during the RFP 
process.     

3.9.1 The Contracting Authority may not disclose any information derived from any of the RFP 
Proposals to competing Offerors.  The Contracting Authority shall limit access to information 
contained in the RFP Proposals to those people with a need to know the information.   

3.10 Offeror(s) shall negotiate in good faith.  Offeror(s) may negotiate only the specific aspects of the RFP 
that the Contracting Authority, in its sole discretion, selects for negotiation.  Offeror(s) may not attempt 
to negotiate the General Conditions of the Contract, Performance Contract, or Service Agreement, 
except as to those permitted modifications that may be proposed for the Service Scope of Work (Exhibit 
1 of the Service Agreement).  Offeror(s) may not attempt to gain access to the contents of another 
Offeror's RFP Proposal before the award of the Contract or cancellation of this RFP.  Any Offeror that 
attempts to gain access to another's RFP Proposal before Contract award or cancellation of this RFP 
may be disqualified.  Offerors shall not submit a RFP Proposal assuming that there will be an 
opportunity to negotiate. 
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PART FOUR: CONTRACT AWARD 
 
4.1 Notice of Award. Upon completion of the evaluation, the State will issue a Notice of Award to the selected 

Offeror. The Notice of Award will state that award and execution of the Contract is based upon the 
expectation that the highest scoring Offeror will comply with all conditions precedent for Contract execution 
within 90 days of the date of the Notice of Award. 

 
Noncompliance with such conditions may be cause for the State to cancel the Notice of Award and award 
the Contract to the next highest scoring Offeror, or resubmit the Contract for Proposals, at the State’s sole 
discretion. 

 
The State, in its sole discretion, may extend the time for submittals precedent for Contract execution for 
good cause shown. No extension shall serve as a waiver of the conditions precedent for Contract 
execution. 

 
4.2 Timely Execution. The failure to award and execute the Contract within 90 days of the Proposal deadline 

invalidates the entire Proposal process and all Proposals submitted, unless the time is extended by written 
consent of the Offeror whose Proposal the State has accepted, and the State concurs with such an 
extension. 

 
4.3 Cost Adjustments. If the Contract is awarded within 90 days of the Proposal deadline, any increases in 

material, labor, financing costs and subcontract costs must be borne by the Offeror without alteration of the 
amount of the Proposal. 

 
If the Contract is not awarded within 90 days of the Proposal deadline due to delays on the part of the State, 
the Offeror will be entitled to a Change Order authorizing payment of verifiable increased costs in materials, 
labor, financing costs or subcontracts. The State shall also be entitled to verifiable decreases in such costs. 
 
If the Contract is not awarded within 90 days of the Proposal deadline due to delays on the part of the 
Offeror, any increased costs will be borne by the Offeror. 

 
4.4 Conditions Precedent to Contract Execution. Documents necessary for Contract execution include, but are 

not limited to, the following: 
 

 Performance Contract. 
 

 Service Agreement, and associated Energy Cost Savings Guarantee. 
 

 Performance and Payment Bond. To support the Bond, a Certificate of Compliance issued by the 
Department of Insurance, showing the Performance and Payment Bond Surety is licensed to do 
business in Ohio. Provide a valid Power of Attorney of the agent signing for the Surety. 
 

 Guarantee Bond. To support the Bond, a Certificate of Compliance issued by the Department of 
Insurance, showing the Guarantee Bond Surety is licensed to do business in Ohio. Provide a valid 
Power of Attorney of the agent signing for the Surety. 
 

 Ohio Workers' Compensation Certificate. 
 

 Certificate of Insurance (ACORD form is acceptable) and copy of additional insured endorsement. The 
State reserves the right to request a certified copy of the Offeror's insurance policies. 
 

 If the Offeror is a foreign corporation, e.g., not incorporated under the laws of Ohio, a Certificate of 
Good Standing from the Secretary of State showing the right of the Offeror to do business in the State; 
or, if the Offeror is a person or partnership, the Offeror has filed with the Secretary of State a Power of 
Attorney designating the Secretary of State as the Offeror’s agent for the purpose of accepting service 
of summons in any action brought under O.R.C. Section 153.05 or under O.R.C. Sections 4123.01 to 
4123.94, inclusive. 
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 Delinquent Personal Property Tax Statement 
 

 Declaration Regarding Material Assistance / Non-Assistance to a Terrorist Organization Form (“DMA”) 
 

 Certificate of Compliance with Affirmative Action Programs, issued pursuant to O.R.C. Section 9.47, by 
the Equal Employment Opportunity Division of the Department of Administrative Services. 
 

 Plumbing, electrical, hydronics, refrigeration and HVAC Contractors shall submit proof of current 
licensing by Applicable Law. 
 

 Financing Documents, if Offeror proposes, and State selects, financing by Offeror. 
 

 Approved State Controlling Board request, if applicable. 
 

 If entering into a contract of $2,000,000, or more, Contractor shall submit a legible copy of all the 
Proposal Information used to prepare the Contractor’s Proposal for the Contract to the Proposal 
Information Escrow Agent and attach a Proposal Information Escrow Agreement and Affidavit. 
 

 Drug Free Safety Program Participation: All Offeror(s) entering into a Contract on a State administered 
Project will be required to be enrolled, and in good standing in an Ohio Bureau of Workers’ 
Compensation (OBWC) Drug-Free Safety Program (DFSP) or an equivalent BWC approved DFSP that 
meets the requirements specified in O.R.C. Section 153.03 (“OBWC-approved DFSP”). Contractors 
entering into a Contract shall require each of its Subcontractors on the Project to also be enrolled in a 
BWC approved DFSP. Prior to authorizing a Subcontractor to commence work on the Project, the 
Contractor shall submit confirmation of enrollment of their Subcontractors to the Engineer. In addition to 
BWC approved DFSP Level 1 requirements, the Department also requires that each Contractor and 
each Subcontractor include random drug testing of 5 percent of their employees that provide on-site 
labor on State administered construction site(s) for each Project. The random drug testing percentage 
shall also include the on-site supervisors of the Contractors and Subcontractors. Level 1 random drug 
testing shall otherwise comply with the same testing guidelines and criteria as required for BWC 
approved Level 2 testing. 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

PROPOSAL FORMAT 

These instructions describe the required format for a responsive RFP Proposal.  The Offeror may include any 
additional information it believes is relevant.  An identifiable tab sheet shall precede each section of a RFP 
Proposal, and each RFP Proposal must follow the format outlined below.  All pages, except pre-printed technical 
inserts, shall be sequentially numbered. 

Each RFP Proposal must include sufficient data to allow the evaluation committee to verify the total cost for the 
Project and all of the Offeror's claims of meeting the RFP's requirements.  Each RFP Proposal must respond to 
every request for information in this Attachment 1 whether the request requires a simple "yes" or "no" or requires 
a detailed explanation.  Simply repeating the RFP's requirement and agreeing to comply will be an unacceptable 
response and may cause the RFP Proposal to be rejected. 

Any material deviation from the format outlined below may result in a rejection of the non-conforming RFP 
Proposal. 

Each RFP Proposal must contain the following: 

1. Offeror Profile and Information Form (Attachment 6) 

2. Subcontractor Profile 

3. Offeror Performance 

4. Staffing Plan 

5. Personnel Profile Summaries 

6. Technical Approach 

7. Project Schedule 

8. Support Requirements 

9. Cost and Savings Summary (Guaranteed Savings), Contractor Certification (Attachment 10) 

10. Letters of Commitment for Guarantee Bond and Performance Bond 

11. Conflict of Interest Statement 

12. Financial Requirements  

13. Proof of Insurance 

14. Service Agreement Cost Summary Form (Attachment 11) 

15. Evidence that the Offeror is enrolled and in good standing, prior to submitting a RFP Proposal, in a 
Drug- Free Safety Program (“DFSP”) approved by the Ohio Bureau of Worker’s Compensation. 

1. Offeror Profile.  Each RFP Proposal must include a profile of the Offeror and its relevant experience working 
on projects similar to this Project.  The Offeror Profile Form is included as Attachment 6 and must include: 

 Offeror's legal name, address, and telephone number; 

 Date established; 

 Offeror’s Federal Tax Identification number; 

 Principal place of business; 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 1 - Proposal Format Page 2 of 5 

 Local office from which Project will be managed; 

 Ownership (such as public firm, partnership, or subsidiary); 

 Firm leadership (such as corporate officers or partners); 

 Number of employees; 

 Number of employees engaged in work directly related to the Project; 

 Contact person for all correspondence regarding this RFP, to include name, title, phone number, fax 
number, postal address, and e-mail address; 

 List of subcontractors, if any, that the Offeror will use on the Project; 

 Any other background information that will help the evaluation committee gauge the Offeror’s ability to 
successfully complete the Project. 

 The Offeror must also include three references for which the Offeror has successfully provided services on 
projects that were similar in their nature, size, and scope to the Project.  These references must be from 
current projects or projects that were completed within the past seven years.  This RFP includes an Offeror 
Reference Form as Attachment 7. The Offeror must complete this form for each reference.  

 Each reference shall be willing to discuss the Offeror's performance on the reference project with the 
evaluation committee. 

2. Subcontractor Profile.  For each proposed subcontractor, the Offeror must attach a letter from the 
subcontractor, signed by a representative authorized to legally bind the subcontractor, with the following 
included in the letter:  

a. The subcontractor's legal name, tax identification number, and principal place of business address; 

b. Printed name and phone number of the authorized subcontractor representative; 

c. A description of the Work the subcontractor will perform; 

d. A certified commitment to perform the Work if the Offeror is selected;  

e. A certified statement that the subcontractor has read and understood the RFP and will comply with the 
requirements of the RFP. 

3. Offeror Performance.  The Offeror must provide the following information for this section for the past seven 
years: 

a. Whether the Offeror has had a contract terminated for default or cause.  If so, the Offeror must submit 
full details, including the other party's name, address, and telephone number. 

b. Whether the Offeror has been assessed any damages in excess of ($100,000), including liquidated 
damages, under any of its existing or past contracts with any organization (including any governmental 
entity).  If so, the Offeror must provide complete details, including the name of the other organization, 
the reason for the damages, and the amount for each incident. 

c. Whether the Offeror was the subject of any governmental action limiting the right of the Offeror to do 
business with that entity or any other governmental entity. 

d. Whether trading in the stock of the company has ever been suspended with the date(s) and 
explanation(s). 

e. Whether the Offeror, any officer of the Offeror, or any owner of a 20% interest or greater in the Offeror 
has filed for bankruptcy, reorganization, a debt arrangement, moratorium, or any proceeding under any 
bankruptcy or insolvency law, or any dissolution or liquidation proceeding. 

f. Whether the Offeror, any officer of the Offeror, or any owner with a 20% interest or greater in the 
Offeror has been convicted of a felony or is currently under indictment on any felony charge. 

If the answer to any item in (a) through (f) is affirmative, the Offeror must provide complete details about the 
matter.  While an affirmative answer to any of these items will not automatically disqualify an Offeror from 
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consideration, such an answer and a review of the background details may result in a rejection of the 
Offeror’s RFP Proposal, at the sole discretion of the evaluation committee.  The committee will make this 
decision based on its determination of the seriousness of the matter, the matter’s possible impact on the 
Offeror’s performance on the Project, and the best interests of the Owner. 

4. Staffing Plan.  The Offeror must provide a staffing plan that identifies all personnel required to perform the 
Project.  The plan must have the following information: 

a. A matrix matching each key team member to the staffing requirements in this RFP. 

b. A contingency plan that shows the ability to add more staff if needed to meet the Project's 
due date(s).  

c. A discussion of the Offeror's ability to provide qualified replacement personnel. 

The Offeror must submit a statement that clearly indicates the time commitment of the proposed Project 
team, including the Project Manager, to this Project and other projects during the term of the Contract.  The 
Offeror must also include a statement indicating to what extent, if any, the Project Manager may be used on 
other projects during the term of the Contract.  The evaluation committee may reject any RFP Proposal that 
commits the proposed Project Manager to other projects during the term of the Project if the committee 
believes that doing so will be detrimental to the Offeror’s performance. 

One of the criteria on which the Owner will base the award of the Contract is the quality of the Offeror's 
Project team.  Switching personnel after Contract award shall not be permitted without the Owner’s prior 
written approval. 

5. Personnel Profile Summaries.  Each RFP Proposal must include a profile for each member of the proposed 
Project team.  The profile form is included in this RFP as Attachment 8.  Offerors may duplicate this form 
and complete it for each team member.  If additional space is needed for completion of the form for any 
team member, the Offeror should use the back of the form.  Each form must be completed using the format 
given in the attachment.  The various sections of the form are described below. 

a. Name and Title. 

b. Education and Training. This section must be completed to list the education and training of the 
proposed candidates and will demonstrate, in detail, the proposed candidate’s ability to properly 
execute the Contract based on the relevance of the education and training to the requirements of the 
RFP.  

c. References.  Provide three references for which the proposed candidate has successfully 
demonstrated meeting the requirements of the RFP on a project of similar size and scope within the 
past seven years.  If fewer references are provided, the Offeror must include an explanation. For 
each reference the following information must be provided: 

1. Contact Information.  The contact name, phone number, company name, and address.  An 
alternate contact name in the company, address, and phone number shall also be provided, in 
case the primary contact cannot be reached. 

2. Dates of Service.  Must be completed to show the length of time the candidate performed the 
technical experience being described, not the length of time the candidate worked for the 
company.  The Offeror must complete these dates with a beginning month and year and an 
ending month and year. 

3. Description of the Related Service Provided. Offerors must reiterate the technical experience 
being described, including the capacity in which the experience was performed and the role of 
the candidate in the project.  It is the Offerors’ responsibility to customize the description to 
clearly substantiate the candidate’s qualification. 

d. Resume.  The candidate’s resume must follow the completed form. 
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6. Technical Approach.  The Offeror must fully describe its approach, methods, and specific work steps for 
completing this Project and producing the deliverables required under the Contract.  The Owner seeks 
insightful responses that demonstrate a thorough understanding of the nature of the Project and the 
Owner’s needs and limitations.  Recommended solutions should demonstrate that the Offeror would be 
prepared to quickly undertake and successfully complete the required tasks. The Offeror should describe 
the Offeror’s experience and ability to work in an educational environment and campus setting occupied by 
a diverse student population. 

 The Offeror's work plan should be consistent with its staffing plan, project schedule, support requirements, 
and other parts of its RFP Proposal. 

 For each energy conservation or water conservation measure (“ECM” or “WCM”) listed in the work plan, the 
Offeror must complete the ECM/WCM Form included in this RFP as Attachment 9. 

7. Project Schedule. The Offeror must provide a detailed Project schedule for significant Project milestones 
and deliverables. The Project schedule should be delivered as a Gantt chart, showing all major Project 
tasks on a week-by-week schedule to serve as the basis for managing the Project. The Offeror must also 
identify and describe all risk factors associated with the forecasted milestone schedule. 

8. Support Requirements.  The Offeror must describe the nature and extent of the support it requires from the 
Owner to accomplish the Project other than what the Owner has offered elsewhere in this RFP. 

 The Owner may not be able or willing to provide the additional support the Offeror lists in this part of its RFP 
Proposal.  The Offeror must therefore indicate whether its request for additional support is a requirement for 
its performance.  If any part of the list is a requirement, the Owner may reject the Offeror's RFP Proposal if 
the Owner is unwilling or unable to meet the requirements. 

9. Cost and Savings Summary.  This RFP includes a Cost and Savings Summary and Certification Form 
provided as Attachment 10. The Offeror must fill in all relevant blank spaces in the Cost and Savings 
Summary and Certification Form in ink or typewritten and not in pencil.  The Offeror must initial any 
alteration or erasure on the Cost Summary Form.  A representative who is authorized to legally bind the 
Offeror must read the certification and sign the form. 

The Offeror must show all RFP Proposal amounts in both words and figures.  In the case of a conflict 
between the words and figures, the amount shown in words shall govern, where such words are not 
ambiguous.  When the Offeror’s intention and the meaning of the words are clear, omissions or misspellings 
of words will not render the words ambiguous. 

 The figures from individual ECM/WCM Forms must be summed to equal the figures shown on the Cost and 
Savings Summary Form.  The Offeror must indicate on the Cost and Savings Summary Form: 

 Item 1 - Guaranteed minimum average annual energy savings, in today’s dollars, based upon the 
recommended ECM/WCM.  Savings from electricity, natural gas, water and sewer, propane, diesel fuel, or 
other fuels may be included on this line.  Maintenance savings must not be included in Line 1. 

 Item 2 - Fixed total installation payments necessary to achieve the savings of Item 1.  This amount must 
include all costs associated with the Project, including without limitation: design, equipment, material, labor, 
disposal, warranties, equipment service agreements, and financing costs.  The Project must not require 
capital funds in addition to the Item 2 amount, pursuant to O.R.C. Section 3345.64. 

 Item 3 - Estimated time of completion, in consecutive days following the date set forth in the Notice to 
Proceed.  This line will receive no evaluation credit but will become part of the Contract Documents. 

10. Guarantee Bond and Performance Bond.  Before Contract execution, the Offeror must provide a Guarantee 
Bond in the amount of the energy savings listed on its Cost Summary Form and a Performance Bond 
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assuring that the Contractor will perform the Work of the Contract.  For the purposes of this RFP, the 
Offeror’s Surety must provide a letter of commitment or other written assurance that it will deliver the 
necessary Guarantee Bond and Performance Bond should this Offeror be selected for the Project. 

11. Conflict of Interest.  Each RFP Proposal must include a statement indicating whether the Offeror or any 
Person that may work on the Project through the Offeror have a possible conflict of interest and, if so, the 
nature of that conflict.  The Owner may, in its sole discretion, reject an RFP Proposal in which a conflict is 
disclosed or cancel the Contract if any interest is later discovered that could give the appearance of a 
conflict.   

12. Financial Requirements.  Part of the RFP Proposal evaluation criteria is the Offeror's financial ability to 
perform the Contract.  In order to be considered responsive, an Offeror must provide its audited annual 
financial statements for the past 3 most recently completed fiscal years.  An RFP Proposal may be rejected 
if the Offeror has not demonstrated to the satisfaction of the evaluation committee its financial ability to 
perform the Contract. 

13. Proof of Insurance.  In this section, the Offeror must provide the certificate(s) of insurance required by the 
General Conditions of the Contract and the Service Agreement. 

14. Service Agreement.  As a part of the RFP Proposal, and to assure that the Offeror has adequate access to 
and control over the operation and maintenance of the energy conservation measures to achieve the 
guaranteed energy cost savings, a separate Service  Agreement will be entered into for the ongoing 
maintenance of the facility operating systems.  This Service Agreement and associated requirements are 
included in Attachment 15.  Attachment 11, Service Agreement Cost Summary Form, is to be provided in 
this section. 

15. Drug Free Safety Program.  Evidence that the Offeror is enrolled and in good standing, prior to submitting 
an RFP Proposal, in a Drug- Free Safety Program (“DFSP”) approved by the Ohio Bureau of Worker’s 
Compensation. 
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About Hocking College  

With more than 50 associate degree 
programs to choose from, Hocking College 
offers students a quality educational 
experience that is flexible, affordable and 
applicable to their career goals. At Hocking 
College, students will gain the concrete 
skills necessary to successfully further their 
education and pursue a profession. 
Hocking Collegeï¿½s supportive faculty, 
interactive classes and valuable campus 
resources provide a hands-on learning 
environment that enables students to 
continually thrive.  

Founded in 1968, Hocking College now 
serves more than 6,000 students and 
experiences steady growth each year. Set 
in the scenic town of Nelsonville, Ohio, the 
2,300-acre institution is rich in history, 
nature, art and culture. Hocking College 
also has a campus located in New 
Lexington, Ohio and the Energy Institute in 
Logan, Ohio. In addition to the school's on-
campus residents, who attend Hocking 
from throughout the United States and 
around the world, local students commute 
from all over Southeastern Ohio.  

Please visit our Maps & Directions area, for 
additional information on our campus 
locations.  

Hocking College  
3301 Hocking Parkway  
Nelsonville, OH 45764  
877.HOCKING  
E-mail  

 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 2 - Site Information Page 2 of 2 

Owner’s and the Engineer Suggestions 
 

1. Lighting retrofits throughout the campus including outdoor  
2. Evaluate the existing oil and gas wells for further increase in production 
3. Water conservation throughout the campus 
6. Take advantage of energy rebates 
7. At Hocking Heights, replace the window AC’s and the resistive heaters with centralized HVAC  
8. At pool area, install summer boiler(s) and shut down the large boilers 
9. Replace Cast Iron Boilers with Condensation Boilers  
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

UTILITY INFORMATION 
 
Gas Bills 

Date 
CCF used  Bill Amount 

Well 1 
Well 2A& 
5  

Total 
Wells 

Total campus 
CCF 

May, 2011 3,374.00  $3,026.55 2947 74 3021 6,395.00 
April,2011 10,656.00  $9,324.00 3809 25 3834 14,490.00 
March, 2011 19,026.00  $17,035.09 2709 173 2882 21,908.00 
February, 2011 22,226.00  $20,899.26 3478 1079 4557 26,783.00 
January, 2011 35,364.00  $33,425.80 3525 700 4225 39,589.00 
December, 2010 28,236.00  $26,824.20 4517 2070 6587 34,823.00 
November, 2010 14,513.00  $12,698.88 3611 4757 8368 22,881.00 
October, 2010 4,595.00  $3,790.88 5342 293 5635 10,230.00 
September, 2010 862.00  $778.31 803 40 843 1,705.00 
August,2010 338.00  $317.78 2427 100 2527 2,865.00 
July, 2010 267.00  $251.13 2341 5038 7379 7,646.00 
June, 2010 441.00  $388.29 2882 626 3508 3,949.00 

Total 139,898.00  $128,760.17 38391 14975 53366 193,264.00 

Use $9.20/MCF as the baseline 
 
 
Building Square Footage 

Building Square Footage 
North Dorm 43,344 
Downhour Dorm 48,372 
Davidson Hall 39,483 
Light/Oakley Hall 120,390 
Shaw Building 14,952 
Natural Resources Building 29,905 
Public Safety Building 15,824 
Daycare Building 3,400 
Recreation Center 46,791 
Hocking Heights Dorm 42,638 
Petro-Auto Building 16,200 
Perry County Building 20,971 
The Inn at Hocking College 45,000 
Total 487,270 
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Account: Hocking College Acct#: 102-511-430-3

Service 
Addr:

163 W Washington St  
Nelsonville, OH 45764-
1138

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $143.22

HPD: 10.1

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/27/2011 31 $47.46 840 761 6.4 6.4 16.1  0.0 0 0.0 0.0 0 0

04/11 4/26/2011 32 $49.07 840 759 6.5 6.5 15.2  0.0 0 0.0 0.0 0 0

03/11 3/25/2011 28 $35.62 840 824 2.9 2.9 42.7  0.0 0 0.0 0.0 0 0

02/11 2/25/2011 30 $39.06 840 986 3.2 3.2 43.3  0.0 0 0.0 0.0 0 0

01/11 1/26/2011 35 $46.35 840 1,268 3.6 3.6 42.1  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 29 $122.93 207 980 2.7 2.7 51.3  0.0 0 0.0 0.0 0 0

11/10 11/23/2010 29 $118.26 207 877 3.8 3.8 33.6  0.0 0 0.0 0.0 0 0

10/10 10/25/2010 31 $144.02 207 991 6.7 6.7 20.0  0.0 0 0.0 0.0 0 0

09/10 9/24/2010 31 $220.46 207 1,665 8.7 8.7 25.9  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 28 $275.99 207 2,231 8.9 8.9 37.4  0.0 0 0.0 0.0 0 0

07/10 7/27/2010 33 $349.14 207 2,985 8.7 8.7 43.5  0.0 0 0.0 0.0 0 0

06/10 6/24/2010 29 $270.29 207 2,060 10.1 10.1 29.2  0.0 0 0.0 0.0 0 0

Totals   $1,718.65  16,387      0   0 0

Averages   $143.22  1,366 6.0 6.0 33.3  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/26/2010 33 $153.24 207 1,118 6.4 6.4 22.2  0.0 0 0.0 0.0 0 0

  -2 -$105.78  -357 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)

Page 1 of 30Bill History
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Account: Hocking College Acct#: 102-841-696-0

Service 
Addr:

3301 Hocking Pkwy  
Nelsonville, OH 45764-
9582

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $1,953.21

HPD: 142.2

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $792.95 850 25,160 94.5 94.5 32.6 74.7 0.0 22,360 0.0 0.0 0 0

04/11 4/21/2011 29 $635.15 850 16,240 78.6 78.6 29.7 74.9 0.0 14,360 0.0 0.0 0 0

03/11 3/23/2011 27 $527.33 850 12,640 62.2 62.2 31.4 79.8 0.0 9,560 0.0 0.0 0 0

02/11 2/24/2011 28 $501.65 850 14,280 49.1 50.0 43.3 82.5 0.0 9,800 0.0 0.0 0 0

01/11 1/27/2011 36 $580.09 850 18,720 45.2 50.0 48.0 82.2 0.0 12,960 0.0 0.0 0 0

12/10 12/22/2010 30 $2,365.35 240 15,360 93.3 93.3 22.9 79.7 0.0 11,640 0.0 0.0 0 0

11/10 11/22/2010 31 $2,673.61 240 24,240 82.9 85.3 39.3 75.3 0.0 21,160 0.0 0.0 0 0

10/10 10/22/2010 29 $2,632.23 240 23,440 80.0 85.3 42.1 74.3 0.0 21,120 0.0 0.0 0 0

09/10 9/23/2010 30 $3,369.41 240 29,040 113.6 113.6 35.5 70.4 0.0 29,320 0.0 0.0 0 0

08/10 8/24/2010 29 $2,995.83 240 27,720 93.6 93.6 42.5 61.1 0.0 35,960 0.0 0.0 0 0

07/10 7/26/2010 31 $2,847.74 240 27,520 85.0 85.3 43.5 63.4 0.0 33,560 0.0 0.0 0 0

06/10 6/25/2010 32 $3,517.23 240 33,960 104.1 104.1 42.5 67.6 0.0 37,000 0.0 0.0 0 0

Totals   $23,438.57  268,320      258,800   0 0

Averages   $1,953.21  22,360 81.8 83.0 37.8 72.0 0.0 21,567 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $3,633.53 240 25,960 142.2 142.2 24.5 70.5 0.0 26,120 0.0 0.0 0 0

  3 -$2,840.58  -800 -47.6 -47.7   0.0 -3,760 0.0 0.0 0 0

Tariff Description: GS3 SEC (850)
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Account: Hocking College Acct#: 103-110-210-1

Service 
Addr:

3301 Hocking Pkwy Apt 
D  
Nelsonville, OH 45764-
9582  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $3,000.81

HPD: 125.3

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

04/11 4/21/2011 29 $1,020.53 850 37,200 116.9 116.9 45.7 84.5 0.0 23,520 0.0 0.0 0 0

03/11 3/23/2011 27 $835.87 850 31,440 84.7 84.7 57.3 82.4 0.0 21,600 0.0 0.0 0 0

02/11 2/24/2011 28 $934.07 850 36,960 93.4 93.4 58.9 83.9 0.0 24,000 0.0 0.0 0 0

01/11 1/27/2011 36 $1,059.80 850 43,440 91.0 91.0 55.3 85.2 0.0 26,640 0.0 0.0 0 0

12/10 12/22/2010 30 $3,629.50 240 38,640 101.8 101.8 52.7 83.0 0.0 25,920 0.0 0.0 0 0

11/10 11/22/2010 31 $3,726.53 240 37,440 111.6 111.6 45.1 82.0 0.0 26,160 0.0 0.0 0 0

10/10 10/22/2010 29 $3,803.80 240 37,920 115.0 115.0 47.4 81.6 0.0 26,880 0.0 0.0 0 0

09/10 9/23/2010 30 $4,082.67 240 42,960 116.9 116.9 51.0 79.2 0.0 33,120 0.0 0.0 0 0

08/10 8/24/2010 29 $4,294.34 240 46,560 119.8 119.8 55.9 81.3 0.0 33,360 0.0 0.0 0 0

07/10 7/26/2010 31 $4,449.27 240 48,000 125.3 125.3 51.5 81.7 0.0 33,840 0.0 0.0 0 0

06/10 6/25/2010 32 $4,470.49 240 48,240 120.5 120.5 52.1 81.7 0.0 34,080 0.0 0.0 0 0

05/10 5/24/2010 31 $3,702.86 240 38,160 110.6 110.6 46.4 79.8 0.0 28,800 0.0 0.0 0 0

Totals   $36,009.73  486,960      337,920   0 0

Averages   $3,000.81  40,580 108.9 109.0 51.6 82.2 0.0 28,160 0.0 0.0 0 0

Differences from a year ago

04/10 4/23/2010 29 $3,656.34 240 37,200 109.9 109.9 48.6 74.2 0.0 33,600 0.0 0.0 0 0

  0 -$2,635.81  0 7.0 7.0   0.0 -10,080 0.0 0.0 0 0

Tariff Description: GS3 SEC (850)
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5/31/2011 11:17:58 AM 

Account: Hocking College Acct#: 103-364-530-1

Service 
Addr:

16525 Wolfe Bennett Rd 
Apt 1  
Nelsonville, OH 45764-
9529  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $16.12

HPD: 0

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 33 $12.84 830 117 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $12.68 830 101 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $14.12 830 148 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $14.27 830 153 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $9.87 830 7 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $11.67 206 15 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $12.96 206 25 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $16.07 206 49 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $29.58 206 154 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $19.62 206 91 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 33 $19.90 206 93 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/23/2010 30 $19.80 206 91 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $193.38  1,044      0   0 0

Averages   $16.12  87 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $29.04 206 163 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

  2 -$16.20  -46 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:17:58 AM 

Account: Hocking College Acct#: 103-706-880-1

Service 
Addr:

209 Robbins Rd  
Nelsonville, OH 45764-
9530

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $63.08

HPD: 6.8

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 33 $43.09 830 1,144 6.0 6.0 24.1  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $42.49 830 1,093 6.1 6.0 25.9  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $46.83 830 1,233 6.1 6.0 31.4  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $31.09 830 711 6.2 6.1 17.1  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $55.78 830 1,462 5.6 5.5 30.4  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $187.40 206 1,504 6.9 6.8 30.5  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 28 $149.00 206 1,106 6.5 6.5 25.3  0.0 0 0.0 0.0 0 0

10/10 10/25/2010 32 $88.31 206 609 5.4 5.3 14.8  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $19.15 206 73 4.1 4.0 2.5  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $14.74 206 54 4.1 4.1 1.9  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $48.20 206 307 4.3 4.3 9.5  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $30.85 206 173 4.1 4.1 5.5  0.0 0 0.0 0.0 0 0

Totals   $756.93  9,469      0   0 0

Averages   $63.08  789 5.4 5.4 18.2  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $146.70 206 1,075 6.0 5.9 24.2  0.0 0 0.0 0.0 0 0

  2 -
$103.61

 69 0.0 0.1   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:17:59 AM 

Account: Hocking College Acct#: 103-827-611-2

Service 
Addr:

5900 Us Highway 50 W 
Apt 6  
Albany, OH 45710 

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $723.05

HPD: 53

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/3/2011 32 $168.86 840 5,760 20.5 20.5 36.5  0.0 0 0.0 0.0 0 0

04/11 4/1/2011 28 $59.63 840 680 9.4 9.4 10.8  0.0 0 0.0 0.0 0 0

03/11 3/4/2011 29 $36.05 840 1,000 2.4 2.4 59.9  0.0 0 0.0 0.0 0 0

02/11 2/3/2011 29 $38.03 840 1,200 2.2 2.2 79.8  0.0 0 0.0 0.0 0 0

01/11 1/5/2011 35 $128.90 840 2,920 18.0 18.0 19.3  0.0 0 0.0 0.0 0 0

12/10 12/1/2010 30 $757.02 207 6,440 22.1 22.1 40.5  0.0 0 0.0 0.0 0 0

11/10 11/1/2010 32 $1,187.19 207 10,120 35.8 35.8 36.8  0.0 0 0.0 0.0 0 0

10/10 9/30/2010 30 $1,064.74 207 9,240 28.6 28.6 44.8  0.0 0 0.0 0.0 0 0

09/10 8/31/2010 29 $1,160.93 207 9,800 36.9 36.9 38.1  0.0 0 0.0 0.0 0 0

08/10 8/2/2010 32 $1,652.36 207 13,960 52.9 52.9 34.3  0.0 0 0.0 0.0 0 0

07/10 7/1/2010 29 $1,226.69 207 10,080 44.2 44.2 32.8  0.0 0 0.0 0.0 0 0

06/10 6/2/2010 30 $1,196.15 207 9,080 53.0 53.0 23.8  0.0 0 0.0 0.0 0 0

Totals   $8,676.55  80,280      0   0 0

Averages   $723.05  6,690 27.2 27.2 38.1  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/3/2010 32 $794.50 207 6,920 20.9 20.9 43.1  0.0 0 0.0 0.0 0 0

  0 -$625.64  -1,160 -0.4 -0.4   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)
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5/31/2011 11:18:00 AM 

Account: Hocking College Acct#: 104-427-611-2

Service 
Addr:

5900 Us Highway 50 W 
Apt 3  
Albany, OH 45710 

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $9.14

HPD: 0

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/3/2011 32 $9.39 830 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

04/11 4/1/2011 28 $9.65 830 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/4/2011 29 $9.65 830 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/3/2011 29 $9.65 830 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/5/2011 35 $9.65 830 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/1/2010 30 $9.74 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/1/2010 32 $9.74 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 9/30/2010 30 $9.74 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 8/31/2010 29 $9.72 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/2/2010 32 $7.59 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

07/10 7/1/2010 29 $7.59 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/2/2010 30 $7.59 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $109.70  0      0   0 0

Averages   $9.14  0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/3/2010 32 $7.59 206 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

  0 $1.80  0 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:18:02 AM 

Account: Hocking College Acct#: 104-700-210-1

Service 
Addr:

3301 Hocking Pkwy Apt 
A  
Nelsonville, OH 45764-
9582  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $150.09

HPD: 7.4

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 33 $60.30 830 1,728 5.6 5.6 39.0  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $51.91 830 1,407 5.6 5.6 36.0  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $47.59 830 1,258 4.0 3.9 48.9  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $54.20 830 1,477 4.8 4.7 45.9  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $68.72 830 1,872 4.7 4.7 46.0  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $190.58 206 1,537 4.8 4.7 44.6  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $182.89 206 1,457 6.2 6.1 31.8  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $181.07 206 1,438 7.0 6.9 29.7  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $208.00 206 1,718 6.5 6.4 36.8  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $233.43 206 1,924 6.4 6.4 43.1  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $259.54 206 2,183 7.1 7.1 41.1  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $262.82 206 2,172 7.4 7.4 38.1  0.0 0 0.0 0.0 0 0

Totals   $1,801.05  20,171      0   0 0

Averages   $150.09  1,681 5.8 5.8 40.1  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $213.01 206 1,735 6.7 6.6 34.9  0.0 0 0.0 0.0 0 0

  2 -$152.71  -7 -1.1 -1.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:18:02 AM 

Account: Hocking College Acct#: 104-724-300-0

Service 
Addr:

73 W Columbus St  
Nelsonville, OH 45764-
1111

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $41.44

HPD: 4

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 33 $15.18 830 196 1.3 1.3 19.0  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $16.08 830 214 1.3 1.3 23.0  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $19.04 830 311 2.2 2.2 21.5  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 29 $29.52 830 659 2.4 2.4 39.0  0.0 0 0.0 0.0 0 0

01/11 1/26/2011 35 $43.82 830 1,083 4.0 4.0 32.0  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 33 $114.37 206 811 3.1 3.1 32.9  0.0 0 0.0 0.0 0 0

11/10 11/19/2010 28 $63.17 206 414 3.6 3.5 17.3  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $66.63 206 441 2.9 2.8 21.9  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $39.27 206 229 2.2 2.1 14.7  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $23.73 206 122 2.3 2.2 7.7  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $34.17 206 201 1.6 1.5 16.9  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $32.27 207 103 2.5 2.5 5.3  0.0 0 0.0 0.0 0 0

Totals   $497.25  4,784      0   0 0

Averages   $41.44  399 2.5 2.4 20.9  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $37.39 207 184 1.7 1.7 14.5  0.0 0 0.0 0.0 0 0

  2 -$22.21  12 -0.4 -0.4   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:18:03 AM 

Account: Hocking College Acct#: 105-300-210-1

Service 
Addr:

3301 Hocking Pkwy Bldg 
L  
Nelsonville, OH 45764-
9582  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $1,847.78

HPD: 83.6

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $794.80 850 30,240 83.5 83.5 44.4 83.5 0.0 19,920 0.0 0.0 0 0

04/11 4/21/2011 29 $695.23 850 23,760 72.7 72.7 47.0 84.8 0.0 14,880 0.0 0.0 0 0

03/11 3/23/2011 27 $620.47 850 20,200 63.1 63.1 49.4 86.3 0.0 11,840 0.0 0.0 0 0

02/11 2/24/2011 28 $652.66 850 22,920 63.2 63.2 53.9 86.9 0.0 13,080 0.0 0.0 0 0

01/11 1/27/2011 36 $734.37 850 28,640 56.5 56.5 58.7 86.0 0.0 17,000 0.0 0.0 0 0

12/10 12/22/2010 30 $2,146.64 240 22,040 59.1 59.1 51.8 84.4 0.0 14,000 0.0 0.0 0 0

11/10 11/22/2010 31 $2,552.19 240 24,680 76.8 76.8 43.2 86.9 0.0 14,040 0.0 0.0 0 0

10/10 10/22/2010 29 $2,814.59 240 27,880 83.6 83.6 47.9 86.7 0.0 16,000 0.0 0.0 0 0

09/10 9/23/2010 30 $2,664.39 240 28,280 72.8 72.8 54.0 83.6 0.0 18,560 0.0 0.0 0 0

08/10 8/24/2010 29 $2,612.24 240 27,760 71.3 71.3 55.9 82.0 0.0 19,400 0.0 0.0 0 0

07/10 7/26/2010 31 $2,766.59 240 30,440 72.7 72.7 56.3 82.3 0.0 21,040 0.0 0.0 0 0

06/10 6/25/2010 32 $3,119.19 240 33,720 81.4 81.4 53.9 84.7 0.0 21,120 0.0 0.0 0 0

Totals   $22,173.36  320,560      200,880   0 0

Averages   $1,847.78  26,713 71.4 71.4 51.4 84.7 0.0 16,740 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $2,499.40 240 26,680 69.2 69.2 51.8 84.8 0.0 16,680 0.0 0.0 0 0

  3 -$1,704.60  3,560 14.3 14.3   0.0 3,240 0.0 0.0 0 0

Tariff Description: GS3 SEC (850)
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5/31/2011 11:18:03 AM 

Account: Hocking College Acct#: 105-304-461-0

Service 
Addr:

15525 Wolfe Bennett Rd  
Nelsonville, OH 45764-
9004

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $88.02

HPD: 7.9

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/18/2011 33 $27.22 830 605 3.2 3.2 23.8  0.0 0 0.0 0.0 0 0

04/11 4/15/2011 28 $25.30 830 521 1.4 1.3 56.0  0.0 0 0.0 0.0 0 0

03/11 3/18/2011 29 $28.62 830 629 1.6 1.5 58.2  0.0 0 0.0 0.0 0 0

02/11 2/17/2011 29 $37.40 830 920 3.8 3.7 34.8  0.0 0 0.0 0.0 0 0

01/11 1/19/2011 35 $39.74 830 953 3.3 3.2 34.5  0.0 0 0.0 0.0 0 0

12/10 12/15/2010 30 $104.97 206 738 5.7 5.6 18.1  0.0 0 0.0 0.0 0 0

11/10 11/15/2010 32 $69.86 206 466 2.1 2.0 29.1  0.0 0 0.0 0.0 0 0

11/10 10/14/2010 29 $95.67 206 666 2.1 2.0 45.9  0.0 0 0.0 0.0 0 0

09/10 9/15/2010 30 $107.38 206 757 8.0 7.9 13.2  0.0 0 0.0 0.0 0 0

08/10 8/16/2010 27 $186.64 206 1,462 5.7 5.7 39.6  0.0 0 0.0 0.0 0 0

07/10 7/20/2010 34 $251.67 206 2,054 5.4 5.4 46.5  0.0 0 0.0 0.0 0 0

06/10 6/16/2010 30 $81.72 206 552 2.7 2.7 28.4  0.0 0 0.0 0.0 0 0

Totals   $1,056.19  10,323      0   0 0

Averages   $88.02  860 3.7 3.7 35.7  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/17/2010 28 $72.45 206 493 2.7 2.7 27.2  0.0 0 0.0 0.0 0 0

  5 -$45.23  112 0.5 0.5   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:18:03 AM 

Account: Hocking College Acct#: 105-337-611-2

Service 
Addr:

5151 Alton St  
Albany, OH 45710-
8945

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $162.06

HPD: 9.4

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/3/2011 32 $82.03 830 2,473 8.9 8.9 36.0  0.0 0 0.0 0.0 0 0

04/11 4/1/2011 28 $66.96 830 1,908 9.2 9.1 31.0  0.0 0 0.0 0.0 0 0

03/11 3/4/2011 29 $76.91 830 2,234 9.4 9.4 34.1  0.0 0 0.0 0.0 0 0

02/11 2/3/2011 29 $76.48 830 2,219 9.2 9.2 34.7  0.0 0 0.0 0.0 0 0

01/11 1/5/2011 35 $74.38 830 2,052 7.9 7.9 30.8  0.0 0 0.0 0.0 0 0

12/10 12/1/2010 30 $233.26 206 1,979 7.5 7.4 36.8  0.0 0 0.0 0.0 0 0

11/10 11/1/2010 32 $238.84 206 2,037 7.0 6.9 38.0  0.0 0 0.0 0.0 0 0

10/10 9/30/2010 30 $204.43 207 1,613 6.5 6.5 34.5  0.0 0 0.0 0.0 0 0

09/10 8/31/2010 29 $226.66 207 1,778 7.7 7.7 33.0  0.0 0 0.0 0.0 0 0

08/10 8/2/2010 32 $261.34 207 2,108 8.4 8.4 32.7  0.0 0 0.0 0.0 0 0

07/10 7/1/2010 29 $182.54 207 1,443 5.8 5.8 35.6  0.0 0 0.0 0.0 0 0

06/10 6/2/2010 30 $220.86 207 1,692 7.7 7.7 30.4  0.0 0 0.0 0.0 0 0

Totals   $1,944.69  23,536      0   0 0

Averages   $162.06  1,961 7.9 7.9 34.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/3/2010 32 $234.92 207 1,978 5.9 5.9 43.4  0.0 0 0.0 0.0 0 0

  0 -$152.89  495 3.0 3.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:18:04 AM 

Account: Lang Hall Acct#: 105-610-210-1

Service 
Addr:

3301 Hocking Pkwy Apt 
H  
Nelsonville, OH 45764-
9582  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $4,895.62

HPD: 276

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $1,464.04 850 62,400 140.8 165.6 54.3  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $1,798.54 850 66,000 236.4 236.4 40.1  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $1,681.14 850 70,800 188.0 188.0 58.1  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $2,407.95 850 112,400 252.0 252.0 66.4  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $3,466.53 850 174,400 276.0 276.0 73.1  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $9,550.80 240 112,000 252.0 252.0 61.7  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $6,762.56 240 79,200 176.0 176.0 60.5  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $5,067.67 240 52,400 136.0 151.2 55.4  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $5,617.48 240 59,600 164.0 164.0 50.5  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $6,659.52 240 79,600 168.0 168.0 68.1  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $7,337.39 240 90,800 176.0 176.0 69.3  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $6,933.84 240 78,800 180.0 180.0 57.0  0.0 0 0.0 0.0 0 0

Totals   $58,747.46  1,038,400      0   0 0

Averages   $4,895.62  86,533 195.4 198.8 59.5  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $4,850.02 240 49,200 112.0 151.2 59.0  0.0 0 0.0 0.0 0 0

  3 -$3,385.98  13,200 28.8 14.4   0.0 0 0.0 0.0 0 0

Tariff Description: GS3 SEC (850)
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5/31/2011 11:18:06 AM 

Account: Hocking College Acct#: 106-210-210-1

Service 
Addr:

3301 Hocking Pkwy Apt 
E  
Nelsonville, OH 45764-
9582  

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $768.06

HPD: 51.6

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $350.48 840 12,480 44.4 44.4 34.4  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $257.99 840 9,720 28.8 28.8 48.5  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $355.51 840 11,160 48.0 48.0 35.9  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $373.16 840 12,120 49.2 49.2 36.7  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $337.86 840 11,520 38.4 38.4 34.7  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $1,498.12 207 12,480 51.6 51.6 33.6  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $1,402.98 207 12,000 42.0 42.0 38.4  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $1,083.90 207 9,120 34.8 34.8 37.7  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $806.34 207 6,360 33.6 33.6 26.3  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $758.89 207 6,240 26.4 26.4 34.0  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $764.62 207 6,360 25.2 25.2 33.9  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $1,226.83 207 10,200 37.2 37.2 35.7  0.0 0 0.0 0.0 0 0

Totals   $9,216.68  119,760      0   0 0

Averages   $768.06  9,980 38.3 38.3 35.8  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $1,317.84 207 11,040 44.4 44.4 33.4  0.0 0 0.0 0.0 0 0

  3 -$967.36  1,440 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)
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Account: Hocking College Acct#: 106-927-611-2

Service 
Addr:

5900 Us Highway 50 W 
Apt 7  
Albany, OH 45710 

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $302.65

HPD: 45

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/3/2011 32 $41.74 840 1,080 3.8 3.8 37.4  0.0 0 0.0 0.0 0 0

04/11 4/1/2011 28 $16.08 840 80 0.6 0.6 21.3  0.0 0 0.0 0.0 0 0

03/11 3/4/2011 29 $12.58 840 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/3/2011 29 $16.34 840 40 1.7 1.7 3.4  0.0 0 0.0 0.0 0 0

01/11 1/5/2011 35 $12.58 840 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/1/2010 30 $68.20 207 360 4.0 4.0 12.6  0.0 0 0.0 0.0 0 0

11/10 11/1/2010 32 $422.65 207 3,440 14.2 14.2 31.6  0.0 0 0.0 0.0 0 0

10/10 9/30/2010 30 $566.56 207 4,360 24.9 24.9 24.3  0.0 0 0.0 0.0 0 0

09/10 8/31/2010 29 $536.66 207 4,200 22.1 22.1 27.3  0.0 0 0.0 0.0 0 0

08/10 8/2/2010 32 $944.46 207 7,360 41.3 41.3 23.2  0.0 0 0.0 0.0 0 0

07/10 7/1/2010 29 $432.98 207 3,400 17.2 17.2 28.5  0.0 0 0.0 0.0 0 0

06/10 6/2/2010 30 $561.01 207 3,160 45.0 45.0 9.8  0.0 0 0.0 0.0 0 0

Totals   $3,631.84  27,480      0   0 0

Averages   $302.65  2,290 14.6 14.6 18.3  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/3/2010 32 $157.95 207 1,240 5.0 5.0 32.3  0.0 0 0.0 0.0 0 0

  0 -$116.21  -160 -1.2 -1.2   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)

Account: Hocking College Acct#: 102-219-777-0

Service 
Addr:

18 Public Sq  
Nelsonville, OH 45764-
1133

 

Mail Addr: PO BOX 397  
NELSONVILLE , OH 45764-
0397

Average Monthly 
Bill:

$1,117.98

HPD: 48.6

 

Contract 
Capacity:

 

Deposit 
Amount:

$1,530.00 

Revenue 
Month

Meter 
Read Dt

Days Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $1,216.83 207 10,033 43.6 43.6 28.2  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $840.20 207 6,648 33.9 33.9 28.2  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $784.99 207 6,170 34.4 34.4 27.6  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 29 $762.80 207 6,430 24.9 24.9 37.1  0.0 0 0.0 0.0 0 0

01/11 1/26/2011 30 $747.83 207 6,091 26.8 26.8 31.5  0.0 0 0.0 0.0 0 0

12/10 12/27/2010 38 $962.51 207 8,205 28.5 28.5 31.6  0.0 0 0.0 0.0 0 0

11/10 11/19/2010 25 $748.21 207 6,015 28.7 28.7 34.9  0.0 0 0.0 0.0 0 0

10/10 10/25/2010 32 $1,146.03 207 9,076 48.1 48.1 24.6  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $1,318.20 207 10,989 45.0 45.0 33.9  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $1,624.42 207 13,897 48.6 48.6 41.1  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $1,638.64 207 14,062 48.2 48.2 39.2  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $1,625.14 207 13,728 45.8 45.8 39.0  0.0 0 0.0 0.0 0 0

Totals   $13,415.80  111,344      0   0 0

Averages   $1,117.98  9,279 38.0 38.0 33.1  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $1,206.89 207 9,786 46.6 46.6 28.2  0.0 0 0.0 0.0 0 0

  3 $9.94  247 -3.1 -3.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 (207)
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5/31/2011 11:18:29 AM 

Account: Hocking College Acct#: 105-702-430-1

Service 
Addr:

450 W Washington St  
Nelsonville, OH 45764-
1166

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $538.92

HPD: 47.5

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/27/2011 31 $206.00 840 6,750 26.7 26.7 34.0  0.0 0 0.0 0.0 0 0

04/11 4/26/2011 32 $218.38 840 6,400 29.9 29.9 27.9  0.0 0 0.0 0.0 0 0

03/11 3/25/2011 28 $244.95 840 5,000 41.0 41.0 18.1  0.0 0 0.0 0.0 0 0

02/11 2/25/2011 29 $298.36 840 8,450 42.8 42.8 28.4  0.0 0 0.0 0.0 0 0

02/11 1/27/2011 36 $360.77 840 10,600 47.5 47.5 25.8  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 29 $1,238.77 207 10,050 47.5 47.5 30.4  0.0 0 0.0 0.0 0 0

11/10 11/23/2010 29 $731.57 207 5,500 35.5 35.5 22.3  0.0 0 0.0 0.0 0 0

10/10 10/25/2010 31 $634.37 207 5,050 24.9 24.9 27.3  0.0 0 0.0 0.0 0 0

09/10 9/24/2010 31 $480.21 207 3,900 16.7 16.7 31.4  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 28 $620.02 207 5,250 18.2 18.2 42.9  0.0 0 0.0 0.0 0 0

07/10 7/27/2010 33 $722.14 207 6,350 17.0 17.0 47.3  0.0 0 0.0 0.0 0 0

06/10 6/24/2010 29 $711.50 207 6,000 19.0 19.0 45.5  0.0 0 0.0 0.0 0 0

Totals   $6,467.04  79,300      0   0 0

Averages   $538.92  6,608 30.5 30.6 31.8  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/26/2010 33 $722.20 207 6,200 20.5 20.5 38.3  0.0 0 0.0 0.0 0 0

  -2 -$516.20  550 6.3 6.2   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)
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5/31/2011 11:18:31 AM 

Account: Hocking College Acct#: 105-896-036-2

Service 
Addr:

16145 Us Highway 33  
Nelsonville, OH 45764-
9596

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $82.03

HPD: 0

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 29 $44.03 206 264 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

04/11 4/25/2011 32 $53.79 206 335 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/24/2011 30 $55.06 206 355 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/22/2011 27 $81.53 206 562 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/26/2011 35 $92.16 206 638 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 34 $97.21 206 678 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/18/2010 28 $47.68 206 294 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 10/21/2010 28 $48.46 206 300 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 31 $79.14 206 538 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/23/2010 28 $125.47 206 891 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 32 $130.77 206 931 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/24/2010 34 $129.02 206 904 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $984.32  6,690      0   0 0

Averages   $82.03  558 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/21/2010 28 $39.67 206 244 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

  1 $4.36  20 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (206)

Page 18 of 30Bill History

10/3/2011mhtml:file://G:\admin\900 SpclAsgn\950 Comm\RFP\Electric Bill History.mht
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Account: Hocking College Acct#: 102-660-436-1

Service 
Addr:

15770 State Route 691  
Nelsonville, OH 45764-
9682

 

Mail Addr: PO BOX 397  
NELSONVILLE , OH 45764-
0397

Average Monthly 
Bill: $2,967.20

HPD: 107.6

 

Contract 
Capacity: 0 

 

Deposit 
Amount: $3,687.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 29 $3,222.14 240 30,160 100.8 100.8 43.0  0.0 0 0.0 0.0 0 0

04/11 4/25/2011 33 $2,864.97 240 27,360 85.8 85.8 40.2  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 28 $2,429.11 240 23,200 75.2 75.2 45.9  0.0 0 0.0 0.0 0 0

02/11 2/23/2011 28 $2,286.78 240 21,920 70.0 70.0 46.6  0.0 0 0.0 0.0 0 0

01/11 1/26/2011 36 $2,427.16 240 25,880 55.9 64.6 53.6  0.0 0 0.0 0.0 0 0

12/10 12/21/2010 33 $2,642.97 240 24,040 84.6 84.6 35.9  0.0 0 0.0 0.0 0 0

12/10 11/18/2010 28 $2,429.75 240 25,440 66.6 66.6 56.8  0.0 0 0.0 0.0 0 0

10/10 10/21/2010 28 $3,034.05 240 26,640 101.5 101.5 39.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 31 $3,473.69 240 33,720 107.6 107.6 42.1  0.0 0 0.0 0.0 0 0

08/10 8/23/2010 28 $3,322.20 240 32,880 101.2 101.2 48.3  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 32 $3,621.08 240 38,840 101.4 101.4 49.9  0.0 0 0.0 0.0 0 0

06/10 6/24/2010 34 $3,852.49 240 41,120 104.5 104.5 48.2  0.0 0 0.0 0.0 0 0

Totals   $35,606.39  351,200      0   0 0

Averages   $2,967.20  29,267 87.9 88.7 45.8  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/21/2010 28 $2,980.10 240 28,080 95.9 95.9 43.6  0.0 0 0.0 0.0 0 0

  1 $242.04  2,080 4.8 4.9   0.0 0 0.0 0.0 0 0

Tariff Description: GS3 2ND (240)
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Account: Hocking College Acct#: 106-024-318-0

Service 
Addr:

3301 Hocking Pkwy  
Nelsonville, OH 45764-
9582

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $4,517.97

HPD: 367.5

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $1,297.71 840 54,600 150.6 150.6 44.4  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $1,805.49 840 66,300 234.6 234.6 40.6  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $1,724.92 840 71,400 196.2 196.2 56.2  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $2,371.85 840 101,100 262.5 262.5 57.3  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $3,266.54 840 146,400 289.8 289.8 58.5  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $11,768.46 207 101,400 367.5 367.5 38.3  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $7,001.60 207 63,300 156.0 158.7 54.5  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $5,359.59 207 46,500 131.1 158.7 51.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $4,361.39 207 36,300 98.1 158.7 51.4  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $4,578.71 207 38,400 137.1 158.7 40.2  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $4,872.11 207 41,400 144.3 158.7 38.6  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $5,807.30 207 49,800 133.5 158.7 48.6  0.0 0 0.0 0.0 0 0

Totals   $54,215.67  816,900      0   0 0

Averages   $4,517.97  68,075 191.8 204.5 48.3  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $5,495.34 207 48,000 123.6 158.7 52.2  0.0 0 0.0 0.0 0 0

  3 -$4,197.63  6,600 27.0 -8.1   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)
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5/31/2011 11:18:54 AM 

Account: Hocking College Acct#: 105-641-879-0

Service 
Addr:

3301 Hocking Pkwy  
Nelsonville, OH 45764-
9582

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $5,520.75

HPD: 384.9

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $1,558.59 840 72,600 159.0 159.0 56.0  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $2,029.12 840 76,800 257.1 257.1 42.9  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $2,007.15 840 82,800 230.1 230.1 55.5  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $2,891.60 840 120,600 329.7 329.7 54.4  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $3,799.35 840 167,700 347.1 347.1 55.9  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $13,761.27 207 120,900 384.9 384.9 43.6  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $8,839.45 207 81,000 180.3 180.3 60.4  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $6,524.93 207 57,600 148.5 174.8 55.7  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $5,379.96 207 45,900 132.3 174.8 48.2  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $5,833.82 207 50,400 118.2 174.8 61.3  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $6,626.06 207 58,500 139.8 174.8 56.2  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $6,997.66 207 60,900 145.5 174.8 54.5  0.0 0 0.0 0.0 0 0

Totals   $66,248.96  995,700      0   0 0

Averages   $5,520.75  82,975 214.4 230.2 53.7  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $6,800.56 207 60,600 153.6 174.8 53.0  0.0 0 0.0 0.0 0 0

  3 -$5,241.97  12,000 5.4 -15.8   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (840)
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5/31/2011 11:18:56 AM 

Account: Hocking College Acct#: 070-354-245-1

Service 
Addr:

30260 Industrial Park 
Dr  
Logan, OH 43138-9679

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $180.92

HPD: 11.8

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/16/2011 31 $179.19 215 1,436 10.7 10.7 18.0  0.0 0 0.0 0.0 0 0

04/11 4/15/2011 30 $201.41 215 1,686 11.3 11.3 20.7  0.0 0 0.0 0.0 0 0

03/11 3/16/2011 29 $255.36 215 2,361 11.8 11.8 28.7  0.0 0 0.0 0.0 0 0

02/11 2/15/2011 29 $202.67 215 1,728 10.8 10.8 23.0  0.0 0 0.0 0.0 0 0

01/11 1/17/2011 34 $205.21 215 1,947 10.6 10.6 22.6  0.0 0 0.0 0.0 0 0

12/10 12/14/2010 33 $213.69 215 2,079 10.9 10.9 24.0  0.0 0 0.0 0.0 0 0

11/10 11/11/2010 29 $167.77 215 1,473 9.9 9.9 21.4  0.0 0 0.0 0.0 0 0

10/10 10/13/2010 29 $140.42 215 1,142 8.8 8.8 18.6  0.0 0 0.0 0.0 0 0

09/10 9/14/2010 32 $135.58 215 1,136 7.7 7.7 19.2  0.0 0 0.0 0.0 0 0

08/10 8/13/2010 29 $90.13 215 448 8.3 8.3 7.7  0.0 0 0.0 0.0 0 0

08/10 7/15/2010 30 $191.39 215 1,908 8.3 8.3 31.8  0.0 0 0.0 0.0 0 0

06/10 6/15/2010 32 $188.17 215 1,594 11.6 11.6 18.0  0.0 0 0.0 0.0 0 0

Totals   $2,170.99  18,938      0   0 0

Averages   $180.92  1,578 10.1 10.1 21.1  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/14/2010 28 $178.54 215 1,595 10.3 10.3 23.0  0.0 0 0.0 0.0 0 0

  3 $0.65  -159 0.4 0.4   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (215)
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5/31/2011 11:18:57 AM 

Account: Hocking College Acct#: 079-499-526-0

Service 
Addr:

30256 Industrial Park 
Dr  
Logan, OH 43138-9679

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $280.58

HPD: 19.8

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/16/2011 31 $240.95 215 1,806 19.1 19.1 12.7  0.0 0 0.0 0.0 0 0

04/11 4/15/2011 30 $340.28 215 3,130 18.3 18.3 23.7  0.0 0 0.0 0.0 0 0

03/11 3/16/2011 29 $330.84 215 2,976 18.9 18.9 22.6  0.0 0 0.0 0.0 0 0

02/11 2/15/2011 29 $293.10 215 2,495 18.7 18.7 19.2  0.0 0 0.0 0.0 0 0

01/11 1/17/2011 34 $287.59 215 2,733 17.5 17.5 19.2  0.0 0 0.0 0.0 0 0

12/10 12/14/2010 33 $315.05 215 3,037 19.8 19.8 19.3  0.0 0 0.0 0.0 0 0

11/10 11/11/2010 29 $218.74 215 2,262 9.0 9.0 36.1  0.0 0 0.0 0.0 0 0

10/10 10/13/2010 29 $198.00 215 1,984 8.6 8.6 33.0  0.0 0 0.0 0.0 0 0

09/10 9/14/2010 32 $267.09 215 2,994 8.5 8.5 45.9  0.0 0 0.0 0.0 0 0

08/10 8/13/2010 29 $383.80 215 4,447 12.7 12.7 50.3  0.0 0 0.0 0.0 0 0

07/10 7/15/2010 30 $197.82 215 1,938 9.4 9.4 28.5  0.0 0 0.0 0.0 0 0

06/10 6/15/2010 32 $293.71 215 3,029 12.7 12.7 31.0  0.0 0 0.0 0.0 0 0

Totals   $3,366.97  32,831      0   0 0

Averages   $280.58  2,736 14.4 14.4 28.5  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/14/2010 28 $186.54 215 1,819 8.6 8.6 31.5  0.0 0 0.0 0.0 0 0

  3 $54.41  -13 10.5 10.5   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 SEC (215)
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Error: There are no billing history records for this account. 
 

 
5/31/2011 11:18:58 AM 

Account: Hocking College Acct#: 100-995-330-5

Service Addr:  
, OH 

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-9582

Average Monthly Bill: $280.58

HPD: 0

 

Contract Capacity:

 

Deposit Amount: $0.00 

Revenue 
Month

Meter 
Read 

Dt
Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

Tariff Description: GS2 SEC (215)
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5/31/2011 11:19:10 AM 

Account: Hocking College Acct#: 106-987-660-0

Service 
Addr:

200 Robbins Rd  
Nelsonville, OH 
45764 

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $23.69

HPD: 0

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $10.25 830 29 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $12.47 830 94 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $12.69 830 101 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $14.82 830 171 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 36 $17.60 830 252 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/22/2010 30 $37.22 206 213 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $36.07 206 204 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $32.57 206 177 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $30.76 206 163 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $26.67 206 144 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $26.25 206 141 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $26.96 206 144 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $284.33  1,833      0   0 0

Averages   $23.69  153 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 31 $27.72 206 153 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

  3 -$17.47  -124 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1 (830)
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5/31/2011 11:19:11 AM 

Account: Hocking College Acct#: 078-158-293-0

Service 
Addr:

30140 Iles Rd  
Logan, OH 43138-
8792

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $576.39

HPD: 32.8

 

Contract 
Capacity: 50 

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/16/2011 31 $546.15 215 5,280 28.8 28.8 24.6  0.0 0 0.0 0.0 0 0

04/11 4/15/2011 30 $673.23 215 6,880 29.6 29.6 32.3  0.0 0 0.0 0.0 0 0

03/11 3/16/2011 29 $875.96 215 9,520 29.6 29.6 46.2  0.0 0 0.0 0.0 0 0

02/11 2/15/2011 29 $1,017.70 215 11,200 32.8 32.8 49.1  0.0 0 0.0 0.0 0 0

01/11 1/17/2011 34 $1,135.26 215 14,000 32.8 32.8 52.3  0.0 0 0.0 0.0 0 0

12/10 12/14/2010 33 $864.98 215 10,320 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/11/2010 29 ($156.81) 215 -4,640 23.2 23.2 -28.7  0.0 0 0.0 0.0 0 0

10/10 10/13/2010 29 $387.87 215 4,320 15.9 15.9 39.0 99.7 0.0 320 13.4 15.9 0 0

09/10 9/14/2010 32 $355.03 215 4,000 13.2 13.2 39.5 99.3 0.0 480 13.0 13.2 0 0

08/10 8/13/2010 29 $357.05 215 3,840 16.5 16.5 33.5 98.3 0.0 720 14.8 16.5 0 0

07/10 7/15/2010 30 $332.42 215 3,600 14.8 13.5 33.8 97.6 0.0 800 14.8 13.5 0 0

06/10 6/15/2010 32 $527.86 215 5,840 21.9 20.2 34.7 98.9 0.0 880 21.9 20.2 0 0

Totals   $6,916.70  74,160      3,200   0 0

Averages   $576.39  6,180 21.6 21.3 29.7 99.9 0.0 267 6.5 6.6 0 0

Differences from a year ago

05/10 5/14/2010 28 $503.94 215 5,600 24.2 20.8 34.4 99.2 0.0 720 24.2 20.8 0 0

  3 $42.21  -320 4.6 8.0   0.0 -720 -24.2 -20.8 0 0

Tariff Description: GS2 SEC (215)
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5/31/2011 11:19:12 AM 

Account: Hocking College Acct#: 109-530-476-0

Service 
Addr:

3301 Hocking Pkwy  
Nelsonville, OH 45764-
9582

 

Mail Addr: 3301 HOCKING PKWY  
NELSONVILLE , OH 45764-
9582

Average Monthly 
Bill: $27.59

HPD: 37.2

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/25/2011 34 $198.35 207 681 65.5 65.5 1.3  0.0 0 0.0 0.0 0 0

04/11 4/21/2011 29 $12.58 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/23/2011 27 $12.58 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/24/2011 28 $12.58 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/27/2011 31 $12.58 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/27/2010 35 $12.67 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/22/2010 31 $12.67 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 10/22/2010 29 $12.67 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 9/23/2010 30 $12.65 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/24/2010 29 $10.65 207 1 0.0 0.0 23.9  0.0 0 0.0 0.0 0 0

07/10 7/26/2010 31 $10.57 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/25/2010 32 $10.57 207 0 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $331.12  682      0   0 0

Averages   $27.59  57 5.5 5.5 2.1  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/24/2010 14 $109.01 207 469 37.2 37.2 3.8  0.0 0 0.0 0.0 0 0

  20 $89.34  212 28.3 28.3   0.0 0 0.0 0.0 0 0

Tariff Description: GS2 (207)
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5/31/2011 11:19:22 AM 

Account: Hocking College Acct#: 103-963-036-0

Service 
Addr:

681 Hocking Pkwy  
Nelsonville, OH 
45764 

 

Mail Addr: 3301 HOCKING PKWY FISCAL 
OFF  
NELSONVILLE , OH 45764-9582

Average Monthly 
Bill: $12.56

HPD: 0

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/24/2011 29 $12.95 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

04/11 4/25/2011 32 $13.14 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

03/11 3/24/2011 29 $12.89 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

02/11 2/23/2011 29 $12.89 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

01/11 1/25/2011 35 $12.98 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

12/10 12/21/2010 33 $13.05 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

11/10 11/18/2010 29 $13.05 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

10/10 10/20/2010 29 $13.05 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

09/10 9/21/2010 32 $13.04 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

08/10 8/20/2010 29 $11.17 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

07/10 7/22/2010 30 $11.17 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

06/10 6/22/2010 32 $11.30 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Totals   $150.68  780      0   0 0

Averages   $12.56  65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

Differences from a year ago

05/10 5/21/2010 29 $11.12 214 65 0.0 0.0 0.0  0.0 0 0.0 0.0 0 0

  0 $1.83  0 0.0 0.0   0.0 0 0.0 0.0 0 0

Tariff Description: GS1UNMMSC (214)
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5/31/2011 11:19:24 AM 

Account: Hocking College Acct#: 073-977-842-2

Service 
Addr:

30252 Industrial 
Park Dr  
Logan, OH 43138 

 

Mail Addr: 3301 HOCKING PARKWAY FISCAL 
OFFICE  
NELSONVILLE , OH 45764 

Average Monthly 
Bill: $109.76

HPD: 6.5

 

Contract 
Capacity:

 

Deposit 
Amount: $0.00 

Revenue 
Month

Meter 
Read Dt Days

Bill 
Amount

Tariff 
Code

Metered 
kWh

Metered 
Demand 

(KW)

Billed 
Demand

Load 
Factor

Power 
Factor

Metered 
KVAR 

Demand

Reactive 
Hours

Metered 
OffPK 

Demand

Metered 
OnPK 

Demand

Metered 
OffPK 
kWh

Metered 
OnPK 
kWh

05/11 5/16/2011 31 $187.29 211 1,900 14.1 14.1 18.0  0.0 0 0.0 0.0 0 0

04/11 4/15/2011 30 $135.29 211 1,325 6.6 6.5 28.0  0.0 0 0.0 0.0 0 0

04/11 3/16/2011 29 $65.24 211 553 6.3 6.3 12.6  0.0 0 0.0 0.0 0 0

04/11 2/15/2011 14 $51.20 211 487 6.3 6.3 22.9  0.0 0 0.0 0.0 0 0

Totals   $439.02  4,265      0   0 0

Averages   $109.76  1,066 8.3 8.3 20.4  0.0 0 0.0 0.0 0 0

Differences from a year ago

04/11 2/15/2011 14 $51.20 211 487 6.3 6.3 22.9  0.0 0 0.0 0.0 0 0

  17 $136.09  1,413 7.8 7.8   0.0 0 0.0 0.0 0 0

Tariff Description: GS1FIXED (211)
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CITY OF NELSONVILLE
DEPARTMENT OF PUBLIC SERVICE

2010-2011

METER # 197 ACCT # METER # 288 ACCT # METER # 919 ACCT #
ST RT 691 PAUL BUNYON FIELD 73 W COLUMBUS ST
(outside city limit Rate applies )
BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS

DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 567900 5200 102.95$               Jul-10 680700 34500 216.33$      Jul-10 269300 0 20.55$         
Aug-10 573700 5800 114.63$               Aug-10 684700 40000 25.10$        Aug-10 269300 0 20.55$         
Sep-10 580200 6500 128.28$               Sep-10 700800 16100 100.96$      Sep-10 269300 0 20.55$         
Oct-10 583700 3500 69.81$                 Oct-10 701400 600 9.42$          Oct-10 269300 0 20.55$         
Nov-10 588400 4700 93.20$                 Nov-10 702100 700 9.42$          Nov-10 269300 0 20.55$         
Dec-10 592300 3900 77.60$                 Dec-10 702600 500 9.42$          Dec-10 269300 0 20.55$         
Jan-11 594400 2100 42.53$                 Jan-11 702600 0 9.42$          Jan-11 269300 0 20.55$         
Feb-11 597900 3500 72.56$                 Feb-11 702700 100 9.89$          Feb-11 269300 0 21.35$         
Mar-11 603300 5400 111.05$               Mar-11 702700 0 9.89$          Mar-11 269300 0 21.35$         
Apr-11 609500 6200 127.27$               Apr-11 702700 0 9.89$          Apr-11
May-11 613900 4400 90.79$                 May-11 703300 600 9.89$          May-11
Jun-11 619000 5100 104.98$               Jun-11 713800 10500 69.11$        Jun-11

56300 1135.65 103600 $488.74 0 N/A

METER # 958 ACCT # METER # 1002 ACCT # METER # 1019 ACCT #
77 W WASHINGTON ST 163 W WASHINGTON ST 450 W WASHINGTON ST

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 Jul-10 3779 0 20.55$        Jul-10 827700 16900 220.60$       
Aug-10 Aug-10 3779 0 20.55$        Aug-10 828300 600 20.55$         
Sep-10 Sep-10 378500 600 20.55$        Sep-10 829900 1600 21.85$         
Oct-10 Oct-10 378500 0 20.55$        Oct-10 831100 1200 20.55$         
Nov-10 Nov-10 378500 0 20.55$        Nov-10 833300 2200 29.64$         
Dec-10 Dec-10 378500 0 20.55$        Dec-10 835200 1900 25.75$         
Jan-11 Jan-11 378500 0 20.55$        Jan-11 836300 1100 20.55$         
Feb-11 Feb-11 378500 0 21.35$        Feb-11 838300 2000 28.10$         
Mar-11 Mar-11 378500 0 21.35$        Mar-11 840800 2500 34.85$         
Apr-11 Apr-11 378500 0 21.35$        Apr-11 842300 1500 21.35$         
May-11 May-11 378500 0 21.35$        May-11 845200 2900 40.25$         
Jun-11 Jun-11 378500 0 21.35$        Jun-11 847400 2200 30.80$         

Total N/A N/A 36600 514.84$       

1 10/3/2011



CITY OF NELSONVILLE
DEPARTMENT OF PUBLIC SERVICE

2010-2011

METER # 1971 ACCT # METER # 1996 ACCT # METER # 1997 ACCT #
BOOKSTORE SECURITY

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 291700 100 20.55$                 Jul-10 737900 1200 $20.55 Jul-10 745500 0 20.55$         
Aug-10 291900 200 20.55$                 Aug-10 738000 100 $20.55 Aug-10 745500 0 20.55$         
Sep-10 292000 100 20.55$                 Sep-10 738600 600 $20.55 Sep-10 752000 6500 85.50$         
Oct-10 294400 2400 32.24$                 Oct-10 739900 1300 $20.55 Oct-10 753500 1500 20.55$         
Nov-10 296100 1700 23.14$                 Nov-10 740700 800 $20.55 Nov-10 756300 2800 37.44$         
Dec-10 297500 1400 20.55$                 Dec-10 741300 600 $20.55 Dec-10 757300 1000 20.55$         
Jan-11 297600 100 20.55$                 Jan-11 741600 300 $20.55 Jan-11 758300 1000 20.55$         
Feb-11 269860 1000 21.35$                 Feb-11 742100 500 $21.35 Feb-11 759700 1400 21.35$         
Mar-11 299700 1100 21.35$                 Mar-11 743300 1200 $21.35 Mar-11 760900 1200 21.35$         
Apr-11 300500 800 21.35$                 Apr-11 743600 300 $21.35 Apr-11 762600 1700 24.05$         
May-11 301400 900 21.35$                 May-11 744000 400 $21.35 May-11 764100 1500 21.35$         
Jun-11 302200 800 21.35$                 Jun-11 744400 400 $21.35 Jun-11 765100 1000 21.35$         

N/A N/A N/A

METER # 1998 ACCT # METER # 1999 ACCT # METER # 2000 ACCT #
NATURE CENTER ENV BLDG AUTO

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 476100 1200 20.55$                 Jul-10 3948500 21300 277.76$      Jul-10 132700 12800 167.34$       
Aug-10 477300 1200 20.55$                 Aug-10 3958700 17400 227.09$      Aug-10 146900 14200 185.52$       
Sep-10 478000 700 20.55$                 Sep-10 3967900 16800 219.30$      Sep-10 147300 400 20.55$         
Oct-10 478600 600 20.55$                 Oct-10 3978100 19700 256.96$      Oct-10 149100 1800 24.45$         
Nov-10 479700 1100 20.55$                 Nov-10 3992400 30400 395.96$      Nov-10 150800 1700 23.14$         
Dec-10 481000 1300 20.55$                 Dec-10 4004100 24100 314.12$      Dec-10 150800 0 20.55$         
Jan-11 481800 800 20.55$                 Jan-11 4012200 15900 207.61$      Jan-11 150800 0 20.55$         
Feb-11 483200 1400 21.35$                 Feb-11 4024200 26400 357.50$      Feb-11 150800 0 21.35$         
Mar-11 484200 1000 21.35$                 Mar-11 4039100 31200 422.30$      Mar-11 150800 0 21.35$         
Apr-11 485000 800 21.35$                 Apr-11 4052800 29800 403.40$      Apr-11 151100 300 21.35$         
May-11 486000 1000 21.35$                 May-11 4069800 37000 500.60$      May-11 152600 1500 21.35$         
Jun-11 487100 1100 21.35$                 Jun-11 4083900 30800 416.69$      Jun-11 154300 1700 24.05$         

2 10/3/2011



CITY OF NELSONVILLE
DEPARTMENT OF PUBLIC SERVICE

2010-2011

Total 12200 N/A 300800 3999.29 N/A
METER # 2001 ACCT # METER # 2002 ACCT # METER # 2003 ACCT #
CAMPUS LINK HEIGHTS REC CENTER

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 257600 3100 41.33$                 Jul-10 2621800 56800 738.90$      Jul-10 3716000 73000 949.34$       
Aug-10 259000 2300 30.95$                 Aug-10 2662700 40900 532.36$      Aug-10 3767000 51000 663.56$       
Sep-10 261800 1900 25.75$                 Sep-10 2686900 24200 315.42$      Sep-10 3813000 46000 598.61$       
Oct-10 264500 2700 36.13$                 Oct-10 2746200 59300 771.38$      Oct-10 3859000 46000 598.61$       
Nov-10 268000 3500 46.53$                 Nov-10 2890000 143800 1,869.03$   Nov-10 3927000 68000 884.39$       
Dec-10 272200 4200 55.62$                 Dec-10 3007600 117600 1,528.69$   Dec-10 3978000 51000 663.56$       
Jan-11 274800 2600 34.84$                 Jan-11 3069400 61800 803.85$      Jan-11 4037000 59000 767.48$       
Feb-11 277200 2400 33.50$                 Feb-11 3183900 114500 1,546.85$   Feb-11 4088000 51000 689.60$       
Mar-11 280400 3200 44.30$                 Mar-11 3299900 116000 1,567.10$   Mar-11 4144000 56000 757.10$       
Apr-11 284700 4300 59.15$                 Apr-11 3387000 87100 1,176.95$   Apr-11 4193000 49000 662.60$       
May-11 288500 3800 52.40$                 May-11 3523400 136400 1,842.50$   May-11 4255000 62000 838.10$       
Jun-11 293300 4800 65.90$                 Jun-11 3595000 71600 967.70$      Jun-11 4318000 63000 851.60$       

38800 526.4 1030000 13660.73 675000 8,924.55$   

METER # 2004 ACCT # METER # 2005 ACCT # METER # 2006 ACCT #
MAIN BLDG TECH LAB SEO BLDG

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 5023400 15300 199.82$               Jul-10 2803400 15200 198.51$      Jul-10 8734900 37000 481.70$       
Aug-10 5030300 14600 190.72$               Aug-10 2810400 14500 189.42$      Aug-10 8775700 40800 531.06$       
Sep-10 5038300 16700 217.99$               Sep-10 2814700 7300 95.90$        Sep-10 8824400 48700 633.67$       
Oct-10 5046100 16600 216.70$               Oct-10 2822400 12800 167.35$      Oct-10 8864700 40300 524.57$       
Nov-10 5061200 32900 428.44$               Nov-10 2831000 19300 251.78$      Nov-10 8927600 62900 818.14$       
Dec-10 5072800 25300 329.72$               Dec-10 2844700 25200 328.41$      Dec-10 8977000 49400 642.77$       
Jan-11 5079900 15300 199.82$               Jan-11 2849700 9700 127.06$      Jan-11 9001200 24200 315.42$       
Feb-11 5090500 23000 311.60$               Feb-11 2857800 16800 227.90$      Feb-11 9051000 49800 673.40$       
Mar-11 5101200 23200 314.30$               Mar-11 2865700 16700 226.55$      Mar-11 9099400 48400 654.50$       
Apr-11 5110800 20900 283.25$               Apr-11 2871700 13100 177.95$      Apr-11 9144400 45000 608.60$       
May-11 5121300 23000 311.60$               May-11 2879700 16800 227.90$      May-11 9197900 53500 723.35$       
Jun-11 5131400 22200 300.80$               Jun-11 2887400 15400 209.00$      Jun-11 92575 59600 805.70$       

Total 249000 3304.76 182800 2427.727 559600 7412.88

3 10/3/2011



CITY OF NELSONVILLE
DEPARTMENT OF PUBLIC SERVICE

2010-2011

METER # 2007 ACCT # METER # 2008 ACCT # METER # 2009 ACCT #
PUBLIC SAFETY BURN BLDG FORESTY/ROBBINS CROSSING

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 1360900 6100 80.30$                 Jul-10 2176000 0 9.42$          Jul-10 1659700 8400 52.68$         
Aug-10 1368000 7100 93.29$                 Aug-10 2176000 0 9.42$          Aug-10 1668500 8800 55.19$         
Sep-10 1374400 6400 84.20$                 Sep-10 2176000 0 9.42$          Sep-10 1677300 8800 55.19$         
Oct-10 1383700 9300 121.88$               Oct-10 2157000 3000 18.83$        Oct-10 1692700 15400 96.57$         
Nov-10 1403200 19500 254.37$               Nov-10 2173000 16000 100.34$      Nov-10 1701400 8700 54.56$         
Dec-10 1421400 18200 237.48$               Dec-10 2183000 10000 62.72$        Dec-10 1710600 9200 57.70$         
Jan-11 1428200 6800 89.40$                 Jan-11 2183000 0 9.42$          Jan-11 1717600 7000 43.91$         
Feb-11 1440600 12400 168.50$               Feb-11 2183000 0 9.89$          Feb-11 1718600 1000 9.89$           
Mar-11 1460300 19700 267.05$               Mar-11 2183000 0 9.89$          Mar-11 1723800 5200 34.24$         
Apr-11 1474500 14200 $192.80 Apr-11 2690000 152900 1,006.10$   Apr-11 1727100 3300 21.73$         
May-11 1486100 11600 $157.70 May-11 4800000 21100 138.86$      May-11 1733500 6400 42.13$         
Jun-11 1495300 9200 $125.30 Jun-11 1265000 78500 516.55$      Jun-11 1745900 12400 81.61$         
Total 140500 1872.27 281500 1900.86 82200 523.79

METER # 2010 ACCT# METER # 2559 ACCT # METER # 2627 ACCT #
EARLY LEARNING CENTER 16145 US RT 33 3301 Hocking Pkwy  North Dorm

BILLING PRESENT GALLONS BILLING PRESENT GALLONS BILLING PRESENT GALLONS
DATE READING USED TOTAL$ DATE READING USED TOTAL$ DATE READING USED TOTAL$

Jul-10 2757400 16500 215.40$               Jul-10 42700 0 20.55$        Jul-10 2117000 89800 1,167.57$  
Aug-10 2772000 14600 190.72$               Aug-10 42800 100 20.55$        Aug-10 2141000 24000 312.83$     
Sep-10 2788500 16500 215.40$               Sep-10 42800 0 20.55$        Sep-10 2160100 19100 249.17$     
Oct-10 2793100 4600 60.82$                 Oct-10 42900 100 20.55$        Oct-10 2211100 51000 663.56$     
Nov-10 2800200 7100 93.29$                 Nov-10 43000 100 20.55$        Nov-10 2341200 130100 1,691.06$  
Dec-10 2806500 6300 82.91$                 Dec-10 43100 100 20.55$        Dec-10 2463500 122300 1,589.75$  
Jan-11 2810100 3600 47.83$                 Jan-11 43100 0 20.55$        Jan-11 2537500 74000 962.33$     
Feb-11 2818200 8100 110.45$               Feb-11 43200 100 21.35$        Feb-11 2662300 124800 1,685.90$  
Mar-11 2828600 10400 141.50$               Mar-11 43300 100 21.35$        Mar-11 2787700 125400 1,694.00$  
Apr-11 2835100 6500 88.85$                 Apr-11 43400 100 21.35$        Apr-11 2895800 108100 1,460.45$  
May-11 2857400 23300 302.15$               May-11 43500 100 21.35$        May-11 3099400 203600 2,749.70$  
Jun-11 2857400 0 21.35$                 Jun-11 43600 100 21.35$        Jun-11 3199700 100300 1,355.15$  

Total 117500 1570.67 N/A 1172500 15581.47
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CITY OF NELSONVILLE
DEPARTMENT OF PUBLIC SERVICE

2010-2011

METER # 2628 ACCT #
3301 Hocking Pkwy Downhour Dorm

BILLING PRESENT GALLONS
DATE READING USED TOTAL$

Jul-10 3406200 112900 1467.64
Aug-10 3475200 69000 897.38$               
Sep-10 3544400 69200 899.97$               
Oct-10 3686300 141900 1,844.35$            
Nov-10 3929000 242700 3,153.73$            
Dec-10 4152800 223800 2,908.23$            
Jan-11 4267800 115000 1,494.92$            
Feb-11 4490200 222400 3,003.50$            
Mar-11 4697800 207600 2,803.70$            
Apr-11 4855600 157800 2,131.40$            
May-11 5022100 166500 2,248.85$            
Jun-11 5172700 150600 2,034.20$            

Total 1879400 24887.87

5 10/3/2011
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ARTICLE 1 - GENERAL PROVISIONS 

1.1 Application and Governing Law 

1.1.1 The Contract and the rights of the parties thereunder shall be governed by the laws of the state of Ohio 
and only Ohio courts shall have jurisdiction over any action or proceeding concerning the Contract and/or 
performance thereunder. The Contractor irrevocably consents to such jurisdiction. 

1.1.2 The parties to the Contract shall comply with Applicable Law. 

1.1.3 Other rights and responsibilities of the Contractor and the Owner are set forth throughout the Contract 
Documents and included under different titles, articles, and paragraphs for convenience. 

1.2 Conditions of the Contract 

1.2.1 These General Conditions govern, take precedence over, and shall not be superseded or amended by 
Drawings and Specifications. 

1.2.2 Nondiscrimination: The Contractor shall comply with Applicable Law regarding equal employment 
opportunity, including Ohio Revised Code (“O.R.C.”) Section 153.59 and all Executive Orders issued by the 
Governor of the state of Ohio. 

1.2.2.1 In the hiring of employees for the performance of the Work under any Contract or Subcontract, no 
Contractor or Subcontractor, or any Person acting on the Contractor’s or Subcontractor’s behalf, shall, by 
reason of race, creed, sex, disability, military status, or color, discriminate against any citizen of the state 
in the employment of labor or workers who is qualified and available to perform the work to which the 
employment relates. 
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1.2.2.2 No Contractor or Subcontractor, or any Person acting on a Contractor’s or Subcontractor’s behalf 
shall, in any manner, discriminate against or intimidate any employee hired for the performance of Work 
under the Contract on account of race, creed, sex, disability, military status, or color. 

1.2.2.3 The Contractor shall cooperate fully with the state Equal Opportunity Coordinator, with any other 
official or agency of the state or federal government which seeks to eliminate unlawful employment 
discrimination, and with all other state and federal efforts to assure equal employment practices under the 
Contract. 

1.2.2.4 In the event the Contractor fails to comply with these nondiscrimination clauses, the Owner  shall 
deduct from the amount payable to the Contractor a forfeiture of the statutory penalty pursuant to O.R.C. 
153.60 for each person who is discriminated against or intimidated in violation of this subparagraph 1.2.2. 

1.2.2.5 The Contract may be terminated or suspended in whole or in part by the Owner and all money to 
become due hereunder may be forfeited in the event of a subsequent violation of this subparagraph 1.2.2. 

1.2.3 Hiring Under State Public Improvement Contracts: 

1.2.3.1 Any provision of a hiring hall contract or agreement which obligates a Contractor to hire, if 
available, only employees referred to the Contractor by a labor organization shall be void as against 
public policy and unenforceable with respect to employment under any public improvement Contract 
unless at the date of execution of the hiring hall contract or agreement, or within 30 days thereafter, the 
labor organization has procedures in effect for referring qualified employees for hire without regard to 
race, color, religion, national origin, military status, or ancestry and unless the labor organization includes 
in its apprentice and journeyperson’s membership, or otherwise has available for job referral without 
discrimination, qualified employees, both whites and non-whites (including African-Americans). 

1.2.4 Affirmative Action: 

1.2.4.1 The Contractor shall comply with the state’s Equal Employment Opportunity requirements 
described under Ohio Administrative Code Sections 123:2-3 through 123:2-9 that include, without 
limitation, the requirements described under this subparagraph 1.2.4. 

1.2.4.2 The Contractor shall demonstrate its good faith efforts to comply with the utilization goals 
currently established for minority and women employees and submit documentation to the Ohio 
Department of Administrative Services, Equal Opportunity Division (“EOD”). 

1.2.4.3 By the tenth day of each month, the Contractor shall submit to the EOD via the internet a 
completed Ohio Construction Contract Information Report – Input Form 29 (I-29) for the preceding 
month. The form must be submitted through the Ohio Business Gateway: 
http://business.ohio.gov/efiling/. 

1.2.5 Prevailing Wages: 

1.2.5.1 The Contractor shall comply with the prevailing wage requirements described under Ohio Revised 
Code (“O.R.C.”) Chapter 4115 that include, without limitation, the requirements described under this 
subparagraph 1.2.5. 

1.2.5.2 The Contractor shall pay to laborers and mechanics performing Work on the Project the prevailing 
wage rates of the Project locality, as determined by the Ohio Department of Commerce, Wage and Hour 
Bureau. 

1.2.5.3 The Contractor shall post in a prominent place readily accessible by all workers on the Site, a 
legible listing of the current classifications of laborers, workers, and mechanics employed under this 
Contract. The Contractor shall ensure that the rates posted are current and remain posted in legible 
condition during the period of the Contract. 

1.2.5.4 The Contractor shall not be entitled to an increase in the Contract Sum on account of an increase in 
prevailing wage rates, except as otherwise provided by Applicable Law. The Contractor may access the 
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Ohio Department of Commerce, Wage & Hour Bureau at its Web site, 
http://198.234.41.198/w3/webwh.nsf/pages/PrevailingWageBid, to obtain the current wage rates. 

1.2.6 Notice of Commencement: 

1.2.6.1 The Owner  shall prepare a Notice of Commencement and make it available as required under 
O.R.C. Section 1311.252.  

1.2.6.2 Upon request, the Owner or the Contractor shall furnish the Notice of Commencement to 
Subcontractors and Material Suppliers, or any other member of the public. 

1.2.7 The Contractor hereby warrants and represents that the Contractor is financially solvent, able to pay its 
debts as they mature, and in possession of sufficient working capital to perform its obligations under the 
Contract. 

1.3 Written Notice 

1.3.1 Notice under the Contract Documents shall be validly given if:  

1.3.1.1 Delivered personally to a member of the organization for whom the notice is intended; 

1.3.1.2 Delivered, or sent by registered or certified mail, to the last known business address of the 
organization; or 

1.3.1.3 Sent by facsimile, email, or Web-based project management software, provided the original, signed 
document is delivered within 3 business days after the date of the electronic transmission. 

1.3.2 When the Owner or the Contractor gives notice to one of the other 3, it shall also simultaneously send a 
copy of that notice to the others. 

1.4 Contract Documents 

1.4.1 Ownership: 

1.4.1.1 The Owner alone owns the Contract Documents and every right, title, and interest therein from the 
moment of creation. 

1.4.1.2 The Contractor may retain copies, including reproducible copies, of the Contract Documents for 
information, reference, and performance of the Work. 

1.4.1.3 The submission or distribution of the Contract Documents to meet official regulatory requirements 
or for similar purposes in connection with the Project is not a waiver of the Owner’s reserved rights in the 
Contract Documents. Any unauthorized use of the Contract Documents shall be at the sole risk of the 
entity making the unauthorized use. 

1.4.2 Intent: 

1.4.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. 

1.4.2.2 The Contract Documents are complementary, and what is required by one is binding as if required 
by all. 

1.4.2.3 The Contractor shall provide all labor and materials necessary for the entire completion of the 
Work described in the Contract Documents and reasonably inferable to produce the intended results. 

1.4.2.4 The Drawings govern dimensions, details, and locations of the Work. The Specifications govern 
quality of materials and workmanship. 

1.4.2.5 The organization of the Specifications in divisions, sections, and articles, and the arrangement of 
Drawings shall not restrict the Contractor in dividing the Work among Subcontractors or in establishing 
the extent of Work to be performed by any trade. 
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1.4.2.6 In the event of inconsistency or conflict within the Contract Documents, the Contractor shall 
provide the better quality or greater quantity of Work, and comply with the stricter requirement. 

1.4.2.7 Unless otherwise defined in the Contract Documents, words that have well-known technical or 
construction industry meanings are used in accordance with those recognized meanings. 

1.4.3 As-Built Documents: 

1.4.3.1 The Contractor shall maintain in good order at the Site a complete copy of all Contract Documents; 
Shop Drawings, Product Data, Samples and similar required submittals; manufacturer operating and 
maintenance instructions; certificates; Warranties; Requests for Interpretation and responses thereto; and 
other Project-related documents, all marked currently and accurately to record field changes and 
selections made during construction and to show actual installation where installation varies from Work 
as originally shown, including the exact location and depth of underground utility lines. 

.1 Upon request, the Contractor shall furnish the Owner, without charge, an electronic copy and 2 
complete sets of As-Built Documents. 

1.4.3.2 Before submitting each Contractor Payment Request, the Contractor shall record all changes on the 
Contract Documents, neatly in a contrasting color, noting new information not shown on the original 
Contract Documents. Failure to record all changes may cause payment to be withheld or delayed by the 
Owner. 

1.4.3.3 If the Contractor uses Shop Drawings to indicate as-built conditions, the Contractor shall cross-
reference the Shop Drawing sheet numbers to the corresponding sheet numbers on the Contract 
Documents. The Contractor shall note related numbers where applicable. 

1.4.3.4 The Contractor shall keep a record of changes made to the Specifications, noting particularly any 
approved variation from manufacturer's installation instructions and recommendations. 

1.4.4 Access to Documents: 

1.4.4.1 The Contractor shall maintain, in a secure location at the Site, a set of Drawings and Specifications, 
approved by the Ohio Department of Commerce, Division of Industrial Compliance, and the records 
required by subparagraph 4.1.12. 

1.4.4.2 The Contractor shall at all times permit access to the documents described in subparagraphs 1.4.3 
and 1.4.4.1 to authorized representatives of the State, local authorities having jurisdiction, and the Owner. 

1.5 Taxes 

1.5.1 Only those materials that ultimately become a part of the completed structure or improvement which 
constitutes the Project shall be exempt from state sales tax and state use tax. 

1.5.2 The purchase, lease, or rental of material, equipment, parts, or expendable items such as concrete form 
lumber, tools, oils, greases, and fuels, which are used in connection with the Work, are subject to the 
application of state sales tax and state use tax. 

1.6 Royalties and Patents 

1.6.1 The Contractor shall pay all royalties, license fees, and assume all costs incident to the use, in the 
performance of the Work or the incorporation in the Work, of any invention, design, process, product, or 
device that is the subject of patent rights or copyrights held by others. 

1.6.2 If a particular invention, design, process, product, or device is specified in the Contract Documents and if, 
to the knowledge of the Owner, use of the specified item is subject to patent rights or copyrights calling for the 
payment of a license fee or royalty to others, the Owner shall disclose the existence of the rights in the 
Contract Documents. 

1.6.2.1 If the Contractor has reason to believe that use of the specified item is subject to patent or copyright 
protection, the Contractor shall immediately notify the Owner. 
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1.7 Assignment of Antitrust Claims 

1.7.1 By signing the Performance Contract Form, the Contractor assigns, conveys and transfers to the Owner 
any right, title, and interest to any claims or causes of action it may have or acquire under state or federal 
antitrust laws relating to any goods, products, or services purchased, procured, or rendered to the State 
pursuant to the Contract. 

1.8 Use of Domestic Steel 

1.8.1 The Contractor is required by law to supply domestically produced steel products used for load bearing 
structural purposes on all projects funded in whole or in part with State funds. 

1.8.2 The Contractor, Subcontractors, and Material Suppliers shall comply with the requirements of the 
Department of Administrative Services’ policy regarding the specification and use of domestically produced 
steel products, including furnishing the required certifications. This policy is available on the Department’s 
Web site at http://das.ohio.gov (click on “DAS Statewide Policies” under the Hot Links menu). Scroll down 
and then click on Directive GS-D-07 “Required Use of Domestic Steel.” 

1.9 Performance Bond Reduction 

1.9.1 Upon notice and consent of the Contractor's Surety, the Owner may reduce the Performance Bond by 
25 percent of the total amount of the Performance Bond after at least 50 percent of the Work has been 
completed, and by 50 percent after at least 75 percent of the Work has been completed, if all of the following 
conditions are met: 

1.9.1.1 The Owner determines that the percentage of Work completed at the time of determination has 
been satisfactorily performed and meets the terms of the Contract Documents, including a provision in 
regard to the time when the whole, or any specified portion, of the Work shall be completed; and 

1.9.1.2 The Owner determines that no disputed claim caused by the Contractor exists or remains 
unresolved. 

1.10 Drug Free Safety Program Participation 

1.10.1 During the Contract Time, the Contractor shall be enrolled in and remain in good standing in the Ohio 
Bureau of Workers’ Compensation (“OBWC”) Drug-Free Safety Program (“DFSP”) or a comparable program 
approved by the OBWC that meets the requirements specified in O.R.C. Section 153.03 (“OBWC-approved 
DFSP”). 

1.10.2 If the Contractor provides Subcontractors that provide labor on the Site, the Subcontractors shall be 
enrolled in and in good standing in the OBWC DFSP or an OBWC-approved DFSP.  

1.10.2.1 Each Subcontractor shall require all lower-tier Subcontractors with whom the Subcontractor is in 
contract for the Work to be enrolled in and be in good standing in the OBWC DFSP or an OBWC-
approved DFSP prior to a lower-tier Subcontractor providing labor at the Site. 

1.10.2.2 Failure of the Contractor to require a Subcontractor to be enrolled in and be in good standing in 
the OBWC DFSP or an OBWC-approved DFSP prior to the time that the Subcontractor provides labor at 
the Site shall result in the Contractor being found in breach of the Contract and that breach shall be used 
in the responsibility analysis of that Contractor, or the Subcontractor who was not enrolled in a program, 
for future contracts with the State for five years after the date of the breach. 

1.10.2.3 Failure of a Subcontractor to require a lower-tier Subcontractor to be enrolled in and be in good 
standing in the OBWC DFSP or an OBWC-approved DFSP prior to the time that the lower-tier 
Subcontractor provides labor at the Site shall result in the Subcontractor being found in breach of the 
Contract and that breach shall be used in the responsibility analysis of that Subcontractor, or the lower-
tier Subcontractor who was not enrolled in a program, for future contracts with the State for five years 
after the date of the breach. 
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1.10.2.4 Prior to authorizing a Subcontractor to commence Work on the Project, the Contractor shall obtain 
the Owner’s approval, and shall also submit written confirmation of the Subcontractor’s enrollment on the 
Declaration of Subcontractors and Material Suppliers form to the Owner. 

1.10.3 In addition to OBWC-approved DFSP Basic requirements, the Department requires each Contractor and 
Subcontractor that provides labor on the Site to perform random drug testing of 5 percent of its employees who 
perform labor on the Site. The random drug testing percentage shall also include the on-site supervisors of the 
Contractors and Subcontractors. Basic random drug testing shall otherwise comply with the same testing 
guidelines and criteria as required for OBWC-approved Advanced testing. The Contractor and Subcontractor 
shall provide evidence of required testing to the Owner upon request. 

1.11 Reserved 

1.12 Offshore Services 

1.12.1 If the Contractor or any of its Subcontractors perform services under this Contract outside of the United 
States, the performance of such services shall be treated as a material breach of the Contract. The State is not 
obligated to pay and shall not pay for such services. If Contractor or any of its Subcontractors perform any 
such services, the Contractor shall immediately return to the State all funds paid for those services. The State 
may also recover from the Contractor all costs associated with any corrective action the State may undertake, 
including but not limited to an audit or a risk analysis, as a result of the Contractor performing services outside 
the United States. 

1.12.2 The State may, at any time after the breach pursuant to subparagraph 1.12.1, terminate the Contract, upon 
written notice to the Contractor in accordance with paragraph 12.3. The State may recover all accounting, 
administrative, legal and other expenses reasonably necessary for the preparation of the termination of the 
Contract and costs associated with the acquisition of substitute services from a third party. 

1.12.3 If the State determines that actual and direct damages described in subparagraph 1.12.2 are uncertain or 
difficult to ascertain, the State in its sole discretion may recover a payment of liquidated damages in the 
amount of 1 percent of the value of the Contract. 

1.12.4 The State, in its sole discretion, may provide written notice to the Contractor of a breach and permit the 
Contractor to cure the breach. Such cure period shall be no longer than 21 calendar days. During the cure 
period, the State may buy substitute services from a third party and recover from the Contractor any costs 
associated with acquiring those substitute services. 

1.12.5 Notwithstanding the State permitting a period of time to cure the breach or the Contractor’s cure of the 
breach, the State does not waive any of its rights and remedies provided the State in this Contract, including 
but not limited to recovery of funds paid for services the Contractor performed outside of the United States, 
costs associated with corrective action, or liquidated damages. 

1.12.6 The Contractor shall not assign any of its rights, nor delegate any of its duties and responsibilities under 
this Contract, without prior written consent of the State. Any assignment or delegation not consented to may be 
deemed void by the State. 

ARTICLE 2 - THE CONTRACTOR 

2.1 Construction Procedures 

2.1.1 The Contractor is solely responsible for and has control over all construction means, methods, manners, 
techniques, sequences, and procedures and for coordinating all portions of the Work. 

2.1.1.1 If the Contract Documents give instructions that affect construction means, methods, manners, 
techniques, sequences, or procedures, the Contractor shall evaluate the jobsite safety of them and, except 
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as stated below, shall be fully and solely responsible for the jobsite safety of the means, methods, 
manners, techniques, sequences, or procedures. 

2.1.1.2 If the Contractor determines that the means, methods, manners, techniques, sequences, or 
procedures may not be safe, the Contractor shall give timely written notice to the Owner . The Contractor 
shall not proceed with that portion of the Work without further written instructions from the Owner. Any 
modification of the Contract shall be in accordance with Article 7. 

2.1.2 The Contractor shall lay out and coordinate all lines, levels, elevations, and measurements for all the 
Work, coordinate and verify existing conditions, and notify the Owner of discrepancies and conflicts before 
proceeding with installation or excavation. 

2.1.3 The Contractor shall perform all cutting, fitting, or patching required for the Work and shall not endanger 
the Project by cutting, excavating, or otherwise altering the Project, or any part of it. 

2.1.3.1 If the Contractor requires sleeves for the Work, the Contractor shall furnish and install the sleeves. 
The Contractor is responsible for the exact location and size of all holes and openings required to be 
formed or built for the Work. 

2.1.3.2 The Contractor’s patching shall match and blend with the existing or adjacent surface(s). 

2.1.4 The Contractor shall comply with O.R.C. Sections 3781.25 through 3781.32. In addition, before starting 
excavation or trenching, the Contractor shall determine the location of any underground utilities and notify any 
public authority or utility having jurisdiction over the Project and secure any required approval. 

2.1.4.1 The Contractor shall give notice at least 2 business days in advance of excavation to the owners of 
underground utilities registered with the Ohio Underground Utility Protection Services (“OUPS” at 
http://oups.org, phone 800-362-2764), and the owners of underground utilities shown on the plans and 
specifications who are not registered members of OUPS. The owner of an underground utility is required 
within 48 hours notice to stake, mark, or otherwise designate the location of its utilities in the construction 
area together with its approximate depth. In the event that any underground utility owner fails to timely 
perform, the Contractor shall notify the Owner and contact the owner of the underground utility. 

2.1.5 The Contractor shall install all Work in accordance with the Contract Documents and any installation 
recommendations of the manufacturer, including required temperature and humidity limits for installation of 
the various materials. 

2.1.6 The Contractor shall comply with all requirements and conditions of the National Pollutant Discharge 
Elimination System (“NPDES”) general permit, including, but not limited to, implementing and maintaining 
the sedimentation and erosion control measures specified in the storm water pollution prevention plan prepared 
pursuant to subparagraph 2.9.4, which are related to the Work, maintaining records of its construction 
activities, removing materials no longer required, and taking proper action if there is a reportable quantity spill. 

2.1.7 If the Project is designed and constructed under the Leadership in Environmental and Energy Design 
(“LEED”) Rating System developed by the U.S. Green Building Council or another rigorous rating system 
used to facilitate achievement of sustainability goals for the Project, the Contractor shall complete all Work in 
accordance with the current version of the LEED Rating System for the purpose of achieving the certification 
goal established for the Project by the Owner. 

2.2 Review of Contract Documents and Field Conditions 

2.2.1 Before starting each portion of the Work, the Contractor shall carefully study and compare the various 
Contract Documents relative to that portion of the Work, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the Site affecting it. 

2.2.2 If the Contractor finds any perceived ambiguity, conflict, error, omission, or discrepancy on or between 
any of the Contract Documents, or between any of the Contract Documents and any Applicable Law, the 
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Contractor, before proceeding with the Work, shall promptly submit a Request for Interpretation (“RFI”) to the 
Owner for an interpretation or clarification. 

2.2.2.1 Before submitting any RFI to the Owner, the Contractor shall carefully review the Contract 
Documents to ensure that the Contract Documents do not answer the RFI. 

2.2.2.2 The Owner shall respond to an RFI within 14 days of receiving the RFI, or within any other time 
frame as agreed upon by the parties in writing. 

2.2.2.3 Any interpretation or clarification of the Contract Documents made by any Person other than the 
Owner, or in any manner other than writing, shall not be binding and the Contractor shall not rely upon it. 

2.2.3 If the Contractor believes that it is entitled to an adjustment of the Contract Sum and Guaranteed Savings,  
or Contract Time, or both, on account of clarifications or instructions issued by the Owner in response to an 
RFI, the Contractor may request an adjustment to the Contract by giving written notice within 7 days of 
receiving the Owner’s RFI response. 

2.2.4 If the Contractor does not notify the Owner per subparagraph 2.2.3, the Contractor will have accepted the 
RFI response without an adjustment to the Contract Sum, Guaranteed Savings,  or Contract Time. 

2.3 Project Team Members 

2.3.1 The Contractor shall not replace its  Project team members as identified and set forth in the Contractor’s 
Proposal without prior written approval of the Owner. 

2.3.1.1 If the Contractor proposes to change any of its Project team members,, the Contractor shall submit 
written justification for the change to the Owner, along with the name and qualifications of the 
Contractor’s proposed replacement. 

2.3.1.2 The Owner reserves the right to reject any changes to, or proposed replacement of the Contractor's 
Project team members. Failure to notify the Contractor of the rejection within 30 days of receiving the 
required information shall indicate that the Owner has no objection 

2.4 Protection of the Project 

2.4.1 The Contractor shall protect the Work from weather and maintain the Work and all materials, apparatus, 
and fixtures free from injury or damage until Final Acceptance, or Partial Occupancy if applicable. 

2.4.1.1 The Contractor shall at all times cover or protect the Work. 

2.4.1.2 The Contractor, at its expense, shall remove, and replace with new, any Work damaged as a result 
of Contractor’s failure to provide coverage or protection. 

2.4.1.3 The Contractor, at its expense, shall repair or replace any adjacent property, including, but not 
limited to, roads, walks, shrubbery, plants, trees, or turf, damaged during performance of the Work. 

2.4.1.4 After the date of Final Acceptance, or Partial Occupancy if applicable, the Owner is responsible for 
protecting and maintaining all materials, apparatus, and fixtures for the occupied portion of the Project 
free from injury or damage. 

2.4.2 The Contractor shall protect the Project and existing or adjacent property from damage at all times and 
shall erect and maintain necessary barriers, furnish and keep lighted necessary danger signals at night, and take 
reasonable precautions to prevent injury or damage to individuals or property. 

2.4.3 The Contractor shall not load, nor permit any part of the Project to be loaded, in any manner that 
endangers the Project, or any portion thereof. The Contractor shall not subject any part of the Project or 
existing or adjacent property to stress or pressure that endangers the Project or property. 

2.4.4 The Contractor shall provide all temporary bracing, shoring, and other structural support required for 
safety of the Project and proper execution of the Work. 
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2.4.5 Vibration, Noise, and Dust Control 

2.4.5.1 In occupied buildings, vibrations, noise and dust control shall be provided. The Contractor shall 
install dust barriers as required by the construction operations. 

2.4.5.2 Exhaust of unfiltered air, dust, construction debris or other undesirable products released into the 
exterior atmosphere or into occupied areas of the building outside the Site will not be permitted. The 
Owner reserves the right to limit or stop the continuation of work if proper air quality standards are not 
maintained. 

2.4.5.3 In certain occupied buildings, tasks might be of such a nature that noise and vibration cannot be 
tolerated. In such spaces, work shall be scheduled for other than normal working hours. The Contractor is 
cautioned that weekend or overtime work, if required, shall be performed at no additional cost. 
Permission to work other than standard hours shall be received from the Owner prior to the occurrence. 
Weekend and overtime work shall be reflected in the Construction Progress Schedule. 

2.4.5.4 Vibration control and control of transmission of noise are the responsibility of the Contractor 
whose operations are creating the conditions. Principal considerations which shall be given to noise and 
vibration control are: 

.1 Noise control in compliance with Occupational Safety and Health Administration (“OSHA”) 
requirements for the health and safety of building occupants; control shall be for all areas of the 
facility, including equipment rooms, boiler rooms, and fan rooms. 

.2 Vibration control to limit sound produced by construction equipment, and for protection of the 
equipment existing in a building and the building structure. 

.3 Vibration control to provide for maximum usefulness of the facility by keeping levels of vibration 
within ranges which are conducive to study and work or other uses for which the facility is 
designed. 

2.5 Materials and Equipment 

2.5.1 The Contractor shall provide new materials and equipment of the quality specified in the Contract 
Documents. Prior to incorporating such materials and equipment into the Project, the Contractor shall obtain 
the Owner’s approval with respect to any specific materials or equipment or categories of materials or 
equipment as and when required by the terms of the RFP. 

2.5.2 The Contractor shall bring to, or store at, the Site only the materials and equipment required in the Work. 

2.5.2.1 The Contractor shall properly store and protect all materials and equipment it provides to the 
Project. 

2.5.2.2 The Contractor shall timely remove from the Site any materials or equipment no longer required for 
the Work. 

2.5.3 The Contractor shall not allow materials or equipment to damage the Project or adjacent property, nor to 
endanger any individual at, or near, the Site. 

2.5.4 If the Contractor provides an Acceptable Component, the Contractor shall be solely responsible for the 
costs of coordination and modification required. 

2.5.5 If the Contractor provides approved Substitutions that require changes to the Contract Documents, the 
Contractor shall be solely responsible for the additional costs incurred as a result. 

2.5.6 The Owner shall consider Requests for Substitutions after the Proposal deadline only when the Contractor 
can conclusively demonstrate to the Owner the following conditions: 

2.5.6.1 The specified Basis of Design Components, Acceptable Components, or previously-approved 
Substitutions, through no fault of the Contractor or the Contractor's Subcontractors and Material 
Suppliers, are not available; or 
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2.5.6.2 Use or implementation of the proposed Substitution will result in an adjustment to neither the 
Contract Sum nor Guaranteed Savings; and 

2.5.6.3 The specified Basis of Design Components, Acceptable Components, or previously-approved 
Substitutions will not perform as designed or intended. 

2.5.7 The Contractor’s incorporation of unapproved Substitutions in the Work shall constitute Defective Work. 

2.6 Labor 

2.6.1 The Contractor shall maintain a sufficient workforce and enforce good discipline and order among its 
employees and the employees of its Subcontractors and Material Suppliers. The Contractor shall not permit 
employment of individuals not skilled in tasks assigned to them. 

2.6.2 The Contractor shall dismiss from the Project any individual employed by the Contractor, or the 
Contractor's Subcontractors and Material Suppliers, who the Owner finds, in its sole discretion, to be 
incompetent, guilty of misconduct, or detrimental to the Project. 

2.6.3 The Contractor shall employ all legal efforts to minimize the likelihood or effect of any strike, work 
stoppage, or other labor disturbance. Informational pickets shall not justify any work stoppage.  

2.6.4 All State buildings are smoke free. Smoking will not be permitted in any indoor area. The ban on tobacco 
products will be observed in all indoor and outdoor areas and parking areas on all State owned and leased 
property. The Contractor shall enforce these restrictions on any individual employed by the Contractor, or the 
Contractor's Subcontractors and Material Suppliers. 

2.7 Safety Precautions 

2.7.1 The Contractor shall take reasonable precautions to ensure the safety of individuals on the Project. 

2.7.1.1 The Contractor is responsible for designing and implementing its own safety program, including 
compliance with OSHA regulations. The Contractor’s safety plans, such as fall protection, hazards, 
communications, competent person, etc., shall meet or exceed the Owner’s safety plan. 

2.7.2 The Contractor shall pay any fine or cost incurred because of the Contractor’s violation, or alleged 
violation, of Applicable Law. 

2.7.3 Before starting any Work, the Contractor shall submit to the Owner a copy of the Contractor’s site-
specific safety plan and safety manuals. 

2.7.4 The Contractor shall not introduce Hazardous Materials to the Project or burn any fires on the Site.  

2.7.4.1 The Contractor shall notify the Owner 24 hours before the start of non-routine or non-recurring hot-
work. Use of sources of fire, flame or sparks and flammable materials shall be kept to an absolute 
minimum. At the beginning of the Project the Contractor shall inform the Owner of its intent to use 
blowtorches, welding apparatus or similar exposed flame and sparking devices. Similar notice shall be 
given in regard to the use of flammable liquids, adhesives, and cleaners. 

2.7.4.2 The Contractor shall furnish an appropriate number of fire extinguishers (minimum of 1), which 
shall be within the immediate areas where work is being done at all times. The extinguisher shall be 
adequate and suitable for the class of fire likely to be caused by the Contractor's operations. 

2.7.5 Work Stoppage Due to Hazardous Materials: 

2.7.5.1 If the Contractor encounters material the Contractor reasonably believes to be, or contain, a 
Hazardous Material, which has not been rendered harmless, the Contractor shall immediately stop Work 
in the affected area and verbally report the condition to the Owner, and within 1 business day deliver 
written notice of the condition to the Owner. The Owner shall investigate and if required, engage the 
services of a licensed abatement Contractor who shall issue a report of the condition to the Owner in 
writing and remove the material or render it harmless as directed. 
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2.7.5.2 The Contractor shall resume Work in the affected area upon written notice from the Owner that (1) 
the suspect material was evaluated and found not to be or contain a Hazardous Material, or (2) the suspect 
material has been removed or rendered harmless. 

2.7.5.3 If the Contractor knowingly or negligently proceeds with the Work in an area where a Hazardous 
Material exists and has not been rendered harmless, the Contractor shall be solely responsible for all 
related claims, damages, losses, and expenses, including, but not limited to, attorneys fees, arising out of 
or resulting from performing the Work in the affected area. 

2.7.5.4 The term "rendered harmless" means that the level of exposure is less than any applicable exposure 
standards set forth in Applicable Law. 

2.7.6 Material Safety Data Sheets: 

2.7.6.1 The Contractor shall identify any material it uses at the Site with a Material Safety Data Sheet 
(“MSDS”). 

2.7.6.2 The Contractor shall maintain a notebook containing all of its applicable MSDS. This notebook 
shall be kept at the Site for the duration of the Project. 

2.8 Construction Facilities, Utilities, and Equipment 

2.8.1 Facilities: 

2.8.1.1 The Contractor shall provide and maintain in a clean condition suitable temporary facilities, 
equipment, services, and enclosed storage for its use at the Site. 

2.8.1.2 The Contractor shall provide and maintain in a clean condition: 
.1 Suitable facilities, equipment, and services for use by the Owner; 
.2 Adequate space, equipment, and furnishings to conduct progress meetings, and store approved 

documents and permits; and 
.3 Adequate sanitary facilities for use by all Persons at the Site. 

2.8.2 Environmental Controls: 

2.8.2.1 The Contractor shall protect its Work and materials from weather and damage from heat, cold, and 
humidity. 

2.8.2.2 Until the permanent HVAC system is complete and available for use: 
.1 The Contractor shall make arrangements and pay for installation and maintenance of temporary 

heating and ventilating systems; and 
.2 The Contractor shall pay the costs incurred in operating the temporary heating and ventilating 

systems. 

2.8.2.3 When the permanent HVAC system is complete and available for use: 
.1 The Contractor shall start up and maintain operation of the permanent HVAC system, including 

filters, and promptly remove temporary heating and ventilating systems. 
.2 The Owner shall pay the costs of energy consumed in operating the permanent HVAC system. 

2.8.3 Water and Drainage: 

2.8.3.1 The Contractor shall provide water necessary for the Work until the permanent plumbing system is 
available for use. 

2.8.3.2 The Contractor shall provide temporary drainage and dewatering necessary for the Work and shall 
employ pumps, trenches, drains, sumps, and other necessary elements required to provide satisfactory 
working conditions for the protection, execution, and completion of the Project. 

2.8.3.3 The Contractor shall make arrangements and pay for installation and maintenance of temporary 
plumbing systems until the permanent plumbing system is available for use. 
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2.8.3.4 When the permanent plumbing system is complete and available for use: 
.1 The Contractor shall start up and maintain operation of the permanent plumbing systems, and 

make arrangements and pay for removal of temporary plumbing systems. 
.2 The Owner shall pay the costs of water consumed and sewerage charges. 

2.8.3.5 From the date of Final Acceptance, or Partial Occupancy if applicable, the Owner shall pay the 
costs of water consumed and sewerage charges for the occupied portion of the Project. 

2.8.3.6  

2.8.4 Electric Service: 

2.8.4.1 The Contractor shall provide temporary light and power; pay the charges for temporary electric 
service installation, and removal if required. 

.1 A Contractor requiring these services shall subcontract with a licensed contractor for the service 
requirements and shall pay the costs of the services. 

2.8.4.2 The Owner shall pay the cost of energy consumed. 

2.8.5 Hoisting Facilities: 

2.8.5.1 The Contractor shall erect and maintain any hoisting equipment required for its Work. 

2.8.5.2 If the electric service requirements of hoisting facilities differ from that available at the Site, the 
Contractor shall provide and pay for all necessary connections. 

2.8.5.3 A Contractor requiring use of hoisting facilities, after the Project is enclosed, shall transport 
Persons and materials required for its Work. 

2.9 Building and Trade Permits and Licenses 

2.9.1 Plan Approval: 

2.9.1.1 The Contractor shall secure any required structural, plumbing, HVAC, and electrical plan approvals 
from the Ohio Department of Commerce, Division of Industrial Compliance. 

.1 If the Project is not on State property, the Contractor shall secure the plan approvals from the 
local certified building department with jurisdiction. 

2.9.1.2 The Contractor shall schedule and attend all intermediate and final inspections required for any 
permit applicable to the Work. The Contractor shall schedule the State Fire Marshal or local fire authority 
for the life safety inspection for occupancy permits. The Contractor shall give the Owner reasonable 
notice of the dates and times arranged for inspections. 

.1 The Contractor shall pay for any reinspections required as a result of the Contractor’s failure to 
receive approval of its Work. 

2.9.2 Trade Permits and Licenses: 

2.9.2.1 The Contractor shall obtain, maintain, and pay for any permit, inspection, or license applicable to 
the Contractor’s particular trade. 

2.9.3 Local Permits: 

2.9.3.1 The Contractor shall secure and pay the fees for any permits, inspections, licenses, capacity 
charges, or tap fees required by local authorities having jurisdiction over the Project. The Contractor shall 
give the Owner reasonable notice of the date arranged for inspections. 

2.9.4 National Pollutant Discharge Elimination System (“NPDES”) Storm Water General Permit: 

2.9.4.1 The Contractor shall secure the NPDES general permit by submitting a Notice of Intent (“NOI”) 
application form to the Ohio Environmental Protection Agency at least 45 days prior to the start of 
construction. 
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2.9.4.2 The Contractor shall prepare and certify a storm water pollution prevention plan to provide 
sedimentation and erosion controls at the Project. 

2.9.4.3 The Contractor shall prepare and process the required Notice of Termination (“NOT”) prior to 
Contract Completion. 

2.10 Tests and Inspections 

2.10.1 Unless otherwise specified in the Contract Documents, the Contractor shall apply for, secure, and pay for 
the costs of structural testing and special inspections under Chapter 17 of the Ohio Building Code; testing 
including geotechnical analysis, environmental testing and analysis, concrete, masonry, structural steel, 
reinforcing steel, welding, bolts, steel connections, HVAC systems and controls, plumbing and piping, air and 
water balancing and testing, or other testing; or approval required by Applicable Law. 

2.10.2 If the Owner determines that any portion of the Work requires special inspection, testing, or approval not 
otherwise required under the Contract Documents, the Owner shall order such inspection, testing, or approval. 

2.10.2.1 If the special inspection, testing, or approval reveals Defective Work, the Contractor shall pay all 
associated costs. Those costs may include, but are not limited to: 

.1 The cost of the special inspection, testing, or approval; 

.2 The cost of additional special inspections, testing, or approvals to evaluate remedial Work; 

.3 The cost of correcting the Defective Work; and 

.4 All related Owner-incurred fees and charges of engineers, architects, attorneys, and other 
professionals. 

2.10.2.2 The Owner may deduct the costs described under subparagraph 2.10.2.1 from payments then or 
thereafter due the Contractor. If payments then or thereafter due the Contractor are not sufficient to cover 
those amounts, the Contractor shall immediately pay the amount of the insufficiency to the Owner. 

2.10.2.3 If the special inspection, testing, or approval reveals that the Work complies with the Contract 
Documents, the Contractor shall be paid for all associated costs by appropriate Contract modification. The 
Contractor shall be paid for any such inspection, testing, or approval out of an allowance.  Upon approval 
of a waiver by the Controlling Board, any unused allowance may be used for the purchase of spare parts 
based on the unit prices provided by the Contractor in its Proposal.   

2.10.3 If the Contractor is aware of a need for inspection, testing, or approval, or of a need to have any 
inspection, testing, or approval completed by a particular time to avoid delay, then the Contractor shall timely 
communicate such information to the Owner. 

2.10.4 Except as described under subparagraph 2.10.2, the Contractor shall be paid for any inspection, testing, 
or approval that did not become a requirement until after it was awarded the Contract.  The Contractor shall be 
paid for any such inspection, testing, or approval out of an allowance.  Upon approval of a waiver by the 
Controlling Board, any unused allowance may be used for the purchase of spare parts based on the unit prices 
provided by the Contractor in its Proposal. 

2.10.5 The Contractor shall coordinate with and give the Owner reasonable notice of the anticipated dates of all 
inspections, testing, or approvals. 

2.10.6 Within 5 days after completion of an inspection, testing, or approval, the Contractor shall provide an 
original report/certificate of the inspection, testing, or approval to the Owner  with a recommendation for or 
against acceptance of the results therein. 

2.10.7 Neither the observations of the Owner in the administration of the Contract, nor any inspection, test, or 
approval by Persons other than the Contractor shall relieve the Contractor from the Contractor's obligation to 
perform the Work in conformity with the Contract Documents. 
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2.11 Progress Cleaning 

2.11.1 The Contractor shall remove all waste materials, rubbish, and mud attributable to the Work to an 
appropriate disposal location acceptable to the Owner at, or near, the Site. 

2.11.2 The Contractor shall perform daily broom cleaning of hard flooring surfaces in the area of the Work and 
maintain the Site in a clean condition acceptable to the Owner. 

2.11.3 The Contractor shall remove, once each working day or as appropriate for the Project, all waste 
materials, and rubbish from the disposal location at, or near, the Site. 

2.11.4 The Contractor shall remove, as appropriate for the Project or as the Owner directs, any waste materials 
or rubbish from areas adjacent to the Project. 

2.11.4.1 The Contractor shall dispose of waste materials, rubbish, and construction debris and in a lawful 
manner in approved recycling facilities or landfills. 

2.11.5 If the Contractor fails to clean up during the progress of the Work, the Owner may clean up on behalf of 
the Contractor and at the Contractor’s expense. If the Contractor fails to maintain the areas adjacent to the 
Project clean and free of waste materials and rubbish, the Owner may also direct the local jurisdiction 
responsible for the area to have the area cleaned to its satisfaction at the Contractor’s expense. 

2.11.5.1 The Owner may deduct the cleaning costs from payments then or thereafter due the Contractor. If 
payments then or thereafter due the Contractor are not sufficient to cover those amounts, the Contractor 
shall immediately pay the amount of the insufficiency to the Owner. 

2.11.6 The Contractor shall remove excavated material and spoil to a suitable off-site location approved by the 
Owner. 

2.11.6.1 If the Owner designates a location on its property for disposal or storage of clean topsoil and/or 
subsoil in the Contract Documents, the Contractor shall remove such materials to the designated location.  

2.12 Use of Premises 

2.12.1 The Contractor shall use corridors, stairs, and elevators as designated by the Owner. Extreme care shall 
be exercised to not exceed the carrying capacity of elevators nor to damage the cab interior in any way. 

2.12.2 Loitering or wandering through interior of buildings or exterior grounds outside the limits of the Work 
will not be permitted. 

2.12.3 The Contractor shall confine its apparatus, materials, and the operations of its workers to the limits 
indicated by law, ordinances, permits and the directions of the Owner. If possible, materials and equipment 
should be installed in their final positions when brought to the Site. Short-term storage of equipment shall be 
scheduled by the Owner. 

2.12.4 No signs or advertising of any kind will be permitted on or about the Site, except those appearing on 
trucks and trailers. 

2.12.5 Site Logistics Plan: 

2.12.5.1 The Contractor shall prepare a plan of the Site indicating how the Contractor intends to use the 
Site. The plan should illustrate, as an example, areas to be used for lay down of material and equipment; 
office and storage trailer locations; vehicular access gates with ingress and egress routes; locations of 
wheel wash and concrete truck wash out activities; and offloading and hoisting locations. 

2.13 Interruption of Existing Services 

2.13.1 Whenever it becomes necessary to interrupt existing services in use by the Owner or its tenants, 
including but not limited to sewer, water, gas, and steam lines, electric, telephone, and cable service, the 
Contractor shall continue the associated Work on a non-stop 24-hour per day basis until that Work is 
completed and the service restored, or at an alternate time required by the Owner. 
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2.13.2 Before beginning that Work, the Contractor shall apply in writing to, and receive approval in writing 
from the Owner to establish a time when interruption of the service will cause a minimum of interference with 
the activities of the Owner. 

2.14 Explosives and Blasting 

2.14.1 The Contractor shall not conduct blasting on, or bring explosives to, the Site without the prior written 
approval of the Owner, and other authorities with jurisdiction. 

2.14.2 The Contractor shall perform all blasting, storing, and handling of explosives as required under 
Applicable Law. 

2.14.2.1 The Contractor shall carry appropriate liability insurance coverage, as required by the Contract 
Documents, for its blasting and explosives storage and handling operations. Immediately upon request, 
the Contractor shall deliver evidence of that insurance to the Owner. 

2.15 Emergency 

2.15.1 In the event of an emergency affecting the safety of the Project, other property, or individuals, the 
Contractor, without special instruction or authorization, shall act to prevent the threatened damage, injury, or 
loss, and shall immediately notify the Owner of the nature of the emergency and of measures taken by the 
Contractor. 

2.15.2 If the Contractor believes that it is entitled to an adjustment of the Contract Sum and Guaranteed 
Savings, or Contract Time, or both, on account of its actions in response to an emergency, the Contractor may 
request an adjustment to the Contract by giving written notice. 

2.16 Building Commissioning 

2.16.1 If applicable, the Contractor shall participate in the Building Commissioning process, as prescribed in the 
Contract Documents. 

2.16.2 The Contractor shall permit the Commissioning Agent (“CxA”) if applicable, access to commission 
performance based equipment, fixtures, and/or systems (e.g., HVAC, fire protection, smoke evacuation, fume 
hoods, emergency power, etc.), prior to Final Acceptance, or Partial Occupancy if applicable. 

2.16.3 The CxA if applicable, shall promptly notify, in writing, the Contractor responsible for the fixture, 
equipment, and/or system, of any deficiency identified during the commissioning process. 

2.17 Warranty 

2.17.1 The Contractor warrants to the Owner that all materials and equipment furnished under the Contract shall 
be new and of good quality unless otherwise required or permitted by the Contract Documents, that the Work 
shall be free from defects not inherent in the quality required or permitted, and that the Work shall conform to 
the requirements of the Contract Documents. Work not conforming to those requirements, including 
Substitutions not properly approved and authorized, may be considered Defective Work. If required by the 
Owner, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 
equipment. 

2.17.2 Notwithstanding any other provision of the Contract Documents, the warranty pursuant to subparagraph 
2.17.1 shall commence for each individual ECM/WCM upon acceptance of the ECM/WCM by the Owner as 
evidenced by a properly executed Certification of Warranty Commencement. 

2.18 Uncovering the Work 

2.18.1 If the Contractor covers Work contrary to the requirements of the Contract Documents or contrary to the 
written request of the Owner, the Contractor shall, if the Owner requests in writing, uncover that Work for 
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observation, correct it if not in conformity with the Contract Documents, and recover it at the Contractor's 
expense and without adjustment of the Contract Time. 

2.18.2 If the Contractor covers Work in accordance with the Contract Documents and not contrary to a request 
from the Owner for an opportunity to observe the Work prior to covering, the Contractor shall, if the Owner 
requests in writing, uncover that Work. 

2.18.2.1 If the uncovered Work is Defective Work, the Contractor shall pay the costs of uncovering, 
correcting, and recovering the Work and shall not be entitled to an adjustment of the Contract Time. 

2.18.2.2 If the uncovered Work is not Defective Work and the Contractor believes that it is entitled to an 
adjustment of the Contract Sum and Guaranteed Savings, or Contract Time, or both, on account of the 
uncovering and recovering of the Work, the Contractor may request an adjustment to the Contract by 
giving written notice to the Owner. 

2.19 Correction of the Work 

2.19.1 The Contractor shall promptly correct any Work rejected by the Owner or Work that is Defective Work, 
whether discovered before or after Final Completion and whether or not fabricated, installed, or completed. 
The Owner shall specify in a written notice to the Contractor the time within which the Contractor shall correct 
the Work. 

2.19.2 After Final Completion: 

2.19.2.1 In addition to the Contractor’s other obligations under the Contract Documents, if within 1 year 
after the date of Final Completion of the Work any of the Work is found to be Defective Work, the 
Contractor shall correct it promptly after receipt of written notice from the Owner to do so, unless the 
Owner has previously acknowledged and accepted the Defective Work in writing. 

2.19.2.2 If the Contractor fails to correct the Defective Work promptly after receiving the notice to do so, 
the Owner may correct it without giving further notice to the Contractor. 

2.19.2.3 The 1-year period for correction of Work (“Correction Period”) shall not be extended by 
corrective Work performed by the Contractor under this subparagraph 2.19.2. 

2.19.2.4 The Correction Period: 
.1 Relates only to the Contractor’s specific obligation to correct the Work; 
.2 Does not establish a period of limitation with respect to any of the Contractor’s other obligations 

under the Contract Documents; 
.3 Has no relationship to the time within which the State may seek to enforce the Contract; and 
.4 Does not establish a period of limitation within respect to the commencement of litigation to 

establish the Contractor’s liability under the Contract or otherwise. 

2.19.3 Responsibility for Costs of Correction: 

2.19.3.1 The Contractor shall pay all of the costs and damages associated with the correction of the Work. 
Those costs and damages may include, but are not limited to, the related fees and charges of engineers, 
architects, attorneys, and other professionals; the cost of correcting or replacing adjacent work; and any 
consequential damages. The State may deduct the costs and damages it incurs from payments then or 
thereafter due the Contractor. If payments then or thereafter due the Contractor are not sufficient to cover 
those amounts, the Contractor shall immediately pay the amount of the insufficiency to the State. 

ARTICLE 3 - CONTRACT ADMINISTRATION 

3.1 Site Visits and Observation 

3.1.1.1 The Owner shall protect the State against Defective Work throughout the completion of the Project, 
which includes the Correction Period.The Owner shall designate a field representative to attend to the 
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Project to observe and check the progress and quality of the Work, and to take action as necessary or 
appropriate to achieve conformity with the Contract Documents. 

3.1.1.2 The Contractor shall have its consultants attend to the Project at the intervals required by the 
Performance Contract for the Project or by the Owner. 

3.1.2 The Owner is authorized to disapprove or reject any item of Work that is Defective, or that it believes will 
not produce a Project that conforms to the Contract Documents or will prejudice the integrity of the design 
concept of the Project as a functioning whole as indicated by the Contract Documents.  

3.1.3 The Owner is not responsible for construction means, methods, manners, techniques, sequences, 
procedures, safety precautions, and programs in connection with the Work, or for the Contractor's failure to 
carry out the Work in conformity with the Contract Documents. 

ARTICLE 4 - CONSTRUCTION COORDINATION 

4.1 Responsibility of the Contractor 

4.1.1 The Contractor shall complete portions of the Work in the sequence and time in the Construction Progress 
Schedule. 

4.1.2 The Contractor shall supervise the Work. 

4.1.3 The Contractor shall cooperate with the Owner so as not to interfere with, disturb, hinder, or delay the 
responsibilities of the Owner. 

4.1.4 The Contractor shall consult with the Owner to obtain full knowledge of the Owner’s rules, regulations, or 
requirements affecting the Project. The Contractor shall establish the Project’s regular working hours, subject 
to approval by the Owner. 

4.1.5 The Contractor shall coordinate the Work with the activities and responsibilities of the Owner to complete 
the Project in accordance with the Contract Documents. 

4.1.6 The Contractor shall develop and keep current the Construction Progress Schedule in accordance with 
paragraph 4.2, and prepare and keep current a schedule of submittals that is coordinated with the Construction 
Progress Schedule, for the Owner’s acceptance. 

4.1.7 The Construction Progress Schedule shall not exceed the time limits current under the Contract 
Documents, shall provide for reasonable, efficient, and economical execution of the Project, and shall relate to 
the entire Project to the extent required by the Contract Documents. 

4.1.8 The Contractor shall use the Construction Progress Schedule to plan, organize, and execute the Project, 
record and report actual performance and progress, and show how it plans to coordinate and complete all 
remaining work by the Contract Completion date. 

4.1.9 The Contractor shall monitor the progress of the Work for conformance with the Construction Progress 
Schedule and shall initiate revisions as required by subparagraph 4.2.13. 

4.1.10 In the event of default of the Contractor, the Contractor shall cooperate with the Owner and the 
Contractor's Surety to achieve the Contract Completion date. 

4.1.11 The Contractor shall remove all snow and ice as may be required for reasonably safe access to the Project 
including, but not limited to, building entries, driveways, parking lots and sidewalks. 

4.1.12 The Contractor shall keep a daily log containing a record of weather, number of workers on Site for the 
Contractor, identification of equipment, Work accomplished, problems encountered, and other similar relevant 
data. 
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4.2 Construction Progress Schedule 

4.2.1 The Contractor shall provide a bar chart schedule with a logical sequence of events and sufficient detail to 
properly anticipate and monitor construction progress. 

4.2.2 The Contractor shall prepare a Construction Progress Schedule by providing the following: 

4.2.2.1 A graphic presentation of the sequence of the Work for the Project in the media and format 
required for the Project; 

4.2.2.2 Identification of each phase of the Work and any Milestone dates; 

4.2.2.3 Identification of activities and durations for review and approval of Shop Drawings and other 
action submittals, fabrication and review of mock-up Work, product review and procurement, fabrication, 
shop inspection, and delivery, including, but not limited to, lead time, coordination drawing delivery, 
Punch List, Punch List Correction, Project close-out requirements, Contract Completion, and occupancy 
requirements; 

4.2.2.4 Identification of disruptions and shutdowns due to other operations; 

4.2.2.5 Identification of the critical path of the Work; 

4.2.2.6 Identification of the crew size and total resource hours for each activity in the schedule; and 

4.2.2.7 The Contractor’s signature and date indicating approval. 

4.2.3 The Contractor shall develop the Construction Progress Schedule using commercially available, personal 
computer software that is acceptable to the Owner and shall provide final copies in color, in full size and 
11 by 17 inches. The Contractor shall submit all baseline and updated schedules to the Owner in electronic 
format. 

4.2.4 The Project participants shall use the Construction Progress Schedule as a tool for scheduling and 
reporting sequenced progress of the Work. The Contractor shall provide a clear graphics legend and other data 
including, but not limited to, Milestone dates, constraints, and other items required by the Project and the 
Owner. Each submission shall show the Owner’s Project number and Project name, and provide a signature 
approval and date line for the Contractor. 

4.2.5 The Contractor shall provide in each schedule: Activity identification and description for each activity 
broken down to a maximum duration that is appropriate for the activity, responsibility of the Contractor, 
Contractor’s resources and crew size for each activity, provide early start, early finish, late start, late finish. 
Each schedule shall show predecessor activities and successor activities for each activity, entry free float, total 
float, and percentage of completion, and identify the appropriate predecessors and successors for all related 
activities. 

4.2.6 The Construction Progress Schedule shall show all submittal dates, coordination drawing preparation, 
shop drawings submittals, and mock-up review and approval durations. 

4.2.7 The Contractor shall submit the Construction Progress Schedule in graphic and tabular form. Provide a 2- 
to 6-week look-ahead schedule, as appropriate for the Project, for each progress meeting and provide, with 
each monthly schedule update, a list of all changes to the previously approved baseline schedule or monthly 
updated schedule. 

4.2.8 The Construction Progress Schedule shall be managed using early start dates and early finish dates. Free 
float and total float are resources of the Project, and the use of float associated with an activity is not permitted 
without the concurrence of the the Owner. 

4.2.9 Within 30 days of the date of the Notice to Proceed, the Contractor shall submit to the Owner a proposed 
Construction Progress Schedule approved by the Contractor. 
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4.2.9.1 Upon receipt of the proposed Construction Progress Schedule, the Owner shall review the 
Construction Progress Scedheule and schedule of submittals and accept or reject them, and return them to 
the Contractor with recommendations for revisions. 

4.2.10 On a weekly basis, the Contractor shall prepare and submit to the Owner a written report describing: 

4.2.10.1 Activities begun or finished during the preceding week; 

4.2.10.2 Activities in progress and expected completion; 

4.2.10.3 Activities to be started or finished in the upcoming 2 weeks, including but not limited to, the 
Contractor’s workforce size and total resource hours associated with those activities; and 

4.2.10.4 Other information requested by the Owner. 

4.2.11 The Contractor shall attach the above information to the minutes of the weekly progress meetings. 

4.2.12 The Contractor shall provide monthly progress reports to the Owner, which shall include 
recommendations for adjusting the Construction Progress Schedule to meet Milestone dates and the Contract 
Completion date. 

4.2.12.1 If it is apparent to the Owner that the Contractor may be unable to meet critical path activities, 
Milestone completion dates, or the Contract Completion date, the Owner shall direct the Contractor to 
submit within 3 days a recovery plan to avoid or minimize the delay to the Project. 

4.2.12.2 A recovery plan shall include, but is not limited to, adjustments to one or more of the following: 
.1 Workforce 
.2 Hours per shift 
.3 Shifts per workday 
.4 Workdays per week 
.5 Equipment 
.6 Activity logic 

4.2.12.3 If the Owner approves the recovery plan, the Contractor shall prepare a revised Construction 
Progress Schedule that shall be signed and approved in accordance with subparagraph 4.2.9. If the Owner 
fails to approve a time recovery plan, the Contractor shall submit within 3 days an alternate recovery plan 
to the Owner in writing for review and approval in accordance with subparagraph 4.2.9. 

4.2.13 The Contractor shall update the Construction Progress Schedule on a monthly basis, or other interval 
approved by the Owner, in accordance with subparagraph 4.2.9. 

4.2.13.1 The updated Construction Progress Schedule signed by the Contractor shall serve as an 
affirmation that the Contractor can meet the requirements of the updated Construction Progress Schedule. 

4.2.13.2 The Contractor shall submit a tabular copy showing all changes to the previously approved 
schedule including, but not limited to, logic, float, and actual start date of activities. The original or 
initially approved Construction Progress Schedule and all subsequent Construction Progress Schedules 
signed by the Contractor, and accepted by the Owner, shall serve as an affirmation that the Contractor 
agrees to and can meet the applicable requirements of the updated Construction Progress Schedule. 

4.3 Progress Meetings 

4.3.1 The Contractor shall schedule a weekly progress meeting for the Owner and other Persons involved in the 
Project. The purpose of the progress meeting is to review progress on the Project during the previous week, 
discuss anticipated progress during the following weeks, review critical operations, and discuss critical 
problems. 
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4.3.2 The Contractor shall be represented at every progress meeting by a Person authorized with signature 
authority to make decisions regarding possible modification of the Contract Documents or Construction 
Progress Schedule. 

4.3.2.1 The Contractor shall notify the Owner and other Persons involved in the Project of the time and 
place of the progress meeting that shall thereafter be the same day and hour of the week for the duration 
of the Project, unless the Contractor notifies the Owner and other Persons involved in the Project of a 
different day and hour at least 2 days in advance. 

4.3.2.2 The Contractor shall have any of its Subcontractors and Material Suppliers attend the progress 
meeting as determined advisable by the Contractor, or as requested by the Owner. 

4.3.3 The Contractor shall prepare a written report of each progress meeting and distribute the report to the 
Owner. The Contractor shall not delegate the duty to prepare a written report of any progress meeting. 

4.3.3.1 If any Person in attendance objects to anything in a report of a progress meeting, the Person shall 
notify the Owner and any other affected Person in writing explaining the objection within 5 days. 

4.3.3.2 The report of each progress meeting shall reflect any objection made to the report of the previous 
progress meeting and any response. 

4.4 Project Coordination Meetings 

4.4.1 The Contractor shall schedule and conduct a weekly coordination meeting for the Contractor and 
appropriate Subcontractors and Material Suppliers (“Coordination Participants”). 

4.4.1.1 The purpose of the coordination meeting is to discuss the sequence of construction and its 
relationship with the approved Construction Progress Schedule; to establish the intended location of 
equipment, pipe, duct, conduit, and other components of the Project; and to coordinate the appropriate 
shared use of available construction space; especially interstitial spaces, chases and mechanical rooms; 
and construction storage space. 

4.4.1.2 Each Coordination Participant shall be knowledgeable about the Project and the scope of its work. 
One individual from each Coordination Participant shall have authority to make decisions regarding the 
coordination process and drawings. 

4.4.1.3 Each Coordination Participant shall come to the coordination meetings prepared to demonstrate and 
furnish documentation that it has anticipated the work of other Persons, and planned its installation. Each 
Coordination Participant shall coordinate its installation with the work of other Persons. 

4.4.1.4 Each Coordination Participant shall utilize documentation and information provided by other 
Coordination Participants to verify that the utility requirements, physical size, and characteristics of 
planned equipment are compatible with related or connected equipment, existing or planned building 
components, and existing or planned utilities. 

4.4.1.5 The Coordination Participants shall utilize the documentation and information provided by each of 
them in determining the actual placement and positioning of equipment and devices to avoid interference 
with the work of other Persons, building finishes, and architectural details. 

4.4.1.6 The Coordination Participants shall utilize the documentation and information provided by each of 
them to coordinate space requirements and installation considerations to maximize accessibility to 
equipment and devices for purposes of maintenance, repairs, and replacement. 

4.4.1.7 The Contractor shall prepare a written report of each coordination meeting and distribute the report 
within 3 business days of the meeting to the Owner, and other Coordination Participants. The Contractor 
shall not delegate the duty to prepare a written report of any coordination meeting. 
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4.5 Coordination Drawings 

4.5.1 The Contractor shall prepare drawings (the “Preliminary Coordination Drawings”) after the Coordination 
Participants (1) determine the sequence of the Project, (2) complete the activities described under subparagraph 
4.4.1, (3) identify the areas requiring special attention (“Coordination Areas”), and (4) determine the need for a 
coordination drawing for any Coordination Area. The Contractor shall prepare the Preliminary Coordination 
Drawings at one-quarter-inch equals one-foot scale, with CAD or BIM software acceptable to the Owner. The 
Preliminary Coordination Drawings shall show the sheet metal work with plan and elevation dimensions, 
which specifically locate all HVAC ductwork, HVAC equipment, and HVAC piping for each Coordination 
Area based upon the information, discussion, and resulting consensus of the Coordination Participants during 
the coordination meetings. 

4.5.1.1 The Contractor shall provide the Preliminary Coordination Drawings to all Coordination 
Participants. Each Coordination Participant shall use the Preliminary Coordination Drawings as a baseline 
to develop drawings of its work within each applicable Coordination Area to specifically locate 
equipment, devices, piping, conduits, and other work as discussed and agreed at the coordination 
meetings. 

4.5.1.2 Each Coordination Participant with work within a Coordination Area shall return its drawings to 
the Contractor marked to show the location of the Coordination Participant’s equipment, devices, piping, 
conduits, and other work for the Contractor’s preparation of detailed and final coordination drawings 
(“Coordination Drawings”). 

4.5.1.3 Any Coordination Participant with no work in any Coordination Area may return the applicable 
Preliminary Coordination Drawings to the Contractor with a statement on the drawings signed by an 
authorized representative of the Coordination Participant certifying that it has no work within that 
Coordination Area. 

4.5.1.4 After the Contractor completes the Coordination Drawings, the Contractor shall forward a copy of 
the Coordination Drawings to the Owner, and other Coordination Participants with work within the limits 
of a Coordination Area. The Coordination Participants shall report discrepancies in the drawings, in 
writing, to the Contractor within 7 days after receiving the drawings. 

4.5.1.5 The Owner shall review the Coordination Drawings to determine whether the Coordination 
Participants achieved the goals listed in subparagraph 4.4.1. The Owner shall report any concerns, in 
writing, to the Coordination Participants within 14 days after receiving the drawings. 

ARTICLE 5 - THE STATE 

5.1 Owner 

5.1.1 The Owner shall designate a representative authorized to act on the behalf of the Owner during the 
Project. 

5.1.2 The Owner shall furnish information and services required of it in a timely manner. 

5.1.3 The Owner shall have access to the Work at all times whenever the Project is in preparation or progress. 

5.1.4 Upon issuance of the Notice to Proceed, the Owner shall provide the Site to the Contractor in a condition 
to permit the Contractor to perform the Work. 

5.1.5 The Owner may request a change in the Work. 

5.1.6 The Owner is not responsible for construction means, methods, manners, techniques, sequences, 
procedures, safety precautions, and programs in connection with the Work, or for the Contractor's failure to 
carry out the Work in conformity with the Contract Documents. 
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5.2 State's Right to Perform Work and Back-charge Contractor 

5.2.1 If the Contractor provides Defective Work or fails or neglects to perform the Work in accordance with the 
Construction Progress Schedule, the Owner may issue a written notice providing 3 days for the Contractor to 
begin to correct Defective Work or to recover schedule deficiencies as set forth in subparagraph 5.2.2 (“72-
Hour Notice”) to the Contractor. 

5.2.1.1 A copy of the 72-Hour Notice shall be issued to the Contractor’s Surety. 

5.2.2 If the Contractor fails or refuses to commence and continue to correct the Defective Work or recover the 
schedule deficiencies with diligence and promptness  within three business days after receiving the 72-Hour 
Notice, the Owner may, without jeopardizing other remedies, take any action the Owner deems appropriate to 
correct the Defective Work or to recover the schedule deficiencies, including but not limited to exercising its 
termination rights under paragraph 12.3. 

5.2.2.1 If the Owner proceeds as described under subparagraph 5.2.2, the Contractor shall pay all resulting 
costs and damages. Those costs and damages include, but are not limited to, the reasonable cost of 
correcting the Defective Work or recovering the schedule deficiencies and the related fees and charges of 
engineers, architects, attorneys, and other professionals. The Owner shall deduct the costs and damages 
from payments then or thereafter due the Contractor by amendment. 

5.2.2.2 If the payments then or thereafter due the Contractor are not sufficient to cover those amounts, the 
Contractor shall immediately pay the amount of the insufficiency to the Owner. 

5.2.2.3 If the Contractor believes that the Owner wrongfully exercised its rights under subparagraph 5.2.2, 
the Contractor may request an adjustment to the Contract by giving written notice to the Owner. 

5.3 Owner's Right to Partial Occupancy 

5.3.1 The Owner may occupy or use a portion of the Project prior to Contract Completion if: 

5.3.1.1 The building authority with jurisdiction over the Project issues a temporary occupancy permit for 
the area in question; 

5.3.1.2 The insurers providing property insurance have been provided written notice of the Partial 
Occupancy; and 

5.3.1.3 The Owner  has received notice of the Partial Occupancy from the Owner and has consented to it. 

5.3.2 Before the Owner commences Partial Occupancy, the Owner shall process a Certification of Contract 
Completion for the designated area listing incomplete or Defective Work under the Contract for approval of 
the Owner. 

5.3.3 From the date of execution of the Certification of Contract Completion by the Owner, the Contractor shall 
be relieved of the obligation to maintain the occupied portion of the Work, but shall remain obligated to 
complete and correct the Work and to carry the insurance required by the Contract Documents during 
performance of any such Work. 

5.3.4 The Owner’s Partial Occupancy does not constitute acceptance of any Defective Work, nor does it relieve 
the Contractor of liability for any express or implied warranties or responsibility for Defective Work. 

ARTICLE 6 - TIME 

6.1 Computing Time 

6.1.1 When the Contract Documents refer to a period of time by a number of days, the period shall be computed 
to exclude the first and include the last day of the period. If the last day of the period falls on a Saturday, 
Sunday, or a legal holiday, that day shall be omitted from the computation and the period shall end on the next 
succeeding day that is not a Saturday, Sunday, or legal holiday. 
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6.1.2 Except as excluded under subparagraph 6.1.1, the Contract Time and all other time periods referred to in 
the Contract Documents includes Saturdays, Sundays, and all days defined as legal holidays by subparagraph 
6.1.4. 

6.1.3 The standard workdays for State projects are Monday through Friday, excluding legal holidays. 

6.1.4 Legal holidays are as follows: 

6.1.4.1 New Year’s Day – First Day in January; 

6.1.4.2 Martin Luther King Jr. Day – Third Monday in January; 

6.1.4.3 Washington-Lincoln (President’s) Day – Third Monday in February; 

6.1.4.4 Memorial Day – Last Monday in May; 

6.1.4.5 Independence Day – Fourth day of July; 

6.1.4.6 Labor Day – First Monday in September; 

6.1.4.7 Columbus Day – Second Monday in October; 

6.1.4.8 Veteran’s Day – Eleventh Day of November; 

6.1.4.9 Thanksgiving Day – Fourth Thursday of November; and 

6.1.4.10 Christmas Day – Twenty-fifth day of December. 

6.1.5 If a legal holiday falls on a Saturday, it is observed on the preceding Friday. If a legal holiday falls on a 
Sunday, it is observed on the following Monday. 

6.2 Time of the Essence 

6.2.1 Time limits stated in the Contract Documents are of the essence of the Contract and all obligations under 
the Contract. By signing the Performance Contract Form, the Contractor acknowledges that the Contract Time 
is reasonable, taking into consideration the usual weather and other conditions prevailing in the locality of the 
Project. By signing the Construction Progress Schedule, the Contractor acknowledges that the specified 
Milestone dates are reasonable, taking into consideration the usual weather and other conditions prevailing in 
the locality of the Project. 

6.2.1.1 The Notice to Proceed establishes the date for commencement of the Work. 

6.2.1.2 The Contractor acknowledges that the Owner has entered into, or may enter into, agreements for 
use of all or part of the premises where the Work is to be completed based upon the Contractor achieving 
Contract Completion within the Contract Time. 

6.2.1.3 The Contractor shall perform the Work in a reasonable, efficient, and economical sequence, and in 
the order and time as provided in the Construction Progress Schedule. 

6.2.1.4 The Contractor acknowledges that it may be subject to interference, disruption, hindrance, or delay 
in the progress of the Work from any cause. The sole remedy for such interference, disruption, hindrance, 
or delay shall be an extension of the Contract Time under Article 8, unless otherwise required by O.R.C. 
Section 4113.62. 

6.3 Critical Path 

6.3.1 Time extensions shall depend upon the extent to which the Work on the critical path of the Construction 
Progress Schedule is affected, if applicable. 

6.3.2 An amendment granting a time extension may provide that the Contract Time shall be extended for only 
those specific elements so interfered with, disrupted, hindered, or delayed and related remobilization and that 
remaining Milestone dates shall not be altered and may further provide for adjustment of Liquidated Damages. 



Project DAS-11N006 Energy Conservation Project - Hocking College 

Attachment 4 - General Conditions Page 24 of 62 

ARTICLE 7 - CONTRACT MODIFICATIONS 

7.1 General 

7.1.1 The Owner may order changes in the Work without invalidating the Contract. Subject to the limitations 
stated in this Article 7 and elsewhere in the Contract Documents, a change in the Work may be accomplished 
by an amendment or an order for a minor change in the Work. 

7.1.1.1 The Contractor shall proportionately increase the amount of the Performance Bond whenever the 
Contract Sum is increased. 

7.1.1.2 The Contractor shall proportionately increase the amount of the Guarantee Bond whenever the 
Guaranteed Savings are increased. 

7.1.1.3 If notice of any change affecting the Contract is required by the provision of any Bond, the giving 
of the notice is the Contractor's responsibility, and the amount of each applicable Bond shall be adjusted 
accordingly. 
7.1.1.4 Because of the difficulty in adjusting the funding, changes in the Work of a Performance Contract 
shall not routinely be ordered nor approved by the Owner. 

7.1.2 The Contractor shall not proceed with any change in the Work without the Owner’s prior written 
authorization. 

7.1.2.1 Except as provided in paragraph 2.15, the Contractor’s failure to obtain prior written authorization 
for a change in the Work constitutes a waiver by the Contractor of an adjustment to the Contract Sum, 
Guaranteed Savings, Contract Time, or any or all of the foregoing, for the related Work. 

7.1.3 The Contractor shall perform all changes in the Work under the applicable provisions of the Contract 
Documents, and the Contractor shall proceed promptly with the change unless otherwise provided in the 
amendment or order for a minor change in the Work. 

7.2 Amendments 

7.2.1 The Contract may be modified only by an amendment prepared by the Owner and signed by both the 
Contractor and the Owner. 

7.2.2 If the Project is administered using OAKS CI, the Contractor shall submit its request for an amendment to 
the Owner for approval through the OAKS CI “Professional Services Amendment” business process. 

7.3  Cost Allocation Adjustments 

7.3.1 Without modifying the Contract Sum, the allocation of costs, as described in the Schedule of Values, may 
be adjusted upon request of the Contractor and approval by the Owner without a formal signed amendment. 

7.3.2 If the project is administered using OAKS CI, the Contractor shall submit its request for a cost allocation 
adjustment to the Owner, for approval through the OAKS CI “Professional Services Amendments” business 
process.  

7.4 Minor Changes in the Work 

7.4.1 The Owner may order minor changes in the Work not involving adjustment of the Contract Sum and 
Guaranteed Savings or extension of the Contract Time and not inconsistent with the intent of the Contract 
Documents. Those changes shall be effected by written order issued to the Contractor. 

7.4.2 The Contractor shall promptly carry out each order for a minor change in the Work if the Contractor 
agrees that the order does not involve adjustment of the Contract Sum, Guaranteed Savings, Contract Time, or 
any or all of the foregoing. 

7.4.3 If the Contractor reasonably believes that it would be entitled to an adjustment of the Contract Sum, 
Guaranteed Savings, Contract Time, or any or all of the foregoing, on account of an order for a minor change 
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in the Work, the Contractor, within 3 business days after receiving the order, shall give the Owner written 
notice of the Contractor’s position, and not proceed with the subject Work without first receiving an 
amendment related to it. 

7.4.4 The Contractor waives its right to an adjustment of the Contract Sum, Guaranteed Savings, or Contract 
Time on account of an order for a minor change in the Work by: 

7.4.4.1 Starting the Work which is the subject of the order for a minor change in the Work; or 

7.4.4.2 Failing to give the notice described under subparagraph 7.4.3 within 3 business days after receiving 
the order for a minor change in the Work. 

7.5 Differing Site Conditions 

7.5.1 “Differing Site Conditions” are either (1) subsurface or otherwise concealed physical conditions 
encountered at the Site that differ materially from the conditions indicated in the Contract Documents or (2) 
unknown physical conditions of an unusual nature encountered at the Site that differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of the character 
provided for in the Contract Documents. 

7.5.2 If the Contractor encounters a Differing Site Condition, the Contractor shall stop Work on that Differing 
Site Condition and give immediate written notice of the condition to the Owner. 

7.5.2.1 The Contractor’s failure to give notice of the Differing Site Condition as required under this 
subparagraph 7.5.2 shall constitute an irrevocable waiver of any associated claim. 

7.5.2.2 The written notice of a Differing Site Condition under this subparagraph 7.5.2 shall be required in 
addition to the notice of claim under Article 8. 

7.5.3 Promptly after receiving notice from the Contractor under subparagraph 7.5.2, the Owner shall investigate 
to determine whether the Contractor has encountered a Differing Site Condition. The Owner shall give written 
notice of its determination to the Owner and the Contractor within 10 days after completing the investigation. 

7.5.3.1 If the Owner determines that the Contractor has not encountered a Differing Site Condition and the 
Contractor does not agree with that determination, the Contractor must initiate a claim under Article 8 
within 10 days of the date on which the Owner issues its determination. 

7.5.3.2 If the Owner determines that the Contractor has encountered a Differing Site Condition, the Owner 
shall process an appropriate amendment. 

7.5.4 Contractor’s failure to visit the Site and examine existing conditions prior to execution of the Contract 
shall not give rise to any Differing Site Condition which may form the basis for a claim.   

7.6 Cost or Credit Determination and Associated Adjustment to the Guaranteed Savings 

7.6.1 The maximum cost or credit resulting from a change in the Work shall be determined as described below. 

7.6.1.1 Proposals shall include the information required by subparagraph 7.6.4. 

7.6.1.2 The percentages allowed for overhead and profit include all Contractor Project costs relating to 
field or home office operations. Additional costs for overhead or profit shall not be allowed. 

7.6.1.3 The maximum cost or credit includes all compensation for impact costs. Additional costs for 
impacts shall not be allowed. 

7.6.2 The Contractor shall not assign any portion of the Work to another Person whereby the Contractor would 
benefit directly or indirectly from the double application of charges for overhead or profit. 

7.6.3 The Owner may require notarized invoices for material costs and may audit the records of the Contractor 
and the Contractor's Subcontractors and Material Suppliers. 
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7.6.4 For each change in the Work, the Contractor shall furnish a detailed Proposal. Any Subcontractor or 
Material Supplier pricing shall also be itemized. 

7.6.5 The following criteria shall be used to establish the exclusive and maximum amount that the Owner shall 
pay for any amendment, including, but not limited to, all amounts for interference with, delay, hindrance, 
disruption, or impact of the Work (“Pricing Criteria”). These Pricing Criteria shall also be used to determine 
the value of deduct amendments and the Contractor’s entitlement to additional compensation or damages 
through the claims and dispute resolution processes on account of changes in the Work. In order to expedite 
the review and approval process, Proposals shall be prepared in the categories and order listed below: 

7.6.5.1 Additional costs of professional services; 

7.6.5.2 Costs of labor, including fringe benefits pursuant to O.R.C. Chapter 4115; 

7.6.5.3 Costs of materials, supplies, and equipment, including costs of transportation, whether incorporated 
or consumed; 

7.6.5.4 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

7.6.5.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes on items 
defined in subparagraqph 1.5.2; 

7.6.5.6 Additional costs of supervision and field office personnel directly attributable to the change in the 
Work; 

7.6.5.7 Reasonable allowances for overhead and profit. 

7.6.6 Costs that shall not be reimbursed for changes in the Work include the following: 

7.6.6.1 Voluntary employee deductions including, but not limited to, deductions for charitable donations or 
U.S. savings bonds. 

7.6.6.2 Employee profit sharing. 

7.6.7 If an adjustment to the Guaranteed Savings is associated with a request for adjustment to the Contract 
Sum, the Contractor shall substantiate such adjustment of the Guaranteed Savings with: 

7.6.7.1 A detailed written analysis of the affect on the Guaranteed Savings resulting from the requested 
adjustment to the Contract Sum. 

7.6.7.2 Revised calculations demonstrating the requested adjustment to the Guaranteed Savings. 

7.7 Time Extension 

7.7.1 Every adjustment of the Contract Time associated with any change in the Work shall be determined as 
provided in this paragraph 7.7, which establishes the Contractor’s maximum entitlement for any change in the 
Work, including without limitation all adjustments for interference, delay, hindrance, or disruption of the 
Work. This paragraph 7.7 also governs time adjustments for deduct amendments and the Contractor’s 
entitlement to additional time through the claims and dispute resolution processes on account of changes in the 
Work. 

7.7.2 The Contractor shall substantiate all changes in the Contract Time with: 

7.7.2.1 A written description of the nature of the interference, disruption, hindrance or delay; 

7.7.2.2 Identification of Persons and events responsible for the interference, disruption, hindrance or delay; 

7.7.2.3 Date, or anticipated date, of commencement of the interference, disruption, hindrance or delay; 

7.7.2.4 Identification of activities by schedule activity number and name on the Construction Progress 
Schedule, which may be affected by the interference, disruption, hindrance or delay, or new activities 
created by the interference, disruption, hindrance or delay and the relationship with existing activities; 
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7.7.2.5 Anticipated duration of the interference, disruption, hindrance or delay and of any remobilization 
period; 

7.7.2.6 Specific number of days of extension requested and specific number of days for remobilization 
requested; 

7.7.2.7 Recommended action to avoid or minimize any future interference, disruption, hindrance or delay; 

7.7.2.8 A detailed written proposal as described under paragraph 7.6 for an increase in the Contract Sum 
which would fully compensate the Contractor for all costs of acceleration of the Work needed to 
completely overcome the associated delay, if any. 

7.7.3 In the event that an extension of time is granted under the Contract Documents the schedule for 
commencement of the Guaranteed Savings period shall be adjusted accordingly.   

7.7.4 An amendment may authorize extension of the Contract Time for specific elements, while maintaining 
Milestone dates for unaffected elements. Such an amendment may also authorize an appropriate adjustment to 
Liquidated Damages. 

7.8 Examination and Audit of Contractor’s Records 

7.8.1 The Owner may examine all books, records, documents and other data of the Contractor and of the 
Contractor's Subcontractors and Material Suppliers related to the Proposal, pricing or performance of the Work 
for the purpose of evaluating any Proposal or claim. 

7.8.2 The above referenced materials shall be made available at the office of the Contractor, Subcontractor, or 
Material Supplier, as applicable, at all reasonable times for inspection, audit, and reproduction until the 
expiration of 6 years after the date of Final Acceptance of the Project.  

7.8.2.1 The Contractor shall maintain, and require all Subcontractors and Material Suppliers to maintain, 
complete and accurate business records at its principal place of business. If the principal place of business is 
greater than 50 miles from the Site, the Contractor shall timely make records available, and shall require its 
Subcontractors and Material Suppliers to timely make records available, at the office of the Owner upon 
request for the records. 

7.8.3 To the extent that the Contractor, Subcontractor or Material Supplier, as applicable, informs the Owner in 
writing that any documents provided to the Owner are trade secrets, the Owner shall treat these documents, to 
the extent permitted by law, as trade secrets of the Contractor, Subcontractor or Material Supplier, as 
applicable. 

7.8.3.1 If a dispute arises with any other Person about whether that Person should be given access to the 
documents, the Contractor, Subcontractor, or Material Supplier as applicable, shall indemnify the Owner 
against all costs, expenses, and damages, including, but not limited to, attorney fees, incurred or paid by 
reason of that dispute. 

7.8.4 The right of inspection, audit, and reproduction extends to all documents necessary to permit adequate 
evaluation of the cost of pricing data submitted along with the computations and projections used therein. 

7.8.5 If the Contract has been terminated, in whole or in part, the records relating to the Work terminated shall 
be made available to the Owner for a period of 3 years from the date of any applicable final settlement or 
payment, as applicable. 

7.8.6 Records that relate to disputes, litigation, or settlement of claims arising out of the performance of the 
Work shall be made available until the dispute, litigation or claims have been finally decided or settled if such 
action is initiated during the six year retention period under subparagraph 7.8.2. 
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ARTICLE 8 - DISPUTE RESOLUTION 

8.1 Initiation of a Claim 

8.1.1 Every claim shall accrue upon the date of occurrence of the event giving rise to the claim. 

8.1.2 Except as provided under paragraph 2.15, the Contractor shall initiate every claim by giving written notice 
of the claim to the Owner within 10 days after occurrence of the event giving rise to the claim, with the 
following exceptions: 

8.1.2.1 The 10 day time limit on a claim arising from a determination of the Owner concerning an 
amendment begins to run on the date on which the Owner issues its determination. 

8.1.2.2 The 10 day time limit on a claim arising from the response of the Owner to a Request for 
Interpretation begins to run on the date on which the Owner issues the Owner’s response to the Request 
for Interpretation. 

8.1.2.3 The 10 day time limit on a claim arising from the Owner’s determination concerning a Differing 
Site Condition begins to run on the date on which the Owner issues the Owner’s determination under 
paragraph 7.5. 

8.1.3 The Contractor’s written notice of a claim shall provide the following information to permit timely and 
appropriate evaluation of the claim, determination of responsibility, and opportunity for mitigation: 

8.1.3.1 Nature and anticipated amount of the impact, including all costs for any interference, disruption, 
hindrance, or delay, which shall be calculated in accordance with paragraph 7.5.4 and be a fair and 
reasonably accurate assessment of the damages suffered or anticipated by the Contractor. 

8.1.3.2 Identification of the circumstances responsible for causing the impact, including, but not limited to, 
the date or anticipated date, of the commencement of any interference, disruption, hindrance, delay; 

8.1.3.3 Identification of activities on the Construction Progress Schedule which will be affected by the 
impact or new activities which may be created and the relationship with existing activities; 

8.1.3.4 Anticipated impacts and anticipated duration of any interference, disruption, hindrance, delay, or 
impact, and any remobilization period; and 

8.1.3.5 Recommended action to avoid or minimize any interference, disruption, hindrance, delay, or 
impact. 

8.1.4 The Contractor’s failure to initiate a claim as and when required under this paragraph 8.1 shall constitute 
the Contractor’s irrevocable waiver of the claim. 

8.1.5 The Owner shall respond to the written notice of the claim within a reasonable time of receipt, but not to 
exceed 10 days. 

8.2 Substantiation of Claims 

8.2.1 Within 30 days after the initiation of a claim, the Contractor shall submit 2 copies of all information and 
statements required to substantiate a claim as provided in this Article 8 and all other information which the 
Contractor believes substantiates the claim. The Contractor shall file the 2 copies by delivery of 1 copy to the 
Owner. 

8.2.2 The Contractor shall substantiate all of its claims by providing the following minimum information: 

8.2.2.1 A narrative of the circumstances, which gave rise to the claim, including, without limitation, the 
start date of the event or events and the actual, or anticipated, finish date; 

8.2.2.2 Detailed identification of the Work (e.g., activity codes from the Construction Progress Schedule) 
affected by the event giving rise to the claim; 

8.2.2.3 Copies of the Contractor’s daily log (subparagraph 4.1.12) for each day of impact; 
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8.2.2.4 Copies of relevant correspondence and other information regarding or supporting Contractor 
entitlement; 

8.2.2.5 Copies of the Contractor’s most recent income statement, including segregated general and 
administrative expenses for the most recent reporting period, and for the period of the Contract, if 
available, and similar information for any Subcontractor claim included; 

8.2.2.6 The notarized certification described under subparagraph 8.5.1.1; 

8.2.3 The Contractor shall submit a fully executed Contractor Claim Submission Checklist, signifying 
compliance with all of the requirements listed in subparagraph 8.2.2 with each copy of the claim. 

8.2.4 The Contractor’s failure to comply with the requirements of this paragraph 8.2 shall constitute an 
irrevocable waiver of any related claim. 

8.3 Substantiation of Claims for Increase of the Contract Sum and Associated Adjustment to the Guaranteed Savings 

8.3.1 The Contractor shall substantiate each claim for an increase of the Contract Sum and associated 
adjustment to the Guaranteed Savings with: 

8.3.1.1 Written documentation as described under paragraph 7.5.4 of the actual additional direct and 
indirect costs to the Contractor due to the event giving rise to the claim; 

8.3.1.2 A written statement from the Contractor that the increase requested is the entire increase in the 
Contract Sum associated with the claim; 

8.3.1.3 A written statement from the Contractor that the requested adjustment to the Guaranteed Savings is 
the entire adjustment to the Guaranteed Savings associated with the claim; and 

8.3.1.4 The general substantiation documentation described under paragraph 8.2. 

8.3.2 The Contractor’s failure to comply with the requirements of this paragraph 8.3 shall constitute an 
irrevocable waiver of any related claim. 

8.4 Substantiation of Claims for Extension of the Contract Time 

8.4.1 The Contractor shall substantiate each claim for an extension of the Contract Time with: 

8.4.1.1 Written documentation as described under paragraph 7.7 of the actual delay to the critical path of 
the Construction Schedule due to the event giving rise to the claim; 

8.4.1.2 A detailed written Proposal as described under paragraph 7.5.4 for an increase in the Contract Sum 
which would fully compensate the Contractor for all costs of acceleration of the Work needed to 
completely overcome the associated delay together with a statement consistent with subparagraph 8.3.1.2; 

8.4.1.3 A written statement from the Contractor that the extension requested is the entire extension of the 
Contract Time associated with the claim; and 

8.4.1.4 The general substantiating documentation described under paragraph 8.2. 

8.4.2 In addition to the requirements of subparagraph 8.4.1, if adverse weather conditions are the basis for a 
claim for additional time, the Contractor shall document the claim with data substantiating that weather 
conditions were abnormal for the period of time, could not have been reasonably anticipated, and had an 
adverse effect on a critical element of the scheduled construction. The support for and evaluation of all adverse 
weather claims shall be based upon average weather conditions during the 10 years immediately preceding the 
dates at issue in the claim as those weather conditions were recorded at the government-controlled weather-
recording facility nearest to the Site. 

8.4.3 The Contractor’s failure to comply with the requirements of this paragraph 8.4 shall constitute an 
irrevocable waiver of any related claim. 
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8.5 Certification of the Claim 

8.5.1 The Contractor shall certify each claim within 30 days after initiating the claim under paragraph 8.1 or 
before Contract Completion, whichever is earlier, by providing the notarized certification specified in 
subparagraph 8.5.1.1, signed and dated by the Contractor: 

8.5.1.1 “The undersigned Contractor certifies that the claim is made in good faith; that the supporting data 
is accurate and complete to the best of the Contractor’s knowledge and belief; that the amount requested 
is a fair, reasonable, and necessary adjustment for which the Contractor believes the State is liable; and 
that the undersigned is duly authorized to certify the claim on behalf of the Contractor.” 

8.5.2 The date that the Contractor’s certified and fully substantiated claim is received by the Owner, or the date 
on which the Contractor is required to certify and fully substantiate a claim pursuant to subparagraphs 8.2.1 
and 8.5.1, shall trigger the 120 day period for exhaustion of administrative remedies pursuant to O.R.C. 
Section 153.16(B). 

8.5.3 The Contractor’s failure to comply with the requirements of this paragraph 8.5 shall constitute an 
irrevocable waiver of any related claim. 

8.6 Delay and Delay Damage Limitations; Derivative Claims 

8.6.1 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not 
be entitled to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or an extension of the 
Contract Time: 

8.6.1.1 On account of the impact of any normal adverse weather on any of the Work or on account of the 
impact of any abnormal adverse weather on Work not on the critical path; 

8.6.1.2 To the extent that a delay occurs concurrently with a delay attributable to the Contractor; or 

8.6.1.3 On account of the delay of any Work not on the critical path. 

8.6.2 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not 
be entitled to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or any type of damages 
on account of a delay in the commencement or progress of Work on the critical path unless (1) the delay is 
caused by the Owner or a Person for whom the Owner is legally responsible and (2) the delay was not 
authorized or permitted under the Contract. 

8.6.3 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not 
be entitled to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or any type of damages 
arising from a delay in the commencement or progress of any of the Work caused by the occurrence or non-
occurrence of an event beyond the Owner’s control such as acts of Nature or the public enemy, acts of the 
government, fires, floods, epidemics, labor disputes, unusual delivery delays, weather, or damages caused by 
the Contractor or a Person for whom the Contractor is legally responsible. 

8.7 Liquidated Damages 

8.7.1 If the Contractor fails to achieve one or more of the Completion Milestones set forth in the Contract 
Documents, the Contractor shall pay to or credit the Owner the associated Liquidated Damages per-diem 
sum(s) set forth in the Contract Documents for each day that the Contractor fails to achieve one or more of the 
Completion Milestones. 

8.7.2 Notwithstanding any other provision of the Contract Documents to the contrary, if a court determines that 
the Liquidated Damages per-diem sum(s) or their application are void and unenforceable, the Owner shall be 
entitled to recover the actual damages that it incurs on account of the Contractor’s failure to achieve one or 
more of the Completion Milestones. 

8.7.2.1 If the Contractor fails to achieve two or more Completion Milestones, the Owner shall be entitled 
to recover the sum of the associated per diem rates. 
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8.7.3 Nothing contained in this paragraph Error! Reference source not found. shall preclude the Owner’s 
recovery from the Contractor of actual damages. 

8.7.4 In addition to other rights that the Owner may have relative to the Liquidated Damages, the Owner may 
deduct the Liquidated Damages from the Contract Sum as the damages accrue. If payments then or thereafter 
due the Contractor are not sufficient to cover such amounts, the Contractor shall immediately pay the amount 
of the insufficiency to the Owner. 

8.8 Review of the Claim and Decision 

8.8.1 The Owner shall examine the Contractor’s claim. 

8.8.2 The Owner shall approve or deny all, or any part, of the Contractor’s claim and forward a written decision 
to the Contractor and the Owner’s project manager within 30 days after receiving the Contractor’s 
substantiated and certified claim. 

8.8.2.1 The Owner may employ independent resources to assist in its review, or refer evaluation of the 
claim to a consultant. 

8.8.3 If the Contractor agrees with the Owner’s decision, the decision shall be incorporated into an amendment. 

8.8.4 Any claim remaining unresolved after completion of the process described under this paragraph 8.8 shall 
be subject to claim decision review as described under paragraph 8.9. 

8.9 Claim Decision Review 

8.9.1 The Contractor may request review of the Owner’s decision by written notice delivered to the Owner’s 
project manager  by certified mail within 14 days of the Owner’s decision. 

8.9.2 The Owner’s project manager shall schedule and conduct a meeting within 30 days after receiving the 
Contractor’s request for review. 

8.9.2.1 The Owner may employ independent resources to assist in the meeting and review. 

8.9.3 The Owner’s project manager shall determine the final disposition of the Contractor’s request for review 
and provide a written decision to the Contractor and the Owner within 14 days after the meeting. 

8.9.4 The decision of the Owner’s project manager is the final administrative decision of the Owner as 
described under O.R.C. Section 153.12(B). 

8.9.5 If the Contractor and the Owner agree with the Owner’s project manager’s decision, the decision shall be 
incorporated into an amendment. 

8.9.6 Any claim remaining unresolved after completion of the process described under this paragraph 8.9 shall 
be subject to litigation, which may be preceded by Alternative Dispute Resolution (“ADR”) as described under 
paragraph 8.10. 

8.10 Alternative Dispute Resolution 

8.10.1 The intent of the ADR process is to resolve disputes quickly and equitably in a manner agreed upon by 
all parties to the dispute. 

8.10.2 The ADR procedure shall be accepted by all of the Project’s key stakeholders . 

8.10.3 The accepted ADR methods shall not include binding arbitration; alter any of the requirements for claim 
initiation, certification, and substantiation; or alter the administrative process described under this Article 8. 

8.10.4 The following forms of non-binding ADR may be considered: 

8.10.4.1 Negotiation: If negotiation is warranted, the parties to the dispute may agree to a progressive level 
of negotiators, invested with the authority to agree to a determination of an adjustment in the Contract 
Sum and Guaranteed Savings, Contract Time, or both 
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8.10.4.2 Mediation: If mediation is the accepted ADR procedure, or the process to follow when 
negotiations are unsuccessful, the parties to the dispute shall accept a neutral third party to mediate the 
dispute. The costs of mediation shall be shared equally among the parties to the dispute. 

8.10.4.3 Another ADR procedure accepted by all of the Project’s key stakeholders. 

8.11 Audit of the Claim 

8.11.1 All claims shall be subject to audit at any time following the filing of the claim, whether or not the claim 
is part of a lawsuit. 

8.11.2 The audit may be performed by employees of the Owner or by a consultant engaged by the Owner. 

8.11.3 The audit may begin upon 10 days notice to the affected Contractor, Subcontractor, or Material Supplier. 

8.11.4 The Contractor shall cooperate with the request. 

8.11.5 Failure of the Contractor, Subcontractor, or Material Supplier to produce sufficient records to allow the 
Owner to audit and verify a claim shall constitute an irrevocable waiver of the claim or the portion of the claim 
that could not be completely audited. 

8.11.6 The Contractor shall make available to the Owner all Contractor, Subcontractor, and Material Supplier 
documents related to the claim including, without limitation, the following documents: 

8.11.6.1 Daily time sheets and superintendent’s daily reports; 

8.11.6.2 Union agreements, if any, and employer agreements; 

8.11.6.3 Insurance, welfare, fringes, and benefits records; 

8.11.6.4 Payroll register; 

8.11.6.5 Earnings records; 

8.11.6.6 Payroll tax returns; 

8.11.6.7 Material invoices, purchase orders, Subcontractor contracts, and all material and supply 
acquisition contracts; 

8.11.6.8 Material cost distribution worksheets; 

8.11.6.9 Equipment records (list of Contractor equipment, rates, etc.); 

8.11.6.10 Vendor rental agreements and Subcontractor invoices; 

8.11.6.11 Subcontractor payment certificates; 

8.11.6.12 Canceled checks (payroll and vendors); 

8.11.6.13 Job cost report; 

8.11.6.14 Job payroll ledger; 

8.11.6.15 General ledger, general journal, (if used) and all subsidiary ledgers and journals together with all 
supporting documentation pertinent to entries made in these ledgers and journals; 

8.11.6.16 Cash disbursements journal; 

8.11.6.17 Financial statements for all years reflecting operations on the Project; 

8.11.6.18 Income tax returns for all years reflecting operations on the Project; 

8.11.6.19 Depreciation records on all equipment utilized whether the records are maintained by the 
Contractor, its accountant, or others; 

8.11.6.20 If a source other than depreciation records is used to develop costs for the Contractor’s internal 
purposes in establishing the actual cost of owning and operating equipment, all other source documents; 
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8.11.6.21 All documents which reflect the Contractor’s actual profit and overhead during the years the 
Project was being performed; 

8.11.6.22 All documents related to the preparation of the Proposal, including the final calculations on 
which the Proposal was based; 

8.11.6.23 All documents which relate to the claim together with all documents which support the amount of 
damages as to the claim; 

8.11.6.24 Worksheets used to prepare the claim establishing the cost components for items of the claim 
including, but not limited to, labor, fringes, benefits and insurance, materials, equipment, Subcontractors, 
and all documents which establish the time periods, individuals involved, the hours and rate of pay for the 
individuals; and 

8.11.6.25 All other documents required by the Owner to reasonably review the claim. 

8.12 False Certification of the Claim 

8.12.1 If the Contractor falsely certifies all, or any part, of a claim, the portion of the claim falsely certified shall 
be denied, and may be sufficient cause for the State to debar the Contractor from future State contracting 
opportunities as permitted by law. 

8.13 Performance and Payment 

8.13.1 The Contractor shall proceed with the Work during any dispute resolution process, unless otherwise 
agreed by the Contractor and the Owner in writing. 

8.13.2 The Owner shall continue to make payment of any undisputed amounts in accordance with the Contract 
Documents pending final resolution of a claim, unless otherwise agreed by the Contractor and the Owner in 
writing. 

ARTICLE 9 - CONTRACTOR PAYMENT 

9.1 Schedule of Values 

9.1.1 Within 10 days of receipt of the Notice to Proceed, or other period as mutually agreed by the Contractor 
and the Owner, the Contractor shall submit to the Owner a Schedule of Values on a form published by the 
Department, with separate amounts shown for labor and materials for each branch of Work, following the 
numbers and titles of the Construction Specifications Institute’s MasterFormat for individual work results, or 
UniFormat for assemblies in place. 

9.1.2 The grand total shown on the Schedule of Values shall equal the total Contract Sum. The Owner may use 
the approved Schedule of Values to determine the cost or credit to the Owner resulting from any change in the 
Work. 

9.1.2.1 The first items shall be actual costs of the Performance Bond, Guarantee Bond, insurance, permits, 
and tests required for the Project. 

9.1.2.2 The amounts for labor and materials shall accurately reflect the cost for each item. Separate items 
shall not be shown for overhead or profit. Overhead and profit shall be included in the totals for labor and 
materials. 

9.1.2.3 If the material allocation exceeds 55 percent of the Contract Sum, the Contractor shall provide, 
upon request, sufficient information to support the higher percentage. 

9.1.2.4 Subcontract Work shall show amounts for labor and materials. Fringe benefits shall be shown as a 
part of labor costs. 

9.1.2.5 When more than one major structure is included in the Work, the Contractor shall subdivide the 
Schedule of Values accordingly, with cost details for each structure shown separately. 
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9.1.2.6 Reserved. 

9.1.2.7 Mechanical and Electrical contractors shall include separate line items for all major pieces of 
equipment, and group smaller equipment items by type. 

9.1.2.8 Line items shall be included for each Allowance, Punch List Work, Project Record Document 
Submittals, delivery of attic stock, and specified demonstrations and training. 

9.1.3 The Owner may return the Schedule of Values to the Contractor for re-submittal if it does not meet the 
requirements or contains insufficient items or details of the Work, or approve the Schedule of Values if the 
Owner determines that it conforms to this paragraph 9.1. 

9.1.4 No payment shall be made until the Owner has approved the Contractor’s Schedule of Values. 

9.2 Contractor Payment Request 

9.2.1 The Contractor may submit a Contractor Payment Request for Work performed based upon the Schedule 
of Values to the Owner each month or upon another interval approved by the Owner.  

9.2.1.1 The Contractor shall support each Contractor Payment Request with documentation substantiating 
the Contractor's right to payment. The Contractor shall supply additional documentation as the Owner 
may request in connection with each payment to the Contractor. 

9.2.1.2 The Owner may require proof of the renewal of required insurance as a condition precedent to 
payment. 

9.2.1.3 The Contractor shall attach certified payroll reports for the relevant period to 1 copy of each 
Contractor Payment Request, see Attachment 12 - “Prevailing Wage Requirements.” 

9.2.1.4 The Contractor may list on the Contractor Payment Request any amendments approved and 
performed prior to submission of the Contractor Payment Request. 

9.2.1.5 The Contractor shall submit its application for payment using the Contractor Payment Request 
form or forms current at the time of each application and as provided by the Owner in the manner 
prescribed by the Owner. 

9.2.1.6 The Contractor shall clearly indicate on the Contractor Payment Request, the amount(s) requested 
for each certified EDGE Business Enterprise used in the performance of the Contract. The amount(s) shall 
indicate labor and materials, as appropriate. 

9.2.1.7 The Contractor shall submit an electronic copy of the Contractor Payment Request to the Owner 
with its paper copies of the Contractor Payment Request for collection and reporting of information used 
for contract compliance evaluation and statistical purposes. The Contractor may issue the copy in any 
electronic media acceptable to the Owner. 

9.2.2 Payments shall be made to the Contractor only for the authorized actual quantities of Work performed or 
materials furnished in accordance with the Contract Documents. 

9.3 Labor Payments 

9.3.1 Partial payments to the Contractor for labor performed under the Contract shall be made at the rate of 
92 percent of the amount invoiced through the Contractor Payment Request that shows the Work is 50 percent 
complete, as evidenced by payments in the amount of at least 50 percent of the original Contract Sum. 

9.3.2 After the Work is 50 percent complete, as evidenced by payments in the amount of at least 50 percent of 
the original Contract Sum to the Contractor, no additional funds shall be retained from payments for labor. 

9.4 Material Payments 

9.4.1 The Owner shall pay the Contractor at the rate of 100 percent of the scheduled value for materials 
incorporated into the Project. 
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9.4.2 The Owner shall pay the Contractor at the rate of 92 percent of the invoice cost for materials delivered to 
the Site, or other off-site storage location approved by the Owner, provided the Contractor provides the 
following information with the Contractor Payment Request: 

9.4.2.1 A list of the fabricated materials consigned to the Project, giving the place of storage, together with 
copies of invoices, in order to verify quantity and cost. 

9.4.2.2 A certification of materials stored off-site, prepared by the Contractor and signed by the Owner to 
evidence that the materials are in conformity with the Specifications and have been tagged with the 
Project name and number for delivery to the Project. The Contractor shall reimburse the Owner for all 
costs incurred to visit a storage site, other than the areas adjacent to the Project. 

9.4.2.3 The Owner shall pay the balance of the scheduled value when the materials are incorporated into 
and become a part of the Project. 

9.4.3 When payment is allowed for materials delivered to the Site or other approved off-site storage location 
but not yet incorporated into the Project, the materials are the property of the Owner. 

9.4.3.1 The Owner may, at its sole discretion, retain any material not ultimately incorporated into the 
Project or return it to the Contractor for credit of an amount proportionate to the value of the extra 
materials. 

9.5 Retainage 

9.5.1 If the total Contract Sum is $15,000 or more, when the Contract is 50 percent complete, as evidenced by 
payments in the amount of at least 50 percent of the Contract Sum to the Contractor, all funds retained for the 
faithful performance of the Work, in accordance with subparagraph 9.3.1, shall be deposited in an escrow 
account with a bank in the state in accordance with the terms and conditions provided in an escrow agreement 
executed by the Contractor, the Owner, and the applicable bank. 

9.5.2 When the major portion of the Work is occupied or in use, and there is no other reason to retain funds, 
including, but not limited to, compliance with 9.3; upon request of the Contractor, the funds retained in 
connection with that Work shall be released from escrow and paid to the Contractor, withholding only that 
amount necessary to assure faithful completion in the sole discretion of the Owner. 

9.5.2.1 Any reduction or release of retained funds, or portion thereof, shall not be a waiver of the Owner’s 
right to retain funds in connection with other payments to the Contractor, or any other right or remedy the 
Owner has under the Contract Documents at law or in equity. 

9.5.2.2 Funds in the escrow account not previously paid shall be authorized for release to the Contractor 
within 30 days of the Owner’s approval of a final Contractor Payment Request and Payment Release 
Affidavit furnished by the Contractor, and execution of the Certification of Contract Completion by the 
Owner. 

9.5.3 Upon consent by the Contractor’s Surety, the Owner may reduce the amount of funds retained for the 
faithful performance of Work by 50 percent of the amount of funds required to be retained, provided the 
Contractor's Surety remains responsible for all damages that may be caused due to default by the Contractor, 
including, but not limited to, the following: 

9.5.3.1 Completion of the Work; 

9.5.3.2 All interference, disruption, hindrance and delay claims; 

9.5.3.3 All Statutory Delay Forfeiture; and 

9.5.3.4 All additional expenses incurred by the State. 

9.6 Payments Withheld 

9.6.1 The Owner may recommend to the Owner that payments be withheld from, or the Statutory Delay 
Forfeiture be assessed against, a Contractor Payment Request. 
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9.6.2 The Owner may decline to approve any Contractor Payment Request or part thereof, or nullify any 
previous Contractor Payment Request, in whole or in part, to the extent necessary in the Owner’s sole opinion 
to protect the Owner from loss because of: 

9.6.2.1 Defective Work not remedied; 

9.6.2.2 Damage caused by the Contractor; 

9.6.2.3 Reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract 
Sum; 

9.6.2.4 Reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover damages under the Contract Documents for the 
anticipated delay; 

9.6.2.5 Failure to comply with Applicable Law including, but not limited to, the requirements of O.R.C. 
Chapter 4115; 

9.6.2.6 Reserved; 

9.6.2.7 Failure to timely approve a Construction Progress Schedule in accordance with paragraph 4.2; 

9.6.2.8 Failure to timely submit the Contractor’s list of proposed Subcontractors and Material Suppliers in 
accordance with paragraph 14.1; 

9.6.2.9 Failure to carry out the Work in accordance with the Contract Documents; or 

9.6.2.10 That which is permitted under other provisions of the Contract Documents. 

9.6.3 In the event that funds retained pursuant to paragraph 9.5 or subparagraph 9.6.1 are less than the Owner’s 
anticipated or actual amount of loss because of the reasons set forth in subparagraph 9.6.1, Contractor shall 
immediately remit payment in the amount of such shortfall to the Owner.   

9.6.4 If the Contractor remedies the basis for withholding payment under subparagraph 9.6.2 to the Owner’s 
satisfaction, the Owner shall pay the amounts withheld. 

9.7 Final Contractor Payment Request 

9.7.1 The Contractor, as a condition precedent to execution of the Certification of Contract Completion and to 
final payment, shall complete all requirements of the Contract Documents. 

9.7.1.1 The Contractor and each of its Subcontractors, regardless of tier, shall execute a Payment Release 
Affidavit to certify that the Contractor and each of its Subcontractors, regardless of tier, have complied 
with all requirements of O.R.C. Chapter 4115, and to certify that all of its Subcontractors and Material 
Suppliers have been paid in full for all Work performed or materials furnished for the Project. 

9.7.2 The Owner shall pay the final Contractor Payment Request within 30 days from the date the Owner 
recommends acceptance of the final Contractor Payment Request. 

9.7.2.1 Payments due and not paid to the Contractor within the 30 day period shall bear interest from the 
date payment is due under the Contract Documents at the applicable statutory rate. 

9.7.3 The acceptance of final payment by the Contractor, a Subcontractor, or a Material Supplier constitutes 
the payee’s waiver of all claims against the State except those previously made in writing under Article 8 and 
identified by that payee as unsettled at the time of the final Contractor Payment Request. 

9.7.4 Notwithstanding any other provision of the Contract Documents, final payment made pursuant to this 
paragraph 9.7 constitutes neither acceptance of any Defective Work, nor a waiver of any rights set forth in the 
Contract Documents or otherwise provided by Applicable Law. 
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ARTICLE 10 - CONTRACT COMPLETION 

10.1 Final Cleaning 

10.1.1 Before requesting the Owner’s Punch List review, the Contractor shall clean the Site, remove waste 
materials and rubbish attributable to the Project, and restore the property to its original condition so that upon 
Contract Completion, the premises are ready for occupancy by the Owner. 

10.1.2 If the Contractor performs any Work after final cleaning, the Contractor shall clean the affected area as 
provided above so that upon Contract Completion, the premises are ready for occupancy by the Owner. 

10.1.3 Final cleaning shall be done to the reasonable satisfaction of the Owner. 

10.2 Contractor’s Punch List 

10.2.1 When the Contractor considers the Work, or a designated portion thereof, nearly complete the Contractor 
shall inspect the Work and prepare a list of defective, incomplete, or unacceptable Work (“Contractor’s Punch 
List”). The Contractor shall list all items of Work not in compliance with the Contract Documents, including 
items the Contractor is requesting to be deferred. 

10.2.1.1 The Contractor shall proceed to correct all items listed on the Contractor's Punch List and certify 
that the incomplete items listed on the Contractor’s Punch List are to its knowledge an accurate and 
complete list by signing said Punch List. 

10.2.1.2 The Contractor’s failure to include an item on the Contractor’s Punch List shall not alter the 
Contractor’s responsibility to complete the Work in accordance with the Contract Documents. 

10.2.1.3 The Contractor shall submit the signed Contractor's Punch List to the Owner, together with a 
request for the Owner’s Review of the Work. 

10.3  Owner’s Review of the Work 

10.3.1 Within 3 business days of receipt of the request for the Owner’s Review of the Work, the Owner shall 
notify the Contractor of acceptance or rejection of the request, stating reasons for any rejection. 

10.3.1.1 Within 7 days of its acceptance of the Contractor's request, the Owner shall conduct the Owner’s 
Review to determine whether the Work, or the designated portion, is in conformity with the Contract 
Documents. The Owner shall notify the Contractor of the scheduled time of the Owner’s Review. 

.1 The Owner shall include comments in the Owner’s Review. 

10.3.1.2 Within 3 business days after the Owner’s Review, the Owner shall provide to the Contractor a list 
of defective, incomplete, or unacceptable Work (“Owner's Punch List”). 

10.3.1.3 The Owner’s failure to include an item on the Owner’s Punch List shall not alter the Contractor’s 
responsibility to complete the Work in accordance with the Contract Documents. 

10.4 Completion of Punch List Items 

10.4.1 Within 30 days after receipt of the notice required by subparagraph 10.3.1.2 and before the date of Final 
Contract Completion, the Contractor shall complete all items on the Owner's Punch List. After completing all 
items on the Owner’s Punch List, the Contractor shall provide a written request for Final Inspection of the 
Work to the Owner. 

10.4.1.1 If completion of the Work on the Owner's Punch List cannot be timely completed, the Contractor 
shall justify in writing to the reasonable satisfaction of the Owner the reasons the items cannot be 
completed, and the Contractor may propose, for the Owner’s approval, a time when the Contractor shall 
complete those items. 
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10.4.1.2 Within 3 business days of receipt of the Contractor’s notice that all Punch List items have been 
completed, the Owner shall complete a Final Inspection of the Work for compliance with the Contract 
Documents. 

10.4.1.3 If multiple inspections of items on the Owner’s Punch List are required due to the Contractor’s 
failure to properly and timely complete them, the Contractor shall pay any additional costs incurred by the 
Owner resulting from any attendant delay. The Owner may deduct those additional costs from payments 
then or thereafter due the Contractor. If payments then or thereafter due the Contractor are not sufficient 
to cover those amounts, the Contractor shall immediately pay the amount of the insufficiency to the 
Owner. 

10.4.2 Notwithstanding any other provision of the Contract Documents, the Final Inspection of the Work or the 
issuance of Final Acceptance constitutes neither an acceptance of any Defective Work, nor a waiver of any 
rights set forth in the Contract Documents or otherwise provided by Applicable Law. 

10.5 Project Record Document Submittals 

10.5.1 The Contractor, as a condition precedent to execution of the Certification of Contract Completion and 
release of retained funds and final payment, shall provide all Project Record Documents to the Owner for 
approval, including, but not limited to: 

10.5.1.1 Certificate of Occupancy; 

10.5.1.2 Inspection Certificates for Pressure Piping, Elevator, Boiler, Electrical, Plumbing or Piping 
Purification, etc.; 

10.5.1.3 Letter of Approval from the local fire authority or State Fire Marshal for the fire suppression 
system; 

10.5.1.4 Operation and Maintenance Manuals, organized into suitable sets of manageable size. Indexed 
data bound in individual binders, with pocket folders for folded sheet information and appropriate 
identification marked on the front and the spine of each binder; 

10.5.1.5 Neatly and accurately marked sets of As-Built Documents, and other Contract Documents 
reflecting the actual construction of the Project; 

10.5.1.6 Detailed Drawings reflecting the exact location of any concealed utilities, mechanical or electrical 
systems, and components; 

10.5.1.7 Assignment to the Owner of all Warranties and Guarantees, including the most recent address and 
telephone number of any Subcontractors, Material Suppliers, or manufacturers; 

10.5.1.8 An affidavit to certify that all Subcontractors and Material Suppliers have been paid in full for all 
Work performed or materials furnished for the Project; 

10.5.1.9 Final certified payroll reports; and 

10.5.1.10 An affidavit to certify that the Contractor and each of its Subcontractors, regardless of tier, have 
complied with all requirements of O.R.C. Chapter 4115. 

10.6 As-Built and Record Documents 

10.6.1 Upon Final Completion of the Work, the Contractor shall organize the As-Built Documents into 
manageable sets, bind the sets with durable paper cover sheets, and deliver the As-Built Documents to the 
Owner. 

10.6.1.1 By submitting the As-Built Documents to the Owner, the Contractor certifies that the As-Built 
Documents are complete, correct, and accurate. 

10.6.2 The Contractor  shall revise the original Contract Documents and related electronic files with the 
information contained on the As-Built Documents. The Contractor shall label the revised original Contract 



Project DAS-11N006 Energy Conservation Project - Hocking College 

Attachment 4 - General Conditions Page 39 of 62 

Documents and related electronic files as “Record Documents” and reflect the date of the Contractor 's 
incorporation of the As-Built Documents. 

10.6.3 The Owner may thereafter use the Record Documents for any purpose relating to the Project including, 
but not limited to, additions to or completion of the Project. 

10.7 Demonstration and Training, Operating Appurtenances 

10.7.1 The Contractor, as a condition precedent to execution of the Certification of Contract Completion, 
release of retained funds, and final payment, shall perform demonstration and training of the Owner’s 
maintenance personnel as specified in the Contract Documents. 

10.7.2 The Contractor, as a condition precedent to execution of the Certification of Contract Completion, 
release of retained funds, and final payment, shall organize and submit operating appurtenances and loose 
items related to the operation and maintenance of the completed Project to the Owner, including, but not 
limited to: 

10.7.2.1 Keys to door and window hardware, panels, and other devices not directly provided to the Owner 
from the manufacturer; 

10.7.2.2 Operating handles, levers, cranks, specialized wrenches or drivers, remote controls, and similar 
items; and 

10.7.2.3 Extra materials (e.g., attic stock). 

10.8 Certification of Contract Completion 

10.8.1 Partial Completion: 

10.8.1.1 When items of Work cannot be completed until a subsequent date, the Owner may recommend 
that these items be deferred and the Owner may release payment to the Contractor, as determined in the 
sole discretion of the Owner. The Owner shall list deferred items on a Partial Certification of Contract 
Completion with the dates the items are to be completed. 

10.8.1.2 The date that the Owner executes the Partial Certification of Contract Completion is the date that 
the warranty period commences, and retained funds may be released for that portion of the Work. 

10.8.2 Final Completion: 

10.8.2.1 When all items on the Owner's Punch List have been completed to the satisfaction of the Owner, 
all requirements of the Contract Documents have been completed, and the provisions of paragraphs 10.1 
through 10.7 have been fulfilled, the Owner shall prepare and recommend execution of a Final 
Certification of Contract Completion. 

10.8.2.2 The date that the Owner executes the Final Certification of Contract Completion is the date that 
the Work of the Contract is accepted (“Final Acceptance”). If a Partial Certificate of Contract Completion 
was not executed for the Contract, the date that the Owner executes the Final Contract Completion 
Certificate is the date that the warranty period commences, and retained funds may be released. 

10.8.3 Notwithstanding any other provision of the Contract Documents, Final Acceptance pursuant to this 
paragraph 10.8 constitutes neither acceptance of any Defective Work, nor a waiver of any rights set forth in the 
Contract Documents or otherwise provided by Applicable Law. 

10.9 Contractor Performance Evaluation 

10.9.1 The Owner shall evaluate the Contractor's performance during the progress of the Work, at completion of 
a phase of the Project, completion of the Project, or any of the foregoing. The Owner shall retain the 
evaluation(s). 
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10.9.1.1 The Contractor may request a copy of the completed evaluation(s). If the Contractor wishes to 
comment or take exception to any rating or remark, the Contractor shall send a response in writing to the 
Owner within 30 days of receiving the evaluation(s). 

10.9.1.2 The Owner may use the evaluation(s) in determining the responsibility of the Contractor for award 
of future Contracts. 

ARTICLE 11 - INSURANCE AND INDEMNIFICATION 

11.1 Contractor's Liability Insurance 

11.1.1 The Contractor shall purchase and maintain liability and other insurance as will protect the Contractor 
from claims set forth below, which may arise out of, or result from, the Contractor's performance or 
obligations under the Contract Documents, whether due to action or inaction by the Contractor or any Person 
for whom the Contractor is responsible. 

11.1.1.1 Claims under workers' compensation, occupational sickness or disease, disability benefit, and 
other similar employee benefit acts; 

11.1.1.2 Claims for damages because of bodily injury, disease, illness, death, or personal injury, and other 
claims usually covered by bodily injury liability insurance; 

11.1.1.3 Claims for damages because of injury to, or destruction of, property and other claims usually 
covered by property damage liability insurance. 

11.1.2 The Contractor shall purchase and maintain a Commercial General Liability policy and Business 
Automobile Liability policy to provide insurance and limits as indicated below. An Umbrella or Excess 
Liability policy may be used to reach the required limits. 

Policy Limits – Commercial General Liability 
 $2,000,000 General Aggregate (minimum – see below) 
 $2,000,000 Products/Completed Operations Aggregate 
 $1,000,000 Occurrence Limit (minimum – see below) 
 $1,000,000 Personal and Advertising Injury Limit 
 $100,000 Fire Legal Liability Limit 
 $10,000 Medical Payments 

Policy Limits – Business Automobile 
 $500,000 Combined Single Limit 

11.1.2.1 Contracts in the amount of $100,000 or less require coverage in the amount of not less than $2 
million general aggregate and $1 million per occurrence. 

11.1.2.2 Contracts in excess of $100,000, but not more than $5 million, require coverage in the amount of 
not less than $3 million general aggregate and $3 million per occurrence. 

11.1.2.3 Contracts exceeding the amount of $5 million require coverage in an amount no less than $5 
million general aggregate and $5 million per occurrence. 

.1 Policies shall be endorsed to provide that the General Aggregate Limit applies separately to each 
of the insured Contractor's projects. 

11.1.3 For any demolition, blasting, excavating, tunneling, shoring, or similar operations, the Contractor shall 
provide and maintain Property Damage Liability insurance with a limit of liability equal to the limit as 
specified in the applicable sections of subparagraph 11.1.2. 

11.2 Builder's Risk Insurance 

11.2.1 The Contractor shall provide and maintain, during the progress of the Work and until the execution of the 
final Certification of Contract Completion by the Owner, a Builder's Risk insurance policy to cover all Work in 
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the course of construction including false-work, temporary buildings and structures, and materials used in the 
construction process, stored on or off-site, or while in transit. This insurance shall be on a special cause of loss 
form, which provides coverage on an open perils basis insuring against the direct physical loss of, or damage 
to, covered property including, but not limited to, theft, vandalism, malicious mischief, earthquake, tornado, 
lightning, explosion, breakage of glass, flood, collapse, water damage, and hot and cold testing. This insurance 
shall be written on a replacement cost basis and shall also include debris removal, and/or demolition 
occasioned by enforcement of Applicable Law. 

11.2.1.1 The amount of coverage shall be not less than the total completed value of the Project, including 
the value of permanent fixtures and decorations, with a deductible of not more than $25,000 per 
occurrence. Any deductible over the amount specified must be authorized in writing by the Owner. 

11.2.1.2 Coverage shall include a provision to pay the reasonable extra costs of acceleration and expediting 
temporary and permanent repairs to, or permanent replacement of, damaged property. This shall include 
overtime wages and the extra cost of "express" or other means for rapidly transporting materials and 
supplies necessary to the repair or replacement. 

11.2.1.3 Coverage shall include “soft cost endorsement” including, but not limited to, the reasonable extra 
costs of the Owner and reasonable Contractor extension or acceleration costs. 

11.2.1.4 Coverage shall include material in transit or stored off-site and identified for the Project. 

11.2.1.5 Coverage shall waive all rights between the Owner,the Contractor, and Subcontractors at any tier, 
for damages caused by fire or any other perils to the extent of actual recovery of any insurance proceeds 
under the policy. 

11.2.1.6 Coverage shall include appropriate sub-limits for installation coverage. 

11.2.1.7 Coverage shall include provisions for mechanical or electrical breakdown, or boiler system 
testing. 

11.2.1.8 Coverage shall include temporary structures and scaffolding, along with collapse coverage. 

11.2.1.9 Coverage shall be primary to all other applicable insurance. 

11.2.1.10 The Builder's Risk policy shall specifically permit and allow for Partial Occupancy by the Owner 
prior to execution of the final Certification of Contract Completion by the Owner and coverage shall 
remain in effect until all punch list items are completed. 

11.2.1.11 The Contractor’s tools and equipment shall not be covered under the Builder’s Risk policy. It is 
the Contractor’s sole responsibility to maintain such coverage, which shall be included in its overhead and 
not included as a separate item in the Contractor’s Schedule of Values. 

11.2.2 If the Contractor is involved solely in the installation of material and equipment and not in new building 
construction, the Contractor shall purchase and maintain a Builder's Risk, Builder's Risk-Renovations, or 
Installation Floater insurance policy. The policy must comply with the provisions of subparagraph 11.2.1. 

11.3 Insurance Policy Requirements 

11.3.1 Each policy of insurance required to be purchased and maintained by the Contractor shall name the State 
as an additional insured or loss payee, as applicable; provided, however, this designation shall not cause any 
claim between the Contractor and the State to be waived, except as set forth in paragraph 11.4. 

11.3.1.1 Each such certificate of insurance shall expressly provide that the insurer will endeavor to provide 
no less than 30 days’ written notice to the Owner in the event of cancellation of the coverage evidenced 
by the certificate. 

11.3.1.2 For each insurance policy required by this Contract, the Contractor shall provide the Owner with 
30 days’ prior written notice of cancellation or non-renewal. Failure to comply with these reporting 
provisions shall constitute grounds for the Owner’s termination of the Contract for cause pursuant to 
paragraph 12.3. 
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11.3.2 The Contractor shall furnish the Owner, when requested, a certified copy of any insurance or additional 
insured or loss payee endorsement required to be purchased or maintained by the Contract Documents. In no 
event shall failure of the Owner to demand a certified copy of any required insurance or endorsement be 
construed as a waiver of the obligation of the Contractor to obtain required insurance. 

11.3.3 The Contractor shall maintain insurance in the required amounts, without interruption, from the date of 
execution of the Contract until the date of approval of the Certification of Contract Completion by the Owner. 
Failure to maintain the required insurance during the time specified shall be cause for termination of the 
Contract. 

11.3.4 Insurance policies required to be purchased and maintained by the Contractor may include a reasonable 
loss deductible, which shall be the responsibility of the Contractor to pay in the event of loss. 

11.3.5 The prompt repair or reconstruction of the Work resulting from an insured loss or damage is the 
Contractor's responsibility and shall be accomplished at no additional cost to the State. 

11.4 Waivers of Subrogation 

11.4.1 The Owner and the Contractor waive all rights against each other for damages caused by fire or other 
perils to the extent of actual recovery of any insurance proceeds under any property insurance, inland marine 
insurance, or builder’s risk insurance applicable to the Work. 

11.5 Indemnification for Injury or Damage 

11.5.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner and 
their respective officials, officers, consultants, agents, representatives, and employees, in both individual and 
official capacities (individually “Indemnified Party”; collectively “Indemnified Parties”), from and against all 
claims, damages, losses, and expenses (including the fees and charges of engineers, architects, construction 
managers, attorneys, and other professionals), direct, indirect, or consequential arising out of or in connection 
with the Project, but only to the extent caused by the negligence or willful act of the Contractor, or a person or 
entity for whom the Contractor may be liable, regardless of whether or not the claim, damage, loss or expense 
is caused in part by an Indemnified Party, but only to the extent that the claim, damage, loss or expense is not 
initiated or proximately caused by or resulting from the negligence of an Indemnified Party. 

11.5.1.1 In the event of any injury, death, loss, damage, or related claims, the Contractor shall give prompt 
written notice to the Owner. 

11.5.2 The Contractor’s obligations under subparagraph 11.5.1 shall not negate, abridge, or reduce other rights 
or obligations of indemnity, which would otherwise exist as to an Indemnified Party. 

11.5.3 The Contractor’s obligations under subparagraph 11.5.1 shall not be limited by a limitation on the 
amount or type of damages, compensation, or benefits payable under workers’ compensation acts, disability 
benefit acts or other employee benefit acts, or any insurance policy provided or required in connection with the 
Project. 

11.6 Indemnification for Patent or Copyright Use 

11.6.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Indemnified 
Parties from and against all claims, damages, losses, and expenses (including the fees and charges of 
engineers, architects, construction managers attorneys, and other professionals), direct, indirect, or 
consequential arising out of the Contractor’s infringement of patent rights or copyrights. 

11.7 Indemnification for Use of Electronic Files 

11.7.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Indemnified 
Parties from and against all claims, damages, losses, and expenses (including, but not limited to, the fees and 
charges of engineers, architects, attorneys, and other professionals) arising out of, or related to the 
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Contractor’s, or any other Person’s use of electronic files, including, but not limited to, Computer-Aided 
Design (“CAD”) or Building Information Modeling (“BIM”)  files (collectively “Electronic Files”). 

11.7.1.1 These Electronic Files are provided solely for the Contractor’s convenience and use related to the 
Project. Any use of the Electronic Files shall be at the sole risk of the Contractor. 

11.7.1.2 The Owner alone owns the Electronic Files and every right, title, and interest therein from the 
moment of creation. 

11.7.1.3 The Electronic Files are not products. 

11.7.1.4 The Contractor shall not use the Electronic Files for any purpose other than as a convenience for 
preparing Shop Drawings, Coordination Drawings, Record Drawings, or fabrication data for components, 
systems, and assemblies intended solely for use on the Project. 

11.7.1.5 The State makes no warranties, either express or implied, of the merchantability or fitness of the 
Electronic Files for any particular purpose. 

11.7.1.6 The Contractor understands and accepts that the Electronic Files may deteriorate or be 
inadvertently or otherwise modified without authorization of the State. 

11.7.1.7 The State makes no representations as to compatibility, usability, or readability of the Electronic 
Files resulting from the use of software, application packages, operating systems, or computer hardware 
differing from those used to create the Electronic Files. 

11.7.1.8 In the event of a conflict between the Contract Documents and the Electronic Files, the Contract 
Documents shall control, take precedence over, and govern the Electronic Files.  

11.7.1.9 The Contractor alone is responsible to check, verify, and otherwise confirm the accuracy of data 
on the Electronic Files. 

11.7.1.10 The Contractor shall not make any claims and hereby waives, to the fullest extent permitted by 
law, any claims or causes of action of any nature against the Indemnified Parties, which may arise out of, 
or in connection with, the use of the Electronic Files. 

ARTICLE 12 - CONTRACT SUSPENSION AND TERMINATION 

12.1 Suspension of the Work 

12.1.1 The Owner, without cause and without prejudice to any other right or remedy it may have, may order the 
Contractor in writing to suspend, delay, or interrupt the performance of the Work in whole or in part for such 
period of time as the Owner may determine. 

12.1.1.1 If the Owner suspends the Work under this subparagraph 12.1.1 and the Contractor complies with 
Article 8, the Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused 
by the suspension, delay, or interruption. The adjustment of the Contract Sum, however, shall not include 
profit. 

12.1.1.2 Notwithstanding the foregoing, no adjustment shall be made to the Contract Sum or Contract Time 
to the extent that: 

.1 Performance was, or could have been, suspended, delayed, or interrupted by a cause for which the 
Contractor is responsible; or 

.2 An equitable adjustment is made or denied under another provision of the Contract. 

12.1.1.3 If the Owner suspends the Work under this subparagraph 12.1.1 and the Contractor submits a 
proper Contractor Payment Request, but subject to all other provisions of the Contract Documents, the 
Contractor shall be entitled to payment of compensation due under the Contract Documents for Work 
performed before the suspension based upon the Schedule of Values. 

12.1.2 The Owner, without prejudice to any other right or remedy it may have, may order the Contractor in 
writing to suspend, delay, or interrupt the performance of the Work in whole or in part for such period of time 
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as the Owner may determine for any of the following reasons: (1) Defective Work; (2) the Contractor is 
causing undue risk of damage to any part of the Project or adjacent area; (3) the Contractor fails to furnish or 
perform the Work in such a way that the complete Work will conform to the requirements of the Contract 
Documents; or (4) any other cause the Owner reasonably believes justifies a suspension. 

12.1.2.1 The Owner’s exercise of its right to suspend the Work under this subparagraph 12.1.2 shall not 
entitle the Contractor to any adjustment of the Contract Sum, Contract Time, or both. 

12.1.2.2 If the Owner is adjudged to have improperly suspended the Work under this subparagraph 12.1.2, 
the suspension shall be deemed to have been a suspension under subparagraph 12.1.1. 

12.1.3 Upon receipt of notice of suspension under this paragraph 12.1, the Contractor shall cease Work on the 
suspended activities and take all necessary or appropriate steps to limit disbursements and minimize respective 
costs. The Contractor shall furnish a report to the Owner, within 5 days of receiving the notice of suspension, 
describing the status of the Work, including, but not limited to, results accomplished, resulting conclusions, 
and other information as the Owner may require. 

12.1.4 In the event of suspension under this paragraph 12.1, the Contractor may be entitled to payment of 
compensation due under the Contract Documents, upon submission of a proper invoice, for the Work 
performed prior to receipt of notice of suspension, which shall be payable based upon the Schedule of Values. 

12.1.5 The Owner’s right to stop the Work shall not give rise to any duty to exercise the right for the benefit of 
the Contractor or any other party, and the Owner’s exercise or failure to exercise the right shall not prejudice 
any of the Owner’s other rights.  

12.2 Termination for Convenience 

12.2.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner's convenience and 
without cause, at any time upon 10 days written notice to the Contractor. 

12.2.2 Upon receipt of the notice of termination for convenience, the Contractor shall immediately proceed with 
performance of the following duties in accordance with instructions from the Owner: 

12.2.2.1 Cease operation as specified in the notice; 

12.2.2.2 Place no further orders and enter into no further subcontracts for materials, labor, services, or 
facilities, except as necessary to complete continued portions of the Project; 

12.2.2.3 Terminate all subcontracts and orders to the extent they relate to the Work terminated; 

12.2.2.4 Proceed with Work not terminated; and 

12.2.2.5 Take actions that may be necessary, or that the Owner may direct, for the protection and 
preservation of the terminated Work. 

12.2.3 Upon termination, the Owner shall pay the Contractor in accordance with the Schedule of Values for 
Work completed, including any retained funds, and the value of materials ordered and delivered, less any 
salvage credit the Contractor may receive for them. 

12.2.3.1 All materials, equipment, facilities, and supplies at the Site or stored off-site, for which the 
Contractor has received payment, shall become the property of the Owner. 

12.2.3.2 The Contractor is entitled to a fair and reasonable profit for Work performed and reasonable 
expenses directly attributable to the termination of the Contract. In no event shall the Contractor be 
entitled to (1) overhead and profit on Work not performed or (2) compensation in excess of the total 
Contract Sum. 

12.2.4 If the Owner terminates the Work under this paragraph 12.2, the termination shall not affect the rights or 
remedies of the State against the Contractor then existing or which may thereafter accrue. 
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12.2.5 Notwithstanding subparagraph 12.2.3, if the Owner terminates the Work under this paragraph 12.2, but 
there exists an event of the Contractor’s default, the Contractor shall be entitled to receive only such sums as it 
would be entitled to receive following the occurrence of an event of default as provided in paragraph 12.3. 

12.3 Termination for Cause 

12.3.1 The Owner may terminate all or a portion of the Contract if the Contractor: 

12.3.1.1 Fails to prosecute the Work with the necessary force or in a timely manner; 

12.3.1.2 Refuses to remedy Defective Work; 

12.3.1.3 Fails to supply enough properly skilled workers or proper materials; 

12.3.1.4 Fails to properly make payment to Subcontractors or Material Suppliers; 

12.3.1.5 Performs any services outside of the United States; 

12.3.1.6 Permits its Subcontractors to perform any services outside of the United States; or 

12.3.1.7 Disregards laws, ordinances, or rules, regulations, or orders of a public authority with jurisdiction 
over the Project. 

12.3.1.8 During the term of any guaranty applicable pursuant to the Performance Contract, fails to comply 
with the terms of such guaranty. 

12.3.2 If the Owner intends to exercise its termination rights under this paragraph 12.3, the Owner shall issue 
not less than 5 days’ written notice to the Contractor and the Contractor's Surety in accordance with O.R.C. 
Section 153.17 (“5-Day Notice”). 

12.3.3 If the Contractor fails to satisfy the requirements set forth in the 5-Day Notice within 15 days of receipt 
of the 5-Day Notice, the Owner may declare the Contractor in default, terminate the Contract, and employ 
upon the Work the additional force or supply materials or either as appropriate, and remove Defective Work. 

12.3.4 If the Contract is terminated, the Contractor's Surety may perform the Contract. If the Contractor's Surety 
does not commence performance of the Contract within 10 days of the date of Contract termination, the Owner 
may complete the Work by means the Owner determines appropriate. The Owner may take possession of and 
use all materials, facilities, and equipment at the Site or stored off-site, for which the State has paid. 

12.3.5 If the Contract is terminated, the Contractor shall not be entitled to further payment. If the unpaid balance 
of the Contract Sum exceeds the costs of finishing the Work, including without limitation the fees and charges 
of engineers, architects, attorneys, and other professionals and court costs, and other damages incurred by the 
Owner and not expressly waived, the Contractor or Surety shall immediately pay the amount of the 
insufficiency to the Owner. This obligation for payment shall survive termination of the Contract. 

12.3.6 If the Contractor's Surety performs the Work, the provisions of the Contract Documents govern the 
Surety's performance, with the Surety in place of the Contractor in all provisions including, but not limited to, 
provisions for payment for the Work, and provisions of the right of the Owner to complete the Work. 

12.3.7 If the Owner terminates the Work under this paragraph 12.3, the termination shall not affect any rights or 
remedies of the State against the Contractor then existing or which may thereafter accrue. The Owner’s 
retention or payment of funds due the Contractor shall not release the Contractor or the Contractor’s Surety 
from liability for performance of the Work in accordance with the requirements of the Contract Documents. 

12.3.8 If the Owner is adjudged to have improperly terminated the Work under this paragraph 12.3, the 
termination will be deemed to have been a termination under paragraph 12.2. 
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12.4 Contractor Insolvency 

12.4.1 Bankruptcy of Contractor: 

12.4.1.1 If the Contractor files a voluntary petition in bankruptcy or has an involuntary petition in 
bankruptcy filed against it, the Contractor, the Contractor as the debtor-in-possession, or the trustee of the 
Contractor’s bankruptcy estate shall file a motion to assume or reject the Contract under Bankruptcy Code 
§365, 11 U.S.C. §365, within 20 days after the filing of the voluntary petition or involuntary petition and 
shall diligently prosecute that motion to conclusion so as to obtain an order granting or denying that 
motion within 45 days after the filing of the voluntary or involuntary petition. The failure to file and 
prosecute that motion within the time frames provided by this paragraph 12.4 shall constitute a material 
breach of the Contract as time is of the essence with respect to Contractor’s performance of all terms of 
this Contract. Contractor agrees to the granting of relief from the automatic stay of the Bankruptcy Code, 
11 U.S.C. §362(a), to permit the Owner to terminate the Contract for cause in such instance and issue and 
serve all notices necessary to terminate the Contract or arising out of the termination of the Contract and 
to take any and all other action necessary to terminate the Contract. 

12.4.2 Receivership or Assignment for the Benefit of Creditors: 

12.4.2.1 If the Contractor makes a general assignment for the benefit of creditors or if a receiver is 
appointed for all or a substantial part of the Contractor’s business or property, the Owner shall serve 
written notice on the Contractor and the Contractor’s Surety stating that any failure of the Contractor to 
provide adequate assurance of continued performance shall be considered a rejection of the Contract, 
which shall result in termination of the Contract for cause. Such termination of the Contract need not be 
evidenced by an order of any court. 

ARTICLE 13 - ACTION SUBMITTALS 

13.1 Description 

13.1.1 Shop Drawings, Product Data, Samples, and other submittals for the Owner’s review and action shall be 
provided by the Contractor for any item required by the Contract Documents but not fully described in the 
Contract Documents, unless waived by the Owner, and include, but are not limited to: 

13.1.1.1 Construction of the various parts, method of joinery, type of materials, grade, quality and 
thickness of materials, alloy of materials, profiles of all sections, reinforcement, method of hanging doors 
or installing windows, anchorage, and type and grade of finish; 

13.1.1.2 Capacities, types of materials and performance charts that are pertinent to the materials, and 
performance charts that are pertinent to the equipment item; and 

13.1.1.3 Wiring diagrams, control diagrams, schematic diagrams, working and erection dimensions, 
arrangement and specifications. 

13.1.1.4 If the Project is designed and constructed under the Leadership in Energy and Environmental 
Design (“LEED”) Rating System developed by the U.S. Green Building Council or another rigorous 
rating system used to facilitate achievement of sustainability goals for the Project, the Contractor shall 
provide submittals certifying achievement of sustainable design rating system criteria for verification by a 
third party. 

13.1.1.5 To facilitate the Building Commissioning process, the Contractor shall submit 4 sets of Operation 
and Maintenance Manuals for dynamic and engineered systems to the Owner, and the CxA if applicable, 
for approval. This submission shall occur within 30 days following approval of all related Contractor 
submittals required by the Contract Documents. 

13.1.2 Submittals are not Contract Documents. In the event of conflicts between submittals and the Contract 
Documents, the Contract Documents take precedence and govern the Work. 
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13.2 Form of Submittals 

13.2.1 The Contractor shall provide a transmittal letter, review and stamp its approval, and transmit the 
submittals to the Owner in accordance with a schedule established by the Owner and the Contractor. 

13.2.1.1 The Contractor shall submit a minimum of 1 reproducible and 3 copies of Shop Drawings, and a 
minimum of 4 copies of any other submittal. 

13.2.1.2 The data shown on the Shop Drawings shall be complete with respect to quantities, dimensions, 
specified performance and design criteria, materials, and similar data to communicate to the Owner the 
materials and equipment which the Contractor proposes to provide. 

13.2.1.3 Each Sample shall be identified clearly as to materials, supplier, pertinent data as catalog numbers, 
the intended use, and other uses as the Owner may require enabling the Owner to review the submittal. 

13.3 Variation from Contract Documents 

13.3.1 If the submittals show variations from the requirements of the Contract Documents, the Contractor shall 
specifically and clearly identify the variations in its letter of transmittal. 

13.3.1.1 Variations which may affect the construction quality, cost or timeline shall be submitted to the 
Owner for review, and if approved, shall be incorporated into the Work by amendment. 

13.3.1.2 The Contractor shall not be relieved of responsibility for deviations from the Contract Documents 
by the Owner's approval of submittals. 

13.4 Contractor’s Submittal Review 

13.4.1 The Contractor shall review and stamp “approved” all submittals before forwarding them to the Owner. 
If it is apparent to the Owner that the Contractor has not reviewed the submittals, or has conducted an 
incomplete review, the Owner may reject the submittals. 

13.4.1.1 The Contractor shall field verify conditions as necessary and make corrections of dimensions, 
locations of various items, encroachments of work of other contractors, or variations from the 
requirements of the Contract Documents. 

13.4.1.2 If required by the Contract Documents or Applicable Law, the Contractor shall have Shop 
Drawings or other submittals prepared by Persons possessing expertise and experience in an appropriate 
trade or profession or by a licensed architect, registered engineer, or other professional. 

13.4.2 By approving and submitting submittals, the Contractor represents that the Contractor has determined 
and verified materials, field measurements, and field construction criteria related to the associated Work, or 
shall do so, and has checked and coordinated the information contained within the submittals with the 
requirements of the Work and of the Contract Documents. 

13.5  Owner’s Submittal Review 

13.5.1 The Owner shall review submittals for conformity with design intent within 14 days of receiving them or 
in accordance with the approved submittal schedule, or other period as mutually agreed by the Owner and the 
Contractor. 

13.5.1.1 The Contractor shall make corrections required by the Owner and resubmit the required number of 
corrected copies of submittals until approved, which re-submission shall be acted upon by the Owner 
within 14 days of receiving them, or other period as is mutually agreed by the Owner and the Contractor. 

13.5.1.2 When resubmitting corrected submittals, the Contractor shall direct the Owner's attention to 
revisions made by noting revisions on the resubmittal. 

13.5.1.3 The Owner may hold Samples and other submittals used to coordinate finishes, colors, patterns, 
textures, or other characteristics until submittals for adjacent materials are available. The Owner shall 
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issue a written notice to the Contractor stating that the submittal is being held, within 7 days of receiving 
it. 

13.5.1.4 If coordinating submittals are not received within the period required for action on previously 
received submittals that are held in accordance with subparagraph 13.5.1.3, review of the previously 
received submittals shall be delayed. 

13.5.2 The Owner's review of submittals is to determine if the items covered by the submittals will, after 
installation and incorporation into the Work, conform to the Contract Documents and be compatible with the 
design concept of the Project as a functioning whole. 

13.5.2.1 The Owner's review shall not extend to means, methods, manners, techniques, sequences, nor 
procedures of construction, or to safety precautions or incident programs. 

13.5.2.2 The review and approval of a separate item shall not indicate approval of the assembly in which 
the item functions. 

13.6 Risk of Nonpayment 

13.6.1 The Contractor shall not commence any portion of the Work requiring Shop Drawings, Product Data, 
Samples, or other submittals until the submittal has been approved by the Owner. If the Contractor starts Work 
before the Owner’s final approval of the submittal, the Contractor does so at its own risk that payment shall not 
be approved or made by the Owner for the related Work. 

13.7 Equipment Statement 

13.7.1 Shop Drawings on equipment shall include the following written statement from the manufacturer of the 
equipment: 

13.7.1.1 “This equipment submitted for approval shall perform as specified when installed by the 
Contractor in the arrangement shown on this drawing and in the Contract Documents and in conjunction 
with all other accessories such as flues, breechings, piping, controls, and equipment not furnished by this 
manufacturer, but required as an accessory or supplement to this equipment, provided that the accessory 
or supplementary items perform as specified and are installed as shown in the Contract Documents.” 

13.7.2 This equipment statement shall not be required for Samples, Product Data, and other standard submittals 
that are not created specifically for this Project. 

ARTICLE 14 - SUBCONTRACTORS AND MATERIAL SUPPLIERS 

14.1 Evaluation and Approval 

14.1.1 Within 10 days after the Notice to Proceed, or other period as mutually agreed by the Contractor and the 
Owner, the Contractor shall submit to the Owner, on forms provided by the Owner, 4 copies of the 
Contractor’s list of proposed Subcontractors and Material Suppliers. 

14.1.2 Within 3 business days after receiving the Subcontractor and Material Supplier Declaration forms, the 
Owner shall verify that the forms are complete. If the Owner finds the forms are incomplete, the Owner shall 
return them to the Contractor with no action and identify corrective action the Contractor shall perform prior to 
resubmitting the forms. If the Owner returns such incomplete forms to the Contractor, the Contractor, within 
10 days of receipt thereof, shall resubmit the forms with revisions complying with the corrective action 
identified by the Owner. 

14.1.3 Upon receipt of the forms, the Owner shall perform an initial review of each Subcontractor and Material 
Supplier listed. Within 10 days after receiving the forms, the Owner shall make an initial determination of the 
status of each Subcontractor and Material Supplier listed, and provide a written notice to the Contractor. The 
status of each Subcontractor and Material Supplier shall be one of the following. 
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14.1.3.1 Approved, indicating that the Subcontractor or Material Supplier is approved for use on the 
Project. 

14.1.3.2 Extended Review, indicating that the Owner may have an objection or concern regarding a listed 
Subcontractor or Material Supplier. The Owner shall then undertake an extended review for which an 
additional 10 days beyond the original deadline shall be automatically provided. 

.1 Upon completing the extended review, the Owner shall issue a written notice to the Contractor 
confirming the status of the Subcontractor or Material Supplier as either approved or rejected. 

14.1.3.3 Rejected, indicating that the Owner does not approve a listed Subcontractor or Material Supplier 
for use on the Project. Before making a determination to reject any listed Subcontractor or Material 
Supplier, the Owner shall complete a review similar to the review performed in the RFP evaluation, 
which includes written documentation as to the reason or reasons that the Subcontractor or Material 
Supplier was rejected. 

14.1.4 If the Owner rejects any Subcontractor or Material Supplier, the Contractor shall propose a replacement 
of such Subcontractor or Material Supplier, within 10 days of the receipt of the rejection, at no additional cost 
to the State, which proposal shall be reviewed in accordance with paragraphs 14.1.2 and 14.1.3. 

14.2 Replacement and Corrections 

14.2.1 The Contractor shall not replace any Subcontractor or Material Supplier after execution of the Contract 
without the prior written approval of the Owner. 

14.2.1.1 The Contractor shall submit to the Owner amended Subcontractor and Material Supplier 
Declaration forms and written justification for additions to or changes in their list of Subcontractors and 
Material Suppliers. 

14.2.1.2 The Contractor shall submit amended forms to the Owner whenever any listed information 
changes for the Contractor’s Subcontractors or Material Suppliers. 

14.2.1.3 Upon submission of such amended forms, the Contractor, the Owner shall follow the procedure 
outlined in paragraphs 14.1.2, 14.1.3, and 14.1.4. 

14.3 Contractor’s Responsibility 

14.3.1 The Contractor is fully responsible for all acts and omissions of its Subcontractors and Material Suppliers 
and is responsible for scheduling and coordinating the Work of its Subcontractors and Material Suppliers. 

14.3.1.1 The Contractor is fully responsible for any delay, interference, disruption, or hindrance 
attributable to the Contractor's Subcontractors or Material Suppliers. 

14.3.1.2 The Contractor shall require that each of its Subcontractors have a competent supervisor at the Site 
whenever the Subcontractor is performing Work. 

14.3.1.3 The Contractor shall bind its Subcontractors and Material Suppliers to the terms of the Contract 
Documents, so far as applicable to the Work of the Subcontractor or Material Supplier, and shall not 
agree to any provision, which seeks to bind the State to terms inconsistent with, or at variance from the 
Contract Documents. 

14.4 Warranty and Guarantee 

14.4.1 The Contractor shall require each Subcontractor and Material Supplier to fully warrant and guarantee, for 
the benefit of the Owner, the effectiveness, fitness for the purpose intended, quality, and merchantability of 
any Work performed or item provided or installed by the Subcontractor or Material Supplier. 

14.5 Assignment of Subcontracts 

14.5.1 The Contractor hereby assigns its agreement with each Subcontractor and Material Supplier to the Owner 
provided that the assignment is effective only after termination of the Contract by the Owner for cause and 
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only for those agreements which the Owner accepts by notifying the Contractor and applicable Subcontractor 
or Material Supplier in writing.  

14.6 Prompt Payment 

14.6.1 The Contractor shall make payments to Subcontractors and Material Suppliers in accordance with 
Applicable Law, including O.R.C. Section 4113.61 that include, without limitation, the requirements described 
under this subparagraph 14.6.1. 

14.6.1.1 If a Subcontractor or Material Supplier requests payment in time to allow the Contractor to include 
the request in its Contractor Payment Request, the Contractor shall pay within 10 days after receipt of 
payment from the State: 

.1 To a Subcontractor, an amount equal to the percent of completion allowed by the Owner for the 
Subcontractor's Work. 

.2 To a Material Supplier, an amount equal to all or that portion of the Contractor Payment Request 
that represents the materials furnished by the Material Supplier. 

14.6.1.2 The Contractor may may reduce the amount to be paid to a Subcontractor or Material Supplier 
pursuant to subparagraph 14.6.1.1 by the amount of any funds retained from the Contractor and withhold 
amounts necessary to resolve disputed liens or claims involving the Work of the Subcontractor or 
Material Supplier. 

14.6.1.3 If the Contractor fails to comply with this subparagraph 14.6.1, the Contractor shall pay to the 
applicable Subcontractor or Material Supplier 18 percent interest, compounded annually, on any unpaid 
amount beginning on the 11th day after receipt of payment from the State. 

14.6.2 In order to establish lien rights, Subcontractors and Material Suppliers shall comply with Applicable 
Law, including O.R.C. Sections 1311.26, 1311.261, and 1311.29. 

14.6.3 In the event that the Owner receives a Claim Affidavit from a Subcontractor or Material Supplier, it shall 
proceed as required by Applicable Law, including O.R.C. Sections 153.63 and 1311.31. 

14.6.4 Laborers, Subcontractors, and Material Suppliers may secure payment rights in accordance with 
Applicable Law, including O.R.C. Section 153.56. 
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antitrust claims, 5 
Applicable Law, 1, 2, 8, 11, 13, 15, 36, 37, 38, 40, 

41, 48, 50, 51 
approval, 6, 8, 9, 13, 14, 15, 18, 19, 20, 23, 26, 36, 

38, 42, 47, 48, 49, 50 
As-Built Documents, 4, 39 
audit, 27, 28, 32 

B 
Bankruptcy of Contractor, 46 
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cleaning, 14, 15, 37 
Commissioning Agent (“CxA”), 16, 47 
Computer-Aided Design (“CAD”), 43 
construction procedures, 7 
Construction Progress Schedule, 18, 19, 20, 21, 22, 

24, 27, 29, 37 
Construction Specifications Institute (“CSI”), 34 
construction supervision, 9 
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Contract Completion, 13, 18, 19, 20, 23, 24, 30, 37, 

38 
Contract Documents, 1, 3, 4, 5, 7, 8, 10, 13, 14, 15, 

16, 17, 18, 20, 22, 23, 24, 25, 30, 31, 34, 35, 36, 
37, 38, 39, 40, 42, 44, 45, 46, 47, 48, 49, 50 
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Material Safety Data Sheet (“MSDS”), 11, 12 
Material Supplier, 3, 5, 6, 10, 11, 20, 21, 26, 27, 28, 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

ECM AND ENERGY SAVINGS GUARANTEE REQUIREMENTS 
 
5.1 Overview: 
 

It is the Owner’s intent to select a Contractor based on the evaluation as described in Part Three of the RFP.  
Once selected, the Contractor and the Owner will agree to the energy and water conservation measures 
(ECMs and/or WCMs) to be installed by the Contractor and their associated installation costs and 
guaranteed energy cost savings. 
 
Based on the final selection of the ECMs and/or WCMs, it is further the Owner’s intent to enter into two 
separate agreements with the Contractor.  The first agreement is to be a “Performance Contract” for the 
procurement of the design, materials and installation of the ECMs and/or WCMs.  The Performance Contract 
is attached to the RFP as Attachment 14.  The ECM and/or WCM  descriptions, cost and savings 
information provided in Attachments 9 and 10 of the RFP Proposal will be utilized as the description of the 
scope of work and the cost basis for the Performance Contract. 
 
The second agreement will be a “Service Agreement.”  The Service Agreement will be in effect for a period 
not to exceed the time frame necessary to assure the energy savings projected based on the information in 
Attachments 9 and 10 of the RFP Proposal.  A portion of the Service Agreement will stipulate that the 
Contractor guarantee the energy and water savings projected to the Owner for the term of the Service 
Agreement based on the final ECM and WCM selection.  Another portion of the Service Agreement is to 
assure that the Contractor has the access to and capability to monitor the systems operations and utilization 
to assure that the assumptions utilized in the savings projections are being met and that the systems are 
appropriately maintained to achieve the savings guaranteed.  Annual energy consumption analysis and 
reporting will be included in the Service Agreement.  This will include the analysis necessary to demonstrate 
the energy and water guarantee performance and the analysis necessary to demonstrate the Owner’s 
energy and water performance annually against a baseline energy and water consumption.  A copy of the 
Service Agreement is attached to the RFP as Attachment 15.  The annual cost of providing the Service 
Agreement is to be submitted as Attachment 11 with the RFP Proposal. 
 
The Contractor will be required to initiate services on [Insert Date] with the guarantee and term to 
commence at the conclusion of the installation period as defined in the Contract Documents.  In the event 
that Contract finalization, with the selected Contractor, is not completed in time for a [Insert Date] transfer, 
the Owner and the Contractor will agree to a starting date for service and the Owner will extend the existing 
service agreement until that time.  

 
5.2 Energy and Water Conservation Measure and Projected Energy Cost Savings Development: 
 

Each ECM and WCM that the Offeror proposes to be incorporated in the Project is to be summarized 
individually on an Attachment 9 form.  For each ECM, the Offeror shall provide the following information for 
review: 
 
a. ECM/WCM Name 
b. ECM/WCM Description 
c. Brief scope of work anticipated 
d. Energy and water savings calculations, with assumptions and methodology 
e. Base year energy and water cost savings for electrical demand, electrical consumption, natural gas, 

water, sewer, and total 
f. Projected operations, capital cost avoidance, and maintenance (non energy) savings, if any 
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g. If for the purposes of the guarantee, the annual savings are to be variable adjusted, provide the variable 
and baseline assumption.  (For example, boiler efficiency improvement is to be adjusted annually based 
on heating degree days with the baseline equal to the NOAA average for [Insert Location], Ohio) 

h. Interaction effects with other ECMs proposed 
i. Installation cost 
j. Simple payback period, based on energy cost savings only (do not include operations and maintenance 

savings) 
 
Attachment 10, the Cost and Savings Summary and Certification, is to be completed for all of the ECMs 
proposed, as a group, to summarize the overall financial performance of the Project.  The Cost and Savings 
Summary and Certification represents the totals of the Attachment 9 information for all ECMs and WCMs 
proposed, including interactions, and the Project Cash Flow Projection included on the form is a summary 
based on certain financial assumptions, provided below, over a 10 year period of projected financing.  Do 
not include the cost of the Service Agreement in the projections.  

 
5.3 Energy and Water Conservation Measure Associated Operations and Maintenance Savings: 

 
During the initial evaluation of the Offeror’s RFP Proposal, the projected value, if any, of annual impact of 
the ECMs and WCMs on operation and maintenance costs will not be included in the financial performance 
of the Project.  The Owner would like to review any projected operations and maintenance savings 
associated with an ECM or WCM, and may request, during the evaluation period that the operations and 
maintenance savings be included in the Project performance summary. 

 
5.4 Projected Energy Cost Inflation: 

 
For the purposes of Attachment 10, the annual energy cost inflation rate to be used for the cash flow 
summary is 5% per year for the Project term.  This inflation factor is to be utilized for demand and 
consumption factors equally.   
 
For the base line savings calculations the current rates provided from the utility information in Attachment 3 
are to be utilized.  If the Offeror, based on their independent evaluation, determines that rates different than 
those provided are more appropriate, the rates the Offeror calculates may be used.  The rates used and 
their validity are subject to evaluation as part of the RFP Proposal Evaluation process.  

 
5.5 Financing Rate 

 
For the purposes of the Attachment 10 Project Cash Flow Projection, assume that the Owner will procure 
10 year project financing at 4.25% for the installation cost of the Project. 
 
If the Offeror chooses to offer financing to the Owner for the project, provide a brief description of the terms 
and conditions and prepare an alternate Attachment 10 for the proposed financing. 

 
5.6 Energy Guarantee 

 
The annual energy cost savings is to be calculated in the following manner for the purposes of the energy 
savings guarantee and the presentation of actual energy cost savings.  The intent of this calculation method 
is to make the guarantee inflation risk neutral to the Contractor and to guarantee the Owner energy 
consumption reduction. 
 
The preparation of the annual energy utilization audits will be a requirement of the selected Contractor and 
will be included in the scope of work for the Service Agreement. 
 
Step 1.   
Accumulate the last year’s utility bills from all meters affected by the ECMs and WCMs installed and 
evaluate the invoices to provide actual units of demand and consumption. 
 
Step 2. 
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Make variable adjustments to the units as per the variable adjustment in Attachment 5 - 5.2.g and 
Attachment 9 for the affected ECMs and WCMs. 
Make adjustments to the units for verifiable changes in operation or use of the facility or for expansion or 
reduction of the campus area on existing utility meters, if any. 
 
Step 3. 
Multiply the adjusted units from Step 2 by the Base Year utility rates to determine the utility cost in base 
year dollars.  Subtract this amount from the Base Year utility cost, prior to the ECM or WCM 
implementation.  This is to be greater or equal to the Guaranteed Savings for the Energy Guarantee. 
 
Step 4. 
Multiply the adjusted units from Step 2 by the most recent year’s utility rates to determine the total current 
utility cost after adjustment. 
 
Step 5. 
Multiply the Base Year units of consumption, prior to ECM or WCM implementation, by the most recent 
year’s utility rates and subtract the total from Step 4 to find the most recent years savings attributable to the 
ECM or WCM implementation, at the current utility rates. 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

Offeror’s Legal Name       

Offeror’s Address       

Offeror’s City, State, ZIP       

Offeror’s Phone        Offeror’s Fax       
 

Date Established       

Federal Tax Identification       

Principal Place of Business       
 

Contact Name       

Contact Title       

Contact Address       

Contact City, State ZIP       

Contact Phone        Contact Person Fax       

Contact E-mail Address       
 

If different from above  

 Local Office Name from which project will be managed       

 Local Office Address       

 Local Office City, State, ZIP       

 Local Office Phone       
 

Form of Corporation       

Key Corporate Management Personnel 

Name       Title       Years with Co.       

Name       Title       Years with Co.       

Name       Title       Years with Co.       

Number of Employees 

Engineers        Project Management        

Project Supervision        Service Management        

Total (not necessarily the sum of the above)        
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List valid contractor license, Certificate by Ohio Construction Industry Examining Board and any Registration or 
Certification by an OBBC municipality or county for preceding five (5) years. 
 
      
 
 
 
 
 
List of proposed Subcontractors, if any, to be used on the Project: 
 

1.  Name        Role in Project       

 Address       
 

2.  Name        Role in Project       

 Address       
 

3.  Name        Role in Project       

 Address       
 
 
(A.) Each Offeror shall supply and certify to the accuracy of the following information relative to projects 

engaged in by the Offeror within the last five years. If none, so state. 
 
(1) Indicate Offerors overall experience performing the trades proposed, including the years in business 

performing the trade under present and former business names.  
 
(2) The Offeror shall submit the financial information requested in Attachment 1 in the RFP. This information is 

not a public record under O.R.C. Section 149.43; and shall remain confidential, except under proper order 
of a court. 

 
(3) A description of its experience with projects of comparable size, complexity, and cost demonstrating the 

Offeror’s ability and capacity to perform a substantial portion of the Project with their own forces.  Include 
Scope of Work, Contract value and Project name/ contact Person/phone number for each owner and 
Associate for each project. A maximum of 3 projects are to be provided. The provision of Attachment 7, as 
requested in Attachment 1, will satisfy this requirement. 

 
(4) Identification and description of any projects where the Offeror was determined by a public entity not to be a 

responsible bidder although it was the apparent lowest bidder, the reasons given by the public entity and an 
explanation thereof; 

 
(5) Disclosure of any OSHA violation resulting in fines; 
 
(6) Disclosure of any violations pertaining to unlawful intimidation or discrimination against any employee by 

reason of race, creed, color, disability, sex, religion, national origin or employees civil rights or equal 
employment opportunities; 

 
(7) Disclosure of any adverse judgments in an action involving a claim for personal injury or wrongful death 

arising from the performance of work related to any project in which it has been engaged; 
 
(8) Disclosure of any adverse judgments for nonpayment or nonperformance; 
 
(9) Disclosure of violations of the prevailing wage law or any other state or federal labor laws; 
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(10) Disclosure of violations of any Workers’ Compensation laws; 
 
 (11) Disclosure of any felony convictions involving the contractor, its officers, directors, or owners; 
 
 (12) Disclosure of any violations of environmental and/or health laws, codes, rules and/or regulations; 
 
 (13) Disclosure of any occurrences of contract abandonment, contract termination, as either a prime- or sub-

contractor, or surety takeover; 
 
 (14) Disclosure of any occurrences of debarment by state, federal or local jurisdictions; and  
 
 (15) Disclosure of any liquidated damages and/or Statutory Delay Forfeiture assessed. 
 
(16) Disclosure and confirmation that all apprentices used by the Offeror on the Project are trained in a program 

approved by the United States Department of Labor or the Ohio Apprenticeship Council. 
 
 (17) Identification of Work to be subcontracted and the value of such Work, the names of all the proposed major 

subcontractors, and confirmation by the Offeror that it has or will advise said subcontractors that they are 
obligated to the same levels of responsibility as the Offeror. The provision of the Subcontractor Profile, as 
requested in Attachment 1, will satisfy this requirement 

 
 (B) The Owner reserves the right to further inquire of the Offeror to determine whether the offer contains 

mathematical errors, omissions and/or erroneous assumptions and whether the Offeror has the capability to 
perform and complete the Contract for the proposed amount. 

 
 (C) The Owner retains the right to waive non-compliance with the selection criteria when it is determined that 

non-compliance does not affect the competitive nature of the selection process. 
 
 (D) All invitations, specifications, and similar requests for works of improvement shall advise all applicable 

prospective Offeror’s of this policy. 
 
 
Management: Identify individuals assigned to this Project. 
 

Principal       Years with Firm     Total Years of Experience     

Project Manager       Years with Firm     Total Years of Experience     

Field Superintendent       Years with Firm     Total Years of Experience     
 
 
Certification:  I hereby certify that the information above is factual and complete. 
 

Company Name       

Authorized Official (please print or type)         

Signature of Authorized Official       Date       
 

-- remainder of page left blank intentionally -- 
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OFFEROR AFFIRMATION AND DISCLOSURE 
 
Offeror acknowledges that by signing the Offeror Profile and Information Form, that it affirms, understands, and 
will abide by the requirements of Executive Order 2011-12K. If awarded a Contract, the Offeror will become the 
Contractor and affirms that both the Contractor and its Subcontractors shall perform no services requested under 
this Contract outside of the United States. 
 
The Offeror shall provide the locations where services under this Contract will be performed in the spaces 
provided below or by attachment. Failure to provide this information as part of its Proposal may cause the Offeror 
to be deemed non-responsive and no further consideration will be given to its Proposal. If the Offeror will not be 
using Subcontractors, indicate “Not Applicable” in the appropriate spaces. 
 

1. Principal business location of Contractor:  
 
    
Address City, State, Zip 
 

2. Location where services will be performed by Contractor: 
 
    
Address City, State, Zip 
 
Locations where services will be performed by Subcontractors, if known at time of the Proposal deadline: 
 
    
Address City, State, Zip 
 
    
Address City, State, Zip 
 
    
Address City, State, Zip 
 
 

3. Location where state data will be stored, accessed, tested, maintained, or backed-up, by Contractor: 
 
    
Address City, State, Zip 
 
Locations where state data will be stored, accessed, tested, maintained, or backed-up by Subcontractors, 
if known at time of the Proposal deadline: 
 
    
Address City, State, Zip 
 
    
Address City, State, Zip 
 
    
Address City, State, Zip 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

Company 1        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name       

Dates of Service       

Description of Related Service Provided 
 
      

 

Company 2        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name       

Dates of Service       

Description of Related Service Provided 
 
      

 

Company 3        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name       

Dates of Service       

Description of Related Service Provided 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

Name        Title       

Role in Project       

Education/Training       

Degree/Major        Where Obtained       

Degree/Major        Where Obtained       

Other Training       
 

Company 1        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name        Dates of Service       

Description of Related Service Provided 
 

      

 

Company 2        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name        Dates of Service       

Description of Related Service Provided 
 

      

 

Company 3        Contact       

Address        Title       

City, State ZIP        Phone       

Program Name        Dates of Service       

Description of Related Service Provided 
 

      

 
Note: Attach resume for the above person. Provide for key project personnel only (e.g. project manager, lead energy engineer, service 
manager, project superintendent). 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

ECM/WCM Number       ECM/WCM Name       

Brief description of ECM/WCM and associated Scope of Work 
 

      

 

Equipment to be installed 
 

      

 

Estimated Useful Life       

Warranty Period Parts and Labor       Parts only       

Key Assumptions 
 

      

Energy/Water/Wastewater Cost Savings (attach calculations to this form) 

Electrical Demand       kwd @ $      /kwd/mo Annual Savings $      

Electrical Consumption       kwh @ $      /kwh Annual Savings $      

Natural Gas Consumption       mcf @ $      /mcf Annual Savings $      
Water and/or Wastewater 
Consumption       gal @ $      /gal Annual Savings $      

Sewer Reduction       gal @ $      /gal Annual Savings $      

Bonded Electric Rate       kwh $      /kwh Annual Savings $      
Biological Organic Deposit 
and Solid Waste Reduction       mg/l $      /mg/l Annual Savings $      

Total Annual Savings $      

Installation Cost $       

Simple Payback Period       years  
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Describe anticipated impact, if any, on annual Capital, Operations and Maintenance cost: 
 
      
 
 
 
 
 
 
 
 
 
Describe interactions, if any, with other ECMs/WCMs proposed: 
 
      
 
 
 
 
 
 
 
 
 
Have interactions been accounted for in the Energy and Water Cost Savings calculations?   Yes     No 
 
 
For purposes of the Energy/Water Savings Guarantee, is this ECM/WCM to be variable adjusted?   Yes   No 
If Yes, provide the variable, the baseline value and source and describe the adjustment methodology: 
 
      
 
 
 
 
 
 
 
 
 
Is there any anticipated hazardous material expected to need abated as part of implementing this ECM/WCM? 

 Yes     No  If Yes, describe: 
 
      
 
 
 
 
 
 
 
 
 
Note: Provide an Attachment 9 for each Energy/Water Conservation Measure proposed. 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

Offeror Name       

Project Address       

Project City, State ZIP       
 
Having read and examined the Contract Documents, including, but not limited to, the Request for Proposal and 
related attachments for the above-referenced Project, and the following Addenda: 

Addendum Number       Date        

Addendum Number       Date        

Addendum Number       Date        
 
The RFP Proposal consists of the design, procurement and installation of the following Energy/Water 
Conservation Measures, as defined in Attachments 9: 

ECM/
WCM#  ECM/WCM Description  

Installation 
Cost ($)  

Annual Energy 
Cost Savings ($)  

Simple 
Payback 

(yrs) 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

                                 

Total                     
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Project Cash Flow Projection 

Year  
Installation  
Costs (a)  

Energy/Water 
Cost Savings (b)  

Cash Flow  
for year  

Cash Flow  
cumulative 

Base                           

1                           

2                           

3                           

4                           

5                           

6                           

7                           

8                           

9                           

10                           

       
Cash flow projection notes: 

(a) Refer to Attachment 5, Paragraph 5.5, for financing rate to utilize this projection. 
(b) Refer to Attachment 5, Paragraph 5.4, for utility information rate to utilize for this projection. 
(c) Project must achieve positive cumulative cash flow in or prior to year 15.  

 
The undersigned proposes to perform all Work under its RFP Proposal, in accordance with the Contract 
Documents, for the following sums: 

BASE PROPOSAL 

ITEM 1: Guaranteed Minimum Annual Energy/Water Cost Savings $       

ITEM 1: Number in Words         

ITEM 2: Fixed Total Installation Cost of Energy/Water Conservation Measures $       

ITEM 1: Number in Words         

ITEM 3: Project Time, in number of consecutive days        

ITEM 1: Number in Words         
 

ALTERNATE 1 NAME 

ITEM 1 Add θ       Delete θ       Number in dollars $       

ITEM 1 Number in words       

ITEM 2 Add θ       Delete θ       Number in dollars $       

ITEM 2 Number in words       

ITEM 3 Add θ       Delete θ       Number in years        

ITEM 3 Number in words       

ITEM 4 Add θ       Delete θ       Number in days        

ITEM 4 Number in words       
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ALTERNATE 2 NAME 

ITEM 1 Add θ       Delete θ       Number in dollars $       

ITEM 1 Number in words       

ITEM 2 Add θ       Delete θ       Number in dollars $       

ITEM 2 Number in words       

ITEM 3 Add θ       Delete θ       Number in years       

ITEM 3 Number in words       

ITEM 4 Add θ       Delete θ       Number in days       

ITEM 4 Number in words       
 

ALTERNATE 3 NAME 

ITEM 1 Add θ       Delete θ       Number in dollars $       

ITEM 1 Number in words       

ITEM 2 Add θ       Delete θ       Number in dollars $       

ITEM 2 Number in words       

ITEM 3 Add θ       Delete θ       Number in years       

ITEM 3 Number in words       

ITEM 4 Add θ       Delete θ       Number in days       

ITEM 4 Number in words       
 
Upon failure to have all construction of the Work completed within the Contract Time, the Owner shall be entitled 
to retain or recover from the Contractor, as liquidated damages, and not as a penalty, the amounts set forth in the 
following table for each and every calendar day thereafter until Contract Completion.  The Owner's right to recover 
liquidated damages shall not substitute for any right of recovery for additional costs incurred should the Contractor 
fail to complete the Contract according to the Contract Documents. 
 

CONTRACTOR’S CERTIFICATION 
 

The Contractor hereby acknowledges that the following representations in this RFP Proposal are material and 
not mere recitals: 
 
1. Contractor has read and understands the Contract Documents and agrees to comply with all 

requirements of the Contract Documents, regardless of whether the Contractor has actual knowledge of 
the requirements and regardless of any statement or omission made by the Contractor which might 
indicate a contrary intention. 

 
2. The Contractor represents that the RFP Proposal is based upon the Standards specified by the Contract 

Documents. 
 
3. The Contractor has visited the Site, has become familiar with local conditions, and has correlated 

personal observations about the requirements of the Contract Documents.  The Contractor has no 
outstanding questions regarding the interpretation of the Contract Documents. 

 
4. The Contractor understands that the Contract is subject to all the provisions, duties, obligations, remedies 

and penalties of O.R.C. Chapter 4115, "Wages and Hours on Public Works," and that the Contractor shall 
pay any wage increase in the Project locality during the term of the Contract. 
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5. The Contractor agrees to comply with the Drug Free Workplace Act and the State's Drug Free Workplace 

Policy.  The Contractor shall make a good faith effort to ensure that all the Contractor employees, while 
working on State property, shall not purchase, transfer, use or possess illegal drugs or alcohol or abuse 
prescription drugs in any way. 

 
6. The Contractor agrees to furnish any information requested by the Owner to evaluate the Contractor’s 

responsibility. 
 
7. The Contractor and each individual signing on the Contractor’s behalf certifies, and in the case of a joint 

RFP Proposal, each party thereto certifies as to such party's organization, under penalty of perjury, that to 
the best of the undersigned's knowledge and belief: 

 
7.1 The RFP Proposal has been prepared independently without collusion, consultation, communication 

or agreement, for the purpose of restricting competition as to any matter relating to such RFP 
Proposal. 

 
7.2 Unless otherwise required by law, the costs which have been quoted in the RFP Proposal have not 

been knowingly disclosed by the Contractor and will not knowingly be disclosed by the Contractor 
prior to the RFP Proposal deadline, directly or indirectly, to any other Contractor that would have any 
interest in the RFP Proposal costs. 

 
7.3 No attempt has been made or will be made by the Contractor to induce any other individual, 

partnership or corporation to submit or not to submit an RFP Proposal for the purpose of restricting 
competition. 

 
8. The Contractor understands and agrees that it may negotiate only the specific aspects of the RFP that 

the Owner, in its sole discretion, selects for negotiation.  The Contractor certifies that it shall not attempt 
to negotiate the General Conditions of the Contract, Performance Contract, or Service Agreement, except 
as to those permitted modifications that may be proposed for the Service Scope of Work (Exhibit 1 of the 
Service Agreement). 

 

 Contractor  Signature for Joint Venture 

Authorized Signature              

Printed Name              

Title              

Company Name              

Mailing Address              

City, State ZIP              

Where incorporated              

Federal Tax ID              

Contact Person              

Contact Phone Number              

Contact Fax Number              

Contact E-mail Address              
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

  

FROM: Name        

 Address        

 City/State        

 Phone        

 Fax        

FOR: Energy Conservation Project - Service Agreement 
 
 

PROPOSAL SCHEDULE 
 
The Undersigned Contractor, having visited the Site and familiarized itself with local conditions affecting the cost 
of the Work and with all requirements of the Contract Documents, including the Request for Proposal and the 
Service Agreement (Attachment 15, and associated Exhibits), regardless of whether the Contractor has actual 
knowledge of such requirements and regardless of any statement or omission made by the Contractor which 
might indicate a contrary intention, hereby agrees to comply with all requirements of the Contract Documents and 
proposes to furnish the Work required by said Service Agreement for the following amounts: 
 
See Attachment 15, Service Agreement, Exhibit 1, Service Scope of Work; Section 4 for the Part A & B Work 
below. 
 

A. Building automation and control system preventive maintenance and service, HVAC preventive 
maintenance, HVAC testing, inspection and calibration, HVAC water treatment service, HVAC emergency 
service, HVAC equipment repair and replacement labor, HVAC parts and material per Service Agreement 
(prorated and paid monthly).]   

 
The Service Agreement incorporates the guaranteed operational and energy savings as defined in 
Attachments 5 and 10, as long as the Service Agreement remains in effect.  The Contractor is to provide 
services, in addition to those specified that are deemed necessary by the Contractor, to assure 
achievement of the guaranteed energy savings. 

 
5 year period commencing with the issuance of  
Final Certification of Contract Completion  $_______________Per Year 

 
B. Filter replacements (prorated and paid as completed). 

 
5 year period commencing with the issuance of  
Final Certification of Contract Completion  $_______________Per Year 

 
Total (Parts A and B combined) 

 
5 year period commencing with the issuance of  
Final Certification of Contract Completion  $_______________Per Year 
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UNIT PRICES 
 
C LABOR 
 

For additional work requested by the Owner which is not part of the Service Agreement, the Contractor 
and the Owner shall estimate and come to agreement on the time required of each tradesman to 
complete the task. The Contractor will then be paid based upon the agreed to hours.  Payment will be at 
the prevailing wage rate as established by the State, then in effect, plus a percentage for overhead and 
profit (combined) as quoted hereafter. 

______________% 
 
D MATERIALS 
 

For any materials provided for additional work, the reimbursement to the Contractor shall be a rate of 
materials cost (less any rebates or volume discounts) plus 10% for overhead and profit.  Any expedited 
shipment or special handling shall be at cost.  No other mark-ups will be allowed. 

 
 
SERVICE AGREEMENT EXTENSION: 
 
The Owner may, in its sole discretion, extend the Service Agreement beyond the 5-year term on a year by year 
basis for the duration of the period for the guaranteed operational and energy savings.  This guarantee period 
could potentially run through [MM, DD, YYYY], depending on the chosen Energy Conservation Measures and 
schedule for the Performance Contract. 
 
In the event the Owner extends the Service Agreement, the labor and material cost components associated with 
the 5 Year Base Proposal will be adjusted in accordance with the local CPI adjustment factors for labor and 
material based on the then current year factors as compared to year end [YYYY]. 
 

 
Contractor Signature for Joint Venture 

Authorized Signature 
  

Printed Name 
  

Title 
  

Company Name 
  

Mailing Address 
  

City/State/Zip Code 
  

Where Incorporated 
  

Federal Tax ID 
  

Contact person 
  

Telephone Number 
  

Fax Number 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

PREVAILING WAGE RATES 

1.1 Payment of Prevailing Wage Rates 

1.1.1 The Contractor shall pay the prevailing wage rates of the Project locality, as issued by the Ohio 
Department of Commerce, Wage and Hour Bureau to laborers and mechanics performing Work on the 
Project. 

1.1.2 The Contractor shall comply with the provisions, duties, obligations, and is subject to the remedies and 
penalties of Ohio Revised Code (“O.R.C.”) Chapter 4115. 

1.1.3 If the Contractor or its Subcontractors fail to comply with O.R.C. Chapter 4115, the Contracting Authority 
may withhold payment pursuant to Article 9.6 of the General Conditions. The Contractor is liable for violations 
committed by the Contractor or its Subcontractors. 

1.1.4 The Contractor shall submit all payroll reports in compliance with the requirements of paragraph 1.4 for 
all of the employees of the Contractor and of the Contractor’s Subcontractors. 

1.1.5 By executing a Contract, the Contractor certifies that it based its Bid upon the prevailing rates of wages 
as ascertained by the Ohio Department of Commerce, Wage and Hour Bureau for the Project as provided in 
O.R.C. Sections 4115.03 through 4115.14, which are inserted at the end of this Document. 

1.2 Prevailing Wage Rate Revisions 

1.2.1 The Contracting Authority shall, within 7 business days after receipt of a notice of a change in the 
prevailing wage rates, notify the Contractor of the change. The prevailing wage rates are available at the Ohio 
Department of Commerce’s web site:  http://com.state.oh.us/. 

1.2.2 The Contractor shall pay any revised wage rates issued during the term of the Contract. 

1.3 Payroll Schedule 

1.3.1 Within 10 days of the date of the Notice to Proceed, the Contractor shall provide the Contracting 
Authority’s Prevailing Wage Coordinator a schedule of dates during the term of the Contract on which wages 
shall be paid to employees for the Project. 

1.4 Payroll Reports 

1.4.1 The Contractor shall submit payroll reports with each Contractor Payment Request, which reports shall 
be certified by the Contractor that the payroll is correct and complete and the wage rates shown are not less 
than those required by the Contract. The Contractor is responsible for submitting all payroll reports of its 
Subcontractors. 

1.4.1.1 Each payroll report shall indicate the period covered and include a list containing the name, 
address and social security number of each employee of the Contractor and its Subcontractors paid for 
the Work. 

1.4.1.2 Each payroll report shall list the number of hours each employee worked each day on the Project 
during the reporting period, the total hours each week on the Project, the employee's hourly rate of pay, 
job classification, hourly rate of fringe benefits, and all deductions from wages and net pay. 

1.4.1.3 Each payroll report shall list each fringe benefit and state if it is paid as cash to the employee or to 
a named plan. 

1.4.1.4 The Contractor and its Subcontractors shall submit apprenticeship agreements for all apprentices 
utilized on the Project. 

END OF DOCUMENT 
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 Actual Energy Savings Actual cost savings attributable to the Energy Conservation Measures 
described in the Contract Documents, which are measured and/or calculated 
as specified in Exhibit 3 - Baseline Energy Consumption and Exhibit 1 - 
Service Scope of Work.   

 Acceptable Component A component listed in the Specifications after the Basis of Design 
Component. 

 Addenda or Addendum Written or graphic instrument issued prior to the Proposal Deadline which 
modifies or interprets the proposed Contract Documents by additions, 
deletions, clarifications, or corrections. Addenda become part of the Contract 
Documents when the Performance Contract Form is executed. 

 Allowance A sum stipulated in the Contract Documents, which includes overhead and 
profit for a defined scope of the Work that may not be completely defined at 
the Proposal deadline. 

 Alternate A change in the proposed Project scope, which may include but is not limited 
to alternate materials or methods of construction, and an amount stated on the 
Proposal to be added to or deducted from the base Proposal if the 
corresponding Alternate is incorporated into the Contract. 

 Alternative Dispute Resolution A voluntary and non-binding process for the administrative review, 
consideration, and attempted settlement of a dispute, without resort to 
judicial process, including but not limited to partnering, negotiation, 
mediation, impartial fact-finding, dispute review board, and mini-trials, but 
shall not include arbitration. 

 Applicable Law All federal, state, and local codes, statutes, ordinances, and regulations that 
apply to the performance of the Work on the Project. 

 As-Built Documents Documents, including, but not limited to, Drawings, Addenda, 
Specifications, executed amendments, and other elements of the Contract 
Documents which the Contractor annotates and otherwise modifies to 
indicate changes made during the construction process, the location of 
concealed and buried items, and other information useful to the Owner 
throughout the life of the completed Project. 

 Basis of Design or BOD A document that records the concepts, calculations, decisions, and product 
selections used to meet the Owner’s Project Requirements and to satisfy 
applicable regulatory requirements, standards, and guidelines. The document 
includes both narrative descriptions and lists of individual items that support 
the design process. 

 Basis of Design Component A component listed first in the Specifications. 

Building Information Model or BIM A digital representation of physical and functional characteristics of a 
facility; a shared knowledge resource for information about a facility forming 
a reliable basis for decisions during its life-cycle, which is defined as existing 
from earliest conception to demolition. The term BIM may be used as a noun 
to describe a single model or multiple models used in the aggregate. The 
term BIM may also be used as a verb in the context of Building Information 
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Modeling or Management, the process of creating, maintaining, and querying 
the model. 

 Certification of 
 Contract Completion A form used to document that the Contractor's Work is complete, and the 

Contractor has complied with all conditions precedent to final payment and 
release of retainage. This form may also be used to document partial 
completion. 

 Certified Claim A demand or assertion, initiated by written notice, certified by one of the 
parties to the Contract seeking, as a matter of right, adjustment or 
interpretation of Contract terms, payment of money, extension of time, or 
other relief with respect to the terms of the Contract. 

 Claim Affidavit A sworn document used in conjunction with filing a lien, which contains a 
claim on the funds that are due to the Contractor, in favor of a Person 
supplying labor, materials, or services for the value of labor, materials, or 
services supplied. 

 Commissioning Agent or CxA The Person identified by the Contracting Authority who leads, plans, 
schedules, and coordinates the commissioning team to implement the 
Commissioning Process for the Project. 

 Commissioning Plan A document that outlines the organization, schedule, allocation of resources, 
and documentation requirements of the Commissioning Process. 

 Commissioning Process A quality-focused process for enhancing the delivery of a project. The 
process focuses on verifying and documenting that the facility and all of its 
systems are planned, designed, installed, tested, operated, and maintained to 
meet the Owner’s Project Requirements. 

 Commissioning Report A document that records the activities and results of the Commissioning 
Process. The Commissioning Report is developed from the final 
Commissioning Plan with its attached appendices. 

 Construction Progress Schedule The critical path schedule for performance of the Contract; showing the time 
for completing the Work within the Contract Time; the planned sequence for 
performing the various components of the Work; the interrelationship 
between the activities of the Contractor, Subcontractors, Material Suppliers, 
the Engineer, the Contracting Authority, and the Owner; and the Contractors’ 
resource and cost loading information; as periodically updated during the 
performance of the Work. 

 Contract The state of legal obligation entered into by the State and the Contractor, 
whereby they have agreed to an exchange of certain acts, materials, 
equipment, and services for certain monetary consideration, under all terms 
and conditions specified in the Contract Documents, which shall remain in 
full force and effect until such time as all obligations under the Contract have 
been lawfully and completely discharged, or the Contract is terminated under 
other conditions specified in the Contract Documents. 

 Contract Completion The schedule Milestone in the progress of any Phase when the Work is 
completed in accordance with the terms of the Contract Documents and 
Contractor has satisfied all of its other obligations under the Contract 
Documents, including, but not limited to, (a) all governmental authorities 
have given final, written approval of the Work, (b) a final unconditional 
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certificate of occupancy has been granted and issued to the Owner by the 
appropriate governmental authorities, (c) the Contractor's Work is 100 
percent complete, and (d) all Punch List items have been completed or 
corrected, and (e) the Contractor has complied with conditions precedent to 
final payment and release of retained funds. 

 Contract Documents Collectively, the documents that constitute the substance of the Contract 
including, but not limited to, the Request for Proposals, Drawings, 
Specifications, Addenda if any, General Conditions of the Contract, Wage 
Rates; and the executed Performance Contract, Service Agreement, 
Performance Bond, Guarantee Bond, and amendments if any. 

 Contract Form, Performance The form furnished by the Contracting Authority that, when completed and 
signed by the Contractor and the Contracting Authority, and approved by the 
Attorney General, evidences entry into the Performance Contract. 

 Contract Sum The amount stipulated in the Performance Contract Form that is the total 
amount payable to the Contractor for performance of the Work, including 
adjustments authorized by executed amendments. 

 Contract Time The period stipulated in the Performance Contract Form for performance of 
the Work, in consecutive days, beginning and ending on the dates established 
by the Notice to Proceed, including adjustments authorized by executed 
amendments. 

 Contracting Authority The Ohio Department of Administrative Services, acting by and through the 
General Services Division, State Architect’s Office. 

 Contractor A Person, which is party to the Contract for the performance of Work on the 
Project in cooperation with Separate Contractors and Persons, and in 
accordance with the Contract Documents. 

 Contractor Payment Request The form furnished by the Contracting Authority that is to be used by the 
Contractor in requesting payments and which, when signed by the 
Contractor, shall serve as an affidavit that payments requested are in 
proportion to the Work completed as shown on the Schedule of Values.  

 Contractor’s Punch List A document prepared by the Contractor that consists of a list of items of 
Work to be completed or corrected by the Contactor as a condition precedent 
to the Engineer issuing the Engineer’s Punch List. 

 Coordination Drawings Drawings and electronic files prepared by the Contractors to demonstrate 
how multiple-system and interdisciplinary work will be coordinated. Clash 
reports generated by BIM authoring software may be included in the 
Coordination Drawing submittals if applicable. 

 day A calendar day of 24 hours measured from midnight to midnight, unless 
otherwise expressly specified to mean a business day. 

 Defective Work Work that does not conform to the Contract Documents; or does not meet the 
requirements of any applicable statute, rule or regulation, inspection, 
reference standard, test or approval; or has been damaged prior to the 
Engineer's recommendation of final payment, unless responsibility for the 
protection thereof has been expressly assumed by the Owner; or that is not 
free from defects in workmanship, materials or equipment during the period 
of any warranty or guarantee. 
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 Department The Ohio Department of Administrative Services, the authorized contracting 
agent for public improvement Projects in accordance with Ohio Revised 
Code Chapters 123, 153, and 156 acting by and through the General Services 
Division, State Architect’s Office. 

 Dispute Review Board A form of Alternative Dispute Resolution that is typically comprised of three 
members, selected jointly by the Contractor and the Contracting Authority, to 
monitor the progress of construction and provide recommended resolutions 
to disputes that are brought before them. 

 Drawings Graphic portions of the  Contract Documents, showing the design, type of 
construction, location, dimension, and character of the Work to be provided 
by the Contractor, which generally includes plans, elevations, sections, 
details, schedules, diagrams, notes, and text.  

 Energy Conservation 
 Measure or ECM An installation or modification of an installation in, or a remodeling of, an 

existing building in order to reduce the Owner’s energy consumption and 
operating costs. 

 energy savings summary A report submitted by the Contractor to the Owner describing Actual Energy 
Savings achieved for each Energy Conservation Measure, including load 
adjustments due to weather, occupancy, or major equipment changes, as 
applicable.   

 Engineer A permanent employee of the Contracting Authority, who is a licensed 
professional engineer under O.R.C. Chapter 4733, assigned to the Project and 
authorized to perform specific responsibilities. 

 Extra Materials Materials required by the Contract Documents that are not incorporated into 
the Project but are given to the Owner to be used for future maintenance or 
repairs. 

 Final Acceptance The Contracting Authority’s acceptance of the Work performed by the 
Contractor after certification by the Engineer of Contract Completion. 

 Final Inspection The final review of the Work of the Contractor by the Engineer to determine 
whether issuance of the Certificate of Contract Completion is appropriate. 

 furnish Supply and deliver to the Site, or other specified location, ready for 
installation. 

 General Conditions The State’s Standard General Conditions for projects of the Contractcurrently 
in effect, which may be modified by the Department from time to time. 

 Guarantee Bond A bond, letter of credit, or other instrument of security submitted by the 
Contractor, in a form approved by the Contracting Authority, to provide 
assurance that the Contractor will achieve the amount of the Guaranteed 
Savings specified in the Service Agreement. 

 Guaranteed Savings Costs which the Contractor warrants and guarantees the Owner will avoid 
due to implementation of the Energy Conservation Measures set forth in the 
Contract Documents. The Guaranteed Savings are set forth in Schedule B of 
Exhibit 2 - Guaranteed Savings Schedule. 

 Hazardous Materials Any material, substance, pollutant, or contaminant that is defined, regulated, 
referenced, or classified in the Comprehensive Environmental Response, 
Compensation and Liability Act, the Federal Water Pollution Control Act, 
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the Resource Conservation and Recovery Act, the Clean Air Act, the 
Hazardous Materials Transportation Uniform Safety Act, the Toxic 
Substances Control Act, or any other Applicable Law relating to any 
hazardous, toxic, or dangerous waste, substance, or material.  Any substance 
or material that, after release into the environment or upon exposure, 
ingestion, inhalation, or assimilation, either directly from the environment or 
directly by ingestion through food chains, will, or may reasonably be 
anticipated to, cause death, disease, behavior abnormalities, cancer or genetic 
abnormalities and specifically includes, but is not limited to, asbestos, 
polychlorinated biphenyls (“PCBs”), radioactive materials, including radon 
and naturally occurring radio nuclides, natural gas, natural gas liquids, 
liquefied natural gas, synthetic gas, oil, petroleum and petroleum-based 
derivatives and urea formaldehyde. 

 install Put into use or place in final position, complete and ready for intended 
service or use. 

 Liquidated Damages A sum established in the Contract Documents to be paid to the Owner due to 
the Contractor’s failure to complete the Work within the Contract Time, or 
any applicable portion of the work on or prior to any Milestone date stated on 
the Contract Form. 

 Material Supplier A Person who furnishes materials or supplies on the Project. 

 mediation A voluntary process in which a neutral third party meets with the parties who 
have a disagreement or dispute and attempts to facilitate a mutually 
satisfactory resolution. 

 Milestone A significant date or event in the development of the Work identified in the 
Contract Documents and illustrated on the Construction Progress Schedule. 

 negotiation A form of Alternative Dispute Resolution in which all parties involved are 
represented by those invested with the authority to agree to a determination 
of an adjustment in the Contract Sum, Contract Time, or both. 

 Notice of Commencement A notice prepared by the Contracting Authority identifying the Project, the 
Contractors, the Surety for each Contractor, and the name of the Contracting 
Authority’s representative upon whom a Claim Affidavit may be served. 

 Notice of Intent to Award A written notice provided by the Contracting Authority to the apparent 
successful Offeror stating that upon satisfactory compliance with all 
conditions precedent for execution of a Contract within the time specified, 
the Contracting Authority intends to execute a Contract with the Offeror. 

 Notice to Proceed A written notice provided by the Contracting Authority authorizing the 
Contractor to proceed with the Work and establishing the dates for 
commencement and completion of the Work. 

 Offeror A Person that submitted a Proposal. 

 Owner [Insert the name of the facility owner] 

 Owner’s Project 
 Requirements or OPR A written document that details the functional requirements of the Project 

and the expectations of how it will be used and operated. These include 
project goals, measureable performance criteria, cost considerations, 
benchmarks, success criteria, and supporting information. 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 13 - Contracting Definitions Page 6 of 8 

 Partial Occupancy The condition that occurs when the Owner occupies or uses a portion of the 
Project prior to Contract Completion, temporary occupancy is approved by 
authorities having jurisdiction, and items of Work cannot be completed until 
a subsequent date. 

 Performance Bond A performance and payment bond in the format specified by Ohio Revised 
Code Section 153.57 submitted by the Contractor to provide assurance that 
the Contractor will perform the Work of the Contract, including making 
required payments to Subcontractors and Materials Suppliers. 

 Performance Contract That certain agreement by and between the Contracting Authority and the 
Contractor titled “Performance Contract”. 

 partnering A voluntary dispute prevention process involving team building activities to 
help define common goals, improve communication, and foster a problem 
solving attitude among a group of contracting parties that must work together 
throughout Contract performance to be less adversarial and more 
cooperative. 

 Person An individual, corporation, business trust, estate, partnership, association, or 
other public or private entity. 

 Product Data Manufacturer’s standard illustrations, schedules, diagrams, performance 
charts, instructions, and brochures that illustrate physical appearance, size, 
and other characteristics of materials and equipment. 

 Project A public improvement, of which the Work performed under the Contract 
Documents may be the whole or a part. 

 Proposal A written offer to perform the Contract, submitted in response to the RFP, 
accompanied by other required documents.  

 provide Furnish and install, complete and ready for intended use. 

 Punch List A document listing items of Work requiring correction or completion by the 
Contractor as a condition precedent to Contract Completion. 

 Record Documents Electronic files and printed documents of all nature prepared by the 
Contractor which incorporate the information shown on the Contractor’s As-
Built Documents. They consist of the “Record Drawings” and “Record 
Project Manual,” the Certification of Contract Completion (as complete), 
Contractor’s Warranty, Manufacturers’ Warrantees, Certificate(s) of 
Occupancy, approved shop drawings and other action submittals, Field Work 
Orders, Proposal Requests, Requests for Interpretation, Addenda, Change 
Orders, Balancing Reports, and the final version of the approved 
Construction Progress Schedule. 

 Request for Change Order A written notice from the Contractor accompanied by a Proposal for a 
change in the Work. 

 Request for Interpretation A written request to the Engineer seeking an interpretation or clarification of 
the Contract Documents. 

 Request for Proposal or RFP An invitation for Offerors to submit a Proposal for the Project. 

 Samples Physical examples, color selection items, field samples, and mock-ups 
furnished by the Contractor to illustrate functional and aesthetic 
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characteristics of products, materials, equipment, or workmanship and 
establish criteria by which the Work shall be judged. 

 Schedule of Values A full, accurate, and detailed statement furnished by the Contractor reflecting 
a defined breakdown of the Contract Sum. 

 Service Agreement That certain agreement by and between the Owner and the Contractor titled 
“Service Agreement”. 

 Shop Drawings Drawings, diagrams, illustrations, and schedules specifically prepared for the 
Project provided by the Contractor, a Subcontractor, or a Material Supplier to 
illustrate some portion of the Work. Shop Drawings are not Contract 
Documents. Shop Drawings on equipment shall include a written statement 
from the manufacturer of the equipment certifying the equipment is in 
compliance with the Contract Documents. 

 Site The location designated for the Project. 

 Specifications Those portions of the Contract Documents consisting of detailed written 
administrative, procedural, and technical requirements, included in Divisions 
01 through 49, for the construction of the Work, whether physically on the 
Drawings or bound in separate volumes, including identification of 
acceptable materials, methods, equipment, quality, and workmanship. 

 State The state of Ohio, acting by and through the Ohio Department of 
Administrative Services, General Services Division, State Architect’s Office, 
on behalf of the Owner, which Department serves as the contracting agent as 
authorized by Ohio Revised Code Chapters 123, 153, and 156. 

 State Architect The public official who exercises the duties and responsibilities of the 
position of the State Architect and who administers the State Architect’s 
Office. 

 State Architect’s Office or SAO An office in the Ohio Department of Administrative Services which acts 
under the authority of the Director of Administrative Services to administer 
capital improvement Projects. 

 Subcontractor A Person who undertakes to perform any part of the Work on the Project 
under a contract with a Contractor or with any Person other than the State, 
including all such Persons in any tier. 

 Substitution An article, device, material, equipment, form of construction, or other item, 
proposed by a prospective Offeror prior to the Proposal Deadline and 
approved by the Contracting Authority by Addendum, for incorporation or 
use in the Work as being functionally and qualitatively equivalent to essential 
attributes of a Basis of Design or Acceptable Component specified in the 
proposed Contract Documents. 

 Surety A Person or Persons providing a Performance Bond or a Guarantee Bond to 
the Contractor to indemnify the State against all direct and consequential 
damages suffered by failure of the Contractor to perform the Contract and to 
pay all lawful claims of Subcontractors, Material Suppliers and laborers, as 
applicable, or of the Contractor to achieve the energy conservation savings 
stated in the Contractor’s Proposal. 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 13 - Contracting Definitions Page 8 of 8 

 Systems Manual A system focused composite document that includes the operation manual, 
maintenance manual, and additional information of use to the Owner after 
they begin using the facility. 

 Work The labor, materials, equipment, and services, individually or collectively 
which are required by the Contract Documents, to be performed or provided 
by the Contractor for the Project. 

END OF DOCUMENT 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

 

This Performance Contract, as evidenced by this Contract Form, made by and between: 

 [Insert Contractor] 

(the "Contractor") and Hocking College (the “Owner”). 

WHEREAS, pursuant to Ohio Revised Code (“O.R.C”) Chapter 3345, the Owner may implement Energy 
Conservation Measures (“ECM”) and Water Conservation Measures (“WCM”) to significantly reduce the 
operating costs and energy and water consumption of its buildings; and 

WHEREAS, in compliance with O.R.C. Chapter 3345, the Owner and the Contractor desire to enter into 
this Performance Contract for the installation and implementation of ECMs and WCMs in certain of the Owner’s 
facilities; and 

 WHEREAS, in addition to this Performance Contract, the Owner and the Contractor desire to enter into a 
Service Agreement, whereby the Contractor shall agree to perform additional services upon the ECMs and WCMs 
and to guarantee certain energy savings therefrom; and 

WHEREAS, capitalized terms used in this Performance Contract and not defined herein shall have the 
meanings ascribed to them in Schedule A, Exhibit 3 - Contracting Definitions. 

WHEREAS, in addition to the terms and conditions contained herein, incorporated into this Performance 
Contract are the following Contract Documents: 
 
 Schedule A:   Conditions of the Performance Contract 

Exhibit 1:  Scope of Work 
Exhibit 2:  Performance and Payment Bond Form 
Exhibit 3:  Contracting Definitions 
Exhibit 4:  General Conditions 
Exhibit 5:  Wage Rate Requirements 
Exhibit 6:  Construction Progress Schedule 
 

 Schedule B:   Service Agreement 
Exhibit 1:  Service Scope of Work 
Exhibit 2:  Guaranteed Savings Schedule 
Exhibit 3:  Baseline Energy Consumption 
Exhibit 4:  Guarantee Bond Form 
 

 Schedule C:   Request for Proposal 
Exhibit 1:  Owner’s Request for Proposal (“RFP”), dated Oct. 6, 2011 
Exhibit 2:  RFP Addendum Issued [Insert Date] 

 
NOW, THEREFORE, in consideration of the mutual promises, covenants, and agreements set forth 

herein, the parties hereto agree as follows: 
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ARTICLE 1 - NATURE OF PERFORMANCE CONTRACT 

1.1 The Contractor shall perform the entire Work described in the Contract Documents and reasonably inferable as 
necessary to produce the results intended by the Contract Documents for: 
 

Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

1.2 The Contractor shall install identifiable Energy Conservation Measures, facility improvement measures, and 
operational efficiency improvements as delineated in the Contract Documents, including Schedule A, Exhibit 1 - 
Scope of Work, which will result in Guaranteed Savings. 

1.3 After installation of the Energy Conservation Measures, facility improvement measures, and operational 
efficiency improvements delineated in the Contract Documents, the Contractor shall provide the services 
identified in the Service Agreement (Schedule B), which include services that are necessary to monitor, measure, 
and/or achieve the identified Guaranteed Savings. 

1.4 The Owner shall provide the Contractor or other Persons reasonably necessary for the performance of the 
Work, with access to the Site which is reasonably necessary to effectuate the Work. Notwithstanding the 
foregoing, the Owner reserves the right to restrict and/or deny access to the facilities to any of such foregoing 
Persons if such restriction or denial is based upon the Owner’s reasonable safety and/or security concerns, and 
Owner reserves the right to require any such foregoing Persons to execute a waiver in order to access the facilities 
or any part thereof. The Owner may request criminal background checks on any Person being provided access to 
the Site by, or through, the Contractor. 

1.5 By executing this Performance Contract, the Contractor represents that it has visited the Site, become familiar 
with the local conditions under which the Work is to be performed hereunder, and correlated these observations 
with the requirements of the Contract Documents. The Contractor shall immediately notify the Owner of any 
discrepancies between actual field conditions and the Contract Documents. Failure to visit the Site and examine 
existing conditions shall not relieve the Contractor from these requirements. The compensation set forth in Article 
2 hereof shall not be increased, in any amount, because of local conditions not perceived by the Contractor, or 
because of the Contractor’s failure to visit and inspect the Site. 

1.6 The Contractor shall perform the Work required hereunder and the State shall not hire, supervise, or pay any 
assistants to the Contractor in its performance under this Performance Contract. The State shall not be required to 
provide any training to the Contractor to enable it to perform the Work required by this Performance Contract. 

1.7 The State retains the right to ensure that the Contractor’s Work under this Performance Contract is in 
conformity with the terms and conditions hereunder. 

ARTICLE 2 - COMPENSATION 

2.1 In order to finance the Project, the Contractor shall enter into a loan agreement with the Ohio Air Quality 
Development Authority (“OAQDA”) whereby the OAQDA will loan to the Contractor the proceeds from the 
issuance of its air quality revenue bonds as payment for the Contractor’s performance under this Contract.  The 
loan funds will be escrowed and will be distributed in accordance with the payment process set forth in Section 
2.3.   

2.2 The Contractor agrees to repay the OAQDA loan in accordance with the loan agreement.  However, the 
Contractor’s obligation to repay the loan shall be limited to, and payable solely from, the rental payments made 
by the Owner in accordance with the schedule set forth in a lease/purchase agreement entered into between the 
Contractor and the Owner. 
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2.3 In accordance with the terms and conditions of any lease/purchase agreement, the Owner agrees to pay the 
Contract Sum of $_______________ through the Owner to the OAQDA or its subsequent assignee as payment 
for the Contractor’s performance under this Performance Contract.   

2.4 In order for the Contractor to be paid the proceeds of the loan by the OAQDA, the Contractor must submit a 
Contractor Payment Request to the Owner pursuant to Section 9.2 of the General Conditions.  The Contractor 
Payment Request must include an application and certificate for payment as prescribed by the Owner.  The 
application shall include a description of each ECM or WCM installed or implemented, scheduled value of the 
work performed, and percentage of completion for each ECM or WCM.  Before any OAQDA funds will be 
released from escrow, the selected escrow agent must receive a fully executed Contractor Payment Request from 
the Owner.  The Owner may withhold its approval of a Contractor Payment Request pursuant to the terms and 
conditions of Section  9.3 of the General Conditions or if the Contractor is in default of this Performance 
Contract. The Owner will promptly notify the Contractor, the selected escrow agent, the OAQDA and its 
subsequent assignee if any approval is withheld.   

2.5 The Contractor will not seek any other funds from the Owner as payment for the installation of the Equipment 
or for any other Work completed under this Contract.   

ARTICLE 3 - TIME OF PERFORMANCE 

3.1 The Contractor shall diligently prosecute and complete all Work such that Final Acceptance occurs in [Insert 
number of days] consecutive days, following the date of the Notice to Proceed, unless an extension of time is 
granted by the Owner in accordance with the Contract Documents. In the event that such an extension of time is 
granted, the schedule for commencement of the Guaranteed Savings period shall be adjusted accordingly. The 
period established in this paragraph is referred to as the Contract Time. 

3.2 The Contractor shall perform and complete all Work under the Performance Contract within the established 
Contract Time, and each applicable portion of the Work must be completed upon its respective Milestone date, 
unless the Contractor timely requests, and the Owner grants, an extension of time in accordance with the Contract 
Documents.  In the event that no such extension of time is granted, no adjustments shall be made to the schedule 
for commencement of the Guaranteed Savings period. 

3.3 The Contractor’s failure to complete all Work within the period of time specified, or failure to have the 
applicable portion of the Work completed upon any Milestone date, shall entitle the Owner to retain or recover 
from the Contractor, as Liquidated Damages, the applicable amount set forth in the following table for each and 
every calendar day thereafter until Contract Completion or the date of completion of the applicable portion of the 
Work, unless the Contractor timely requests, and the Owner grants, an extension of time in accordance with these 
Contract Documents. The Liquidated Damages amount is applicable to Milestone dates only when so stated in 
this Contract Form. 

LIQUIDATED DAMAGES SCHEDULE 

Contract Sum Amount per day 

Less than $50,000 ..................................................... $150 

From $50,000.01 to $150,000 ................................... $250 

From $150,000.01 to $500,000 ................................. $500 

From $500,000.01 to $2,000,000 ........................... $1,000 

From $2,000,000.01 to $5,000,000 ........................ $2,000 

From $5,000,000.01 to $10,000,000 ...................... $2,500 

More than $10,000,000 .......................................... $3,000 
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3.4 The Owner’s right to recover the Liquidated Damages amount does not preclude any right of recovery for 
actual damages. 

ARTICLE 4 – BONDS 

4.1 Throughout the Contract Time, the Contractor shall provide a Performance Bond. 

4.2 Pursuant to Schedule B, the Contractor warrants and guarantees to the Owner that the facilities shall realize the 
Guaranteed Savings.  In order to ensure payment of any savings shortfall as provided in Schedule B, the 
Contractor shall provide, throughout the Contract Time, a Guarantee Bond or assurances acceptable to the Owner, 
in its sole discretion, that a Guarantee Bond will be made available at the commencement of the Service 
Agreement. 

4.3 The Contractor’s failure to maintain either a Guarantee Bond or assurances acceptable to the Owner as set 
forth in Section 4.2, and a Performance Bond during the Contract Time shall be considered a default under this 
Performance Contract. 
 

ARTICLE 5 - CONTRACT DOCUMENTS 

5.1 The Contract Documents embody the entire understanding of the parties and form the basis of the Contract 
between the Owner and the Contractor. 

5.2 The Contract and any modifications, amendments, or alterations thereto shall be governed, construed, and 
enforced by and under the laws of the State of Ohio. 

5.3 If any term or provision of the Contract, or the application thereof to any Person or circumstance, is finally 
determined to be invalid or unenforceable by a court of competent jurisdiction, the remainder of the Contract or 
the application of such term or provision to other Persons or circumstances shall not be affected thereby, and each 
term and provision of the Contract shall be valid and enforced to the fullest extent permitted by law. 

5.4 The Contract shall be binding on the Contractor and Owner, their successors and assigns, in respect to all 
respective covenants and obligations contained in the Contract Documents, but the Contractor may not assign the 
Contract without the prior written consent of the Owner. 

5.5 The Contract shall not be modified, amended or supplemented, or any rights herein waived, unless specifically 
agreed upon in writing by the parties hereto. 

5.6 A waiver by any party of any breach or default by the other party under this Contract shall not constitute a 
continuing waiver by such party of any subsequent act in breach of or in default hereunder. 
 

5.7 If there is a conflict between this Performance Contract and any of the Contract Documents incorporated 
herein, the following shall be the order of control: 

1. This Performance Contract 
2. Schedule A:  General Conditions 
3. Schedule C:  Request for Proposal 
4. Schedule B:  Service Agreement 

ARTICLE 6 - EFFECTIVENESS 

6.1 It is expressly understood by the Contractor that none of the rights, duties, and obligations described in the 
Contract Documents shall be valid and enforceable unless the Director of the Office of Budget and Management 
first certifies that there is a balance in the Owner's appropriation not already encumbered to pay existing 
obligations. 
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6.2 The Contract shall become binding and effective upon execution by the Owner and approval by the Attorney 
General. 

6.3 This Performance Contract has been executed in several counterparts, each of which shall constitute a 
complete original Performance Contract, which may be introduced in evidence or used for any other purpose 
without production of any other counterparts. 

6.4 Any signatory hereto may deliver a copy of its counterpart signature page to this Performance Contract via fax 
or e-mail. Each signatory hereto shall be entitled to rely upon a signature of any other signatory delivered in such 
a manner as if such signature were an original. 

ARTICLE 7 - REPRESENTATIONS 

7.1 The Contractor represents and warrants that it is not subject to an unresolved finding for recovery under Ohio 
Revised Code (“O.R.C.”) Section 9.24. If this representation and warranty is found to be false, the Contract is 
void, and the Contractor shall immediately repay to the Owner any funds paid under this Contract. 

7.2 The Contractor hereby certifies that neither the Contractor nor any of the Contractor’s partners, officers, 
directors, shareholders nor the spouses of any such person have made contributions in excess of the limitations 
specified in O.R.C. Section 3517.13. 

7.3 The Contractor, by signature on this document, certifies that it has reviewed and understands the Ohio ethics 
and conflict of interest laws and will take no action inconsistent with those laws. 

7.4 The Contractor certifies that it is currently in compliance and will continue to adhere to the requirements of 
Ohio ethics laws. 

7.5 In accordance with Executive Order 2011-12K, the Contractor hereby certifies, by its signature on this 
Contract Form, that it: (1) has reviewed and understands the Executive Order , (2) shall abide by those 
requirements in the performance of this Contract, (3) shall perform no services required under this Contract 
outside of the United States, (4) shall immediately notify the State of any change or shift in the location of 
services performed by the Contractor or its Subcontractors under this Contract, and (5) no services shall be 
changed or shifted to one or more locations that are outside of the United States. Further requirements related to 
offshore services are stipulated in paragraph 1.12 of the General Conditions. 

7.6 The Contractor represents and warrants that it has not provided any material assistance, as that term is defined 
in O.R.C. Section 2909.33(C), to an organization that is identified by, and included on, the United States 
Department of State Terrorist Exclusion List and that it has truthfully answered “no” to every question on the 
“Declaration Regarding Material Assistance/Non-assistance to a Terrorist Organization (“DMA”).” The 
Contractor further represents and warrants that it has either (1) registered with the Ohio Business Gateway 
(“OBG”) to file for DMA pre-certification or (2) has provided or shall provide its DMA to the Owner prior to 
execution of this Contract Form. If these representations and warranties are found to be false, the Contract is void 
and the Contractor shall immediately repay to the Owner any funds paid under this Contract. 
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SIGNATURE PAGE 

Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

IN WITNESS WHEREOF, the parties hereto have executed this Performance Contract. 

CONTRACTOR 

Date:  ___________________________  By:  _____________________________________________  
(Authorized Signature) 

   
(Print or type Contractor Name) 

   
(Print or type Signatory Name) 

   
(Print or type Signatory Title) 

OWNER 
Hocking College 
 
 
Date:   By:  __________________________________ 
  Board Chair  
 
Date:   By:  __________________________________ 
  President 
 
TREASURER’S CERTIFICATION 
 
This signature certifies the amount required to meet the obligation in the fiscal year in which the 
Contract is made, has been lawfully appropriated for such purpose and is in the treasury or in the process 
of collection to the credit of an appropriate fund free from any previous encumbrances. 
 
 
By:   Date:   

OHIO ATTORNEY GENERAL 
Approved as to Form 
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Date:  ___________________________  By:  _____________________________________________  
Assistant Attorney General 

END OF DOCUMENT 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

(Form of Bond prescribed by Ohio Revised Code Section 153.57 - Not to be used as Bid Guaranty) 
 

 KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned 

 , as Principal, 

at ______________________________________________________________________ (Address) 

and ___________________________________________________ as Surety, are hereby held 

and firmly bound unto the State of Ohio, as Obligee, in the penal sum of __________________________ dollars, 

for the payment of which well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, 

administrators, successors, and assigns to undertake the Project known as: 
 

Project Number: ____________________________________________   
 
Project Name:  _____________________________________________  
 
Contract Description:  ________________________________________  
          (e.g., General Trades, Plumbing, HVAC, Electrical) 

 
 SIGNED AND SEALED this   day of  ,  . 
 

 THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above-named 

Principal did on the ________ day of ________________________, ________, enter into a Contract with the 

State of Ohio, which said Contract is made a part of this Bond the same as though set forth herein; 
 
 NOW, THEREFORE, if the above-named Principal shall well and faithfully do and perform the things 
agreed by the Obligee to be done and performed according to the terms of said Contract; and shall pay all lawful 
claims of Subcontractors, Material Suppliers, and laborers, for labor performed and materials furnished in the 
carrying forward, performing, or completing of said Contract; we agreeing and assenting that this undertaking 
shall be for the benefit of any Subcontractor, Material Supplier or laborer having a just claim as well as for the 
Obligee herein; then this obligation shall be void; otherwise the same shall remain in full force and effect; it being 
expressly understood and agreed that the liability of the surety for any and all claims hereunder shall in no event 
exceed the penal amount of this obligation as herein stated. 
 
 THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the 
terms of said Contract or in or to the Plans and Specifications therefore shall in any way affect the obligations of 
said Surety on its bond, and it does hereby waive notice of any such modifications, omissions or additions in or to 
the terms of the Contract, the Work or the Contract Documents, including without limitation the Plans and 
Specifications. 
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PRINCIPAL: 
 
x  
 
 
By:   
 
 
Title:   
 
 
SURETY:   SURETY INFORMATION: 
 
 
x    
  Street 
 
By:     
 Attorney-in-Fact City State Zip 
 
   
 Telephone Number 
 
 
 SURETY AGENT'S INFORMATION: 
 
   
 Agency Name 
 
   
 Street 
 
   
 City State Zip 
 
   
 Telephone Number 

END OF DOCUMENT 
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Hocking College Energy Conservation Project 
 
 

This Service Agreement (this “Service Agreement” or this “Agreement”) is made by and between: 
 

[Contractor] 
 

(the "Contractor") and Hocking College (the “Owner”). 
 
WHEREAS, pursuant to Ohio Revised Code (“O.R.C”) Chapter 3345, the Owner may implement 
Energy Conservation Measures (“ECM or WCM”) and Water Conservation Measures (“WCM”) to 
significantly reduce the operating costs and energy and water consumption of its buildings; and 
 
WHEREAS, in compliance with O.R.C. Chapter 3345, the Contractor and the Owner executed a 
Performance Contract dated [Insert Date] (“Performance Contract”) for the installation and 
implementation of ECMs and WCMs in certain of the Owner’s facilities; and 
 
WHEREAS, in addition to the Performance Contract, the Owner and the Contractor desire to enter into 
this Service Agreement, whereby the Contractor shall agree to perform additional services upon the 
ECM and WCMs and to guarantee certain energy savings therefrom; and 
 
WHEREAS, in addition to the terms and conditions contained herein, incorporated into this Service 
Agreement are the following Exhibits: 
 

Exhibit 1:  Service Scope of Work 
Exhibit 2:  Guaranteed Savings Schedule 
Exhibit 3:  Baseline Energy Consumption 
Exhibit 4:  Guarantee Bond Form 

 
NOW, THEREFORE, in consideration of the mutual promises, covenants, and agreements set forth 
herein, the parties hereto agree as follows: 
 
ARTICLE 1: NATURE OF SERVICE AGREEMENT 
 
1.1 This Service Agreement incorporates the Performance Contract and all Schedules and Exhibits 

thereto as if fully rewritten herein. 
 

1.1.1 If there is a conflict between this Service Agreement and the Performance Contract, the 
Performance Contract shall control. 

 
1.1.2 If any part of the General Conditions is contrary to, prohibited by, or invalid under this 

Agreement, that provision shall be inapplicable and deemed omitted to the extent so 
contrary, and the remainder of the General Conditions shall be given full force and effect. 

 



Project DAS-11N006 Energy Conservation Project - Hocking College 

Attachment 15a - Service Agreement Page 2 of 21 

1.1.3 Capitalized terms used in this Contract and not defined hereon shall have the meaning 
ascribed to them in the Performance Contract, including Schedule A, Exhibit 3 - 
Contracting Definitions thereto.  

 
1.2 The Owner enters into this Service Agreement in reliance upon the Contractor’s representations 

that it has the necessary expertise and experience to perform its obligations hereunder, and the 
Contractor warrants that it does possess the necessary expertise and experience. The Owner 
further enters this Service Agreement in reliance upon the Contractor’s representations that the 
work included herein is necessary for the Contractor to guarantee the savings set forth in Exhibit 
2, and Contractor therefore waives any rights to setoff of the guaranteed savings based on work 
performed by the Contractor’s own forces. 

 
1.3 By executing this Service Agreement, the Contractor represents that it has visited the Site, 

become familiar with the local conditions under which the Work is to be performed hereunder, 
and correlated these observations with the requirements of the Contract Documents. The 
Contractor shall immediately notify the Owner of any discrepancies between actual field 
conditions and the Contract Documents. 

 
1.3.1 Failure to visit the Site and examine existing conditions shall not relieve the Contractor 

from these requirements. The compensation set forth in Exhibit 1, Service Scope of 
Work, shall not be increased, in any amount, because of local conditions not perceived by 
the Contractor, or because of the Contractor’s failure to visit and inspect the Site. 

 
1.4 The Contractor shall perform the Work required hereunder and the Owner shall not hire, 

supervise, or pay any assistants to the Contractor in its performance under this Service 
Agreement. The Owner shall not be required to provide any training to the Contractor to enable 
it to perform the Work required by this Service Agreement. 

 
1.5 The Owner retains the right to ensure that the Contractor’s Work under this Service Agreement 

is in conformity with the terms and conditions hereunder. 
 
ARTICLE 2: RELATIONSHIP OF PARTIES 
 
2.1 During the term of this Service Agreement, the Contractor shall be engaged by the Owner solely 

on an independent contractor basis, and the Contractor shall therefore be responsible for all the 
Contractor’s business expenses, including, but not limited to, employees’ wages and salaries, 
insurance of every type and description, and all business and personal taxes, including income 
and Social Security taxes and contributions for Workers’ Compensation and Unemployment 
Compensation coverage, if any. 

 
2.2 It is fully understood and agreed that the Contractor is an independent contractor and neither the 

Contractor nor its personnel shall at any time, or for any purpose, be considered as agents, 
servants, or employees of the Owner or the State. 

 
2.3 While the Contractor shall be required to perform the Work described hereunder for the Owner 

during the term of this Service Agreement, nothing herein shall be construed to imply, by reason 
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of the Contractor’s engagement hereunder on an independent contractor basis, that the Owner 
shall have or may exercise any right of control over the Contractor with regard to the manner or 
method of the Contractor’s performance of Work hereunder. 

 
2.4 Except as expressly provided herein, neither party shall have the right to bind or obligate the 

other party in any manner without the other party’s prior written consent. 
 
2.5 The Contractor agrees to comply with all Applicable Law in the performance of the Work 

hereunder. 
 
ARTICLE 3: THE OWNER 
 
3.1 During the term of this Service Agreement, the Owner shall furnish, or authorize its energy 

suppliers to furnish, to the Contractor, upon its reasonable written request, the Owner’s pertinent 
and complete records concerning energy and water consumption and related maintenance for the 
Site. 

 
 
3.2 The Owner shall notify the Contractor, or its designated Subcontractor, within two business days 

after the Owner’s actual knowledge of: 
 

3.2.1 Malfunction in the operation of an ECM or WCM or any preexisting energy-related 
equipment that the Owner reasonably determines might materially impact the Guaranteed 
Savings; 

 
3.2.2 Interruption or alteration to the energy supply to the Site that the Owner reasonably 

determines might materially impact the Guaranteed Savings; 
 

3.2.3 Alteration or modification in any energy-related equipment or its operation that the 
Owner reasonably determines might materially impact the Guaranteed Savings; or 

 
3.2.4 An emergency condition affecting the ECM or WCM that the Owner reasonably 

determines might materially impact the Guaranteed Savings. 
 
3.3 The Owner shall adhere to, follow, and implement manufacturer, dealer, and supplier 

recommendations commensurate with the manufacturer, dealer, or supplier warranties that were 
assigned to the Owner under the Performance Contract. The Owner shall adhere to, follow, and 
implement the energy conservation procedures and methods of operation set forth in Exhibit 1, 
Service Scope of Work, including upon the occurrence of one of the events listed in paragraph 
3.-2 above. 

 
3.4 The Owner is exempt from federal, state, and municipal sales and excise taxes. The 

compensation included in Exhibit 1, Service Scope of Work, shall be net and shall not include 
the amount of any such tax. The Owner shall provide exemption certificates to the Contractor 
upon request. 
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ARTICLE 4: THE CONTRACTOR 
 
4.1 The Contractor shall timely and diligently perform all Work provided in Exhibit 1, Service 

Scope of Work to the satisfaction of the Owner. 
 
4.2 In performing the Work described in Exhibit 1, Service Scope of Work, the Contractor shall: 
 

4.2.1 Comply with all Applicable Law. 
 
4.2.2 Supervise and direct the Work, using the Contractor's best skill and attention. 
 
4.2.3 Be solely responsible for all means, methods, techniques, sequences and procedures and 

for coordinating all portions of the Work. 
 

4.2.4 Employ only skilled and reliable workers and shall not employ on the Work any unfit 
person or anyone not skilled in the task assigned to them. 

 
4.2.5 At all times enforce strict discipline and good order among its workers. The  Owner may 

order the discontinuance of the services of any worker employed on the Work who does 
not, in the Owner’s sole opinion, possess satisfactory skill and qualification or is 
otherwise objectionable. 

 
4.2.6 Work collaboratively with the Owner’s administrative, academic, and maintenance staff 

to avoid labor related and other types of disputes. 
 
4.2.7 Agree that all Persons working for or on behalf of the Contractor whose duties bring 

them upon the Owner’s premises shall obey the rules and regulations that are established 
by the Owner including, but not limited to, those dealing with harassment. 

 
4.2.8 Be solely responsible for the acts of its employees and agents while on the Owner’s 

premises. 
 

4.2.9 Maintain sole responsibility for any Hazardous Material the Contractor may bring to the 
Site. 

 
4.2.10 Within 1 day, respond to notice given by the Owner under paragraph 3.2 herein and 

promptly thereafter proceed with corrective measures and/or cooperate with the Owner 
with respect to any emergency corrective measures already commenced. 

 
4.2.11 Unless otherwise specifically noted in Exhibit 1, Service Scope of Work, provide and pay 

for all labor, materials, equipment, tools and machinery, transportation and other facilities 
and services necessary for the proper execution and completion of the Work. 

 
4.2.12 Follow all standards and instructions provided by the manufacturers of equipment and 

material used in the performance of the Work, to ensure that the terms and conditions of 
all applicable manufacturer, dealer, or supplier warranties are complied with. 
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4.2.13 Guarantee all of the Work, including any Work performed by Subcontractors, for a 

period of one year after the date of service. Neither payment, nor any provision in the 
Contract Documents, nor partial or entire use of the related premises by the Owner shall 
constitute acceptance of the Work not done in accordance with the Contract Documents, 
nor shall it relieve the Contractor of liability in respect to any express warranties or 
responsibility for fault in material or quality of Work. 

 
4.2.14 Prior to any Subcontractor performing any Work under this Service Agreement, submit 

the Subcontractor’s name and qualifications to the Owner for approval. Upon written 
approval issued by the Owner to the Contractor, the Subcontractor may commence such 
Work. 

 
4.2.15 Immediately notify the Owner in the event that, for any reason, equipment must be shut 

down for an extended period. The Contractor shall report the measures being taken to 
mitigate the impact to the Owner and the amount of time required to return the equipment 
to service. 

 
4.3 The Contractor hereby warrants and represents that the Contractor is financially solvent, able to 

pay its debts as they mature, and in possession of sufficient working capital to perform its 
obligations under this Service Agreement. 

 
ARTICLE 5: TIME OF PERFORMANCE 
 
5.1 The Work as stated in Exhibit 1, Service Scope of Work, shall be commenced on [MM, DD, 

YYYY] and concluded on June 30, [Insert Final Year of Current Biennium]. This period shall be 
the “Initial Term” of this Service Agreement. 

 
5.2 The  Owner may, in its sole discretion, renew this Service Agreement for [Insert Contract Term] 

additional terms of 2 years each (“Renewal Term(s)”), aligned with the corresponding biennium, 
on the same terms and conditions as set forth herein. The Owner may exercise its Renewal 
Terms by giving written notice to the Contractor prior to expiration of the then-current term. 

 
5.2.1 Any reference in this Service Agreement to “term of this Service Agreement” shall 

include the Initial Term and any Renewal Terms. 
 
5.3 The term of this Service Agreement shall be completed no later than ten (10) years and three (3) 

months from the date that the Owner executes the Final Certification of Contract Completion. 
 
5.4 It is expressly agreed by the parties that none of the rights, duties, and obligations herein shall be 

binding on either party if award of this Service Agreement would be contrary to the terms of 
O.R.C. Section 3517.13, O.R.C. Section 127.16, or O.R.C. Chapter 102. 

 
ARTICLE 6: COMPENSATION 
 
6.1 The Owner shall pay the Contractor, for Work performed under this Service Agreement, in 
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accordance with Exhibit 1, Service Scope of Work. 
 
6.2 The Contractor shall not be reimbursed for travel, lodging, or any other expenses incurred in the 

performance of this Service Agreement. 
 
6.3 The Contractor shall submit an invoice for the Work performed consistent with paragraph 6.1, 

and each invoice shall contain a description of the Work performed and total hours worked. 
Upon receipt and approval of the invoice by the Owner, a voucher for payment shall be 
processed. 

 
6.3.1 The Owner may, in its sole discretion, decline to approve an invoice and may withhold 

payment in whole or in part, to the extent reasonably necessary to protect the Owner, if in 
the Owner’s sole opinion: 

 
6.3.1.1 The Work has not been completed in accordance with Exhibit 1, Service Scope of 

Work; 
 
6.3.1.2 Defective Work has not been remedied; 

 
6.3.1.3 The Contractor fails to perform any provision of this Service Agreement; 

 
6.3.1.4 Third Party claims have been filed or there is reasonable evidence indicating the 

filing of such claims; or 
 

6.3.1.5 The Contractor has not made proper payments to Subcontractors. 
 

6.3.1.6 The Contractor has failed to report as required by paragraph 24.1. 
 

6.3.2 When the grounds listed in paragraph 6.3.1 above are removed, payments shall be made 
for the amount withheld, in accordance with this Article 6, Compensation. 

 
6.4 The Contractor shall make prompt payment to all Persons and Subcontractors providing any 

Work required by Exhibit 1, Service Scope of Work.  
 
6.5 If, at any time, there should be evidence of any lien or claim for which, if established, the Owner 

may become liable and which is chargeable to the Contractor, the Owner shall cause to be 
retained an amount equal to the lien or claim from subsequent payments due to the Contractor for 
the purpose of securing such lien or claim. 

 
6.5.1 Should there prove to be any such lien or claim after payments are made, the Contractor 

shall promptly refund to the Owner a sum of money equal to the sum of all monies that 
the Owner may be compelled to pay in discharging any lien or claim on the premises 
made obligatory by the Contractor’s default. 

 
6.6 In the event that the Owner incurs out-of-pocket costs for time and materials in connection with 

emergency attention to a malfunction in the operation of an ECM or WCM, provided the Owner 
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complies with the terms of paragraph 3.2 hereof, Contractor shall reimburse the Owner for such 
costs promptly upon request therefor. In the Owner’s sole discretion, the Owner may offset 
against any sums due hereunder any such costs billed but not yet paid by the Contractor. 

 
6.7 It is expressly understood and agreed by the parties that none of the rights, duties, or obligations 

described in this Service Agreement shall be binding on either party until all relevant statutory 
provisions of the Ohio Revised Code, including, but not limited to, O.R.C. Section 126.07, have 
been complied with, and until such time as all necessary funds are available or encumbered and, 
when required, such expenditure of funds is approved by the Controlling Board of the State. 

 
ARTICLE 7: GUARANTEED SAVINGS AND RECONCILIATION 
 
7.1 The Contractor hereby warrants and guarantees that the Owner shall achieve the Guaranteed 

Savings. 
 
7.2 The Contractor shall submit an energy savings summary to the Owner on an annual basis, 

beginning fifteen (15) months from the issuance of the Certification of Contract Completion, and 
continuing every twelve (12) months until the end of this Service Agreement. 

 
7.2.1 The summary shall include and reflect load adjustments due to weather, occupancy, or 

major equipment changes, if applicable. 
 
7.2.2 The summary shall account for the impact of the occurrence of any and all of the factors 

set forth in paragraph 3.2 above, as applicable. The Owner shall receive credit due for 
malfunction of an ECM or WCM, Defective Work or any other discrepancy between 
Actual Energy Savings and Guaranteed Savings that is attributable to the Contractor. 

 
7.3 Reconciliation of the Guaranteed Savings shall commence upon the issuance of the Final 

Certification of Contract Completion. 
 
7.4 The Actual Energy Savings shall be measured and/or calculated as specified in Exhibit 3, 

Baseline Energy Consumption, and Exhibit 1, Service Scope of Work. The Contractor shall 
provide an explanation and supplemental documentation of Actual Energy Savings upon request 
by the Owner. The Contractor shall work cooperatively with the Owner to reconcile the Actual 
Energy Savings and the Guaranteed Savings. 

 
7.5 If the Actual Energy Savings in any year of the Contract according to the agreed upon Energy 

Savings Summary are less than the Guaranteed Savings for that year, the Contractor shall, in the 
Owner’s sole discretion, pay or credit the Owner the difference, as follows: 

 
7.5.1 Within 30 days of the Owner’s request, the Contractor shall submit payment to the 

Owner for the amount of the difference; or 
 
7.5.2 The Owner may carry the negative balance forward to be included in the following year’s 

reconciliation. 
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7.5.3 The Contractor and the  Owner may agree upon further remedial work on the existing 
ECM or WCMs at no cost to the Owner to meet a potential savings shortfall for the 
subsequent guarantee year. 

 
7.5.4 The Owner may elect to use a combination of the methods set forth in 7.5.1, 7.5.2, and/or 

7.5.3. 
 
7.6 Any disputes between the Owner and the Contractor regarding reconciliation and reimbursement 

for savings shortfalls shall be resolved under Article 8 of the General Conditions (Schedule A-
Exhibit 4 of the Performance Contract). 

 
ARTICLE 8: GUARANTEE BOND 
 
8.1 As a condition precedent to execution of this Service Agreement, the Contractor must file a 

Guarantee Bond payable to the Owner. The Guarantee Bond shall serve as assurance that the 
Actual Energy Savings will meet or exceed the Guaranteed Savings Schedule set forth on Exhibit 
2 hereto. 

 
8.1.1 The initial Guarantee Bond shall be a three-year bond in the total amount of the first three 

(3) years of Guaranteed Savings. The amount of the bond shall decrease for the second 
and third years on a pro rata basis.  

 
8.1.2 The Guarantee Bond must be signed by an authorized agent, with a Power of Attorney, 

from a Surety authorized by the Department of Insurance to transact business in the State 
of Ohio. 

 
8.2 If the Contractor cannot reimburse the Owner for savings shortfalls, because of bankruptcy or for 

any other reason, the Owner shall collect on the Contractor’s Guarantee Bond. If the Owner is 
unable to collect on the Guarantee Bond, the Owner shall collect the remaining amount of 
Guaranteed Savings directly from the Contractor. If the Contractor is in bankruptcy, the Owner 
shall be a creditor in any bankruptcy proceedings for the remaining amount of the Guaranteed 
Savings. 

 
8.3 The Contractor’s failure to maintain a Guarantee Bond when required by the Owner during the 

term of this Service Agreement shall be considered a default under this Service Agreement. 
 
ARTICLE 9: ECM OR WCM MODIFICATION, ALTERATION, OR UPGRADING 
 
9.1 During the term of this Service Agreement, the Owner shall not, without the Contractor’s prior 

written approval, which approval shall not be unreasonably withheld, affix or install any 
accessory, equipment, or device on any of the ECM or WCMs if such addition will materially 
adversely affect the Actual Energy Savings or materially impair the originally intended function 
or use of the ECM or WCM. 

 
9.2 During the term of this Service Agreement, the Owner shall not, without the Contractor’s prior 

written approval, which approval shall not be unreasonably withheld, move, remove, modify, 
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alter, or change the ECM or WCM or any part thereof in any way that would materially 
adversely affect the Actual Energy Savings. 

 
9.2.1 Notwithstanding paragraphs 9.1 and 9.2 above, the Owner may take reasonably necessary 

action to protect the ECM or WCM and/or its surrounding property if, because of an 
emergency, it is not possible or reasonable to notify the Contractor before taking such 
action. 

 
9.2.2 In the event of such emergency, the Owner shall take reasonable steps to protect the ECM 

or WCM from damage or harm and shall provide the Contractor with any notice required 
by paragraph 3.2 hereof. 

 
9.3 During the term of this Service Agreement, the Contractor may, with the Owner’s prior written 

approval, change the ECM or WCM, revise any procedures for the operation of the ECM or 
WCM, or implement other minor energy saving actions on the Site, provided that: 

 
9.3.1 The Contractor complies with this Service Agreement and the Performance Contract; 
 
9.3.2 Such modifications, additions to, or replacement of the ECM or WCM, and any 

operational changes or new procedures, are reasonably necessary to enable the Contractor 
to achieve the Guaranteed Savings;  

 
9.3.3 There is no resulting decrease to the Guaranteed Savings; and 

 
9.3.4 Any cost incurred relative to such modifications, additions, or replacement of the ECM or 

WCM, or operational changes or new procedures shall be the Contractor’s sole 
responsibility. 

 
9.4 All modifications, additions, or alterations made to the ECM or WCM under this Article 9, ECM 

or WCM Modification, Alteration, or Upgrading, shall become part of the ECM or WCM 
described in the Contract. 

 
ARTICLE 10: PROJECT PHASES 
 
10.1 In the event the Owner decides to enter into a subsequent phase of energy conservation projects 

during the term of this Service Agreement, the Contractor shall assist the Owner and any relevant 
third parties in separating and accounting for the Guaranteed Savings that are directly 
attributable to the Contractor and the work performed under this Service Agreement and the 
related Performance Contract. The Contractor shall work cooperatively with other Contractors’ 
administrative, construction, and maintenance staff to avoid labor related and other types of 
disputes. 

 
ARTICLE 11: OWNER DEFAULT 
 
11.1 The following events shall constitute “Owner Default” under this Service Agreement: 
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11.1.1 Without 30 days prior notification of, and agreement by, the Contractor, changes are 
implemented by the Owner in the use, structure, or operating conditions of the Site, 
which changes significantly and detrimentally affect the ECM or WCM. 

 
11.1.2 Additions, deletions, or material alterations of equipment by the Owner, without the 

Contractor’s prior written approval as required under Article 9, ECM or WCM 
Modification, Alteration, or Upgrading. 

 
11.1.3 The Owner’s material failure to perform or comply with the terms of this Service 

Agreement, provided that such failure continues for 60 days after notice to the Owner 
demanding that such failure be cured; or if cure cannot be effected in such 60 days, the 
Owner shall be deemed to have cured the failure upon commencement of a cure within 
such 60 days and diligent subsequent completion thereof. 

 
ARTICLE 12: TERMINATION 
 
12.1 The  Owner may, at any time prior to the completion of the Work described in Exhibit 1, Service 

Scope of Work, suspend or terminate this Service Agreement with or without cause by giving 
written notice to the Contractor. 

 
12.1.1 The Owner shall have terminated this Service Agreement “with cause” if the Owner 

terminates this Service Agreement because the Contractor: 
 
12.1.1.1 Fails to prosecute the Work hereunder with the necessary force or in a timely 

manner; 
 
12.1.1.2 Refuses to remedy Defective Work, whether such Work was performed pursuant 

to the Performance Contract or this Service Agreement; 
 
12.1.1.3 Fails to perform any provision of this Service Agreement; 

 
12.1.1.4 Fails to supply enough properly skilled workers or proper materials; 
 
12.1.1.5 Fails to properly make payment to Subcontractors or Material Suppliers; 
 
12.1.1.6 Disregards Applicable Law or orders of a public authority with jurisdiction over 

the Project; 
 

12.1.1.7 During the term of any guaranty applicable pursuant to the Performance 
Contract or this Service Agreement, fails to comply with the terms of such 
guaranty; or 

 
12.1.1.8 Repeatedly fails to report to the Owner’s security forces as required by 

paragraph 24.1. 
 

12.1.2 If the Owner terminates this Service Agreement for reasons other than those listed in 
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paragraph 12.1.1, such termination shall be termination “without cause” under paragraph 
12.7.1. 

 
12.2 The Contractor, upon receipt of notice of suspension or termination, shall cease Work on the 

suspended or terminated activities under this Service Agreement, suspend or terminate all 
subcontracts relating to the suspended or terminated activities, take all necessary or appropriate 
steps to limit disbursements and minimize costs, and, if requested by the Owner, furnish a report, 
as of the date of receipt of notice of suspension or termination, describing the status of all Work 
under this Service Agreement, including, without limitation, results, conclusions resulting 
therefrom, and any other matters the Owner requires. 

 
12.3 The Contractor shall be paid for services rendered up to the date the Contractor received notice 

of suspension or termination, less any payments previously made, provided the Contractor has 
supported such payments with detailed factual data containing services performed and hours 
worked. In the event of suspension or termination, any payments made by the Owner for which 
the Contractor has not rendered services shall be promptly refunded. 

 
12.4 In the event this Service Agreement is terminated prior to its completion, the Contractor, upon 

payment as specified, shall deliver to the Owner all work products and documents which have 
been prepared by the Contractor in the course of performing Work under this Service 
Agreement. All such materials shall become, and remain the property of, the Owner, to be used 
in such manner and for such purpose as the Owner may choose. 

 
12.5 The Contractor agrees to waive any right to, and shall make no claim for, additional 

compensation against the Owner by reason of such suspension or termination. 
 
12.6 Upon an uncured event of Owner Default and 60 days written notice provided to the Owner 

following such event, the Contractor may terminate this Service Agreement and shall be 
compensated in accordance with paragraphs 12.3 and 12.5 hereof. 

 
12.7 The Contractor’s guarantee that the Owner shall achieve the Guaranteed Savings for the period 

following termination shall be cancelled only if: 
 
12.7.1 This Service Agreement is terminated by the Owner without cause; or 

 
12.7.2 This Service Agreement is terminated by the Contractor pursuant to paragraph 12.6 

above. 
 

12.7.3 The term of the Guaranteed Savings Period naturally expires. 
 
12.8 If the Owner terminates this Service Agreement with cause or the Contractor terminates this 

Service Agreement other than in accordance with paragraph 12.6 hereof, the Contractor 
irrevocably consents to accept the Owner’s calculations of Actual Energy Savings for the 
remainder of the Guaranteed Savings Period. 

 
12.9 In the event that the Contractor’s guarantee that the Owner shall achieve the Guaranteed Savings 
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for the period following termination is cancelled pursuant to paragraph 12.7 and such termination 
occurs other than at the end of a Guaranteed Savings year, the Guaranteed Savings for such year 
shall be recalculated. The Contractor shall work cooperatively with the Owner’s representative 
to assist the Owner in determining the final amount of the Guaranteed Savings. 

 
ARTICLE 13: RELATED AGREEMENTS 
 
13.1 The Contractor shall not enter into other subcontracts without the Owner’s prior written 

approval, in accordance with paragraph 4.2.14 herein. All Work subcontracted shall be at the 
Contractor’s sole expense. 

 
13.2 The Contractor shall bind its Subcontractors to the terms and conditions of this Service 

Agreement, so far as applicable to the Work performed by the respective Subcontractor, and 
shall not agree to any provision which seeks to bind the Owner to terms inconsistent with, or at 
variance from, this Service Agreement. 

 
13.3 The Contractor shall furnish the Owner with a list of all Subcontractors, their addresses, tax 

identification numbers, and the dollar amount of each subcontract. 
 
ARTICLE 14: LIABILITY 
 
14.1 To the extent permitted by Applicable Law, the Contractor agrees to indemnify and to hold the  

Owner and the State harmless and immune from any and all claims for injury or damages arising 
from this Service Agreement which are attributable to the Contractor’s own actions or omissions 
of those of its trustees, officers, employees, Subcontractors, suppliers, third parties utilized by the 
Contractor, or joint venturers while acting under this Service Agreement. 

 
14.1.1 Such claims shall include, but are not limited to, any claims made under the Fair Labor 

Standards Act or under any other Applicable Law involving wages, overtime, or 
employment matters and any claims involving patents, copyrights, and trademarks. 
 

14.1.2 The Contractor shall bear all costs associated with defending the Owner and the State 
against any such claims. 

 
14.2 The Contractor shall provide a Certificate of Insurance and an Additional Insured Endorsement, 

collectively showing the Contractor’s compliance with the insurance requirements set forth in 
this Article 14, Liability, naming "Hocking College and its affiliated subsidiary units, 
commissions, departments and organizations that now or shall hereafter be constituted" as 
Additional Insured. 

 
14.3 The Contractor shall provide the following minimum insurance requirements during the term of 

this Service Agreement: 
 

14.3.1 Comprehensive or Commercial General Liability (including Premises-Operations, 
Independent Contractors' Protective, Products and Completed Operations, Broad Form 
Property Damage). 
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(a)  Bodily Injury and Property Damage, Combined Single Limit, CSL: 
 

General Aggregate           $2,000,000 
Products & Completed Operations Aggregate  $2,000,000 
Personal & Advertising Injury       $1,000,000 
Each Occurrence           $1,000,000 
Fire Damage             $   100,000 

 
(b)  Products and Completed Operations to be maintained for two years after final 

payment and the Contractor shall continue to provide evidence of such coverage 
to the Owner on an annual basis during the aforementioned period. 

 
(c) Property Damage Liability insurance shall provide X (explosion), C (collapse), 

and U (underground) coverage. 
 

(d) Contractual Liability (Hold Harmless Coverage): 
Bodily Injury and Property Damage (Combined Single Limit) $1,000,000 Each 
Occurrence. 

 
(e) Personal Injury, (with Employment Exclusion deleted), $2,000,000 Aggregate 
 
(f) If the General Liability policy includes a General Aggregate, such General 

Aggregate shall be not less than $2,000,000. Policy shall be endorsed to have 
General Aggregate apply to this project only. 

 
14.3.2 Umbrella Excess Liability: 
 

(a)  $5,000,000 over primary insurance 
 
(b)  Minimal Retention 

 
14.3.3 Automobile Liability (owned, non-owned, hired). 

 
(a) Bodily Injury and Property Damage, Combined Single Limit: 

$1,000,000 each accident 
 

14.3.4 Certificate from the State evidencing Ohio Workers' Compensation insurance. 
 
14.4    Before commencing the Work required hereunder, the Contractor shall furnish a certificate 

satisfactory to the Owner, from each insurance company showing that the above insurance is in 
force, stating policy numbers, dates of expiration, and limits of liability thereunder. Each such 
certificate shall expressly provide that the insurer will endeavor to provide no less than 30 days’ 
written notice to the Owner in the event of cancellation of the coverage evidenced by the 
certificate.  
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14.5    The Contractor shall provide no less than 30 days’ prior written notice to the Owner in the event 
of cancellation, non-renewal, expiration or material alteration of the coverage contained in any 
required policy of insurance. If the Contractor fails to procure and maintain such insurance, the 
Owner shall have the right to procure and maintain the said insurance for, and in the name of, the 
Contractor and the Contractor shall pay the cost thereof and shall furnish all necessary 
information to make effective and maintain such insurance.  

 
ARTICLE 15: CLEANING 
 
15.1 The Contractor shall be responsible for continuous removal of all debris created by the Work 

performed under this Service Agreement. The Contractor and its Subcontractors shall deposit 
their debris at a location designated by the Owner. 

 
15.2 The Contractor shall be responsible for the daily removal of any materials or equipment that the 

Contractor requires to perform the Work hereunder. If the Contractor fails to perform such 
removal, the Owner shall do so and the costs for such shall be charged back to the Contractor. 

 
15.3 The Contractor shall remove any unidentifiable debris and shall transport it to a disposal site 

acceptable to the Owner. 
 
ARTICLE 16: SAFETY AND PROTECTION 
 
16.1 The Contractor shall protect its workers and the public from injury and shall protect the property, 

in and about the Work required hereunder, from damage. The Contractor alone shall be 
responsible for any injury to the workers or public and for any damage to property in and about 
the Work required hereunder. 

 
16.2 The Contractor shall perform its Work under this Service Agreement in accordance with 

Applicable Law and the best standard safety precautions, including OSHA Regulation 29 CFR 
Part 1926. 

 
16.3 If the Contractor shall fail, in the Owner’s sole opinion, to properly provide adequate protection, 

the Owner may cause such protection to be provided and the cost and expense thereof shall be 
deducted from the moneys due or to become due the Contractor under this Service Agreement. In 
the event moneys due or to become due are insufficient to pay such costs and expenses, the 
Contractor shall immediately remit payment in the amount of such shortfall to the Owner. 

 
16.4 If damage is done to an adjoining property, and the Contractor shall fail to immediately repair 

the same upon the Owner’s order, the Owner shall have power to cause such repairs to be made, 
and the cost and expense thereof shall be deducted from the moneys due or to become due the 
Contractor under this Service Agreement. In the event moneys due or to become due are 
insufficient to pay such costs and expenses, the Contractor shall immediately remit payment in 
the amount of such shortfall to the Owner. 

 
ARTICLE 17: RECORD KEEPING 
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17.1 During the performance of this Service Agreement, and for a period of three years after its 
completion, the Contractor shall maintain auditable records of (a) all charges pertaining to this 
Service Agreement and (b) all information utilized by the Contractor to measure, calculate or 
otherwise ascertain Actual Energy Savings, and shall make such records available to the Owner 
as the Owner may reasonably require. 

 
17.2 The Contractor shall include in all subcontracts a provision to the effect that the Subcontractor 

agrees that the Subcontractor, during the performance of the subcontract and for a period of three 
years after its completion, shall maintain auditable records of all charges pertaining to the 
subcontract and shall make such records available to the Owner as the Owner may reasonably 
require. 

 
17.3 If an audit of the Contractor’s or any Subcontractor's records by the Owner reveals a deficiency 

in any calculation relating to the amount of Actual Energy Savings, the Contractor shall pay the 
Owner the full amount of the deficiency promptly upon demand. If the deficiency exceeds [3] 
percent of the amount of the Guaranteed Savings for any Guaranteed Savings year, the 
Contractor shall also pay interest on the deficiency, starting on the date the relevant energy 
savings summary was submitted to the Owner, plus the Owner's expense for the audit. The 
interest charge shall be at the rate per calendar month that equals one-twelfth of the rate per 
annum prescribed by O.R.C. 5703.47 of the Revised Code for the calendar year that includes the 
month for which the interest charge accrues. 

 
ARTICLE 18: CONFLICTS OF INTEREST AND ETHICS COMPLIANCE 
 
18.1 No personnel of the Contractor or member of the governing body of any locality or other public 

official or employee of any such locality in which, or relating to which, the Work under this 
Service Agreement is being carried out, and who exercise any functions or responsibilities in 
connection with the review or approval of this Service Agreement or carrying out of any such 
Work, shall, prior to the completion of said Work, voluntarily acquire any personal interest, 
direct or indirect, which is incompatible or in conflict with the discharge and fulfillment of his or 
her functions and responsibilities with respect to the carrying out of said Work. 

 
18.2 Any such Person who acquires an incompatible or conflicting personal interest, on or after the 

effective date of this Service Agreement, or who involuntarily acquires any such incompatible or 
conflicting personal interest, shall immediately disclose his or her interest to the Owner in 
writing. Thereafter, he or she shall not participate in any action affecting the Work under this 
Service Agreement, unless the Owner shall determine in its sole discretion that, in the light of the 
personal interest disclosed, his or her participation in any such action would not be contrary to 
the public interest. 

 
18.3 The Contractor represents, warrants, and certifies that it and its employees engaged in the 

administration or performance of this Service Agreement are knowledgeable of and understand 
the Ohio Ethics and Conflicts of Interest laws. The Contractor further represents, warrants, and 
certifies that neither the Contractor nor any of its employees will do any act that is inconsistent 
with such laws. 

 



Project DAS-11N006 Energy Conservation Project - Hocking College 

Attachment 15a - Service Agreement Page 16 of 21 

18.4 The Contractor hereby certifies that none of the Contractor’s directors, principle officers or 
employees are employed by, or affiliated with, the Owner. 

 
ARTICLE 19: NONDISCRIMINATION OF EMPLOYMENT 
 
19.1 The Contractor agrees that the Contractor, any Subcontractor, and any person acting on behalf of 

the Contractor or a Subcontractor, shall not discriminate, by reason of race, color, religion, sex, 
age, national origin, or disability against any citizen of the State in the employment of any 
Person qualified and available to perform the Work under this Service Agreement. 

 
19.2 The Contractor further agrees that the Contractor, any Subcontractor, and any Person acting on 

behalf of the Contractor or a Subcontractor shall not, in any manner, discriminate against, 
intimidate, or retaliate against any employee hired for the performance of Work under this 
Service Agreement on account of race, color, religion, sex, age, national origin, or disability. 

 
19.3 The Contractor represents that it has a written affirmative action program for the employment 

and effective utilization of economically disadvantaged persons and shall file a description of the 
affirmative action program and a progress report on its implementation with the equal 
employment opportunity office of the Department of Administrative Services. 

 
ARTICLE 20: PREVAILING WAGE 
 
20.1 The Contractor shall comply with the prevailing wage requirements described under O.R.C. 

Chapter 4115. 
 
20.2 The Contractor shall pay to laborers and mechanics performing Work on the Project the 

prevailing wage rates of the Project locality, as determined by the Ohio Department of 
Commerce, Wage and Hour Bureau. 

 
20.3 The Contractor shall post in a prominent place readily accessible by all workers on the Site, a 

legible listing of the current classifications of laborers, workers, and mechanics employed under 
this Contract. The Contractor shall ensure that the rates posted are current and remain posted in 
legible condition during the period of the Contract. 

 
20.4 The Contractor shall not be entitled to an increase in the Contract Sum on account of an increase 

in prevailing wage rates, except as otherwise provided by Applicable Law. The Contractor may 
access the Ohio Department of Commerce, Wage & Hour Bureau at its Web site, 
http://198.234.41.198/w3/webwh.nsf/pages/PrevailingWageBid, to obtain the current wage rates. 

 
ARTICLE 21: RIGHTS IN DATA AND COPYRIGHTS/PUBLIC USE 
 
21.1 The Owner shall have unrestricted authority to reproduce, distribute and use (in whole or in part) 

any reports, data or materials prepared by the Contractor pursuant to this Service Agreement. No 
such documents or other materials produced (in whole or in part) with funds provided to the 
Contractor by the Owner shall be subject to copyright by the Contractor in the United States or 
any other country. 
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21.2 The Contractor agrees that all deliverables hereunder shall be made freely available to the 

general public to the extent permitted or required by law. 
 
ARTICLE 22: DRUG FREE SAFETY PROGRAM PARTICIPATION 
 
22.1 During the Contract Time, the Contractor shall be enrolled in and remain in good standing in the 

Ohio Bureau of Workers’ Compensation (“OBWC”) Drug-Free Safety Program (“DFSP”) or a 
comparable program approved by the OBWC that meets the requirements specified in O.R.C. 
Section 153.03 (“OBWC-approved DFSP”). 

 
22.2 If the Contractor provides Subcontractors that provide labor on the Site, the Subcontractors shall 

be enrolled in and in good standing in the OBWC DFSP or an OBWC-approved DFSP.  

22.2.1 Each Subcontractor shall require all lower-tier Subcontractors with whom the 
Subcontractor is in contract for the Work to be enrolled in and be in good standing in 
the OBWC DFSP or an OBWC-approved DFSP prior to a lower-tier Subcontractor 
providing labor at the Site. 

22.2.2 Failure of the Contractor to require a Subcontractor to be enrolled in and be in good 
standing in the OBWC DFSP or an OBWC-approved DFSP prior to the time that the 
Subcontractor provides labor at the Site shall result in the Contractor being found in 
breach of the Contract and that breach shall be used in the responsibility analysis of that 
Contractor, or the Subcontractor who was not enrolled in a program, for future 
contracts with the State for five years after the date of the breach. 

22.2.3 Failure of a Subcontractor to require a lower-tier Subcontractor to be enrolled in and be 
in good standing in the OBWC DFSP or an OBWC-approved DFSP prior to the time 
that the lower-tier Subcontractor provides labor at the Site shall result in the 
Subcontractor being found in breach of the Contract and that breach shall be used in the 
responsibility analysis of that Subcontractor, or the lower-tier Subcontractor who was 
not enrolled in a program, for future contracts with the State for five years after the date 
of the breach. 

22.2.4 Prior to authorizing a Subcontractor to commence Work on the Project, the Contractor 
shall obtain the Owner’s approval, and shall also submit written confirmation of the 
Subcontractor’s enrollment on the Declaration of Subcontractors and Material Suppliers 
form to the Owner. 

 
ARTICLE 23: CONTRACTOR REPRESENTATIONS 

23.1 The Contractor represents and warrants that it is not subject to an "unresolved" finding for 
recovery under O.R.C. Section 9.24. If this representation and warranty is found to be false, this 
Agreement shall be void, and the Contractor shall immediately repay to the Owner any funds 
paid under this Agreement. 
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23.2 The Contractor represents and warrants that it has not provided any material assistance, as that 
term is defined in O.R.C. Section 2909.33(C), to any organization identified by, and included on, 
the United States Department of State Terrorist Exclusion List and that it has truthfully answered 
“no” to every question on the “Declaration Regarding Material Assistance/Non-assistance to a 
Terrorist Organization”. The Contractor further represents and warrants that it has provided or 
will provide such to the Owner and/or the Ohio Business Gateway (http://business.ohio.gov) 
prior to execution of this Agreement. If these representations and warranties are found to be 
false, the Contract is void ab initio and the Contractor shall immediately repay to the Owner any 
funds paid under this Agreement. 

 
23.3 The Contractor affirms to have read and understands Executive Order 2011-12K and shall abide 

by those requirements in the performance of this Agreement, and shall perform no services 
required under this Agreement outside of the United States. 
 

23.4 The Contractor will not assign any of its rights, nor delegate any of its duties and responsibilities 
under this Agreement, without prior written consent of the Owner. Any assignment or delegation 
not consented to may be deemed void by the Owner. 
 

ARTICLE 24: REPORTING TO [INSTITUTION’S SECURITY] 
 
24.1   Whenever the Contractor arrives on the Owner’s property to perform Work under this Service 

Agreement, the Contractor shall report to Hocking College [Institution’s Security] in person or 
by telephone. Failure to report may prevent invoice approvals. Repeated failure to report may 
result in termination pursuant to paragraph 12.1.1. 

 
ARTICLE 25: CAMPAIGN CONTRIBUTIONS 
 
25.1 The Contractor hereby certifies that neither the Contractor nor any of the Contractor’s partners, 

officers, directors, shareholders nor the spouses of any such person have made contributions in 
excess of the limitations specified in O.R.C. Section 3517.13. 

 
ARTICLE 26: AMENDMENT AND WAIVER 
 
26.1 This Service Agreement shall not be modified, amended or supplemented, or any rights herein 

waived, unless specifically agreed upon in writing by the parties hereto. 
 
26.2 A waiver by any party of any breach or default by the other party under this Service Agreement 

shall not constitute a continuing waiver by such party of any subsequent act in breach of or in 
default hereunder. 

 
ARTICLE 27: NOTICES 
 
27.1 All notices, consents, and communications hereunder shall be (a) given in writing, (b) either (1) 

delivered personally, (2) deposited with the United States Postal Service as registered or certified 
mail, return receipt requested, (3) sent by overnight express courier with a request that the 
addressee sign a receipt evidencing delivery, or (4) sent by facsimile, email, or Web-based 
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project management software, provided the original, signed document is delivered within 3 
business days after the date of the electronic transmission; and (c) addressed to the following 
addressees:  

 
Owner Contractor 
Mr. Ron Mash [Contact Name] 
Director of Maintenance and Grounds [Title] 
Hocking College [Company Name] 
3301 Hocking Parkway [Street Address] 
Nelsonville, OH 45764-9588 [City, State ZIP] 

 
ARTICLE 28: HEADINGS 
 
28.1 The headings in this Service Agreement have been inserted for convenient reference only and 

shall not be considered in any questions of interpretation or construction of this Service 
Agreement. 

 
ARTICLE 29: SEVERABILITY 
 
29.1 The provisions of this Service Agreement are severable and independent, and if any such 

provision shall be determined to be unenforceable in whole or in part, the remaining provisions 
and any partially enforceable provision shall, to the extent enforceable in any jurisdiction, 
nevertheless be binding and enforceable. 

 
ARTICLE 30: CONTROLLING LAW 
 
30.1 This Service Agreement and the rights of the parties hereunder shall be governed, construed, and 

interpreted in accordance with the laws of the State of Ohio. Any action or proceeding 
concerning this Service Agreement shall be brought in a court of competent jurisdiction in Ohio. 
The Contractor irrevocably consents to such jurisdiction. 

 
ARTICLE 31: SUCCESSORS AND ASSIGNS 
 
31.1 Neither this Service Agreement, nor any rights, duties, nor obligations hereunder, may be 

assigned or transferred in whole or in part by the Contractor, without the Owner’s prior written 
consent. 

 
ARTICLE 32: ANTITRUST ASSIGNMENT 
 
32.1 The Contractor assigns to the Owner all state and federal antitrust claims and causes of action 

that related to all goods and services provided for in this Service Agreement. 
 
ARTICLE 33: COUNTERPARTS 
 
33.1 This Service Agreement may be executed in several counterparts, each of which shall constitute 

an original which may be introduced in evidence or used for any other purpose without 
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production of any other counterparts, and all of which, when taken together, shall constitute but 
one instrument. 

 
33.2 Any signatory hereto may deliver a copy of its counterpart signature page to this Agreement via 

fax or e-mail. Each signatory hereto shall be entitled to rely upon a signature of any other 
signatory delivered in such a manner as if such signature were an original. 

 
ARTICLE 34: SURVIVAL 
 
34.1 The restrictions and obligations of paragraphs 12.5, 14.1, 14.3, 17.1, and 17.2 of this Service 

Agreement shall survive any expiration, termination or cancellation of this Service Agreement 
and shall continue to bind the parties hereto and their respective successors, heirs and assigns. 

 
ARTICLE 35: EXECUTION 
 
35.1 This Service Agreement shall become binding and effective upon execution by the Contractor 

and the Owner and approval by the Attorney General.  
 
 
IN WITNESS WHEREOF, the parties hereto have executed this Service Agreement. 

 
 
CONTRACTOR 
[Insert Legal Name of Contractor] 
 
 
Date:  By:   
      (Authorized Signature) 

 
Name:   

 
Title:    

  
 
OWNER 
Hocking College 
 
 
Date:   By:   
            Board Chair  
    
Date:   By:    _____________________________________ 
   President 
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TREASURER’S CERTIFICATION 
 
This signature certifies the amount required to meet the obligation in the fiscal year in which the 
Contract is made, has been lawfully appropriated for such purpose and is in the treasury or in the process 
of collection to the credit of an appropriate fund free from any previous encumbrances. 
 
 
By:   Date:   
    
 
OHIO ATTORNEY GENERAL  
Approved as to Form 
 
 
By:   Date:   
  Assistant Attorney General 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

GUARANTEE BOND 
 

 KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned 

 , as Principal, at  _________ 

______________________________________________________________________________ (Address) 

and ___________________________________________________ as Surety, are hereby held and firmly 

bound unto the State of Ohio, as Obligee, in the penal sum of [Insert Amount] dollars, for the payment of which 
well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents. 
 
 THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above-bounden Principal 
entered into a certain written Service Agreement with the [Insert Name of Institution] dated [Insert Contract 
Execution Date] for services and other work to be performed upon, and to guarantee the achievement of certain 
energy savings from, the Energy Conservation Project (Project Number [Insert Project Number]), which Service 
Agreement is hereby referred to and made a part of this Guarantee Bond the same as if set forth herein; 
 
 NOW, THEREFORE, if the above-bounden Principal shall well and faithfully do and perform the things 
agreed by the Obligee to be done and performed according to the terms of said Service Agreement, then this 
obligation shall be void; otherwise the same shall remain in full force and effect; it being expressly understood and 
agreed that the liability of the Surety for any and all claims hereunder shall in no event exceed the penal amount 
of this obligation as herein stated. 
 
 THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the 
terms of said Service Agreement or renewals to said Service Agreement shall in any way affect the obligations of 
said Surety on this Guarantee Bond, and it does hereby waive notice of any such modifications, omissions, 
additions, or renewals. 
 



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 15b - Guarantee Bond Page 2 of 2 

PRINCIPAL: 
 
  
 
 
By:   
 
 
Title:   
 
 
SURETY:   SURETY INFORMATION: 
 
 
    
  Street 
 
By:     
Attorney-in-Fact City State Zip 
 
   
 Telephone Number 
 
 
 SURETY AGENT'S INFORMATION: 
 
   
 Agency Name 
 
   
 Street 
 
   
 City State Zip 
 
   
 Telephone Number 
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Project DAS-11N006 
Energy Conservation Project 

Hocking College 
Nelsonville, Hocking County 

 
SCOPE OF HVAC WORK 
 

1) Provide preventive maintenance on the equipment involved in the proposed ECMs. 
 

2) Contracting Authority may modify the scope of work to include additional equipment, delete some or all 
the equipment involved in the proposed ECMs.  

  
 
EQUIPMENT MAINTENANCE SERVICE 
 
A. Equipment Included. 

 
1. Equipment involved in the proposed ECMs 

 
2. Additional equipment not part of the proposed ECM’s yet identified by Contracting Authority to be 

included.     
 
B. Equipment Not Included. 
 

1. Maintenance Work, including repair labor and parts replacement, for portions of the systems and 
equipment that are non-moving and not normally maintained are not required nor included as part 
of this specification. 
 

2. Excluded items shall be considered as: 
foundations, structural supports, domestic water lines, drains, oil lines, gas lines, piping,   oil 
storage tanks, air handling duct work, unit cabinets, boiler trim and refractory material, cooling 
tower structures, etc. 
 

3. This specification covers the equipment and systems as listed herein, and in the event a system 
is altered, modified, changed or if any equipment is added, or not included in this specification, 
then that portion shall be added or deleted and shall be maintained in accordance with this 
specification. 

 
C. Work Included. 
 

1. The Contractor shall be responsible for scheduling of the preventative maintenance; and task 
functions to be performed on each scheduled call by calendar periods; and operating hours as 
pertinent to each task.  Master records shall be maintained in the Owner’s Facilities Management 
office and such schedules will be adhered to. 
 

2. The Contractor shall have in its possession the manufacturer’s specified maintenance and repair 
procedures and complete parts lists for all equipment to be maintained. 
 

3. As Work is scheduled, the Contractor shall issue, to the mechanic on the job, the necessary and 
appropriate manufacturer’s recommended maintenance procedures and a listing of any special 
lubricants, tools, etc., that are required for proper maintenance of the apparatus concerned. 
 

4. Throughout the term of this Service Agreement, the Contractor shall record in a neat and legible 
manner all pertinent data relevant to each item of equipment included in this program to provide a 
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comprehensive history for the specific equipment or system. 
 

5. The type of data and information recorded shall include, but is not limited to, the following: 
 

a. Type of maintenance (preventive or emergency repair) 
b. Date of service 
c. Description of Work performed 
d. Resultant effect in operating condition, if any 
e. Proposed follow-up, if any 
f. Name of repairperson 
g. Time involved for emergency repair work 
h. List any parts, name and number, installed 

 
D. Parts Replacement 
 

1. All parts, components, or devices for the mechanical systems as listed above that are worn or are 
not in proper operational conditions shall be repaired, and/or replaced with new parts, 
components, or devices. 
 

2. When equipment or parts are replaced in their entirety, and a newer design of this device is 
available and is functionally equivalent and compatible, the device of the newer design shall be 
used as the replacement. 
 

3. All repair and replacement parts, components, and devices for the mechanical systems and 
equipment as listed shall be supplied by the Contractor and shall be included in the cost of the 
service program. 
 

4. All miscellaneous parts and supplies necessary to maintain the mechanical systems and 
equipment shall be supplied by the Contractor and shall be included in the cost of the service 
program (belts, valve packings, lubricants, tools, paints, refrigerant, test instruments, meters, 
etc.). 
 

5. The Contractor shall provide and maintain a parts box which shall be located in the [Insert 
Location].  Critical, unique, or frequently used parts and supplies shall be stocked within this box.  
This equipment shall remain the property of the Contractor until used and/or installed in the 
mechanical system. 

 
E. MAINTENANCE PROCEDURES AND RECORDS 
 

1. The Contractor shall utilize computer generated preventive maintenance directions, which 
indicate task functions to be performed on each scheduled service call, as determined by 
calendar periods, operating hours, (run time), manufacturer’s recommendations, and historical 
data bank, as pertinent to each task. 

 
2. As Work is due, the Contractor shall issue, to its mechanic on the job, the necessary and 

appropriate recommended maintenance procedures and a listing of any special lubricants, tools, 
etc., that are required for proper maintenance of the apparatus concerned. 

 
3. The Contractor’s administration system shall provide for continuous updating of maintenance 

procedures and frequencies.  Breakdown experience and frequency shall determine the on-site 
material inventory level and preventive maintenance frequencies. 

 
4. Annually through the course of the service program, the Contractor shall review the system’s 

performance and provide written recommendations in regards to improvements to the mechanical 
system that shall improve performance, conserve energy and minimize utility and maintenance 
expenditures.  The report shall include budget figures. 
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F. PREVENTIVE MAINTENANCE AND EMERGENCY SERVICE CALLS 
 

1. The Contractor shall schedule and perform the preventive maintenance Work on no less than a 
monthly basis. 

 
a. After each service call, a service report shall be left with the Owner, detailing the Work 

provided. 
 

2. The Contractor shall provide emergency service on an as required basis.  Emergency service 
shall be considered as calls in addition to the scheduled preventive maintenance calls. 

 
a. All labor, overtime, travel costs, parts, supplies, and any other expenses incurred and 

expended on such a call shall be provided by the Contractor and shall be included in the 
cost of the service program. 

 
b. Emergency service shall be provided within four (4) hours after notification by the Owner.  

This service, included under this contract, will continue on a 24-hour day, 7-day-a-week 
basis at no cost to the Owner until the repair is complete.  An exception to this 
requirement of continuing service will be determined by the Owner on an individual basis 
when the required repair parts are not available for immediate delivery.  All delays must 
be substantiated in writing to the Owner. 

 
c. Emergency service response system shall be a professionally staffed telephone 

answering service.  Automatic telephone answering/recording machines or home 
telephone numbers are not acceptable. 

 
d. Non emergency service calls to be scheduled within twenty-four(24) hours and completed 

within two (2) weeks.  
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Project DAS-11N006 

Energy Conservation Project 
Hocking College 

Nelsonville, Hocking County 

 

 
SECTION 26 50 00 - LIGHTING 

 
PART 1  GENERAL 
 
1.02 DESCRIPTION 
 

A. Provide new luminaires, timer switches, occupancy sensors, LED exit lights and retrofit kits, 
lamps and ballasts as specified herein. Luminaires shall be complete with lamps, lampholders, 
ballasts, end caps, coupling plates, stems, chains, auxiliary supporting steel, suspension straps, 
trim and other components as necessary for a complete and finished installation. 

 
B. Contractor’s work shall include all labor, materials, tools, appliances and equipment necessary for 

and incidental to the delivery, installation and furnishing of all work described in paragraph A 
above. 

 
1.03 REGULATORY AGENCIES  
 

A. Contractor shall provide luminaires, timer switches, occupancy sensors, LED exit lights and 
retrofit kits, lamps and ballasts fabricated, wired and installed in compliance with current editions 
of all applicable city, state and national codes. 

 
B. Contractor shall provide luminaires, lamps and ballasts listed and labeled by Underwriters 

Laboratories (UL) or ETL Testing Laboratories. 
 
C. Contractor shall comply with applicable requirements of the National Electrical Manufacturers 

Association (NEMA) and the National Fire Protection Association (NFPA) NFPA 70 "National 
Electrical Code" (NEC), latest edition. 

 
1.04 PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Luminaires, timer switches, occupancy sensors, LED exit lights and retrofit kits, lamps and 
ballasts shall be delivered to job site, factory-assembled and wired to the greatest extent 
practical, in strict accordance with approved shop drawings, certificates and catalog cuts, and 
shall be handled in a careful manner to avoid damage. 

 
B. Exposed finishes shall be protected during manufacture, transport, storage and handling. 

Delivered materials shall be identical to approved shop drawings. Damaged materials shall be 
repaired and/or replaced as directed by the Engineer. 

 
C. Luminaires, timer switches, occupancy sensors, LED exit lights and retrofit kits, lamps and 

ballasts shall be stored under cover, above the ground, in clean, dry areas, and shall be tagged 
and/or marked as to type and location. 

  



Project DAS-11N006 Energy Conservation Project – Hocking College 

Attachment 16 - Lighting Specifications Page 2 of 8 

PART 2 PRODUCTS 
 
2.01 LUMINAIRES 
 

A. Luminaires shall be listed by application, manufacturer, model, and shall be approved by the 
Engineer and Owner. 

  
B. Luminaires shall be provided with lamps in the quantity, type and wattage specified and 

compatible with ballast. 
 
C. Lamp installation/removal shall be easily accomplished for all luminaires without tools. 

Attachments shall be secure and achieved with captive, non-removable fasteners. Luminaires 
shall allow replacement of ballast without removal of the luminaire or need for special tools. 

 
D. Marking: 

 
1.  All luminaires shall be clearly marked for operation of specific lamps and ballasts.  
 
2.  For maintenance purposes, the following lamp characteristics should be noted, as 

applicable, in the format "Use...........Lamps Only": 
 

a.  Lamp diameter code (T-8), tube configuration (twin, quad), base type and 
nominal wattage.  

b.  Start type ( rapid start, instant start).  
c.  Correlated color temperature (CCT) and color rendering index (CRI). 

 
3.  All markings related to lamp type shall be clear and located to be readily visible to service 

personnel, but invisible from normal viewing angles when lamps are in place. 
 
  E. Materials and Fabrication: 
 

1.  Unless otherwise noted, use only completely concealed hardware. Latching luminaire 
doorframes shall be unobtrusive. Make luminaire free from light leaks by the inherent 
design of the body and frame. Bond gaskets, when used, to the luminaire metal. Use 
bottom relamping unless otherwise noted. 

 
2.  Construct luminaires with the minimum number of joints. Make unexposed joints by 

approved method such as welding, brazing, screwing or bolting. Soldered joints are not 
acceptable. 

 
3.  Provide housing for luminaires that make electrical components easily accessible and 

replaceable, without removing the luminaire body from its mounting. 
 
 F.  Luminaire Wiring: 
 

1.  Provide wiring between lampholders and associated operating and starting equipment in 
compliance with UL 1570 and NEC. 

 
2.  A one-lamp ballast may be used if luminaires are separated by more than 4 feet or if the 

nearest luminaire is on another control circuit. 
 
 G. Lampholders and Supports: 
 

1.  Provide lampholders that are white and constructed of heat resistant plastic. 
Lampholders shall comply with UL 542 and ANSI C81. 
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2.  Lampholders for 4'-0" lamps shall be of the "knife-edge" variety so long as "knife-edge" is 
available for the specific socket type. In all cases, the lampholder providing the tightest 
electrical connection shall be provided. Follow ballast manufacturer wiring instructions. 

 
3.  Rigidly and securely attach lampholders to the luminaire enclosure. 
 
4.  Provide lampholders suitable for specified lamps, and position the lamps in optically 

correct spacing and relationship to lenses, reflectors, filters and baffles. 
 

H. Finishes:  Unless otherwise specified, provide reflective surface with a white baked enamel finish 
with a minimum reflectance of 86%.  Prior to painting, give all parts proper etched surface 
preparation to assure paint adherence and durability. 

 
 I. Lenses, Louvers and Trim: 
 

1.  All lenses and louvers shall be positively held within the doorframes so that hinging or 
other motion of the frame will not cause the diffusing element to drop out. 

 
2.  For recessed luminaires with trim that is removable or open for access to the interior of 

the luminaire, and serves as ceiling trim, provide trim that is positively held to the 
luminaire body by adjustable means that permit the trim to be drawn up to the ceiling as 
tight as necessary to insure complete contact of trim with ceiling surrounding the 
luminaire. 

 
3.  Unless otherwise specified, prismatic lenses shall meet the following requirements: 

 
a.  Lens shall be made of clear virgin acrylic of nominal 0.125" overall thickness.  
b.  Lens shall be composed of either 1/8" or 3/16" male or female prisms with non-

curved prism faces. Female prisms shall have a maximum depth of 0.053" for 
1/8" prisms and 0.80" for 3/16" prisms. Male prisms shall have a minimum 
unpenetrated thickness of 0.90" or thicker.  

c.  Lens shall be a minimum of 7.5 oz. per square foot and show no visible evidence 
of sagging in the installed position.  

d.  Lens shall be strain-free, uniform in appearance and destaticized.  
e.  Lens shall have minimum 80% visible transmittance. 

 
2.02  BALLASTS 
 

A. PHYSICAL CHARACTERISTICS 
 

1.  Fluorescent ballasts may be rapid start or instant start.  Preheat ballasts are not allowed. 
 
2.  Fluorescent ballasts shall be electronic, with an operating frequency between 20 and 60 

kHz. Ballasts operating at 60 Hz., such as electromagnetic or cathode-disconnect 
ballasts, are not allowed. 

 
 B. POWER QUALITY 
 

1.  All fluorescent  ballasts shall have a power factor greater than or equal to 0.95.  High 
intensity discharge (HID) shall be manufacturer's standard high power factor, constant 
wattage type. 

 
2.  All fluorescent  ballasts unless otherwise specified, shall exhibit a total harmonic 

distortion (THD), as defined by ANSI as the ratio of the harmonic content to the root-
mean-square (rms) value of the periodic current, of less than 20%.  Low harmonic 
distortion ballasts, if required by the Owner,  shall have a THD of less than 10%. 
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3.  The lamp current crest factor (CCF), defined as the ratio of peak lamp current to rms 
lamp current, shall not exceed 1.7, in conformance with ANSI Standard C82.11. 

 
C. ELECTRICAL DATA 
 

1.  The maximum input power used by different types of ballasts shall not exceed the 
following values: 

       Number of Lamps 
 Lamp Type        One    Two    Three    Four 

F17T8                17      34         51        68 
F32T8                32      64         96       128 

 F96T8              N/A   120        N/A    N/A 
   
2. The acceptable range of electrode preheat voltages for fluorescent rapid start ballasts is 

as follows: 
 
  Preheat Voltage (V)   Operating Voltage (V) 
 Lamp Type  Min.    Max.      Min.    Max. 

   F32T8     3.0      4.5             2.5      4.4    
  

3.  The Ballast Efficacy Factor (BEF), defined as the ratio of the ballast factor in percent to 
active power in watts, demonstrated by different types of ballasts shall exceed the 
following values: 

 
           Number of Lamps 

Lamp Type       One     Two       Three     Four 
F17T8        4.700  2.800      2.000    1.570 
F32T8        2.800  1.400      0.933    0.700 
F96T8            N/A   0.750        N/A      N/A 
 

 E. LIFE 
 

The minimum acceptable rated life of all ballasts shall be 15 years. 
 
F. TEMPERATURE RATING 

 
1. The lowest acceptable maximum temperature rating shall be 104 degrees F. (40 deg. C.). 

 
2. The highest acceptable minimum starting temperature for all ballasts used indoors shall 

be 60 degrees F. (16 deg. C). 
 

G. WARRANTY 
 
The minimum acceptable warranty period for all ballasts shall be five years from the date of 
purchase. 

 
H. CERTIFICATION 

  
All ballasts shall be listed by Underwriter's Laboratories (UL), meeting all applicable UL safety 
requirements such as the Class "P" standard for indoor ballasts. 

 
 I. SOUND RATING 
 

All ballasts shall have a sound rating of "A". 
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2.03  LAMPS 
 
 A. T-8 LAMPS 
 

1. Lamp shall be rated at nominal 17, 32, and 59 Watts for 2 ft., 4 ft., and 8 ft. lengths, 
respectively. 

 
2.  Lamps shall be nominal T-8, 1" diameter tubes. 
 
3.  Lamps shall only be operated on ballasts designed for T-8 lamps. 
 
4.  Initial rated lumen output shall be at least 1,325, 2,800, and 5,700 lumens for 2 ft., 4 ft., 

and 8 ft. lengths, respectively. 
 
5.  Rated lamp life shall be at least 15,000 and 20,000 hours, per IES LM 40-87 operating on 

an instant start or rapid start mode, respectively. 
 
6.  Lamp Lumen Depreciation (LLD) for 4 foot lengths, shall result in a mean lumen value of 

at least 2,520 lumens (90% of the initial lamp lumens) at 40% of rated life (6,000 hours in 
instant start mode or 8,000 hours in rapid start mode) and at least 2,350 lumens (84% of 
the initial lamp lumens) at 70% of rated life (10,500 hours in instant start mode or 14,000 
hours in rapid start mode). 

 
7.  Mortality curves at 3 operating hours per start shall show that less than 15% of lamps are 

burned out at 70% of rated life (10,500 hours in instant start mode or 14,000 hours in 
rapid start mode). 

 
8.  Lamp phosphors shall be a composition which includes rare earth phosphors, with a 

correlated Color Rendering Index (CRI) of not less than 75 CRI (NEMA designation RE 
735). 

 
 B. COMPACT FLUORESCENT LAMPS 
 

1.  Lamps shall fit existing fixtures without modification. 
 
2.   Lamps shall be screw-in, modular types with replaceable lamps. 

 
2.04 OCCUPANCY SENSORS 
 

A. Wall switch sensors shall be capable of detection of motion at desktop level up to the specified 
square footage.  Sensor shall control lighting in sensed area only. 

 
B. Wall switch sensors shall have a 180 degrees coverage capability maximum 300 square feet and 

150 square feet for desktop activity, utilize advanced passive infrared (PIR) technology, can be 
set to operate as either Auto-ON or Manual-ON switches.  With Auto-ON selected, the units will 
turn lighting on automatically upon occupancy detection.  With Manual-ON, user must press the 
switch to turn lighting on.  Then with either setting, lights turn off after the space is vacated and 
the time delay elapses. 1.0 mm hard poly IR 2 level lenses; 2 level lens for desktop detection, DIP 
switch adjustable unit sensitivity, tamper proof design, minimum 5 year warranty and UL and CUL 
listed. 

 
C. Ceiling mount sensors shall utilize advanced omni-directional Doppler technology, advanced 

signal processing (ASP) circuitry which filters out moving air noise by checking for small cyclical 
changes found in turbulent air to help eliminate false ON problems, DIP switch override and 
output disable, digital DIP switch time delay 15 seconds to 30 minutes.  Ceiling mount sensors 
shall provide a minor motion coverage range of 150 to 1300 square feet with an overall ½ step 
coverage range from 300 to 2000 square feet. 
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D. Occupancy sensors shall provide coverage of 100% of the controlled area. 
 
E. All sensors shall be capable of operating normally with electronic ballast and PL lamp systems. 
 
F. Coverage of sensors shall remain constant after sensitivity control has been set.  No automatic 

reduction shall occur in coverage due to the cycling of air conditioner or heating fans. 
 
G. All sensors shall have user adjustable controls for time delay and sensitivity.  Minimum delay 

range shall be 30 seconds to 30 minutes. 
 

H. In the event of failure, a bypass manual “override on” feature shall be provided on each sensor.  
When bypass is utilized, lighting shall remain on constantly or control shall divert to a wall switch 
until sensor is replaced.  The override feature shall be designed for use by building maintenance 
personnel and shall not be readily achieved by building occupants. 

 
I. Ultrasonic microphone receiver frequency shall be 25 kHz or greater and shall be temperature 

and humidity resistant. 
 
J. All sensors shall provide an LED indication light to verify that motion is being detected and that 

the unit is working. 
 
K. Sensors shall be suitable for NEC 725 Class 2 wiring and use plenum cable when required. 
 
L.  Specific low voltage wire surface routing shall be approved by the Engineer. 
 
M. Control Units - For ease of mounting, installation and future service, control unit(s) shall be able 

to mount on external J boxes and be integrated self-contained unit consisting internally of loan 
switching control relay and transformer to provide low-voltage power to a minimum of two (2) 
sensors. 

 
N. Relay Contacts shall have ratings of: 
 
  10A - 120 VAC Tungsten 
  20A - 120 VAC Ballast 
  20A - 277 VAC Ballast 
 
O. Relay contacts shall be isolated. 
 
P. Between sensors and controls units shall be three (3) conductors, 18 AWG, stranded UL 

Classified, PVC insulated or TEFLON jacketed cable approved for use in plenums. 
 
Q. The minimum acceptable warranty period for all sensors and control units shall be five (5) years 

from the date of purchase. 
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PART 3 EXECUTION 
 
3.01 INSTALLATION 
 

A. Install new luminaires complete with lamps, equipment, materials, parts, attachments, devices, 
hardware, hangers, cables, supports, channels, frames and brackets as necessary to make a 
safe, complete and fully operative installation. 

B. Install new lamps and ballasts in existing fixtures where required.  Clean all existing reflectors, 
aperture plates, lenses, and louvers.  To prevent static buildup on lenses and reflectors, clean 
with a manufacturer’s recommended water-diluted solution of glass cleaner. 

 
C. Install timer switches and occupancy sensors where required.  It shall be the contractor’s 

responsibility with the supplier’s assistance to locate and aim sensors in the correct location 
required for complete and proper volumetric coverage within the range of coverage(s) of 
controlled areas.  Rooms shall have one-hundred (100) percent coverage to completely cover the 
controlled area to accommodate all occupancy habits of single or multiple occupants at any 
location within the room(s).  The contractor shall provide additional sensors if required to properly 
and completely cover the respective room.  Proper judgment shall be exercised in executing the 
work so as to ensure the best possible installation in the available space and to overcome local 
difficulties due to space limitations or interference from structural components. 

 
D. Ground non-current-carrying parts of electrical equipment in accordance with UL and NEC 

provisions. 
 

3.02 DISPOSAL 
 

A. All existing fluorescent lamps removed as part of the project shall be recycled.  Contractor shall 
provide documentation of recycling upon request by the Engineer. 

 
B. Leaking PCB - containing ballasts shall be disposed of as regulated hazardous substances in a 

Toxic Substance Control Act (TSCA) permitted incinerator or chemical landfill.  If a landfill is 
chosen, PCB's shall be removed prior to disposal of the capacitor.  Intact PCB containing ballasts 
also may be disposed of by incineration or at a chemical landfill. 

 
C. Refer to the State of Ohio, Environmental Protection Agency (EPA) fact sheet dated April, 2002 

on, "The Management of Fluorescent Lamps and PCB Ballasts in Ohio" for further guidance and 
regulations associated with the proper disposal of lamps and ballasts.  Contact the EPA Division 
of Hazardous Waste Management at (614) 644-2917 or Office of Pollution Prevention at (614) 
644-3469 for additional assistance. 

 
3.03 FIELD QUALITY CONTROL 
 

A. Upon completion of installation, luminaires, lamps and ballasts shall be in first class operating 
order and free from defects in condition and finish. At time of final inspection, all luminaires and 
equipment shall be clean, fully lamped, and be complete with required lenses or diffusers, 
reflectors, side panels, louvers or other components necessary for the function of the luminaires. 
Any reflectors, lenses, diffusers, side panels or other parts damaged prior to final inspection shall 
be replaced by Contractor prior to inspection. 

 
B. Furnish stock or replacement lamps and ballasts  amounting to 2% (but not less than one in each 

case) of each type and size lamp and ballast used.  Deliver replacement stock as directed. 
 
3.04 SUPPORTS 
 

Provide necessary hardware with luminaires, such as stems, plates, plaster frames, hangers and similar 
items, for safe luminaire support. 
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3.05 O&M MANUALS 
 

The Contractor shall assemble and submit, in bound 8.5" x 11" format, an Operation and Maintenance 
Manual including product technical documents and cut sheets; manufacturer and product representative 
contacts; and operating and calibration instructions for all systems included in the upgrade, including but 
not limited to lamps, ballasts and lighting control devices. After approval by the Engineer, this manual will 
be kept on site for reference use by facility maintenance personnel.  Transfer of the document will include 
a thorough walk-through and demonstration of upgrade equipment by Contractor for facility personnel and 
the Engineer. 

 
END OF SECTION 
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