

STATE OF OHIO
DEPARTMENT OF ADMINISTRATIVE SERVICES
GENERAL SERVICES DIVISION
OFFICE OF PROCUREMENT SERVICES
4200 SURFACE ROAD, COLUMBUS, OH 43228-1395

AMENDMENT FOR CHANGE
AMENDMENT NO. 1

TO: LIMITED DISTRIBUTION - OHIO DEPARTMENT OF HEALTH
FROM: ROBERT BLAIR, DIRECTOR, DEPARTMENT OF ADMINISTRATIVE SERVICES
SUBJECT: CONTRACT FOR QUALITY IMPROVEMENT PROJECT FOR THE OHIO PARTNERS FOR SMOKE-FREE FAMILIES MATERNAL & CHILD HEALTH PROGRAM EXPANSION

Attached are pages 3 and 6 to this contract. Remove these pages from the existing contract and replace with the attached pages on the effective and/or revision date.

This amendment is issued to add five (5) additional pilot sites, extend deliverable 1a. from August 30, 2014 to September 30, 2015, and extend deliverable 1.c from August 30, 2014 to June 30, 2015.

All other prices, terms and conditions remain unchanged.

Questions regarding this Amendment and/or the Requirements Contract may be directed to:

Ross Leider, CPPB
ross.leider@das.ohio.gov

This Amendment, the main Requirements Contract and any additional amendments thereto are available from the DAS Web site at the following address:

<http://www.ohio.gov/procure>

Affected Contractor(s):

678
The Ohio State University
Office of Sponsored Programs
1960 Kenny Road
Columbus, OH 43210
nielsen-link.1@osu.edu

COST SUMMARY FORM

OAKS ID Number: 26196

Description	Cost
Deliverables from the award of contract through 7/31/14:	
1. Identify and develop project work plan with goals, strategies, and a timeline. Consisting of the following:	
a. Serve as the subject matter expert(s) for this project and focus on ensuring fidelity in the implementation of the 5A's brief counseling intervention and helping to improve the quality of the implementation and review existing 5A's QI projects (e.g., Vermont, Oklahoma, New York) and CDC/ODH Epi-Aid report and recommendations to identify best practices for ensuring fidelity in the implementation of the 5A's brief counseling intervention and helping to improve the quality of the implementation.	\$ 300.00 HR
b. Identify best practices for training of staff at pilot sites in QI science and techniques.	\$12,000.00 EA
c. Disseminate information to recruit ODH funded program sites [Child and Family Health Services (CFHS), Ohio Infant Mortality Reduction Initiative (OIMRI), Reproductive Health and Wellness Program (RHWP), Women, Infants, and Children (WIC)] to participate in his QI project in four separate waves of pilot sites of approximately 12 (CFHS), 14 (OIMRI), 25 (RHWP) and 25 (WIC) in size respectively.	\$ 210.00 HR
Deliverables from 8/1/14 through 6/30/15	
1. Provide participating pilot sites with training and ongoing support using a learning collaborative approach, based on the Institute for Healthcare Improvement Quality Improvement framework. Consisting of the following:	
*a. By September 30, 2015, finalize recruitment by disseminating information to ODH funded program sites [Child and Family Health Services (CFHS), Ohio Infant Mortality Reduction Initiative (OIMRI), Reproductive Health and Wellness Program (RHWP), Women, Infants, and Children (WIC)] to participate in this QI project in four separate waves of pilot sites of approximately 12 (CFHS), 14 (OIMRI), 25 (RHWP) and 25 (WIC) in size respectively. Add five (5) additional sites.	\$4,000.00 EA
b. By August 30, 2014, identify measures and supporting baseline data collection. Conduct analysis specific to the participating pilot sites in the pilot project.	\$12,000.0 EA
**c. By June 30, 2015, conduct pre-work or planning calls with the provider practices to prepare for implementation of the QI project.	\$1,500.00 EA
d. Conduct a minimum of four (4) face-to-face learning sessions focused on this project with the pilot sites by December 31, 2014. Conduct Learning Session 1 by 9/30/2014; conduct Learning Session 2 by 10/31/2014; conduct Learning Session 3 by 11/30/2014; and conduct Learning Session 4 by 12/31/2014.	\$10,000.00 EA
e. Plan and facilitate monthly webinars/conference calls with pilot sites to share aggregate data, evaluate changes in data, review lessons learned, and highlight best practices.	\$ 2,500.00 MO
f. Conduct individual coaching calls (as needed) to identify teams with successful strategies, as well as support teams that are having problems implementing the changes.	\$ 500.00 MO
g. Review aggregate data and provide rapid cycle feedback reports to participating pilot sites.	\$5,000.00 MO

* 1 a. add five (5) additional sites and extend deliverable from August 30, 2014 to September 30, 2015.

** 1 c. extend deliverable from August 30, 2014 to June 30, 2015.

SUMMARY OF ADMENDMENTS

ADMENDMENT NUMBER	EFFECTIVE DATE	DESCRIPTION
*1	05/06/15	Add five (5) additional pilot sites, extend deliverable 1a. from August 30, 2014 to September 30, 2015, and extend deliverable 1.c from August 30, 2014 to June 30, 2015.

*Add amendment number 1.